

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Thursday, December 14, 2023 8:38 AM
To: 'Werner, Leah'
Cc: Krueger, Sarah E - DNR; DNR RR NER; 'Korpela, Adrienne/MKE'; 'staci.goetz@ramboll.com'; Lauridsen, Keld B - DNR; Luke, Glenn R
Subject: WPSC Former Green Bay Former MGP - Nov. 2023 Monthly Progress Report (CERCLA Docket No. V-W-06-C-847)
Attachments: 2023-12-14 WPSC-USEPA November WPSC Green Bay Monthly Progress Report FINAL.pdf

**CAUTION: This email originated from outside the organization.
Do not click links or open attachments unless you recognize the sender and know the content is safe.**

Hi Leah,

Please find attached the November 2023 monthly progress report for the WPSC Green Bay, WI Former MGP Site.

As always, please feel free to contact us if you have any questions.

Thanks,

Frank Dombrowski
Principal Environmental Consultant

WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

*Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities,
Minnesota Energy Resources, Peoples Gas and North Shore Gas*



Wisconsin Public Service Corporation
P.O. Box 19001
Green Bay, WI 54307-9001
www.wisconsinpublicservice.com

December 14, 2023

Ms. Leah Werner
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: November 2023 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Werner:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted October 2023 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by November 15, 2023.
- Performed groundwater sampling under *SSWP Addendum 1, Rev 1* on November 30, 2023 for the remaining monitoring wells that were fully developed during the routine the October 16- October 18, 2023 groundwater monitoring sampling event.
- Submitted responses to USEPA comments on *Removal Action Summary Report – Operable Unit 1 North Lot Area – Revision 0* and *Removal Action Summary Report – Operable Unit 1 North Lot Area – Revision 1* on November 17, 2023.
- Received USEPA comments on November 7, 2023 regarding the *Green Bay OU2 Sediment Stability Monitoring Memorandum*, dated June 27, 2023.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None.

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Prepare response to comments and submit *RI Report- Revision 2 - Former Green Bay Manufactured Gas Plant Site Sediments Operable Unit 2*.
- Prepare to respond to comments on the *Removal Action Summary Report – Operable Unit 1 North Lot Area, Revision 1*.

- Initiate preparation of *Green Bay Upland OU1 RI Report, Revision 0*.
- Report October and November groundwater monitoring well results upon receipt of data validation reports.
- Respond to comments on the *Green Bay OU2 Sediment Stability Monitoring Memorandum*.

USEPA Actions

- Prepare to review and comment on *RI Report- Revision 2 Former Green Bay Manufactured Gas Plant Site Sediments Operable Unit 2*. This will include *Green Bay OU2 Sediment Stability Monitoring Memorandum – Revision 1* as an appendix to the RI Report.
- Review and comment on *Removal Action Summary Report – Operable Unit 1 North Lot Area – Revision 1*.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED


- None.

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None.

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Mr. Dave Klatt, Jacobs (via email)
 Dr. Staci Goetz, Ramboll (via email)