

Mr. John Sager Wisconsin Department of Natural Resources 1701 N 4th Street Superior, WI 54880

Date: July 19, 2022 Our Ref: 30121043 Subject: Bimonthly Progress Report – May and June 2022 Former Koppers Inc. Superior, WI Facility WID 006-179-493 BRRTS 02-16-000484 Arcadis U.S., Inc. 123 North Third Street Suite 705 Minneapolis Minnesota 55401 Phone: 612 339 9434 Fax: 612 336 4538 www.arcadis.com

Dear Mr. Sager:

On behalf of Beazer East, Inc. (Beazer), Arcadis is submitting the Bimonthly Progress Report for the period of May and June 2022 for the Former Koppers Inc. Facility in Superior, Wisconsin. If you have any comments or questions concerning this progress report, please contact Ms. Jane Patarcity of Beazer at 412.208.8813 or me at 218.208.3427.

Sincerely, Arcadis U.S., Inc.

David Bessingpas

David Bessingpas Project Manager

Email: david.bessingpas@arcadis.com Direct Line: 218.208.3427 Mobile: 320.260.8621

CC: Christopher Saari, WDNR Judy Fassbender, WDNR Robert Tatsch, Koppers Steve Willis, Koppers Jane Patarcity, Beazer Hillary Evanko, Beazer

A. Current Activities

On September 12, 2011, Beazer submitted a Construction Documentation Report for the completed onproperty corrective measures. WDNR issued a conditional approval of the report on October 21, 2011, but withheld final approval pending Beazer's submittal of an acceptable continuing obligations/GIS Registry package. A Notification of Continuing Obligations and Residual Contamination was submitted to the current property owner on June 16, 2014. A GIS Registry package was submitted to WDNR on August 5, 2015. Final WDNR approval of the on-property corrective measures is pending.

On May 5, 2021, WDNR issued a letter to Beazer regarding close-out of the hazardous waste compliance assessment. On November 1, 2021, Beazer submitted responses to WDNR's May 5, 2021 hazardous waste compliance assessment letter, along with a Long-Term Care License Renewal Application. On May 10, 2022, WDNR provided comments on Beazer's November 1, 2021 Long-Term Care License Renewal Application. Beazer is currently preparing responses to WDNR's comments and a revised Long-Term Care License Renewal Application.

Beazer and USEPA continued to work on the Great Lakes Legacy Act (GLLA) Focused Feasibility Study (FFS) project for the off-property portion of the Site during this reporting period. GLLA project-related activities conducted during this reporting consisted of preparing a draft FFS Report.

FTS conducted the first semiannual groundwater monitoring event the week of April 25, 2022.

B. Summary of Findings

See Section I below.

C. Schedule

No schedule updates were submitted during this reporting period.

D. Progress

Refer to Sections A and C of this report.

E. Problems Encountered

No problems were encountered this reporting period.

F. Corrective Action

No corrective actions were required this reporting period.

G. Project Personnel

No project personnel changes occurred during this reporting period.

H. Response to Agency Comments on RFI Reports

No responses to WDNR comments were submitted during this reporting period.

I. Reports Submitted to the Agency

On June 15, 2022, FTS submitted to WDNR the First Semi-Annual RCRA Groundwater Monitoring Results.

J. Projected Work for the next Reporting Period

Beazer and USEPA will continue to work on the GLLA FFS project, including continuing FFS report preparation tasks.