





ID	Task Name	Duration	Start	Finish	Timeline													
					March 3/6		April 3/27		April 4/17		May 5/8		June 5/29		June 6/19		July 7/10	
99	<b>PES 1 Mobilize for HPT/EC and GW</b>	1 day	Sun 7/10/22	Sun 7/10/22														
100	<b>HPT/EC</b>	12 days	Mon 7/11/22	Fri 7/22/22														
101	<b>PES 2 Mobilize for GW</b>	1 day	Sun 7/31/22	Sun 7/31/22														
102	<b>DP GW Sampling</b>	<b>24 days</b>	<b>Mon 8/1/22</b>	<b>Wed 8/24/22</b>														
103	<b>DP GW Sampling</b>	12 days	Mon 8/1/22	Fri 8/12/22														
104	<b>Shipment</b>	<b>21 days</b>	<b>Tue 8/2/22</b>	<b>Mon 8/22/22</b>														
105	Shipment #1	1 day	Tue 8/2/22	Tue 8/2/22														
106	Shipment #2	1 day	Wed 8/3/22	Wed 8/3/22														
107	Shipment #3	1 day	Thu 8/4/22	Thu 8/4/22														
108	Shipment #4	1 day	Fri 8/5/22	Fri 8/5/22														
109	Shipment #5	1 day	Mon 8/8/22	Mon 8/8/22														
110	Shipment #6	1 day	Tue 8/9/22	Tue 8/9/22														
111	Shipment #7	1 day	Wed 8/10/22	Wed 8/10/22														
112	Shipment #8	1 day	Thu 8/11/22	Thu 8/11/22														
113	Shipment #9	1 day	Fri 8/12/22	Fri 8/12/22														
114	Shipment #10	1 day	Mon 8/15/22	Mon 8/15/22														
115	Shipment #11	1 day	Tue 8/16/22	Tue 8/16/22														
116	Shipment #12	1 day	Wed 8/17/22	Wed 8/17/22														
117	Shipment #13	1 day	Thu 8/18/22	Thu 8/18/22														
118	Shipment #14	1 day	Fri 8/19/22	Fri 8/19/22														
119	Shipment #15	1 day	Mon 8/22/22	Mon 8/22/22														
120	<b>Lab Analysis</b>	<b>22 days</b>	<b>Wed 8/3/22</b>	<b>Wed 8/24/22</b>														
121	Lab Analysis #1	2 days	Wed 8/3/22	Thu 8/4/22														
122	Lab Analysis #2	2 days	Thu 8/4/22	Fri 8/5/22														
123	Lab Analysis #3	2 days	Fri 8/5/22	Sat 8/6/22														
124	Lab Analysis #4	2 days	Sat 8/6/22	Sun 8/7/22														
125	Lab Analysis #5	2 days	Tue 8/9/22	Wed 8/10/22														
126	Lab Analysis #6	2 days	Wed 8/10/22	Thu 8/11/22														
127	Lab Analysis #7	2 days	Thu 8/11/22	Fri 8/12/22														
128	Lab Analysis #8	2 days	Fri 8/12/22	Sat 8/13/22														
129	Lab Analysis #9	2 days	Sat 8/13/22	Sun 8/14/22														
130	Lab Analysis #10	2 days	Tue 8/16/22	Wed 8/17/22														
131	Lab Analysis #11	2 days	Wed 8/17/22	Thu 8/18/22														
132	Lab Analysis #12	2 days	Thu 8/18/22	Fri 8/19/22														
133	Lab Analysis #13	2 days	Fri 8/19/22	Sat 8/20/22														
134	Lab Analysis #14	2 days	Sat 8/20/22	Sun 8/21/22														
135	Lab Analysis #15	2 days	Tue 8/23/22	Wed 8/24/22														
136	<b>MDW 1 Mobilize for Soil Borings</b>	1 day	Sun 7/10/22	Sun 7/10/22														
137	<b>DP Soil Borings (PRLs and Backgr.)</b>	5 days	Mon 7/11/22	Fri 7/15/22														
138	SW / Sed Sampling	4 days	Mon 7/11/22	Thu 7/14/22														
139	<b>Surveying/GPS</b>	2 days	Thu 7/21/22	Fri 7/22/22														

