From: John Storlie < john.storlie@theosgrp.com>

Sent: Wednesday, July 7, 2021 3:49 PM

**To:** Rozeboom, David B - DNR

Cc: Matty, Stephen; Gallager, Krista; Lawrie Kobza

(Ikobza@boardmanlawfirm.com); Mayor Mitch Reynolds

**Subject:** BRRTS #02-32-587437: Request for Deadline Extension

Importance: High

## Dear Mr. Rozeboom:

On behalf of the City of La Crosse, I am requesting an extension to the Department's timeframe for submitting the workplan for additional site investigation. In your June 11, 2021 notice-to-proceed letter you required submitting a work plan and schedule for additional site investigation within 30 days, which is July 11 and which falls on a Sunday. We would like an additional month in order to inform and obtain feedback and concurrence from key City stakeholders and decision-making bodies. Given the City Council meets on the evening of August 12, we request an extension to August 13, 2021. Please call me with any question you may have. Sincerely,

## John

John Storlie, PG | Principal Consultant | Managing Member

The OS Group, LLC

444 21st Street South | La Crosse, Wisconsin | 54601 | USA Direct: +1 608 433 9389 | Mobile: +1 608 769 2433 | Fax: +1 608 433 9386 john.storlie@theOSgrp.com | www.theOSgrp.com



CONFIDENTIALITY NOTICE: The information contained in this email and attached document(s) may contain confidential information that is intended only for the addressee(s). If you are not the intended recipient, you are hereby advised that any disclosure, copying, distribution or the taking of any action in reliance upon the information is prohibited. If you have received this email in error, please immediately notify the sender and delete it from your system.