



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 5

77 WEST JACKSON BOULEVARD

CHICAGO, IL 60604-3590

REPLY TO THE ATTENTION OF:

LU-16J

Mr. Joseph Janeczek, PE, ARM  
Director – Global Environmental Programs  
& Corporate Social Responsibility / EHS  
Johnson Controls  
9 Roszel Road  
Princeton, New Jersey 08540

Subject: Tyco Extension Request – Dye Testing  
Tyco Fire Products, LP, Stanton Street Facility, Marinette, Wisconsin  
EPA RCRA Administrative Order Docket No. RCRA-05-2009-0007  
EPA Facility ID WID 006 125 215

Dear Mr. Janeczek:

Tyco Fire Products LP (Tyco) submitted the “Tyco Extension Request – Dye Testing” to the United States Environmental Protection Agency on May 1, 2017. The request proposes an extension on commencement of implementation of the dye test until May 1, 2018, which was previously required to be implemented by May 1, 2017.

EPA agrees that the ongoing implementation of the Stormwater Improvement Plan and comment response resolution associated with the dye testing need to be completed before implementation of the Dye Test Scope of Work. The August Walleye fishing tournament does not factor into EPA’s decision to delay the Dye Test. Therefore, the EPA grants Tyco’s request for extension for implementing the Dye Test Scope of Work until May 1, 2018.

Should you have any questions, please contact Conor Neal of my staff at 312-886-7193 or [neal.conor@epa.gov](mailto:neal.conor@epa.gov).

Sincerely,

A handwritten signature in black ink, appearing to read "José G. Cisneros".

José G. Cisneros, Chief  
Remediation and Reuse Branch  
Land and Chemicals Division

cc: Kristin DuFresne, WDNR  
Richard Clarizio, US EPA  
Richard Mator, Johnson Controls  
Ryan Suennen, Tyco Fire Protection Products  
Jeff Danko, Tyco International