



Change Request Form

Project Name:	Ortho Imagery Acquisition Project	Request Number:	1
		Date of Request:	September 10, 2010
Client Name:	Brown County, Wisconsin	Requested by:	Dale Verges
Description of Requested Change:			
Change from RGB ortho imagery to 4 band ortho imagery.			
By signing below, the representative of the County warrants (i) that they have the legal authority to bind the County, and (ii) that funds are encumbered to support the new contract value.			
Reason for Change:			
County requests upgrade from 3 band RGB imagery to 4 band RGBN for countywide ortho imagery			
Impact of Requested Change On Project:			
Time Schedule	No change in schedule.		
Contract Pricing	The original Contract Value was \$95,300.00. This change will result in an increase of \$2,500.00. The new Contract Value shall be \$97,800.00.		

Change request approved

Change request rejected

Date approved change will be

implemented: 10 September 2010

For Brown County:		For Sanborn:	
Signature		Signature	
Printed Name	Jeff Du Mez	Printed Name	Llana Hines
Title	GIS/LIO Coordinator	Title	General Manager