

Wisconsin Department of Natural Resources SWIMS Project Summary

General Project Information

Project ID: GLRI-00E00876-sub1
Name: Evaluation of Waterfowl Consumption Advisories in the AOC
Type: Great Lakes Restoration Initiative
Subtype: Habitat
Status: ACTIVE
Start Date: 07/19/2011
End Date: 12/31/2099
Purpose: Specifically, our project will evaluate the BUI "restrictions on fish and wildlife consumption" by monitoring waterfowl for contaminants at locations where consumption advisories already exist and determining whether contamination has decreased to the point where advisories are no longer warranted and the BUI can be removed from the given AOC.
Objective: Determine status of consumption advisories for waterfowl in AOC
Comments:
Outcome: Updated consumption advisories and move closer to delisting AOC

People

Name	Role	Status	Start Date	End Date	Organization	Comments
FAYRAM, ANDREW H	COORDINATOR	ACTIVE	09/23/2011		Wisconsin DNR	
HRON, STACY L	COORDINATOR	ACTIVE	09/23/2011		Wisconsin DNR	
Strom, Sean	PROJECT_LEAD	ACTIVE	09/23/2011		Wisconsin DNR	Wildlife

Project Statuses

Date	Reported By	Status	Comments
12/31/2011	LAUREL LAST	Progress: 0-25% Complete	Collection of 10 Canada geese and 10 mallards has been completed. A QAPP has been prepared and has contingent approval. Approx. 10% complete. Problems encountered: None.
03/31/2012	STACY HRON	Progress: 25-50% Complete	Three scaup were collected in early March. The rapid onset of warm weather quickly put an end to any further collection attempts as the birds went north. Samples will be submitted to the lab in the next quarter.

Project Status Detail

Question	Answer
1. Reporting Timeframe (Q1) (Q2) (Q3) (Q4):	January 1 - March 31, 2012
2. Amount expended this reporting period:	see parent project for details
3. Subcontracts or subgrants awarded this reporting period:	none
4. QAPP (Project Plan) status:	The QAPP was contingently approved in October, 2011.
5. Local services and/or products purchased this reporting period:	none
6. Number of jobs created this reporting period:	none
7. Work accomplished this reporting period:	Three scaup were collected in early March. The rapid onset of warm weather quickly put an end to any further collection attempts as the birds went north.
8. Work goals for coming reporting period:	All samples will be submitted to the WI State Laboratory of Hygiene for analysis.

Actions

Action	Detailed Description	Start	End Date	Status
Grant Awarded	Specifically, our project will evaluate the	*****	12/31/2099	PROPOSED

Wisconsin Department of Natural Resources SWIMS Project Summary

Action	Detailed Description	Start	End Date	Status
	BUI "restrictions on fish and wildlife consumption" by monitoring waterfowl for contaminants at locations where consumption advisories already exist and determining whether contamination has decreased to the point where advisories are no longer warranted and the BUI can be removed from the given AOC.			

Monitoring Stations

Station ID	Name	Comments
------------	------	----------

Assessment Units

WBIC	Segment	Local Name	Official Name
20	12	Lake Michigan	Lake Michigan

Lab Account Codes

Account Code	Description	Start Date	End Date
--------------	-------------	------------	----------

Forms

Form Code	Form Name
-----------	-----------

Methods

Method Code	Description
-------------	-------------

Fieldwork Events

Start Date	Status	Field ID	Station ID	Station Name
------------	--------	----------	------------	--------------

Documents

Title	Description	Author	Published	Comments
Evaluation of Waterfowl Consumption Advisories in the AOC - QAPP - Revision 1	Version sent to EPA with partial approval	Sean Strom	09/22/2011	
Evaluation of Waterfowl Consumption Advisories in the AOC QAPP Revision 2	QAPP with clarification of decision rules	Sean Strom	10/05/2011	
SWIMS project summary GLRI-00E00876-sub1	SWIMS project summary GLRI-00E00876-sub1 Evaluation of	SWIMS	02/03/2012	
waterfowl consumption Q1-2	Waterfowl Consumption Advisories in Sheboygan River AOC (Q1-2 report).			
e-mail from Kevin O'Donnell at GLNPO with partial approval	Message giving partial QAPP approval	Kevin O'Donnell	10/06/2011	

Budget

Combined Budgets:

Combined SLOH:

Funding

April 12, 2012

**Wisconsin Department of Natural Resources
SWIMS Project Summary**

Organization	Source	Type	Amount	Start Date	End Date
---------------------	---------------	-------------	---------------	-------------------	-----------------