

## Wisconsin Department of Natural Resources SWIMS Project Summary

### General Project Information

**Project ID:** GLRI-00E00876-sub1  
**Name:** Evaluation of Waterfowl Consumption Advisories in the AOC  
**Type:** Great Lakes Restoration Initiative  
**Subtype:** Habitat  
**Status:** ACTIVE  
**Start Date:** 07/19/2011  
**End Date:** 12/31/2099  
**Purpose:** Specifically, our project will evaluate the BUI "restrictions on fish and wildlife consumption" by monitoring waterfowl for contaminants at locations where consumption advisories already exist and determining whether contamination has decreased to the point where advisories are no longer warranted and the BUI can be removed from the given AOC.  
**Objective:** Determine status of consumption advisories for waterfowl in AOC  
**Comments:**  
**Outcome:** Updated consumption advisories and move closer to delisting AOC

### People

Name	Role	Status	Start Date	End Date	Organization	Comments
FAYRAM, ANDREW H	COORDINATOR	ACTIVE	09/23/2011		Wisconsin DNR	
HRON, STACY L	COORDINATOR	ACTIVE	09/23/2011		Wisconsin DNR	
Strom, Sean	PROJECT_LEAD	ACTIVE	09/23/2011		Wisconsin DNR	Wildlife

### Project Statuses

Date	Reported By	Status	Comments
12/31/2011	LAUREL LAST	Progress: 0-25% Complete	Collection of 10 Canada geese and 10 mallards has been completed. A QAPP has been prepared and has contingent approval. Approx. 10% complete. Problems encountered: None.
03/31/2012	STACY HRON	Progress: 25-50% Complete	Three scaup were collected in early March. The rapid onset of warm weather quickly put an end to any further collection attempts as the birds went north. Samples will be submitted to the lab in the next quarter.
06/30/2012	STACY HRON	Progress: 25-50% Complete	Geese were collected in June, and mallards will be collected in July and August. Sample analysis is in progress.
09/30/2012	STACY HRON	Progress: 25-50% Complete	Mallards were collected. Still waiting for results from laboratory for samples submitted.

### Project Status Detail

Question	Answer
1. Reporting Timeframe (Q1) (Q2) (Q3) (Q4):	Q1 - July 1 to September 30, 2012
2. Amount expended this reporting period:	see parent project for details
3. Subcontracts or subgrants awarded this reporting period:	none
4. QAPP (Project Plan) status:	QAPP is partially approved.
5. Local services and/or products purchased this reporting period:	none
6. Number of jobs created this reporting period:	none
7. Work accomplished this reporting period:	Mallards were collected. We are still awaiting lab results from the waterfowl samples.
8. Work goals for coming reporting period:	Review of the results will continue in the next quarter. We will also try to collect scaup samples in November or December.

### Actions

## Wisconsin Department of Natural Resources SWIMS Project Summary

Action	Detailed Description	Start	End Date	Status
Grant Awarded	Specifically, our project will evaluate the BUI "restrictions on fish and wildlife consumption" by monitoring waterfowl for contaminants at locations where consumption advisories already exist and determining whether contamination has decreased to the point where advisories are no longer warranted and the BUI can be removed from the given AOC.	*****	12/31/2099	PROPOSED

### Monitoring Stations

Station ID	Name	Comments
------------	------	----------

### Assessment Units

WBIC	Segment	Local Name	Official Name
20	12	Lake Michigan	Lake Michigan

### Lab Account Codes

Account Code	Description	Start Date	End Date
--------------	-------------	------------	----------

### Forms

Form Code	Form Name
-----------	-----------

### Methods

Method Code	Description
-------------	-------------

### Fieldwork Events

Start Date	Status	Field ID	Station ID	Station Name
------------	--------	----------	------------	--------------

### Documents

Title	Description	Author	Published	Comments
Evaluation of Waterfowl Consumption Advisories in the AOC - QAPP - Revision 1	Version sent to EPA with partial approval	Sean Strom	09/22/2011	
Evaluation of Waterfowl Consumption Advisories in the AOC QAPP Revision 2	QAPP with clarification of decision rules	Sean Strom	10/05/2011	
Quarterly Progress Report			03/31/2012	
Quarterly Progress Report (Waterfowl Consumption) - Apr-June 2012		Stacy Hron	06/30/2012	
SWIMS project summary GLRI-00E00876-sub1	SWIMS project summary GLRI-00E00876-sub1 Evaluation of	SWIMS	02/03/2012	
waterfowl consumption Q1-2	Waterfowl Consumption Advisories in Sheboygan River AOC (Q1-2 report).			
e-mail from Kevin O'Donnell at GLNPO with partial approval	Message giving partial QAPP approval	Kevin O'Donnell	10/06/2011	

### Budget

## Wisconsin Department of Natural Resources SWIMS Project Summary

**Combined Budgets:**

**Combined SLOH:**

### Funding

Organization	Source	Type	Amount	Start Date	End Date
--------------	--------	------	--------	------------	----------