
From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com> 
Sent: Friday, March 13, 2020 1:58 PM 
To: Gielniewski, Margaret 
Cc: Steve Genisot (sgenisot@marinette.wi.us); Brian Miller 

(bmiller@marinette.wi.us); Prasad, Narendra M; Krueger, Sarah E - 
DNR; Marcus Byker (Marcus.Byker@ramboll.com); DNR RR NER 

Subject: Marinette - PDI WP Rev 2 and Preliminary RD Schedule 
Attachments: 2020-03-13 Marinette MGP Prelim Design Investigation Work Plan 

Revision ....pdf; Marinette - Preliminary RD-RA Implementation 
Schedule.pdf 

 
Hi Margaret, 
 
Attached please find the updated Rev 2 of the PDI Workplan for the former WPS Marinette MGP site 
(along with responses to USEPA’s most recent comments which accompanied the conditional approval 
of the workplan).  In addition, per your request below, we have developed a preliminary 
implementation schedule for the RD and RA activities for the site for your review.  As noted, pending 
coordination with and the concurrence of the City of Marinette, we anticipate commencing the PDI field 
work the first week in April.  To avoid any interference with the use of the public boat ramp at Boom 
Landing Park, we will be sequencing the work from the shoreline moving inward toward the WWTP 
(assuming water levels are not to high) so that we can complete that portion of the work well in advance 
of fishing season opening day.  We will be contacting the City to discuss the logistics and specific field 
work activities next week. 
 
Please feel free to contact me with any questions or if additional information may be needed. 
 
Thanks, 

Frank Dombrowski  
Principal Environmental Consultant  

WEC Energy Group – Business Services  
Environmental Dept. - Land Quality Group  
333 W. Everett St., A231  
Milwaukee, WI 53203  
Office:  (414) 221-2156  
Cell:  (414) 587-4467  
Fax:  (414) 221-2022  
 
Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, 
Minnesota Energy Resources, Peoples Gas and North Shore Gas 
 
 

From: Gielniewski, Margaret [mailto:gielniewski.margaret@epa.gov]  

Sent: Monday, March 02, 2020 10:53 AM 
To: Dombrowski, Frank J 

Subject: Marinette PDI Sample Collection and RD Schedule 



 
*** Exercise caution: This is an EXTERNAL email. DO NOT open attachments or click links from unknown 
senders or in unexpected emails. *** 
  
Hello Frank, 
 
Now that it’s March, field season is ramping up.  Remember, EPA needs at a minimum 
two weeks’ notice before field work evens. 
 
Can you please provide a RD schedule including the PDI sample collection dates (will 
the sample collection take days?, weeks?), projected deliverable dates, projected RA 
start (January 2021?; October 2021?), etc? 
 
This will help me plan for project oversight.   
 
It’ll also help me plan for oversight contractor transition (EPA has to implement a new 
contracting mechanism that takes 4-6 months). 
 
Thanks! 
 
Best regards, 
                  Margaret 
 
Margaret Gielniewski 
Remedial Project Manager 
U.S. EPA R. 5 Superfund 
312.886.6244 
gielniewski.margaret@epa.gov 

 



 

 
 
March 13, 2020 
 
Ms. Margaret Gielniewski 
Remedial Project Manager 
United States Environmental Protection Agency 
77 W. Jackson Boulevard 
Chicago Illinois, 60604-3590 
  
 
RE: Submittal of Preliminary Design Investigation (PDI) Work Plan – Revision 2 and Response 

to USEPA’s February 20, 2020 Comments on the PDI Work Plan – Rev 1 
Marinette Former Manufactured Gas Plant Site, Marinette, Wisconsin  
Wisconsin Public Service Corporation 
CERCLA Docket No. V-W-06-C-847; Site Spill ID – B5BT; CERCLIS ID – WIN000509952 

 
Dear Ms. Gielniewski, 
 
This letter provides responses to United States Environmental Protection Agency (USEPA) comments 
issued on February 20, 2020 regarding the Preliminary Design Investigation Work Plan (PDI Work Plan) – 
Revision 1) for the WPSC Marinette Former Manufactured Gas Plant (MGP). Responses provided below 
have been incorporated into the attached Predesign Investigation Work Plan – Revision 2. For ease of 
review, USEPA comments are presented below in italics, followed by the responses. 
 

Comment 1 - Pages 15-16, Section 2.3 Key Term 3: MGP Source Material - The work plan 
states that the extent of “intrusive remedial action” will be defined by samples, visually selected, 
that have risks greater than 10-3 or a noncancer hazard index risk greater than 10. Visual 
selection (only) of samples for determining MGP source material is not acceptable. Higher risk 
material should be defined with a strategy of sampling and laboratory analysis appropriate for 
defining the degree and extent of the material for proper risk-management decision-making. 
Confirm that laboratory analysis will occur in samples where no NAPL is observed to confirm the 
levels of PAHs present in those samples. 

 
Response: As described in Section 4.3.1, delineation will be based both on visual observations (no 
oil-coated or oil-wetted observations are present) and results of sampling (The cumulative lifetime 
incremental cancer risk is less than 10-3 and the noncancer hazard index is less than 10). 
 

Comment 2A - Page 22, Section 4.3.1.1 - The work plan proposes to resample locations where 
oil-coated/oil- wetted soils were observed in past sampling events as shown by the yellow dots in 
Figure 4. The plan also proposes to use additional samples to delineate the horizontal boundaries 
of source areas with additional borings, as shown by the red dots in Figure 4. The yellow dots do 
not bound all the areas with previous observations of oil-coated/oil-wetted soils, especially in the 
northern source-removal area. Additional bounding borings are needed to accomplish this work. 
Notify the Agencies of the location of these additional borings to limit data gaps. 

 
Response: Figure 4 has been updated with additional contingent borings. Field delineation will be 
completed with criteria outlined in Section 4.3.1. 
 

Comment 2B - Page 22, Section 4.3.1.1 - This section also proposes to use the presence of 
buildings and structures to define the boundary of the source area if the presence of the building 
or structure prevents additional borings. It is possible that the source areas may extent beneath 
and beyond the buildings and structures identified in source areas. The work plan should provide 
a means for assessing the potential that source areas may occur beyond the building/structures 
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proposed for bounding the source area. The Agencies propose sampling multiple and/or all sides 
of the building/structures to confirm that migration of material hasn’t occurred. 

 
Response: If the transect of borings on the western side of the aeration basin should oil-coated or 
oil-wetted observations or soil samples containing cumulative lifetime incremental cancer risk is less than 
10-3, soil borings will be advanced on the northern side of the structure (when logistically practical) to 
verify impacts do not extend beneath the structure. Figure 4 has been updated, accordingly.  
 

Comment 3A - Page 23, Section 4.3.1.2 - The work plan proposes to use visual NAPL 
observation to define the horizontal and vertical boundary of the source areas. The source areas 
should be defined as soils containing NAPL and high (10-3) levels of PAHs as determined by 
laboratory analysis from samples that accurately bound the source areas. Further delineation of 
PAHs (to 10-6) is needed to determine the extent of the remediation. 

 
Response: See response to Comment 1. Further delineation of PAHs, this will be achieved through 
surface soil sampling for extent of horizontal engineered barrier outlined in Section 4.4.  

 
Comment 3B - Page 23, Section 4.3.1.2 - This section also proposes subsurface soil sampling 
from a “random two-foot interval of water-saturated material” if there is no visual “observation of 
potential MGP residuals.” Subsurface soil is considered soil below the first two-feet (for EPA; 
four-feet for Wisconsin DNR), which may, or may not, be saturated. This section should be 
revised to indicate a random sample will be collected from greater than two-feet below ground 
surface and water saturation should be omitted as a criterion. 
 

Response: Approach was revised, as requested. 
 
Comment 4 - Page 25, Section 4.4.2.1 - Incremental sampling is not allowed under Wisconsin 
Spill Law; therefore, it is not compliant with the Site ARARs. Wisconsin Spill response requires 
discrete sampling for defining soil contaminant levels and for comparison to soil criteria. 
Compositing of soil for assessing risk is not allowed under promulgated state regulations. 
Proceed with discrete sampling only. 
 

Response: Existing surface soil samples have been screened against the remediation goals to identify 
locations where discrete sampling is necessary to delineate exceedances of remediation goals in the top 
2 feet of soil. Figure 5 has been updated to present the updated screening and approach for discrete 
sampling. Contingent step out borings will be completed until the soil in the 0-2 feet interval meets the 
remediation goals. Most of the site is covered with existing engineered surface barriers, including paved 
parking lots and roadways or has been previously excavated (as shown on Figure 5). Within these areas, 
additional analytical surface sampling is not needed to confirm the suitability of the surface material as a 
horizontal barrier. Outside of these areas, one characterization sample (seven total) will be collected from 
each distinct area formed by the boundary of previous excavations or existing engineered barriers. 
Contingent step out borings will also be completed if necessary at these locations until the soil in the 0-2 
feet interval meets the remediation goals. 

 
Comment 5 - Page 26, Section 4.4.2.3 4th paragraph - The work plan states that the top two-
feet of soil will be hand cored for incremental sampling to assess risk. Per Wisconsin ARARs 
(above), incremental sampling is not allowed. Proceed with discrete sampling only. 

 
Response: See response to Comment 4. 
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If you have any questions, please do not hesitate to contact me at (414) 221-2156 or via email at 
frank.dombrowski@wecenergygroup.com.  
 
Sincerely, 
 
 
 
 
Frank Dombrowski 
Principal Environmental Consultant 
WEC Business Services – Environmental Dept. 
 
 
cc: Ms. Sarah Krueger, WDNR (via US Mail and email) 
 Mr. William Fitzpatrick, WDNR (via US Mail and email)  
 Ms. Cheryl Bougie, WDNR (via email)  
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov) 

Ms. Adrienne Korpela, Jacobs (via email) 
Mr. Marcus Byker, Ramboll (via email) 

 
Enclosures: PDI Work Plan Revision 2 
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EXECUTIVE SUMMARY 

This Preliminary Design Investigation Work Plan (PDIWP) describes field activities and associated 
laboratory analyses that are necessary to support design of the United States Environmental 
Protection Agency (USEPA)-selected remedy for Wisconsin Public Service Corporation’s (WPSC) 
Former Marinette Manufactured Gas Plant (MGP) Site (Site). Following the conclusion of MGP 
operations, the Site was sold to the City of Marinette and is currently occupied by a public boat 
launch and a waste water treatment plant (WWTP). The selected remedy includes excavation of 
source material located in three distinct areas on the property, construction of a horizontal 
engineered barrier over portions of the Site where surface soils exceed soil remedial goals (RGs), 
one-time placement of a treatment reagent within the source area excavation backfill to expedite 
groundwater restoration, and corresponding monitoring and institutional controls. 

Before developing the PDI scope of work, it is essential to identify data gaps necessary to fill in 
order to complete a successful remedial design (RD). Identified data gaps are presented in 
Section 3, and include: as-builts of existing structures, topography and utility surveys, 
geotechnical and hydraulic information to facilitate earth retention design, and a refined 
understanding of the horizontal and vertical extent of impacts. Developing a scope to define 
horizontal and vertical extent of affected soil over which a horizontal engineered barrier 
construction is required can be performed with relative ease by comparing soil analytical results 
to the soil remedial goals. Developing a scope to define the horizontal and vertical extent of 
affected soil that requires removal on the basis that it represents source material or principal 
threat waste is more challenging, due to the absence of numeric criteria against which analytical 
results or field observations can be compared.  

To provide clarity as to what material represents source material or principal threat waste that 
would require removal or treatment, Section 2 proposes a framework to defining key terms, such 
as accessible, safely removable, and MGP source material. Defining these terms in the PDIWP will 
provide certainty that the PDI field work will adequately delineate the horizontal and vertical 
extent of source material requiring removal or treatment and will confirm the accessibility and 
practicality of such actions. 

Based on the defining key terms that provide clearer definition as to which material must be 
removed or treated, this PDIWP outlines a field investigation and laboratory analysis program to 
resolve data gaps and provide the information necessary to complete a thorough RD. The scope 
of the PDIWP includes the following: 

• Meeting with the City of Marinette and the WWTP to understand considerations that may 
affect remedy design and remedial action (RA) sequencing (Section 4.1.1). 

• Completing topographic, boundary, utility, structural integrity, and existing horizontal barrier 
condition surveys (Sections 4.2 and 4.4.1). 

• Defining the horizontal and vertical extent of source area excavations by reoccupying eight 
historic borings with oil-coated/oil-wetted observations, advancing 30 borings in transects 
surrounding the historic borings, and advancing contingency or step out borings, as necessary 
(Section 4.3.1).  

• Collecting geotechnical and hydrogeologic information to support design of earth retention and 
dewatering systems (Sections 4.3.2 and 4.3.3).  
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• Conducting sampling of surface soils to determine the necessity of horizontal engineered 
barrier installation (Section 4.4.2).  

• Installing temporary wells within and downgradient of source areas to inform assessment of 
excavation extent and selection of groundwater treatment reagent. (Section 4.5.3). 

• Performing studies to assist in selection of the proper in-situ treatment reagent to place 
during post-remediation backfill (Section 4.5).  

Due to accessibility, safety, and structural integrity constraints, an evaluation of the PDI data 
may indicate that extent and dimensions of source area excavations are impracticable, 
particularly the excavation located adjacent to the WWTP aeration basin. In preparation for this 
possibility, the PDIWP also identifies contingency investigations to support alternate technical 
approaches for remedial action (RA) in the identified source areas. The scope of the contingency 
investigations and testing will be clarified, if necessary, through a PDIWP Addendum. This PDIWP 
scope includes collection and storage of representative soils to support contingency bench-scale 
testing for these alternative approaches. Collecting and storing the soil samples needed during 
this PDI will minimize potential future schedule delays should it be determined that an alternate 
technical approach for RA is necessary.  

The PDI field activities will be scheduled following USEPA-approval of this PDIWP and will be 
dependent upon weather conditions, execution of access agreements, WWTP operational 
constraints, concerns raised by the City of Marinette regarding access and use of public facilities, 
and contractor availability. WPSC will inform USEPA of the proposed schedule for PDI field 
activities prior to mobilization. 
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1. INTRODUCTION 

On behalf of Wisconsin Public Service Corporation (WPSC), O’Brien & Gere Engineers, Inc., a 
Ramboll company (Ramboll) has prepared this Preliminary Design Investigation Work Plan 
(PDIWP) for the WPSC Marinette Former Manufactured Gas Plant (MGP) Superfund Alternative 
Site (SAS) located in Marinette County, Wisconsin (Figure 1; Site). The primary objective of the 
PDIWP is to specify the additional data collection efforts necessary to design the remedy selected 
by the United States Environmental Protection Agency (USEPA) in the Record of Decision (ROD) - 
Wisconsin Public Service Corporation Marinette Former Manufactured Gas Plant Site Marinette, 
Wisconsin (USEPA, 2017b), and meet the requirements of the Administrative Settlement 
Agreement and Order on Consent for Remedial Design (RD AOC) (USEPA, 2018). 

1.1 Overview 

WPSC and USEPA entered into an RD AOC under the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) Docket No. V W 18-C-009, which became effective 
March 26, 2018. The RD AOC requires WPSC to develop a remedial design (RD) for the Site, 
which includes source material excavation, horizontal engineered barrier construction, 
groundwater restoration, and corresponding monitoring and institutional controls. 

Existing remedial investigation data was sufficient to complete the Remedial Investigation and 
Feasibly Study (RI/FS) Reports. As the Site progresses toward RD, additional information is 
required to effectively design the USEPA-selected remedy for the upland portions of the Site. This 
additional information will be obtained through implementation of this PDIWP.  

The RD AOC contained several content requirements for the PDIWP. The following is a list of 
those requirements along with the section within this PDI that addresses the requirement: 

• An evaluation and summary of existing data and description of data gaps (Section 3). 

• A detailed plan of Preliminary Design Investigation (PDI) activities targeted at resolving 
identified data gaps. Among other elements, this plan will include data quality objectives, 
media to be sampled, contaminants or parameters for which sampling will be conducted, 
location, and number of samples anticipated (Sections 4.1-4.3, Table 1).  

• A description of a treatability study to determine the most appropriate treatment reagent and 
activator(s) to be applied in the source area excavations (Section 4.5.2). 

• Cross references to quality assurance/quality control requirements (Section 4).  

In addition, the data collected as part of this PDIWP will be used to refine the CSM presented in 
the RI Report and the RI CSM may be updated based upon the data collected.  

1.2 Site Description and Surrounding Land Use 

The Marinette Former MGP property is located in the City of Marinette, Wisconsin (Figure 1). The 
upland portion of the Site is approximately 15 acres in area and is primarily located within areas 
zoned as heavy manufacturing, railroad, and park districts. Small portions of the Site also are 
located within areas zoned as community business and waterfront overlay districts. Most of the 
Site is covered with pavement, buildings, compacted gravel, or well-maintained lawn. The Site 
includes properties owned by WPSC, Canadian National Railway Company (CN), Marinette Central 
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Broadcasting, and the City of Marinette (Boom Landing, waste water treatment plant [WWTP], 
fire station, and city right-of-way [ROW]), as discussed below and shown on Figure 2. 

• WPSC Property – The triangle-shaped property located on the west side of the Site, and 
north of Mann Street, is owned by WPSC. The property is zoned community business and 
waterfront overlay district. 

• Canadian National Railway Company – The railroad in the middle of the Site, parallel to 
Mann Street, is owned by CN. 

• Marinette Central Broadcasting – Marinette Central Broadcasting owns the property to the 
west of Boom Landing, in the northern part of the Site. The property is zoned for community 
business and waterfront overlay district.  

• City of Marinette (City) – The City owns properties covering the majority of the Site, 
including: Boom Landing in the north and along the Menominee River; the City WWTP in the 
south; the fire station in the southwest corner; and Mann Street, Ely Street, and Ludington 
Street, bordering the WWTP to the north, southeast, and southwest, respectively. The eastern 
portion of Boom Landing is zoned as a park district and the western portion of the Boom 
Landing is community business district and waterfront overlay district. The WWTP is zoned as 
a heavy manufacturing district, and the fire station is zoned as a commercial business district. 

For purposes of this PDIWP, the Site has been divided into two remediation zones: Boom Landing 
Zone and WWTP Zone, separated by the CN railroad, as shown on Figure 3. These zones were 
previously described in approved regulatory submittals and were developed to combine areas 
with shared land ownership and/or similar physical access limitations.  

1.3 Site History 

The Site history has been described in detail in numerous previous regulatory submittals 
[e.g., Remedial Investigation Report – Revision 2 (Natural Resources Technology [NRT], 2015) 
and Feasibility Study Report – Revision 3 (NRT, 2017)]. A summary of the Site history, as 
presented in previous submittals, is reiterated in the following sections.  

1.3.1 Former MGP Property 

The former MGP facility was constructed between 1901 and 1910 and operated through 1960. 
Prior to 1903, the property and facility were owned by the Marinette Lighting Company. In 1903, 
electric and gas utilities in Marinette, Wisconsin, and Menominee, Michigan, were merged to form 
the Menominee and Marinette Light and Traction Company. In 1922, WPSC acquired Menominee 
and Marinette Light and Traction Company and operated it as a wholly-owned subsidiary. The 
subsidiary was merged with the parent company in 1953, and in 1962, the former MGP property 
was sold to the City of Marinette under a land contract. The City subsequently used the property 
to expand its WWTP facilities. All the above-ground and most of the below-ground structures 
associated with the MGP were removed and/or demolished by the City in the 1960s to support 
WWTP expansion. 

1.3.2 City of Marinette Waste Water Treatment Plant Property 

The City of Marinette WWTP was originally constructed in 1938 and located east of a former 
slough. The plant was then expanded in 1945 and 1952. Historic WWTP infrastructure included 
fuel oil underground storage tanks and the City’s asphalt manufacturing plant, which operated 
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from the early 1960s to 1990. Following the City’s purchase of the former MGP property in 1962, 
the WWTP was expanded in 1972, and again in 1989, to the current layout. 

1.3.3 Former Slough/Boom Landing 

A former slough, a meander of the Menominee River, was present at the Site until approximately 
1945. The history of the former slough is summarized below. An outline of the configuration of 
the former slough is shown on Figure 3. 

Table A – Summary of History of Slough 

Date Description 

1800s 
The slough existed as a meander of the Menominee River and was used for floating logs to 
the main river. Water flow direction flowed from north to south. 

1945 
Southern portion of the slough was filled during the expansion of the WWTP. Water flow 
direction changed from south to north due to fill placement. 

1960 The slough south of the MGP plant was completely filled by May 1960. 

1970 The slough was gradually filled with silt from apparent natural deposition. 

1982 
The slough was completely filled to the Menominee River and the boat landing was 
constructed over the mouth, along the riverbank.  

1987 The area around Boom Landing was developed. 

2004 
The current boat landing was reconstructed, including the expansion of the parking area, a 
wider boat ramp, and two floating piers. 

1.4 Overview of USEPA-Selected Remedy 

The following subsections provide an overview of the USEPA-selected remedy detailed in the ROD 
(USEPA, 2017b), as it pertains to the PDIWP development. 

1.4.1 Remedial Action Objectives 

A Remedial Action Objective (RAO) describes the goal(s) that the proposed remedial action is 
expected to accomplish. The RAOs for the Site were developed based on remaining constituents 
of concern (COCs), potential exposure pathways, possible human and ecological receptors, and 
an acceptable constituent level for each impacted media, assuming continuation of current uses 
of the Site. Provided below is a summary of the six RAOs established for the Site. 

• Soil/Soil Vapor: 

− RAO-1: Prevent human exposure, including dermal contact and incidental ingestion, of 
particulates and vapor to dense non-aqueous phase liquid (DNAPL)-saturated soil and 
subsurface soil containing MGP related contaminants greater than remedial goals (RG). 

• Groundwater: 

− RAO-2: Prevent human exposure, including dermal contact, incidental ingestion and 
inhalation (as a result of vapor intrusion), of groundwater containing MGP residuals 
exceeding RGs. 

− RAO-3: Restore groundwater to RGs for MGP-related contaminants within a reasonable 
timeframe. 
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− RAO-4: Minimize, to the extent practicable, the potential for migration of groundwater 
with MGP-related constituents above the RGs to surface water. 

• Sediment: 

− RAO-5: Demonstrate the reactive core mat (RCM) remains effective at preventing non-
aqueous phase liquid (NAPL) from migrating into the Menominee River, and that at least 
six inches of clean sand remains over areas with remaining MGP-residuals. 

− Non-Time Critical Removal Action (NTCRA) RAO: Remove NAPL and polyaromatic 
hydrocarbons (PAH)-contaminated sediments that have the potential to affect human 
health and ecological receptors. The NTCRA RAO was satisfied, to the extent practicable, as 
part of the NTCRA activities. 

1.4.2 Remediation Goals 

RGs are long-term target goals used during analysis, evaluation, and implementation of remedial 
alternatives. Achieving the RGs through remedial action (RA) will result in protection of human 
health and the environment. The RGs for soil and groundwater that were finalized by USEPA in 
the ROD (USEPA, 2017b) are provided in Tables B and C, respectively. The RGs represent 
reasonable maximum exposure conditions for long-term/chronic exposures for cancer risks of 
10-6 with a corresponding hazard index of 1 under a hypothetical direct contact exposure 
scenario.  

Table B – Soil Remediation Goals 

Constituent of Concern 
Remediation 
Goal (mg/kg) 

Ethylbenzene 37 

Benzo(a)pyrene 2.11 

Naphthalene 26 

 
Table C – Groundwater Remediation Goals 

Constituent of Concern 
Remediation 
Goal (µg/L) 

Benzene 5 

Ethylbenzene 700 

Benzo(a)pyrene 0.2 

Benzo(b)fluoranthene 0.2 

Chrysene 0.2 

Naphthalene 100 

 
During implementation of a remedy, flexibility will be provided to potentially modify the RGs by 
conducting a post-remedy risk assessment following the Multi-site Risk Assessment Framework, 
Former Manufactured Gas Plant Sites Revision 0 (Exponent, 2007), as negotiated in the 
Settlement Agreement and Administrative Order on Consent for the Conduct of Remedial 
Investigations and Feasibility Studies at Six WPSC MGP Sites in Green Bay, Manitowoc, Marinette, 
Oshkosh, Stevens Point, and Two Rivers, Wisconsin (USEPA, 2006). If the post-remedy risk 
assessment (pending review and concurrence from USEPA) concludes that the cumulative site 
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risk is below the target cancer risk and noncancerous hazard index for the targeted exposure 
scenario, then no additional intrusive RA will be required. Non-intrusive remedies, such as 
institutional controls and/or long-term monitoring, may be implemented, as necessary, 
dependent on the supplemental risk assessment findings.  

1.4.3 USEPA-Selected Remedial Actions 

USEPA selected and modified Alternative 3 as defined by the final version of the Feasibility Study 
Report – Revision 3 (NRT, 2017) and as presented in the ROD (USEPA, 2017). The following 
subsections summarize the selected remedy as described in the ROD. 

1.4.3.1 Soil Remedial Action 

The first component of the soil RA selected by USEPA involves excavation and off-site disposal of 
accessible subsurface source material, located within the Boom Landing and WWTP Zones.  

The Boom Landing Zone soil RA is anticipated to include the following elements: 

• Completing PDI and waste characterization sampling, both to further define the horizontal and 
vertical extent of subsurface contamination in the areas of previously identified MGP-source 
material, and to establish waste characterization data. 

• Obtaining access agreements and demolishing/removing parking lot, fish house, utilities, and 
existing concrete and asphalt pavement areas in the Boom Landing Zone. 

• Installing temporary shoring to facilitate deeper excavations. 

• Installing a temporary dewatering system to lower the water table within the excavation 
footprint. 

• Excavating non-affected overburden soil and stockpiling on-site, for use as post excavation 
backfill. 

• Excavating MGP source material and transporting material to a Subtitle D Landfill. 

• Backfilling excavation to surrounding grades with granular backfill and stockpiled overburden 
material. 

• Restoring the Site to pre-RA conditions. 

The WWTP Zone soil RA will include the following elements: 

• Completing PDI and waste characterization sampling, both to further define the horizontal and 
vertical extent of subsurface contamination in the areas of previously identified MGP-source 
material, and to establish waste characterization data.  

• Obtaining access agreement from the City to allow for a deep excavation adjacent to WWTP 
infrastructure, including an aeration basin. 

• Installing temporary shoring to facilitate deeper excavations. 

• Installing a temporary dewatering system to lower the water table within the excavation 
footprint. 

• Excavating non-affected overburden soil and stockpiling on-site, for use as post excavation 
backfill. 
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• Excavating accessible MGP source material to maximize principal threat waste removal, while 
minimizing impact to surrounding infrastructure, and transporting material to a Subtitle D 
Landfill. 

• Backfilling excavation to surrounding grades with granular backfill and stockpiled overburden 
material. 

• Restoring the Site to pre-RA conditions. 

The soil RA selected by USEPA involves horizontal engineered surface barriers in both the Boom 
Landing and WWTP Zones, which will include the following elements: 

• Monitoring and maintaining existing engineered surface barriers, including paved parking lots 
and roadways. 

• Further investigating, as part of the PDI, the horizontal extent of surficial soil where a barrier 
is required.  

• Mitigating potential exposure by excavating accessible surficial soil containing COCs above 
RGs to two feet below ground surface (bgs) and backfilling the excavated areas with 18 inches 
of clean fill and six inches of clean topsoil. Alternative barrier approaches, including gravel 
and/or asphalt, will be evaluated during the RD phase. In addition, consistent with the ROD, 
Section N (USEPA, 2017b), institutional controls without a horizontal engineered barrier will 
also be considered during the RD phase for the WWTP Zone. 

1.4.3.2 Groundwater Remedial Action 

Removal of accessible source material will reduce the mass of sorbed contaminant mass available 
for dissolution into groundwater. Groundwater monitoring will be performed following source 
material excavation to assess on-going monitored natural attenuation (MNA). To enhance 
groundwater restoration, the USEPA selected one-time placement of an in-situ treatment reagent 
within the base of excavations prior to backfilling. Groundwater RA includes the following 
elements: 

• Selecting the in-situ treatment reagent type and dosing rate required to most-effectively 
address COCs. 

• Completing one-time placement of reagent into the exposed saturated zone resulting from 
excavation of Boom Landing and WWTP Zones. 

• Conducting groundwater monitoring until groundwater trends indicate RGs will be achieved. 

1.4.3.3 Sediment Remedial Action 

The NTCRA removed NAPL and sediment with total PAH concentrations above 22.8 milligrams per 
kilogram (mg/kg), to the extent practicable. A residual sand cover was placed over a portion of 
the river bottom and an RCM was placed along a portion of the river bank in areas where 
conditions prevented complete removal of impacted material. As part of the ROD, the USEPA 
selected long-term effectiveness monitoring of the residual sand cover and the RCM, which 
includes the following elements: 

• Completing regular effectiveness monitoring of the RCM to assess potential for ebullition or 
migration of MGP source materials that were not addressed during the 2012 NTCRA. RCM 
effectiveness monitoring will consist of visual surface water sheen monitoring, coupled with 
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installation of an additional groundwater well within the former slough (pending utility 
clearance), and sampling of the newly-installed well and two existing shoreline wells. 

• Monitoring the 160 cubic yards of dredge inventory that remained after the NTCRA, to ensure 
at least six inches of clean sand remain over those areas with MGP residuals remaining, and 
that the top six inches of the sand cover remains below RA levels. 

1.4.3.4 Institutional Controls for Soil, Soil Gas, Groundwater, and Sediment 

Boundaries for institutional controls will be established, based on more thorough delineation of 
MGP COCs on affected parcels to RGs, as determined through PDI and RA activities. Wisconsin 
Department of Natural Resources’ (WDNR’s) Geographic Information System (GIS) Registry will 
be used to implement the institutional controls. Requirements, limitations, or conditions relating 
to restrictions of sites listed on the WDNR GIS database are required to be met by all property 
owners [Wisconsin State Statutes § 292.12(5)]. As a result, the statute requires that the GIS 
database conditions be maintained for a property, regardless of changes in ownership. A violation 
of Section 292.12 is enforceable under Wisconsin Statutes § 292.93 and 292.99. 

1.5 Contingency Planning 

Due to site safety and structural integrity constraints, an evaluation of the PDI data may indicate 
that extent and dimensions of excavations, as specified in the ROD, are impracticable, 
particularly the excavation located adjacent to the WWTP aeration basin. In preparation for this 
possibility, the PDIWP also includes contingency investigations to support alternate technical 
approaches for RA in the identified source material areas. Performing these contingency 
investigations as part of the other necessary PDI activities will take advantage of cost and 
schedule efficiencies.  

1.6 Multi-Site Documents Applicable to the PDI 

WPSC enrolled six former MGP sites into the USEPA Superfund Alternatives Program in 2006. To 
promote a consistent methodology for investigating and evaluating these six sites, WPSC 
developed multi-site documents that outline general approaches and concepts, with the intent to 
streamline preparation of work plans and to minimize review times for future deliverables. In 
addition, the multi-site documents provide a consistent approach to investigate and assess all 
sites within the program. PDI field work will be carried out in accordance with relevant elements 
of these multi-site documents. Specifically, field documentation, sample collection, and sample 
handling will be conducted in accordance with Standard Operating Procedures (SOPs) defined in 
the Multi-Site Field Sampling Plan (FSP), Rev 4, September 2008 (Integrys Business Support 
[IBS], 2008) and SOPs relevant to this document are included in Appendix A. Similarly, 
laboratory analysis and data management will be managed in accordance with Multi-Site Quality 
Assurance Project Plan, Rev 2, September 2007 (IBS, 2007) and subsequent addenda. 
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2. DEFINITION/CLARIFICATION OF KEY TERMS USED IN 
THE ROD 

A key element of the PDI will involve developing a more precise and complete delineation of 
“principal threat waste source material” in the subsurface and the resulting horizontal and 
vertical extent of the excavations. The ROD (USEPA, 2017b) specifies removal of “accessible” 
source material from two locations in the WWTP Zone and one location on the Boom Landing 
Zone. Additional communication with USEPA following ROD issuance indicated that USEPA will 
only require excavation of source material that could be “safely” removed. Definitions of 
accessible, safely removable, and source material will be critical to determining when the 
delineation of horizontal and vertical extent of the source area excavations are complete under 
the PDI. Definition of these terms will also allow for efficient transition from the PDI phase of the 
project to the RD phase, as a working understanding of the material to be targeted for 
excavation will already be in place. The below sections propose definitions of these key terms and 
supporting information as to why the definition is appropriate for use at the Site to guide PDI, 
RD, and RA activities.  

2.1 Key Term 1: Accessible 

The USEPA-selected remedy for soil specifies excavation and off-site disposal of accessible source 
material located within the Boom Landing and WWTP Zones. A main component of the PDI is to 
obtain sufficient information to establish the horizontal and vertical extent of excavation 
activities. As a part of this investigation, “accessible” material for excavation will be defined as 
material that meets all of the below requirements: 

• Material that, if removed using conventional excavation and earth support techniques 
(e.g., sheet pile, soldier piles, trench boxes, slurry, grouting, etc.) or dewatering methods, 
would be unlikely to undermine, destabilize, or cause differential settlement that could affect 
regular operations of the WWTP, impact structural integrity of on-site structures, critical 
utilities and below-ground infrastructure, or the adjacent rail line or cause differential 
settlement to areas within or adjacent to such excavation areas. 

• Material outside of mandated offset distances of WWTP structures, critical utilities and 
below-ground infrastructure, or the rail line, as specified by the WWTP, utility company, and 
railroad operator. 

• Material suitable for removal by traditional earth moving equipment (i.e., excavator). 
Hydraulic-based removal of material is not considered practical due to the limited volume of 
material anticipated to be excavated, challenges in visually confirming magnitude of impacts 
on excavated material and subsequent verification that removal goals have been achieved, 
and limited production rates associated with this method. 

Once the PDI is completed, WPSC and USEPA may discuss additional refinements to the 
accessibility definition that become evident based on the results of the PDI document 
review/research and fieldwork. For example, should mandated offsets from structures or critical 
utility reduce the volume of accessible material to a narrow wedge, this narrow wedge may be 
considered inaccessible on a case-by-case basis. 
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2.2 Key Term 2: Safely Removable  

In the Responsiveness Summary Section of the ROD, USEPA states “EPA will rely on design 
engineering to refine the areas to be excavated to maximize principal threat waste removal and 
minimize impact to surrounding structures.” It is likely that the most substantial impact to 
surrounding structures would result from the installation of shoring systems, or the failure of the 
shoring system used to stabilize surrounding structures during excavation activities. Given the 
sensitive nature of the nearby critical structures, a failure of the shoring system for this 
application includes excessive deflections, or the creation of void space in the abandonment of 
shoring elements, which could cause settlement of the structures.  

In geotechnical engineering, a common method of analyzing and mitigating risk of failure is to 
employ a factor of safety. The minimum factor of safety for failure against sliding and overturning 
of an excavation support element in a temporary condition is 1.5 (Das [2007], EM 1110-2-2504, 
Steel Sheet Pile Manual, USS [1984]). When considering deep excavations similar to those 
specified in the USEPA-selected remedy, the factor of safety and allowed limit of deflections is 
closely related to the overall cost of excavation activities. USEPA Publication 9200.3-23/FS – “The 
Role of Cost in the Superfund Remedy Selection Process” – 1996 states that “Cost is a central 
factor in all Superfund remedy selection decisions.” USEPA Publication 9200.1-23P – “A Guide to 
Preparing Superfund Proposed Plans, Records of Decision, and Other Remedy Selection Decision 
Documents” (USEPA 1999), Highlight 6-28 further states that “Changes in the cost elements are 
likely to occur as a result of new information and data collected during the engineering design of 
the remedial alternative. Major changes may be documented in the form of a memorandum in the 
administrative record file, an explanation of significant differences, or a ROD amendment. This is 
an order-of-magnitude engineering cost estimate that is expected to be within +50 to -30 percent 
of the actual project cost.”  

The FS-level cost estimates were conceptual in nature and based on the best available data 
gathered during the RI. WPSC will collect additional geotechnical information with increased data 
density as part of the PDI. Based on the results of the PDI, WPSC will develop a refined 
preliminary cost estimate for completing the excavation with a minimum factor of safety of 1.5. 
This refined cost estimate will be included as part of PDI Data Evaluation Report. If the cost of 
the excavation increases by more than 50 percent above the FS-level cost for Source Area 
Removal, WPSC may pursue documenting the major change consistent with the procedures 
outlined in “A Guide to Preparing Superfund Proposed Plans, Records of Decision, and Other 
Remedy Selection Decision Documents” (USEPA, 1999). 

2.3 Key Term 3: MGP Source Material  

The waste characteristics that constitute “source material” are not specifically defined in the 
ROD; however, the ROD uses the term “principal threat wastes” in the discussion of the removal 
remedy, suggesting that “source material” and “principal threat wastes” may be synonymous. 
USEPA guidance (Superfund Publication 9380.3-06FS, November 1991) indicates that “Principal 
threat wastes are those source materials considered to be highly toxic or highly mobile that 
generally cannot be reliably contained or would present significant risk to human health or 
environment should exposure occur. They include liquid and other highly mobile materials or 
materials having high concentrations or toxic compounds.” The same USEPA guidance indicates 
that “Low level threat wastes are those source materials that generally can be reliably contained 
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and that would present only a low risk in the event of release. They include source materials that 
exhibit low toxicity, low mobility in the environment, or are near health-based levels.”   

Consequently, an important component of the PDI will be to develop data and criteria to define 
and characterize the extent of a principal threat waste/source material (i.e., those materials 
having impacts of sufficient magnitude as to require physical removal). Consistent with USEPA 
guidance (Superfund Publication 9380.3-06FS, November 1991; USEPA, 1991) and the 
correspondence between WPSC and USEPA (WPSC, 2019), for the purpose of the Site RA, 
principal threat waste for excavation will be defined as soil that meets one or more of the 
following metrics: 

• NAPL identified as separated liquid. 

• Oil-coated or oil-wetted soil. 

• Highly adsorbed phase concentrations of COCs exceeding a lifetime incremental cancer risk of 
10-3 or a hazard index of 10 under applicable, industrial land use assumptions.  

As part of the PDI activities described in Section 4, samples will be collected from a range of soil 
potentially affected by former MGP operations based on visual observations. Soil samples will be 
sent for laboratory analysis of soil COCs. Analytical results from these soil samples will be 
imported into the WDNR’s cumulative risk calculator for the default industrial land use scenario. 
The horizontal and vertical extent of intrusive remedial action will focus on soil with hypothetical 
industrial risk-based exceedances greater than a lifetime incremental cancerous risk of 10-3 or a 
noncancer hazard index greater than 10.  
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3. DATA GAP IDENTIFICATION 

Sufficient investigation activities were conducted during the RI and FS phases to estimate the extent 
of affected media, determine risk for potential exposure, and develop and evaluate remedial 
alternatives. Additional data beyond the scope of the RI and FS is required to facilitate development 
of the RD and implementation of RA. The following sections identify current data gaps needed to 
complete the RD. Proposed investigation to resolve these data gaps is presented in Section 4.  

3.1 General 
General data gaps related to overall fundamental design needs of the proposed remedy are 
presented below.  

• Data Gap 1: Topographic, property boundary, and utility location information is out of date 
and the accuracy of current information is unknown. 

• Data Gap 2: As-built drawings and details related to the aeration basin, service building, and 
above ground/subsurface utilities in the WWTP and Boom Landing Zones are unknown. 

• Data Gap 3: City-desired requirements for closing Boom Landing to facilitate excavation 
activities are unknown. 

• Data Gap 4: City-mandated requirements for partial or full shutdown of the aeration basin 
and corresponding infrastructure at the WWTP are unknown.  

• Data Gap 5: City, railroad, and utility requirements for setbacks from WWTP structures, rail 
lines, and underground infrastructure are unknown.  

• Data Gap 6: The potential for, and requirements of discharging water generated during RA 
implementation to the WWTP is unknown. 

3.2 Source Material  
• Data Gap 7: The delineation of the horizontal and vertical extent of potential source material 

in the WWTP and Boom Landing Zones is insufficient for design purposes. 

• Data Gap 8: Insufficient geotechnical information is available for use in design of the shoring 
systems required to complete the proposed excavations. 

• Data Gap 9: Existing hydrogeologic information is insufficient for use in design of a 
dewatering system. 

3.3 Horizontal Barriers 
• Data Gap 10: The required extent of horizontal barriers is unknown, due to insufficient 

density of surface soil samples. 

• Data Gap 11:  The required extent of horizontal barriers is unknown, due to uncertainty 
regarding the adequacy of existing barriers. 

3.4 Groundwater 
• Data Gap 12: There is uncertainty regarding the type and concentration of reagents and/or 

activating agents required to address post-excavation COCs and enhance the long-term 
efficacy of MNA. 

• Data Gap 13: The potential solubility and mobility of NAPL is unknown.  
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4. PRELIMINARY DESIGN INVESTIGATION SCOPE 

4.1 Administrative Considerations  

Design and implementation of the USEPA-selected remedy will be influenced by administrative 
and engineering considerations. Investigation work to address engineering considerations are 
identified in later subsections. This subsection presents the administrative elements that need to 
be better understood prior to proceeding with the RD. 

Intrusive remedial activity associated with the USEPA-selected remedy is exclusively focused on 
land owned by the City and currently serving as either the WWTP or public boat launch. While 
some degree of temporary disruption of the City’s use of these properties is unavoidable, WPSC 
desires to minimize the magnitude of this disturbance through use of administrative and 
construction scheduling/sequencing methods. Accordingly, WPSC will meet with the City to 
discuss the following considerations: 

• Requirements for scheduling, sequencing, and temporary infrastructure necessary for 
temporary closure and excavation of Boom Landing 

• Possibility of, and requirements for, temporary shutdown of a portion, or the entirety of, the 
aeration basin 

• Variations in daily or seasonal loading to the WWTP, for consideration in remedy construction 
scheduling 

• City standard or preferred offset distances for excavation adjacent to utilities and other 
infrastructure 

• The duration and magnitude of WWTP employee activities that may potentially result in 
exposure to MGP-affected media for use in a pre- and/or post-remedial action risk 
assessments 

• The potential for, and permitting requirements of discharging water generated during RA 
implementation to the WWTP 

• Other City standards or concerns associated with implementing the USEPA-selected remedy 
on City property 

In addition to contacting the City, WPSC will coordinate with non-City owned utilities and CN to 
obtain standard or preferred offset distances for excavation adjacent infrastructure. 

4.2 Utility Clearance and Topographic and Visual Surveys 

4.2.1 Utility Clearance 

Preliminary understanding of above-ground and subsurface utilities was obtained during 
implementation of the RI. Consideration was given to the known utilities when selecting the 
proposed investigative locations identified in Figure 4. Prior to initiation of any drilling or other 
intrusive work, underground and overhead utilities, including electric lines, gas lines, storm and 
sanitary sewers, and communication lines, will be identified. The process for conducting utility 
clearance is outlined below:   

• Locate all investigative borings with flagging, survey stakes, and/or marking paint prior to the 
utility locate.  
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• Submit a request to Wisconsin’s Diggers Hotline (Diggers), the utility one-call system, to initiate 
the utility-locating activities. Wisconsin state law requires that Diggers be notified at least three 
working days, and not more than 10 working days, before subsurface work is conducted.  

• Subcontract a third-party utility location service to support identification of subsurface utility 
infrastructure (Section 4.2.2.1). 

• Coordinate with participating utility-owning companies and CN to locate and mark all 
respective subsurface utility lines present within the Approximate Extent of Upland Site 
boundary, as outlined on Figure 3. 

• Precautions regarding safe distance from the overhead electrical lines will be reviewed and 
equipment offset distances flagged and marked, in accordance with the WPSC-required 
clearances.  

• Drilling and other intrusive activities will proceed with due caution for the top ten feet of each 
investigation location.  

• Proposed sampling locations identified on Figures 4 and 5 may be shifted to avoid subsurface 
and overhead utilities, as appropriate. 

If offset borings are required beyond the boundary of the area on which utility clearance has 
been completed, a new request will be submitted to Diggers and work will not commence until 
the locates associated with the new request have been completed.  

4.2.2 Survey 

4.2.2.1 Utility Survey 

Following completion of the Diggers locate, a private utility locator will be mobilized to verify the 
accuracy of the Diggers locate, expand the extent of utility locates where needed, and conduct 
locates on privately-owned property outside the scope of the Diggers locate. Prior to commencing 
work, Ramboll will coordinate an on-site meeting between the City WWTP staff and the private 
utility locator to convey any legacy information regarding known alignments of active or inactive 
utilities. To the extent practical, the private utility locator will note the material of the subsurface 
utility to assist in conducting a desktop material compatibility evaluation between the utility and 
potential groundwater treatment amendments during remedy design. The private utility locator 
will mark utilities in accordance with the Uniform Color Code and Marking Guidelines for future 
survey by a licensed Wisconsin professional surveyor, as discussed in Section 4.2.2.2. 

4.2.2.2 Topographic, Boundary, and Utility Survey 

In order to develop a suitable base map to support the RD, a Site survey will be completed by a 
licensed Wisconsin professional surveyor. Property boundaries will be established and recorded 
for all parcels identified on Figure 2. Included in this boundary survey will be key site features 
and existing easements. As part of this work, existing property surveys on record with the City 
and County of Marinette will be obtained and reviewed. Any existing building plans and records 
will also be reviewed and incorporated into the Site base mapping, as appropriate. The surveyor 
will be responsible for providing a plat of survey for parcels, surrounding roads, and ROWs within 
the Approximate Extent of Upland Site boundary outlined on Figure 3, which includes the 
following: 

• Property boundaries 

• Surrounding streets/ROWs, structures and driveway entrances 
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• Easements 

• All above-ground and underground utilities, including utility poles and manholes, as identified 
during the Diggers and private utility locate process 

• Existing Site features, including fences, fence gates, asphalt/concrete surfaces, monitoring 
wells, tree/brush, and grass areas within the survey area 

• The final location of all soil borings, wells, ground control points utilized for the potential 
Unmanned Aerial Vehicle (UAV) survey (as discussed in Section 4.2.2.2), and other 
information necessary to document the location of PDI activities 

• A Site topographic survey with 1-foot contours 

All survey information will be completed in accordance with Multi-Site SOP SAS-02-02, using 
Wisconsin State Plane Central Zone as the horizontal datum and North American Vertical Datum 
of 1988 as the vertical datum. All survey information will be uploaded into Ramboll’s database to 
produce accurate and updated figures for design and implementation of the remedy. 

4.2.2.3 Unmanned Aerial Vehicle (UAV) Survey 

In addition to the traditional Site survey, a UAV survey is being considered to aid in the 
understanding of current site conditions. Final selection of the UAV Survey is contingent on the 
outcome of ongoing discussions with the City and adjacent property owners regarding ability to 
complete a UAV survey of infrastructure on their property. If completed, the survey will produce 
orthoimagery, surface elevations (including contours and a digital surface model), and a 
3D model. The 3D model will consist of photorealistic surface topography and building/WWTP 
structures adjacent to source areas. 

If completed, UAV survey information will be completed in accordance with Federal Aviation 
Administration Part 107 rules. Ground control points will be used during the flight and will be 
surveyed by a licensed Wisconsin professional surveyor prior to post processing. Products 
produced will be referenced to Wisconsin State Plane Central Zone as the horizontal datum and 
North American Vertical Datum of 1988 as the vertical datum. If completed, UAV images will be 
collected at a resolution between one and two pixels per inch. 

4.2.2.4 Structural Integrity Survey 

WPSC will attempt to obtain construction documents from the City of Marinette for the WWTP 
process units and buildings prior to initiating PDI field work. These documents will be used as the 
basis of the structure and geotechnical analysis used to design the excavation support systems 
necessary to facilitate the WWTP and Boom Landing Source Area excavation activities.  

As part of the PDI field work, a licensed structural engineer or designated alternate will complete 
a visual inspection of structures near proposed excavation activities. The purpose of this visual 
inspection is to both document differences between the current structure and historic 
construction documents, as well as to document existence of visually observable deterioration or 
damage to the structure. The inspection of these structures will be completed and documented in 
accordance with the American Concrete Institute’s Guide for Conducting a Visual Inspection of 
Concrete in Service (ACI 201.1R-08, 2008) and will generally focus on the following items: 

• Deviations from Construction Documents – Length, width, height, section dimensions 
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• Exposure - Weather, freezing/thawing, chemical, abrasion 

• Distress Indicators – Cracking, permanent deflected shape, staining, surface deposits, or 
visible leakage 

• Surface Condition of Concrete – General condition, cracking, scaling, spalls/pop-outs, 
evidence of previous patching/repairs, and surface coatings 

• Foundation Conditions – Soil types, evidence of pumping, evidence of settlement 

• Surrounding Soil – Evidence of erosion, ground settlement, cracking, or sloughing of slope 

4.3 WWTP and Boom Landing Source Area 

4.3.1 Horizontal and Vertical Extent 

4.3.1.1 Locations, Visual Observations, and Field Delineation 

Existing characterization of the source material areas is predominantly based on limited borings 
and test pits completed prior to enrollment of the Site in the USEPA SAS Program. There is 
uncertainty regarding how well visual observations from legacy borings reflect the current 
subsurface conditions. To address the uncertainty of visual observations from legacy borings and 
the heterogeneity of NAPL distribution within adjacent borings, the first phase horizontal and 
vertical extent evaluation will involve advancing a soil boring at each location where visual 
observations of oil-coated or oil-wetted material were made during previous investigations, as 
summarized in Table D and presented on Figure 4. 

Table D - Summary of Historic Soil Boring to be Reoccupied 

Source Area Name Historic Borings /Test Pits to be Reoccupied 

Boom Landing Zone Source Area MW310, MW311, SB336, SB341, SB342 

WWTP Zone Source Area – North SB351 

WWTP Zone Source Area – South TP301, TP302 

 
The Baseline Risk Assessment (BLRA) included in the 2015 Remedial Investigation Report – 
Revision 2 (NRT, 2015) used screening levels and slope factors applicable at the time. Based on 
the BLRA, two sample locations (TP301 in the WWTP Zone Area - South and TP303 in the WWTP 
Zone Area – North) were identified with concentrations of PAHs exceeding a risk-based lifetime 
incremental cancerous risk of 10-3 under an industrial land use scenario. In 2017, the USEPA 
updated the IRIS Toxicological Review of Benzo(a)pyrene (USEPA, 2017a) which resulted in lower 
calculated cancer risks associated with benzo(a)pyrene and other PAHs for a given concentration. 
To understand how this update impacts the calculated risks at the Site, the analytical results 
associated with the two samples that originally exceeded the 10-3 cancer risk were input into the 
updated WDNR’s cumulative risk calculator for the default industrial land use scenario. The 
updated cumulative risk associated with both samples is less than 10-3 indicating that the 
historical sampling data does need exceed a cumulative cancer risk of 10-3 and does not meet the 
definition of principal threat waste on the basis of adsorbed concentrations in soil (see Section 
2.3). Based on this evaluation, additional delineation borings beyond those needed for to 
delineate legacy of oil-coated or oil-wetted observations is not required.  

Soil boring methodology will be assessed based on availability during driller procurement, but 
preference will be given to methods that provide a large diameter sample and an ability to 
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penetrate debris likely to be encountered in the former log-run/slough alignment. Unless 
otherwise noted, sampling will be continuous, to define the presence/absence and vertical extent 
of affected soil at each boring location, and extend until competent bedrock is encountered 
(approximately 20 feet bgs). Following advancement of soil borings at the locations of 
previously-identified oil-coated or oil-wetted material, the initial delineation borings identified in 
Figure 4 will be advanced on an approximately 25-foot grid in the area that generally represents 
the extent of potential source area excavations, as presented in the ROD. Similarly, these borings 
will extend until competent bedrock is encountered. 

For the purpose of guiding PDI fieldwork, the horizontal or vertical extent of principle threat 
waste/source material will be considered delineated if a perimeter boring, within a given transect, 
meets both of the following requirements: 

• No oil-coated or oil-wetted observations are present.  

• The cumulative lifetime incremental cancer risk is less than 10-3 and the noncancer hazard 
index is less than 10.  

Alternately, due to the presence of substantial buildings and WWTP Process units, delineation will 
be considered completed if a substantial building or WWTP Process Unit (aeration basin or service 
building) is encountered, preventing implementation of additional step-out borings.  

As delineation is dependent on receipt of soil laboratory test results, soil laboratory analysis of 
perimeter delineation borings will be analyzed with an accelerated turn-around time to avoid 
leaving a drill rig on standby while the analysis is completed. Additionally, the sequence of drilling 
activities will be optimized to minimize downtime.  

If, using the above methodology, a definition of the horizontal extents is not achieved after 
installation of the initial delineation borings, contingent delineation step-out borings will be 
advanced to satisfy delineation data gaps. The potential locations of contingent delineation 
step-out borings are show on Figure 4; however, these locations may be modified to reflect 
actual delineation data gaps.  

All borings advanced as part of the PDI will be continuously logged, following Multi-Site SOP 
SAS-05-02, and will include a record of blow counts (as applicable), the presence of fill material, 
moisture content, photoionization detector readings, the nature of each geologic unit 
encountered, and visual and olfactory observations indicating the presence of hydrocarbon-like 
residuals (staining, oil-coated, or oil-wetted, etc.). Soil boring locations will be recorded in 
accordance with Multi-Site SOP SAS-03-03 and will be abandoned in accordance with the 
methods described in Multi-Site SOP SAS-05-05. Field equipment will be calibrated prior to use, 
as required by Multi-Site SOP SAS-02-01 from the Multi-Site FSP. 

Samples for analytical chemistry or geotechnical testing, as discussed below, will be identified for 
laboratory analysis, according to Multi-Site SOP SAS-06-01. Quality Control samples will be 
collected with the frequency described in Table 1, as required by Multi-Site SOP SAS-04-03. 
Samples will be labeled and packaged in accordance with Multi-Site SOP SAS-03-01 and shipped 
using chain-of-custody procedures described in Multi-Site SOP SAS-03-02. Non-dedicated 
equipment will be decontaminated after use, in accordance with Multi-Site SAS-04-04. 
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4.3.1.2 Soil Sampling and Analytical Parameters 

Subsurface soil samples will be collected from all source area delineation borings. One sample will 
be collected based on the most notable field observations of potential MGP residuals, including 
oil-coated/oil-wetted material. If no field observations of potential MGP residuals are identified, a 
soil sample will be collected from a random two-foot interval, representing subsurface conditions 
(greater than 2 feet bgs) at the boring location. The second sample will be collected from the 
bottom of the boring to fully document vertical extent at that location. If field observations of 
MGP residuals are identified within a boring, a third sample will be collected from the interval, 
immediately beneath the field observations of potential MGP residuals, to document vertical 
extent. Soil samples will be submitted for laboratory analysis of soil COCs, additional carcinogenic 
PAHs (benz[a]anthracene, benzo[b]fluoranthene, benzo[k]fluoranthene, chrysene, 
dibenz[a,h]anthracene, indeno[1,2,3-cd]pyrene) for use in cumulative risk calculations, and total 
organic carbon, as identified in Table 1.  

4.3.2 Geotechnical Evaluation 

Geotechnical characterization is needed to design the excavation support system for source area 
excavations. Based on a review of the environmental delineation borings, co-located geotechnical 
boring locations will be chosen to provide the geotechnical characterization necessary to design 
the excavation soil retention system.  

Based on review of previous soil borings completed on Site, there are three distinct geologic 
layers, as described below: 

A. Fill is encountered at or near the surface over much of the Site. At locations in, or adjacent to, 
the former slough, the fill layer is as thick as 18 feet. The fill material typically consists of fine 
sands with discontinuous clay, silt, and gravel. Glass, wood, brick, and concrete were also 
found, especially in the area of the former slough and the former MGP building locations.  

B. The fill layer is underlain by lacustrine, fluvial, and glacial till deposits, consisting 
predominantly of fine sand, with thin clay and silt lenses.  

C. Bedrock occurs beneath the lacustrine, fluvial, and glacial till deposits at approximately 
20 feet bgs and consists of dolomite of the Galena-Platteville Formation. 

Following completion of the environmental delineation borings, co-located geotechnical borings 
will be advanced at select locations such that three representative samples of each of the distinct 
geologic layers identified during the horizontal and vertical extent evaluation will be analyzed for 
the applicable geotechnical information described below. If any additional geologic layers are 
encountered during investigation, additional analysis will be performed on that layer. Analysis will 
depend on the cohesiveness of the soil. Geotechnical borings will be advanced using mud rotary 
or hollow stem auger drill rigs with the ability to obtain standard penetrometer test blow counts 
in accordance with ASTM D1586. Thin-walled tube samples (Shelby tubes) will be advanced, in 
accordance with ASTM D1587, for the fine-grained soils encountered (e.g., silt and confining clay 
layer). The following geotechnical analyses will be performed to facilitate remedy design: 

• Particle-Size Distribution – ASTM D422-63 

• Moisture Content – ASTM D2216 

• Specific Gravity of Soils – ASTM D854 
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• Bulk Density of Soils – ASTM D2937 

• For cohesive soil (fine-grained soil only): 

− Atterberg Limits (fine-grained soil only) – ASTM D4318 

− Unconfined Compressive Strength Test – ASTM D2166 

Upon reaching bedrock, a minimum of 5 feet of NX rock core will be collected from one soil 
boring in each of the three source area excavations, at locations identified on Figure 4. The rock 
coring will be performed in accordance with ASTM D2113. If the rock core sample is extremely 
weathered, then a second 5 feet of NX core shall be collected. The following test will be 
completed on the rock cores: 

• Unconfined Compressive Strength Test – ASTM D2166 

4.3.3 Aquifer Testing 

Dewatering will be required to lower the water table during the excavation in the source area. 
Slug testing will be performed to estimate the hydraulic conductivity in order to design the 
dewatering system. Single well slug tests will be completed at the temporary wells (described in 
Section 4.5.1) and three previously-installed monitoring wells (MW-304, MW-307R, and 
MW-311), in accordance with Multi-Site SOP SAS-08-04. A minimum of two tests, each test 
consisting of one falling head (slug-in) and one rising head (slug-out), will be completed at each 
well. Pressure transducers will be used to record water level changes, and manual water 
measurements will be recorded throughout the test for confirmation of transducer data. Slug test 
data will be analyzed using aquifer test analysis software (i.e., AQTESOLV) to provide an 
estimate of hydraulic conductivity.  

4.4 Horizontal Barrier Area 

4.4.1 Horizontal Barrier Condition Survey 

The USEPA-selected remedy involves monitoring of existing barriers (where present) and 
installation of new barriers in areas where there are RG exceedances in the top two feet of soil. 
The preliminary extent of the horizontal engineered surface barriers over the Boom Landing and 
WWTP Zones is shown in Figure 5 and will be refined through the surface sampling process 
outlined in Section 4.4.2. Wisconsin’s Guidance for Cover Systems as Soil Performance Standard 
Remedies (WDNR, RR-709), which allows for use of existing pavement and buildings to serve as 
direct contact cover systems, provided that the cover addresses concerns related to: 

• Erosion from precipitation, surface water flows, or wind 

• Human activities, such as digging, gardening, and construction; 

• Cracking and deterioration from natural forces 

• Settlement and shifting 

• Contaminant migration 

To verify that that existing pavement and buildings are in sufficient condition to serve as a direct 
contact barrier, a Ramboll field team member will conduct a visual survey documenting the 
condition of the area to be potentially subjected maintenance of a horizontal engineered barrier, 
as identified in Figure 3. Surface improvements that may serve as a direct contract barrier may 
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be categorized as WWTP process units, buildings, and pavement. Survey considerations for each 
category are summarized below. 

• WWTP Process Units – Includes primary and final clarifiers and aeration basins, all of which 
are designed to retain water. Structures designed to retain water will also inherently meet 
WDNR direct contact cover system requirements; additional survey is unnecessary.  

• Buildings – Includes Vehicle Storage Building, Services Building, Multi-Purpose Building, and 
buildings housing support equipment for WWTP Process Units. The floor of the lowest level in 
the building will be visually inspected for competency as a direct contact barrier. Minor cracks 
(less than one-half inch wide) are likely associated with settlement or expansion/contraction 
typical in building slabs and do not represent a direct contract risk. Cracks larger than 
one-half inch in width will be noted in a log book and recorded using digital photography and a 
measuring tool. The frequency and distribution of cracks in basement floor slabs, as it relates 
to adequacy as a direct contact barrier, will be evaluated on a case-by-case basis during 
the RD. 

• Pavement – Includes parking lots, sidewalks, roadways, and other areas paved with concrete 
asphalt, or gravel. The pavement surface will be visually inspected for competency as a direct 
contact barrier. Minor cracks (less than one-half inch wide) are likely associated with 
settlement or expansion/contraction typical in exterior pavement and do not represent a direct 
contract risk. Cracks larger than one-half inch in width will be noted in a log book and 
recorded using digital photography with a reference measuring tool. The frequency and 
distribution of cracks in paved areas, as it relates to adequacy as a direct contact barrier, will 
be evaluated on a case-by-case basis during the RD. 

4.4.2 Horizontal Barrier Extent Evaluation 

A surface soil sampling program is proposed to evaluate the concentration of soil COCs in the top 
two feet of soil. The primary objective of this proposed sampling effort is to better characterize 
the potential soil COC impacts to surficial soils within the WWTP and Boom Landing Zones where 
previous soil RG exceedances had been identified.  

4.4.2.1 Locations 

Existing surface soil samples have been screened against the soil RGs to identify locations where 
discrete sampling is necessary to delineate exceedances of RGs in the top two feet of soil as 
shown on Figure 5. Contingent step out borings will be completed at each location until the soil in 
the 0-2 feet interval meets the RGs, an existing engineered barrier is encountered, the limits of a 
historic excavation are encountered. Most of the site is covered with existing engineered surface 
barriers, including paved parking lots and roadways or has been previously excavated (as shown 
on Figure 5). Within these areas, additional analytical surface sampling is not needed to confirm 
the suitability of the surface material as a horizontal barrier. Outside of these areas, one 
characterization sample (seven total) will be collected from each distinct area formed by the 
boundary of previous excavations or existing engineered barriers. Contingent step out borings 
will also be completed, if necessary, at these locations until the soil in the 0-2 feet interval meets 
the remediation goals. Proposed soil boring locations are presented on Figure 5.  

4.4.2.2 Sampling Methods 

Samples will be collected via hand augers advanced to a depth of approximately 2 ft bgs. One 
sample will be collected from each hand auger location. Boring logging, locating, abandonment, 
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and equipment calibration will be conducted following the methodology presented in 
Section 4.3.1.1.  

Samples for analytical chemistry will be identified for laboratory analysis of soil COCs, according 
to Multi-Site SOP SAS-06-01. Quality Control samples will be collected with the frequency 
described in Table 1, as required by Multi-Site SOP SAS-04-03. Samples will be labeled and 
packaged in accordance with Multi-Site SOP SAS-03-01 and shipped using chain-of-custody 
procedures described in Multi-Site SOP SAS-03-02. Non-dedicated equipment will be 
decontaminated after use, in accordance with Multi-Site SAS-04-04. 

Quality control sampling, sample labeling, packaging and shipping and equipment 
decontamination will be conducted following the same procedures outlined in Section 4.3.1.1.  

4.5 USEPA-Selected Groundwater Remedy 

4.5.1 Temporary Groundwater Monitoring Well Installation 

Removal of accessible source material will reduce the mass of sorbed contaminant mass available 
for dissolution into groundwater. The success of the remedy will be determined via long-term 
groundwater monitoring. While the current well network is sufficient to define the extent of the 
groundwater plume, the groundwater concentrations within and immediately downgradient of the 
source areas are unknown. Temporary monitoring wells will be installed in the source area and 
downgradient of the source area to allow for long-term evaluation of remedy success. The 
monitoring wells will also be used to perform slug testing to assess dewatering requirements 
(Section 4.3.3), to understand dissolved phase flux to determine in-situ reagent dosage 
(Section 4.5.2), and to quantify the petroleum-degrading bacteria present in Site groundwater 
(Section 4.5.3). 

Conceptual locations of these wells are identified in Figure 4. One temporary well will be installed 
at the soil boring location that contained the most significant field observations of MGP residuals 
in each area. A second well will be installed in the center of the transect, located immediately 
downgradient (north) of the field-delineated source area. Note that a downgradient well is likely 
not necessary in the Boom Landing Zone, due to the location of MW-307R. If there is significant 
variability in the magnitude of field observations of MGP residuals in a source area, a second well 
may be installed at the soil boring location that best represents the average field observations of 
MGP residuals. As part of drilling for each temporary well installation, an undisturbed sample will 
be collected using thin-walled sampler (Shelby-tube) or lined sampler, centered on the interval 
with the most notable visual observations identified during the horizontal and vertical extent soil 
boring program. This sample will be capped, placed in a cooler with dry ice, and sent to a 
laboratory for frozen storage. This core will be available for future laboratory mobility testing, 
should the USEPA and WPSC determine that laboratory mobility testing may add clarity to 
remedial design considerations.  

4.5.1.1 Temporary Well Construction 

Temporary wells will be constructed according to Multi-Site SOP SAS-05-03, and thread joints will 
be tightened per manufacturer requirements. A 2-inch inner diameter poly vinyl chloride well with 
a 0.01-inch factory slotted screen will be installed, and the annular space around the wells will be 
backfilled with filter pack, bentonite seal, and finished with a steel flush mount cover. The overall 
depth of the well and the corresponding length of well screen will be determined in the field by 
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the Ramboll field personnel, based on subsurface information collected during soil boring 
advancement. Monitoring well screen placement and length will be selected based on depth to 
water, saturated thickness, and depth to bedrock. The following guidelines will be considered 
when selecting screen placement and length: 

• A minimum 3-foot annular seal is preferred; however, a shorter seal length is acceptable if 
dictated by field conditions. 

• Monitoring well screens will be either 10 feet or 15 feet in length. 

• The bottom of the screen interval shall be placed on the top of bedrock, to function as a sump 
to facilitate measurement of potential DNAPL thickness. 

• When saturated thickness and available screen intervals allow, the top of the screening 
interval shall be at least two feet above the water table, to facilitate seasonal fluctuations in 
groundwater levels. 

4.5.1.2 Well Development 

Following installation, temporary wells will be developed in accordance with Multi-Site SOP 
SAS-05-04. Existing monitoring wells MW-304, MW-311, and MW-307R will also be evaluated at 
this time to determine if six inches or more of sediment has accumulated within the well. If 
six inches or more of sediment has accumulated, the well(s) will be redeveloped. Wells will be 
developed using an electric submersible pump for surging and pumping. Field parameters—
specific conductance, pH, temperature, dissolved oxygen, oxidation-reduction potential, and 
turbidity—will be measured during development using a flow-through cell. Wells will be 
considered developed when field parameters meet the stabilization criteria detailed in Multi-Site 
SOP SAS-05-04. Purge water will be discharged, under permit to the WWTP for treatment, or 
containerized and managed as investigative derived waste (IDW), as detailed in Section 4.8. 

4.5.1.3 Observation of NAPL Accumulation 

Following installation and development of temporary wells, the thickness of DNAPL in the wells (if 
present) will be measured on a consistent monthly basis for three months, using a weighted 
cotton string. If DNAPL is observed at a measurable thickness, a bail-down DNAPL transmissivity 
testing will be conducted, consistent with ASTM E2856. 

4.5.1.4 Groundwater Sampling 

Solubility of source material in the three source areas will be assessed by collecting groundwater 
samples from the temporary wells installed within, and immediately downgradient of, each of the 
source areas (based on the field-delineation, as identified in Section 4.3.1). Temporary wells will 
be sampled for groundwater COCs, using low-flow sample techniques, in accordance with 
Multi-Site SOP SAS-08-02. Groundwater sampling will be conducted shortly following temporary 
well installation, and three months following initial sampling events. The need for additional 
sampling at these wells will be discussed with USEPA once the results of the initial two rounds of 
sampling have been received. These temporary wells will be either abandoned or incorporated 
into the long-term monitoring network as RD and RA progresses.  

4.5.2 Bench-Scale Testing Evaluation 

The USEPA selected a one-time placement of an in-situ treatment reagent within the base of the 
source area excavations, prior to backfilling, to enhance restoration of groundwater quality. The 
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FS conceptually recommended that bench-scale testing of Site soil and groundwater with varying 
types and percentages of reagents be conducted to determine the most effective approach to 
address COCs in groundwater. As part of the development of this PDI, additional analysis of 
potential groundwater treatment reagents was conducted for the purpose of designing the 
treatability study. Oxygen-release compounds (i.e., calcium peroxide) aimed at establishing 
conditions suitable for aerobic biodegradation, were removed from consideration, as the aquifer 
is naturally reducing, which will limit the longevity of a one-time placement of an oxygen-release 
compound.  

An activated carbon-based product (Remediation Products, Inc’s [RPI’s] BOS-200®, or similar) 
was retained for additional consideration. BOS-200® is a powdered activated carbon product that 
is blended with nutrients, sulfate-based electron acceptors, and petroleum-degrading bacteria. 
The powdered activated carbon adsorbs the dissolved phase contaminant mass, allowing for 
sulfate reduction to occur in the pore structure of the carbon.  

An activated sodium persulfate product (PeroxyChem’s Klozur CR®, or similar) was also retained 
for additional consideration. When activated, using the high pH resulting from calcium peroxide 
addition, Klozur CR® generally persists as an oxidant for days to weeks. In addition to activating 
the persulfate, calcium peroxide also serves as an oxygen-release compound to enhance post-
oxidation aerobic bioremediation of the downgradient plume. Once the calcium peroxide is 
expended, the residual sulfate will promote long-term anaerobic bioremediation by sulfate-
reducing bacteria of any remaining plume mass. 

RPI and PeroxyChem were contacted to obtain suggestions regarding recommended dosing rates 
for inclusion in the bench-scale study. Both vendors indicated that for bulk mixing, post-source 
area excavation scenarios, bench-scale studies are not typically performed or necessary. It is 
often challenging to accurately reflect post-excavation conditions in a bench-scale study, which 
would add uncertainty to the testing results. In addition, the relative cost of the reagents used 
for post-source area excavations is small. It is typically more prudent to spend the treatability 
study costs on conservatively applying additional reagent to increase probability of success.  

Based on recommendations of the vendors providing the two reagents retained for additional 
analysis, a bench-scale study to optimize dosing rates is not proposed as part of the PDI. 
Reagent selection will be completed as part of the RD and will be informed by additional Site 
information obtained during the PDI. 

4.5.3 Microbial Testing 

A consideration in selecting between a biostimulant (BOS-200®) and a chemical oxidant (Klozur 
CR®) will, in part, be based on the presence and quantification of existing petroleum-degrading 
bacteria present in Site groundwater. To better understand the native bacterial colony present in 
groundwater, Microbial Insights’ QuantArray® testing will be conducted at the three wells located 
immediately downgradient of each of the three source areas. Testing is not proposed within the 
source areas, as source area removal and dewatering efforts are likely to have a significant effect 
on the native bacterial colony within the source areas.  

To conduct QuantArray® testing, microbial insights’ Bio-Trap Sampler will be placed in each of 
the three wells, in accordance with the Bio-Trap DNA Sampling Protocol. Once installed, the 
Bio-Trap will remain in the well for a 30-day incubation period. The retrieved Bio-Trap Sampler 
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will be labeled, placed into a cooler, and sent to the laboratory via priority overnight methods 
consistent with Multi-Site SOP SAS-03-01 and Multi-Site SOP SAS-03-02. 

The results of the QuantArray® will be presented in the PDI Evaluation Report, along with the 
initial recommendation of either a bio-stimulant or chemical oxidant for use in the post-source 
area excavations. 

4.6 Contingency Investigations for Potential Alternate Remedy 

Due to site-specific constraints within the source areas, as discussed in Section 1.6, two 
alternative remedies may be taken under consideration. As a part of this PDI, contingency soil 
will be collected and held for the necessary parameter and bench-scale testing, if evaluation of 
these alternatives proceeds. The two potential alternatives currently under consideration include 
in-situ stabilization/solidification (ISS) and bio-sparging. The following sections provide a brief 
overview of each remedy and the pre-design data needed to evaluate the efficacy of each. Only 
material collection will be conducted during this investigation. No bench-scale testing or data 
evaluation will take place, unless the decision is made to move forward with consideration of 
either option. Prior to commencing any bench scale testing of either the ISS or bio-sparging 
alternative, a Treatability Study Work Plan would be developed for USEPA review and approval.  

4.6.1 In-situ Stabilization/Solidification 

In order to determine the appropriate reagent mix design for the potential ISS alternate remedy, 
a treatability study would need to be conducted on representative soils from the three source 
areas. This study would entail mixing the Site’s impacted soil with various types, combinations, 
and quantities of stabilization/solidification reagents necessary to meet RAOs. As part of this PDI, 
no treatability testing will be conducted. Rather, the objectives of this PDI will be to: 

• Collect samples of representative soil material for bench-scale testing of various in-situ 
stabilization/solidification mix designs. 

• Document the magnitude of subsurface obstructions and/or lack of accessibility that may 
reduce the viability of ISS as an alternate remedy. 

In preparation for evaluation of this alternative, and a possible future treatability study, the 
necessary soil will be collected. Nine five-gallon buckets of bulk soils will be amassed during 
drilling activities. This soil will consist of drill cuttings from investigative borings. Three five-gallon 
buckets will be collected from each area. The stratigraphy and soil characteristics are generally 
similar across the Site; primary differences are the greater amounts of fill found in the northern 
portion of the Site, as compared to the greater amounts of native sand and clay found further 
south. The bulk samples collected will attempt to represent the proportional composition of each 
area. Additionally, an attempt will be made to collect approximately half of the bulk samples as 
representative of moderate-to-low MGP impacts, and the other half of the bulk samples as 
representative of greater MGP impacts. This will be determined in the field through visual 
observation and odors. The following is the ideal proportion of material collected from each area: 

• WWTP Zone Source Area—South: 1 bucket fill material, 1 bucket sand, 1 bucket clay 

• WWTP Zone Source Area—North: 2 buckets fill material, 1 bucket sand (or 1 bucket of each 
material, if significant clay is present) 

• Boom Landing Zone Source Area: 2 buckets fill material, 1 bucket clay 



Preliminary Design Investigation Work Plan Revision 2 
Former Marinette Manufactured Gas Plant Site 

73068 Marinette PDIWP 200313.docx  30/32 

These proportions will be adjusted in the field as visual observations refine the subsurface 
conditions. All the bulk samples collected for ISS evaluation will be sent to an analytical 
laboratory and kept frozen until needed. 

During drilling for horizontal and vertical extent evaluation, observations will be made in relation 
to any subsurface obstructions that may pose an impediment for implementation of ISS. 
Additionally, a review of general Site conditions will be conducted to evaluate any accessibility 
issues that may reduce the viability of ISS. Subsurface observations will be noted as part of the 
investigative logs and surface observations through digital photography and as part of the daily 
field notes. 

4.6.2 Bio-sparging 

In order to determine the design parameters necessary to implement bio-sparging as an 
alternate remedy to address potentially inaccessible MGP source material, a bench-scale study 
may need to be conducted on representative soils from the three source areas. This study would 
involve injecting air through a representative column of soil and groundwater to assess 
biodegradation rates and determine the optimal dissolved oxygen content. To facilitate this 
potential bio-sparging bench-scale testing, a lined soil core, representative of the most significant 
field observations of MGP-impacted material, will be collected, capped, and sent to the laboratory 
for storage in the freezer. If bench-scale study for bio-sparging is conducted, Site groundwater 
would be collected at a future date, in accordance with a treatability study work plan. 

4.6.3 Laboratory NAPL Mobility Testing 

A discussed in Section 4.5.1, undisturbed soil samples will be collected at each temporary well 
location where visual MGP-residuals are observed. Undisturbed samples will be capped, placed in 
a cooler with dry ice, and sent to a laboratory for frozen storage. If WPSC and USEPA agree that 
laboratory mobility testing may provide insights into the extent of potential removal action or 
inform selection of an alternate remedy, frozen core samples will be available to laboratory 
mobility testing. Prior to completing laboratory mobility testing, WPSC will submit a PDIWP 
addendum to USEPA, describing procedures used to select an interval for mobility testing, the 
method of laboratory mobility testing, and a framework of how results should be interpreted.  

4.7 Waste Characterization 

Waste characterization samples will be collected for each unique material, in order to document 
waste characteristics for profiling purposes and to evaluate disposal options. Disposal facility 
requirements will be identified for each facility and sample analysis performed, accordingly. One 
soil sample, one DNAPL sample, and one groundwater sample will be analyzed for the parameters 
included in Table 1.  

4.8 Investigative-Derived Waste Management 

All IDW generated during the PDI will be collected in properly labeled, 55-gallon drums or bulk 
containers (e.g. roll-off container lined with polyethylene sheeting for solids, fractionation tanks 
for liquids). IDW includes soil cuttings, decontamination pad and plastic sheeting, personal 
protective equipment, decontamination water, well-development water, and pumped 
groundwater. WPSC is in contact with the City to obtain a permit to discharge purge water 
directly to the WWTP. If the permit is obtained, all IDW fluids compliant with permit requirements 
will be discharged to the WWTP.  
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Drums and containers of material will be labeled as “PENDING ANALYSIS – INVESTIGATION-
DERIVED WASTE” with a description of the source (e.g., soil cuttings, decontamination water, 
pumping test water, etc.) and temporarily stored, pending characterization and proper disposal. 
The containerized soils will be disposed of off-site, at a facility permitted to accept such material.  

Disposal facilities will meet the requirements of the “Off-site Rule” (USEPA, September 1993) for 
the disposal of investigation-derived waste. Prior to undertaking any disposal, Ramboll will 
contact the Off-Site Rule Coordinator at the facility to confirm the facility complies with the 
Off-Site Rule.  

4.9 Reporting 

In accordance with the RD AOC, the information collected from the PDI will be presented to 
USEPA in the PDI Evaluation Report. The PDI Evaluation Report will refining the CSM presented in 
the RI Report based upon data obtained during the PDI.  

4.10 Schedule 

The PDI field activities will be scheduled following USEPA-approval of the PDIWP, and will be 
dependent upon weather conditions, execution of access agreements, WWTP operational 
constraints, concerns raised by the City of Marinette regarding access and use of public facilities, 
and contractor availability. Winter conditions in this area of northern Wisconsin can be harsh, 
with average snowfall of 44 inches, monthly average low temperatures of 10 degrees Fahrenheit, 
and frost depths up to 5.5 ft. (US Climate Data, 2018). Given the scope of this investigation 
involves land surveying, pavement inspections, surface soil sampling, and water management, it 
is not considered practical or valuable to conduct PDI field activities in the winter months 
(approximately defined as late November to late March). WPSC will inform USEPA of proposed 
schedule for PDI field activities following USEPA’s approval of the PDIWP. 
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TABLES 
  



Sample 
Type

Sample Frequency
Estimated 
Number of 
Samples1

Parameter Method

Field
Duplicates 

(1 extra 
volume)

MS/MSD
(2 extra 

volumes)

Equipment
Blanks

Trip Blanks
Total Number of 

Samples1
Estimated No. of 

Containers1
Container 

Type
Minimum 
Volume

Preservation 
(Cool All Samples to 4° ± 2°C 

Unless 'None' Indicated)

Holding Time 
from Sample

Date

Continuous Logging
Multi-Site SOP SAS-05-

02

Up to 3 per boring Ethylbenzene 5035/8260B 1 per 20 1 per 20 To Be Determined To Be Determined 5 g (3/sample) 15 grams NaSO4 and MeOH 14 days

Up to 3 per boring
Naphthalene, Benzo(a)pyrene, and 6 non-Constituent of 

Concern PAHs2 8270D 1 per 20 1 per 20 To Be Determined To Be Determined Glass 8 oz. -- 14/40 days

Up to 3 per boring Total Organic Carbon Lloyd Kahn Method 1 per 20 1 per 20 To Be Determined To Be Determined Plastic 100 g keep in dark 28 days

12 Grain Size Distribution ASTM D422-63 -- -- -- -- 12 12 Glass or Plastic 16 oz. None --

12 Moisture Content ASTM D2216 -- -- -- -- 12 12 Glass or Plastic 16 oz. Keep in dark 28 days

3 Atterberg Limits ASTM D4318 -- -- -- -- 12 12 Glass or Plastic 8 oz. None --

12 Bulk Density ASTM D2937 -- -- -- -- 12 12 None --

12 Specific Gravity of Soil Solids ASTM D854 -- -- -- -- 12 12 None --

6 Unconfined Compressive Strength ASTM D2166 -- -- -- -- 3 3 None --

Aquifer Testing
1 Event from each of MW304,  MW307R, and MW311 along with 6 

temporary wells
9 Slug Testing

Multi-Site SOP SAS-08-
04

One per boring Ethylbenzene 5035/8260B 1 per 20 1 per 20 To Be Determined To Be Determined 5 g (3/sample) 15 grams NaSO4 and MeOH 14 days

One per boring Naphthalene and benzo(a)pyrene
Prep - 8330B

Analysis - 8270D
1 per 20 1 per 20 To Be Determined To Be Determined Glass 8 oz. -- 14/40 days

Microbial Testing 3 wells located down gradient of delineated source areas 3 Microbial Insights QuantArray® Lab-specific 3 3
Microbial Insights - 

BioTrap® 
-- -- 24 hours

DNAPL Accumulation
Monthly monitoring of MW304,  MW307R, and MW311 along with 6 

temporary wells for presence of DNAPL over a 3 month period
24 NAPL Thickness

Multi-Site SOP SAS-08-
02

12 Benzene and Ethlybenzene 5035/8260B 1 per 10 1 per 20 To Be Determined To Be Determined Glass Vial Three 40 mL HCl to pH<2, Zero Headspace 14 days

12
Benzo(a)pyrene, Benzo(b)fluoranthene, Chrysene, and 

Naphthalene
8270D 1 per 10 1 per 20 To Be Determined To Be Determined Amber Glass 2-1 L -- 7/40 days

12 Field Parameters3 Field

1 VOCs4 5035/8260B 0 0 1 1 5 g (3/sample) 15 grams NaSO4 and MeOH 14 days

1 SVOCs and PAHs5 8270D 0 0 1 1 Amber Glass 8 oz. -- 14/40 days

1 Total Phenolics 9066 0 0 1 1 Glass 4 oz. -- 10 days

1 pH D4982-89A 0 0 1 1 Plastic 4 oz. -- Immediately

1 Flashpoint 9045B 0 0 1 1 Glass or Plastic 9 oz. -- 10 days

1 Paint Filter 9095B 0 0 1 1 Plastic 4 oz. -- 180 days

1 Reactive Sulfide D4978 0 0 1 1 Plastic 4 oz. -- --

1 Reactive Cyanide D5049, 9012A 0 0 1 1 Plastic 4 oz. -- 14 days

1 PCBs 8082A 0 0 1 1 Glass 4 oz. -- 7/40 days

1 TCLP Metals6 1311/6010B 0 0 1 1 Plastic 500 grams -- 180 days

1 TCLP Herbicides/Pesticides 8,9 1311/8151A & 8081A 0 0 1 1 Glass 500 grams -- 14/40 days

1 TCLP VOC10 1311/8260B 0 0 1 1 Glass 500 grams -- 14/21 days

1 TCLP SVOC11 1311/8270C 0 0 1 1 Glass 500 grams -- 14/40 days

1 VOCs3 5035/8260B -- -- -- 1 3 Glass Vial Three 40 mL HCl to pH<2, Zero Headspace 14 days

1 Metals7 6020 or 7470A -- -- -- 1 1 Plastic 250 mL HNO3 to pH <2 6 mo./ 28 days for Hg

Horizontal Barrier Areas - If Incremental Sampling concentrations exceeds an 
excess cancer risk for individual compounds of 10-6 or a cumulative excess 

cancer risk of 10-5 under the default industrial land use scenario
Sample of 0-2 ft. on specified grid until delineation is achieved TBD Benzo(a)pyrene 8270D 1 per 20 1 per 20

Equipment blanks will be 
collected at a frequency of 1 per 
soil or sediment sampling day 
with non-dedicated sampling 

equipment. 

VOC trip blanks will accompany 
each cooler containing VOC 

samples.
To Be Determined To Be Determined Glass 8 oz. -- 14/40 days

Contingent NAPL Transmissivity Testing - Hold material for future testing One event at each well with measurable NAPL accumulations TBD NAPL Transmissivity ASTM E2856 TBD TBD

Contingent Laboratory NAPL Mobility Testing - Hold material for future testing
One interval of oil-coated/oil-wetted material from each of 6 temporary 

well installation
TBD Initial and Residual NAPL Saturation TBD TBD TBD Undisturbed Sample Shelby Tube Frozen --

In-situ Stabilization Study - Hold Material from Horizontal and Vertical Extent 
Evaluation for Potential Future Bench-scale testing

Collection of (3) 5 gallon buckets of representative soil from each of 3 
source areas. Hold for potential future bench scale treatability study 

9 Potential Treatability Study Lab-specific 9 9 Plastic 9 Gallons Frozen --

Bio-sparge study - Hold Undisturbed Core of Soil with Oil-wetted Observations 
for Future Bench-scale Testing

1 core 1 Potential Treatability Study Lab-specific 1 1 Undisturbed Sample Shelby Tube -- --

Notes:
1.    Proposed number of samples per sampling event. Sample numbers do not include contingency investigation locations. 

3.    Field parameters for groundwater include pH, temperature, turbidity, dissolved oxygen, oxidation/reduction potential, and conductivity.

6.    Metals include Arsenic, Barium, Cadmium, Chromium, Lead, Mercury, Selenium, Silver

7.    Metals include Aluminum, Antimony, Arsenic, Barium, Beryllium, Boron, Cadmium, Calcium, Chromium, Cobalt, Copper, Iron, Lead, Lithium, Magnesium, Manganese, Molybdenum, Nickle, Potassium, Selenium, Silver, Sodium, Strontium, Sulfur, Thallium, Tin, Titanium, Tungsten, Vanadium, Zinc.

8.    TCLP Pesticides includes Chlordane, Dieldrin, Endrin, Heptachlor, Heptachlor epoxide, Lindane, Methoxychlor, and Toxaphene

9.    TCLP Herbicide 2,4,5-TP, 2,4-D

10.  TCLP VOCs include Benzene, Carbon tetrachloride, Chlorobenzene, Chloroform, 1,4-Dichlorobenzene, 1,2-Dichloroethane, 1,1-Dichloroethene, Methyl ethyl ketone, Tetrachloroethene, Trichloroethene, Vinyl chloride

11.   TCLP SVOCs include 2-Methylphenol, 3-Methylphenol, 4-Methylphenol, 2,4-Dinitrotoluene, Hexachlorobenzene, Hexachloro-1,3-butadiene, Hexachloroethane, Nitrobenzene, Pentachlorophenol, Pyridine, 2,4,5-Trichlorophenol, 2,4,6-Trichlorophenol

PAH - Polycyclic aromatic hydrocarbon

VOC - Volatile organic compound

SVOC - Semi-volatile organic compound

NAPL - Nonaqueous Phase Liquid

5.    SVOCs and  PAHs include: N-Nitrosodiphenylamine, N-Nitrosodi-n-propylamine, Bis (2-chloroethyl) ether,Bis (2-ethylhexyl) phthalate, 1,2-Dichlorobenzene, 1,4-dichlorobenzene, Hexachlorocyclopetadiene, 1,2,4- Trichlorobenzene, naphthalene, acenaphthylene, acenaphthene, fluorene, phenanthrene, anthracene, fluoranthene, pyrene, chrysene, benzo(a)anthracene, benzo(b)fluoranthene, benzo(k)fluoranthene, benzo(a)pyrene, indeno(1,2,3-cd)pyrene, dibenz(a,h)anthracene, benzo(g,h,i)perylene, and 2-methylnaphthalene.

USEPA# : WIN00050995
BRRTS# : #02-38-000047
1603 ELY STREET, MARINETTE, WISCONSIN
WISCONSIN PUBLIC SERVICE CORPORATION- FORMER MARINETTE MANUFACTURED GAS PLANT SITE

--

Equipment blanks will be 
collected at a frequency of 1 per 
sampling day with non-dedicated 

sampling equipment. 

VOC trip blanks will accompany 
each cooler containing VOC 

samples.

--

Groundwater Remediation

--

Groundwater Sampling of 6 temporary wells both initially and 3 months 
following installation 

2.   Non-constituent of concern PAHs include: benz[a]anthracene, benzo[b]fluoranthene, benzo[k]fluoranthene, chrysene, dibenz[a,h]anthracene, indeno[1,2,3-cd]pyrene

WWTP Plant Zone and Boom Landing Zone Source Areas

--

Equipment blanks will be 
collected at a frequency of 1 per 
soil or sediment sampling day 
with non-dedicated sampling 

equipment. 

TABLE 1 - SAMPLING AND ANALYSIS PLAN SUMMARY

--

--

Equipment blanks will be 
collected at a frequency of 1 per 
soil or sediment sampling day 
with non-dedicated sampling 

equipment. 

VOC trip blanks will accompany 
each cooler containing VOC 

samples.

--

-- --

--

Waste Characterization

Groundwater Sampling

CompositeGroundwater Waste Characterization

1  composite sample of material within a highly-effected soil boringSoil Waste Characterization

1 subsurface sample per boring based on most notable field 
observations of potential MGP residuals, including oil-coated/oil-wetted 

material

1  subsurface  sample  from bottom of boring

1 subsurface sample of interval immediately beneath the field 
observations of potential MGP residuals to document vertical extent

4.    VOCs include benzene, ethylbenzene, toluene, xylenes (total), Bromoform, Carbon Tetrachloride, Chlorobenzene, Chloroform, 1,2-Dichloroethane, 1,1-Dichloroethene, cis-1,2-Dichloroethene, trans-1,2-Dichloroethene, Dichlorobromomethane (0.2 mg/kg), Dichloromethane (methylene chloride), 1,2-Dichloropropane, 1,3-Dichloropropene, Styrene, Tetrachloroethene, 1,1,1-Trichloroethane, 1,1,2- Trichloroethane, Trichloroethene, and Vinyl Chloride

Soil Sampling - Horizontal and Vertical Extent Evaluation

Undisturbed Sample Shelby Tube

Geotechnical Parameters
Three representative samples of each of the distinct geologic layers 

identified during Horizontal and Vertical Extent Evaluation soil logging

Horizontal Barrier Areas

VOC trip blanks will accompany 
each cooler containing VOC 

samples.

Equipment blanks will be 
collected at a frequency of 1 per 
soil or sediment sampling day 
with non-dedicated sampling 

equipment. 

VOC trip blanks will accompany 
each cooler containing VOC 

samples. 

Contingency Sample Collection

VOC trip blanks will accompany 
each cooler containing VOC 

samples.
Surface Soil Sampling 1 surface sample collected from 0-2 foot inteval

Sampling Plan Summary_20200313.xlsx Page 1 of 1
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Parcel ID Primary Owner Name Full Physical Address Full Mailing Address Appreviated Legal Description

251-00948.003 CANADIAN NATIONAL   
NKA N/A

PROPERTY TAX - 8TH FL - PO 
BOX 8100 DOWNTOWN 
STATION - MONTREAL 
QUEBEC CANADA H3C 3N4,  
00000-0000

RAILROAD IN S6 T30N R24E EX
4031J45 683133(HWY)

11.4 Ac.

251-06231.001 MARINETTE CENTRAL 
BROADCASTING

400 WELLS ST, 
MARINETTE, WI 

C/O FRANK J LAUERMAN III 
383 STATE ST MARINETTE, 
WI 54143-1223

SUBD OF S6 T30N R24E
PRT LOT 19 COM W/L 423'N SW
COR; E180' N140' W180' TO W
5.86 Ac.

251-06234.000 MARINETTE CITY OF 1450 MAIN ST, 
MARINETTE, WI 

1905 HALL AVE MARINETTE, 
WI 54143-1716

SUBD OF S6 T30N R24E
PRT LOTS 19 & 22 COM E/L ICC
TRK #22 376.1'SE & 71.3'NE W
0.43 Ac.

251-06237.001 MARINETTE CITY OF 1603 ELY ST, 
MARINETTE, WI 

1905 HALL AVE MARINETTE, 
WI 54143-1716

SUBD S6 T30N R24E
PRTS LOTS 22 & 25 LYG N OF
LUDINGTON ST W 0F ELY ST &
8.6 Ac.

251-06229.000 MARINETTE CITY OF 501 MANN ST, 
MARINETTE, WI 

1905 HALL AVE MARINETTE, 
WI 54143-1716

SUBD OF S6 T30N R24E
PRT LOT 19 & 22 COM NE COR
249D369 376.1'SE & 324.5'NE
0.46 Ac.

251-06227.001 MARINETTE CITY OF N/A 1905 HALL AVE MARINETTE, 
WI 54143-1716

SUBD OF S6 T30N R24E
LOT 19 & PRT VAC WELLS ST IN 
1632J37 EX 99D423 111D612
0.61 Ac.

251-06227.003 MARINETTE CITY OF N/A 1905 HALL AVE MARINETTE, 
WI 54143-1716

SUBD OF S6 T30N R24E
OUTLOT 1 CSM 3513 IN V23 PG
307 BNG PRT LOT 19
0.17 Ac.

251-00934.002 MARINETTE CITY OF N/A 1905 HALL AVE MARINETTE, 
WI 54143-1716

PRT LOT 19 & PRT GOVT LOT 5
S6 T30 N R24E COM N/L MANN ST
1228.26'N 745.8'SW 1120.68'
2.31 Ac.

251-06228.000 WISCONSIN PUBLIC 
SERVICE CORP N/A

ATTN REAL ESTATE DEPT PO 
BOX 19001 GREEN BAY, WI 
54307-9001

SUBD OF S6 T30N R24E
PRT LOTS 19 & 22 COM E/L ICC
TRK #22 376.1'SE & 71.3'NE W
0.43 Ac.
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BUILDING

MULTIPURPOSE
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SOP Name: Equipment Calibration, Operation, & 
Maintenance 

SOP Number: SAS-02-01 
Revision: 0 
Effective Date: 06/29/2007 
Page: 1 of 3 

Author: T. Gilles Q2R & Approval By: J. Gonzalez Q3R & Approval By: M. Kelley 

INTEGRYS BUSINESS SUPPORT, LLC 

STANDARD OPERATING PROCEDURE 
NO. SAS-02-01 

EQUIPMENT CALIBRATION, OPERATION, AND MAINTENANCE 
Revision 0 

1.0 PURPOSE 
This Standard Operating Procedure (SOP) describes the guidelines for controls, calibration, and maintenance 

of measurement and testing equipment to be used for obtaining samples for chemical analyses, for measuring 

field parameters, and for testing various parameter/characteristics.  The purpose of this SOP is to ensure the 

validity of field measurement data generated during field activities as required in the Work Plan or as 

otherwise specified. 

2.0 EQUIPMENT AND MATERIALS 
Measurement and testing equipment ; 

Equipment/instrumentation-specific operation manuals; 

Equipment/instrumentation-specific cases, battery chargers, and attachments; and 

Calibration standards (e.g. standard gas(es), calibration fluids, pH standards, etc.). 

3.0 HEALTH AND SAFETY 
Potentially hazardous conditions relating to chemicals under investigation, equipment and tools in use, utility 

services in investigation areas, or certain work activities may exist on the site.  Protocols are established in 

each site-specific Health & Safety Plan (HASP) based on corporate health and safety policies and manuals, 

past field experience, specific site conditions, and chemical hazards known or anticipated to be present from 

available site data.  Before site operations begin, all employees, and subcontractor personnel will have read 

and understood the HASP and all revisions.  Before work begins, all site project staff will sign an agreement 

and acknowledgment form indicating that they have read and fully understood the HASP and their individual 

responsibilities, and fully agree to abide by the provisions of the HASP.

Multi-Site FSP - Appendix A Page 12 of 340



SOP Name: Equipment Calibration, Operation, & 
Maintenance 

SOP Number: SAS-02-01 
Revision: 0 
Effective Date: 06/29/2007 
Page: 2 of 3 

Author: T. Gilles Q2R & Approval By: J. Gonzalez Q3R & Approval By: M. Kelley 

INTEGRYS BUSINESS SUPPORT, LLC 

4.0 EXECUTION 
4.1 General 

Field measurements are used to verify sampling procedures, assist in sample selection, and evaluate field 

conditions.  A variety of equipment/instrumentation may be utilized to obtain the field measurements required 

to satisfy and document project goals outlined in Work Plans or otherwise specified.  Therefore, instrument 

operators must be thoroughly familiar with the operation of measuring instruments.  Users will complete the 

appropriate training and be certified, if required, before using the instrument in the field.   

All equipment/instrumentation will be uniquely and permanently identified (model/serial number, equipment 

inventory number, etc.).  Manufacturer’s guides/operation manuals will be kept with the instrument or a 

designated area on the Site, as appropriate.  The Site Manager or designee will obtain, identify, and control all 

equipment/instrumentation to be used during the project.   

4.2 Calibration 
Measuring equipment/instrumentation must be calibrated before initial use as recommended in the 

manufacturer’s guide/operation manual.  Equipment/instrumentation shall be re-calibrated following 1) the 

manufacturer’s recommended calibration frequency, 2) long periods between uses, 3) readings observed 

above or below the range of the instrument, and/or 4) signs or evidence of equipment malfunction.  Daily 

calibration and re-calibration activities will be recorded in the field logbook and/or on the appropriate field 

form and will include the following information: 

Date and time of calibration or re-calibration; 

Equipment/instrumentation manufacturer, make, and model; 

Equipment/instrumentation serial or unique inventory number; 

Method of calibration (may reference procedures outlined in the guide/instrument manual); 

Calibration standard(s) used; and 

Deviations, if any, from the manufacturer’s recommended procedure(s) or calibration frequency. 
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4.3 Operation 
Manufacturer’s instructions will be followed for correct method(s) of operation.  Equipment malfunctions and 

deviations, if any, from the manufacturer’s recommended method(s) of operation will be documented in the 

field logbook and/or on the appropriate field form.  Readings obtained from each instrument shall be recorded 

in the field logbook or on the appropriate field form. 

4.4 Maintenance 
Equipment/instrumentation will be maintained in accordance with the manufacturer’s recommendations.  

Equipment/instrumentation that malfunctions or is scheduled for routine maintenance will be clearly labeled 

to prevent its continued use until repairs/maintenance is completed.  The Site Manager or her/his designee 

will be responsible for ensuring that malfunctioning equipment is identified, marked for repair, repaired either 

in-house or by an outside company in accordance with manufacturer guidelines, checked following repair, 

and returned to service.  The Site Manager or her/his designee will maintain an equipment log, which contains 

the following: 

Equipment/instrumentation manufacturer, make, and model; 

Equipment/instrumentation serial or unique inventory number; 

Recommended calibration frequency; 

Recommended maintenance frequency, as appropriate; 

Status (in service, not in use, or out of service for repair/maintenance); 

Dates of status changes (e.g. date returned to service); and 

Inspection and maintenance/repair dates. 

5.0 REFERENCE 

USEPA, April 2007, Guidance for Preparing Standard Operating Procedures (SOPs), EPA/600/B-07/001 
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STANDARD OPERATING PROCEDURE 
NO. SAS-02-02 

SURVEYING
Revision 0 

1.0 PURPOSE 
This Standard Operating Procedure (SOP) describes the guidelines for surveying activities that will be 

performed by the consultant. Timeframes or budgets may not always allow for surveying by licensed 

surveying professionals.  The consultant may need to obtain information in a timely and cost effective manner 

that will aid in project decisions (e.g. groundwater flow direction, hydraulic gradient, etc.).  In these cases, the 

consultant will perform basic surveying to obtain this information.  The purpose of this SOP is to outline 

general procedures to obtain reliable surveying data in support of project goals and decisions as required in 

the Work Plan or as otherwise specified. 

2.0 EQUIPMENT AND MATERIALS 
Topcon Auto Level or equivalent; 

Tripod;

Plumb line; 

Graduated surveying stick; and 

Field logbook and/or appropriate field form. 

3.0 HEALTH AND SAFETY 
Potentially hazardous conditions relating to chemicals under investigation, equipment and tools in use, utility 

services in investigation areas, or certain work activities may exist on the site.  Protocols are established in 

each site-specific Health & Safety Plan (HASP) based on corporate health and safety policies and manuals, 

past field experience, specific site conditions, and chemical hazards known or anticipated to be present from 

available site data.  Before site operations begin, all employees, and subcontractor personnel will have read 

and understood the HASP and all revisions.  Before work begins, all site project staff will sign an agreement 
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and acknowledgment form indicating that they have read and fully understood the HASP and their individual 

responsibilities, and fully agree to abide by the provisions of the HASP.

4.0 EXECUTION 
4.1 General 

Survey equipment shall be inspected prior to commence of surveying activities to ensure that all components 

are present and functional.  Graduations on the surveying stick should be well marked.  Equipment not in 

satisfactory condition should be removed from service and repaired or replaced, as appropriate. 

Operators must be thoroughly familiar with the operation of surveying equipment.  Operators should 

complete the appropriate training and be certified, if required, before using the equipment in the field. 

4.2 Benchmark Selection 
A fixed, permanent reference point is critical for tying in surveying results to known site features and 

reproducing surveying results in the field.  The benchmark should be a unique location, preferable one that 

would appear on a plat of survey, that is not likely have its elevation affected by field or outside activities 

(e.g. flange bolt on a fire hydrant, base of a property boundary stake, corner of a loading dock, etc.).  The 

benchmark shall be documented and clearly described in the field logbook and/or on the appropriate field 

form.  The location of the benchmark should also be measured relative to a minimum of two other permanent 

site features.  These measurements should also be recorded in the field logbook and/or on the appropriate field 

form.  Typically, a licensed surveyor will establish the benchmark which will be used on the site.  If the 

benchmark cannot be established by a licensed surveyor, make sure the Project Manager is informed. 

4.3 General Procedures 
Surveying will be conducted following the procedures outlined below: 

1. Make a table in the field logbook or utilized the appropriate field form to record the following 

information: 

a. Benchmark; 

b. Assigned benchmark elevation; 
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c. Instrument Height(s); 

d. Temporary Benchmark(s); 

e. Survey points (e.g. monitoring well top of casing, ground surface, etc.); and 

f. Surveying stick graduation. 

2. Locate a benchmark (BM). 

3. Describe the BM in the field logbook and/or on the appropriate field form.  The description must be 

detailed enough to allow a person unfamiliar with the Site to locate the BM. 

4. Measure the location of the BM from at least two other permanent site features and record the 

measurements in the field logbook and/or on the appropriate field form. 

5. Choose a location for the tripod that is in view of the benchmark and as many surveying points as 

possible.

6. Set up the tripod and attach the plumb line. 

7. Adjust the tripod legs until the plumb line hangs at a 90-degree angle from the top plate of the tripod. 

8. Place the Topcon Auto Level (or equivalent) on the tripod. 

9. Adjust the auto level legs until the Topcon Auto Level is level as indicated by the leveling bubble 

(Note: The bubble should be centered in the circle). 

10. Verify the auto level is level by rotating the auto level 90, 180, and 270-degrees.  The bubble should 

be centered in the circle at all three positions.  If the bubble is not centered in the circle, repeat Steps 7 

through 10. 

11. The surveying assistant will stand the surveying stick on the benchmark. 

12. The operator should view the surveying stick through the Topcon Auto Level (or equivalent), read 

and record the surveying stick graduation that intercepts the center crosshairs of the auto level 

electronically or in the field logbook and/or on the appropriate field form as the back sight 

measurement. 

13. The operator shall record Instrument Height #1 (IH1), which is obtained by adding the surveying stick 

graduation to the arbitrary benchmark elevation (usually 100.00 feet), in the field logbook and/or on 

the appropriate field form. 

14. The surveying assistant will stand the surveying stick on a surveying point. 
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15.  The operator should view the surveying stick through the Topcon Auto Level (or equivalent), read 

and record the surveying stick graduation that intercepts the center crosshairs of the auto level in the 

field logbook and/or on the appropriate field form as the front sight measurement. 

16. The operator shall record Survey Point #1 (SP1) elevation, which is obtained by subtracting the 

surveying stick graduation from IH1, electronically or in the field logbook and/or on the appropriate 

field form. 

17. Repeat Steps 14 through 16 until all survey points or all survey points visible from the first 

instrument location have been measured. 

18. Locate a Temporary Benchmark (TBM1).

19. The surveying assistant will stand the surveying stick on TBM1.

20. The operator should view the surveying stick through the Topcon Auto Level (or equivalent), read 

and record the surveying stick graduation that intercepts the center crosshairs of the auto level in the 

field logbook and/or on the surveying data form as the front sight measurement. 

21. The operator shall record TBM1 elevation, which is obtained by subtracting the surveying stick 

graduation from IH1, electronically or in the field logbook and/or on the appropriate field form. 

22. The operator shall relocate the instrument and repeats Steps 6 through 10.  Note: During this time the 

surveying assistant should not remove the surveying stick from the top of TBM1.

23. Once the instrument has been relocated and leveled, the operator should view the surveying stick 

through the Topcon Auto Level (or equivalent), read and record the surveying stick graduation that 

intercepts the center crosshairs of the auto level in the field logbook and/or on the surveying data 

form as the back sight measurement. 

24. The operator shall record Instrument Height #2 (IH2), which is obtained by adding the surveying stick 

graduation to the TBM1 elevation determined in Step 21, electronically or in the field logbook and/or 

on the appropriate field form. 

25. If all surveying points have been measured, skip to Step 36.  If all surveying points have not been 

measured, proceed to step 26. 

26. Repeat Steps 14 through 16 until all survey points or all survey points visible from the instrument 

location have been measured. 

27. Locate another Temporary Benchmark (TBM#).

28. The surveying assistant will stand the surveying stick on TBM#.
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29. The operator should view the surveying stick through the Topcon Auto Level (or equivalent), read 

and record the surveying stick graduation that intercepts the center crosshairs of the auto level in the 

field logbook and/or on the surveying data form as the front sight measurement. 

30. The operator shall record TBM# elevation, which is obtained by subtracting the surveying stick 

graduation from IH#, electronically or in the field logbook and/or on the appropriate field form. 

31. The operator shall relocate the instrument and repeats Steps 6 through 10.  Note: During this time the 

surveying assistant should not remove the surveying stick from the top of TBM#.

32. Once the instrument has been relocated and leveled, the operator should view the surveying stick 

through the Topcon Auto Level (or equivalent), read and record the surveying stick graduation that 

intercepts the center crosshairs of the auto level electronically or in the field logbook and/or on the 

appropriate field form as the back sight measurement. 

33. The operator shall record Instrument Height # (IH#), which is obtained by adding the surveying stick 

graduation to the TBM# elevation determined in Step 30, electronically or in the field logbook and/or 

on the appropriate field form.    

34. Repeat Steps 14 through 16 until all survey points or all survey points visible from the instrument 

location have been measured. 

35. If all surveying points have been measured, skip to Step 36.  If all surveying points have not been 

measured, proceed to step 27. 

36. The surveying assistant will stand the surveying stick on the benchmark. 

37. The operator should view the surveying stick through the Topcon Auto Level (or equivalent), read 

and record the surveying stick graduation that intercepts the center crosshairs of the auto level in the 

field logbook and/or on the surveying data form as the front sight measurement. 

38. The operator record BM elevation, which is obtained by subtracting the surveying stick graduation 

from IH#, electronically or in the field logbook and/or on the appropriate field form.   

39. If the BM elevation is within 02/100 of an inch (+0.02) of the initial or assigned BM elevation, the 

surveying has been completed successfully.  If the BM elevation is not within 02/100 of an inch (+

0.02) of the initial or assigned BM elevation, an error was made or the tripod and/or auto level were 

bumped during surveying.  In this case, the surveying activities were not completed successfully and 

must be repeated. 
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4.4 Reading the Surveying Stick 

5.0 REFERENCE 
USEPA, April 2007, Guidance for Preparing Standard Operating Procedures (SOPs), EPA/600/B-07/001 
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STANDARD OPERATING PROCEDURE 
NO. SAS-03-01 

SAMPLE IDENTIFICATION, LABELING, DOCUMENTATION
AND PACKING FOR TRANSPORT 

Revision 2 

1.0 PURPOSE 
This Standard Operating Procedure (SOP) describes procedures for identifying, logging, packing, preserving 

and transporting environmental samples for chemical or physical analysis.  

2.0 EQUIPMENT AND MATERIALS 
Sample containers; 

Sample labels; 

Field logbook; 

Pens with waterproof, non-erasable ink; 

Chain-of-custody (COC) forms; 

Custody seals 

Clear plastic sealing tape; 

Coolers for transporting samples to the laboratory; 

Ice (if required) 

Gallon-size sealable plastic bags; and 

Air bills or similar transportation provider forms. 

3.0 HEALTH AND SAFETY 
Potentially hazardous conditions relating to chemicals under investigation, equipment and tools in use, utility 

services in investigation areas, or certain work activities may exist on the site.  Protocols are established in 

each site-specific Health & Safety Plan (HASP) based on corporate health and safety policies and manuals, 

past field experience, specific site conditions, and chemical hazards known or anticipated to be present from 
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available site data.  Before site operations begin, all employees, and subcontractor personnel will have read 

and understood the HASP and all revisions.  Before work begins, all site project staff will sign an agreement 

and acknowledgment form indicating that they have read and fully understood the HASP and their individual 

responsibilities, and fully agree to abide by the provisions of the HASP.

4.0 SAMPLE IDENTIFICATION 
A unique 9-digit identification code will be assigned to each sample retained for analysis on all United States 

Environmental Protection Agency (USEPA) sites and on a site-specific basis as determined by the project 

manager.  This code will be formatted as a number series with the sample month (2-digit), date (2-digit), year 

(2-digit) and consecutive sample number (3-digit). 

Example:  The first sample for a particular phase of an investigation collected on May 18, 2004 would be 

identified as 051804001, as detailed below. 

05 18 04 001} } } }

Month Date Year Consecutive 
Sample Number 

Consecutive sample numbers will indicate the individual sample sequence in the total set of samples collected 

during that phase of investigation. 

Duplicate samples will be assigned a unique 9-digit identification code.  Samples selected for matrix 

spike/matrix spike duplicates (MS/MSD) will include “MS/MSD” at the end of the unique 9-digit 

identification code.  The unique 9-digit identification code is compatible with USEPA electronic data 

submittal requirements.  Sample identification numbers will be used on sample labels, COC forms and other 

applicable sampling activity documentation.   

Sample media codes will be noted on field notes and logs using the following media codes: 
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Sample numbering will consist of up to three components:  a three-character alpha Site identification code; a 

four- to five-character alpha numeric sample type code; and the sample depth below ground surface (bgs, if 

soil) or the sample depth below top of mudline (sediment).  Groundwater samples will typically not include 

sample depth bgs unless there are multiple intervals sampled in one open borehole.  An example of a 

completely numbered sample, with each component identified follows. 

 Example: AES-SP01-(0-0.5) 

 Where:  AES – Any Environmental Site  

   SP01 – Soil probe location number 1 

  (0-0.5) – soil sample collected 0-0.5 feet bgs 

The site identification code (e.g. AES in the sample above) will remain the same for all samples collected at 

the Site. 

The sample type code (SP01) will vary depending on sample type and location.  The following are typical 

alpha codes to be used in the alphanumeric sample type code for samples: 

AS – air sparging sample; 

CF – confirmation soil sample; 

GP – gas probe sample; 

MW – groundwater monitoring well (if deep and shallow wells are sampled for the same location, this 

type code is modified to DMW (deep well) and SMW (shallow well); 

PZ – piezometer sample; 

RW – recovery well sample; 

SB – soil boring sample; 

SD – sediment sample; 

SP – soil probe sample; 

SS – surface soil sample; 

SR – source material (used if source material is known to exist); 
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SV – soil vapor probe sample; 

SW – surface water sample;  

TP – test pit sample; and 

VE – vapor extraction sample. 

WC – waste characterization (may be preceded by S for solid waste or L for liquid waste). 

If additional sampling type codes are required, they will be specified in the site-specific work plan. 

When completing soil borings and probes, if a water sample is collected from an open boring or probe 

location a “w” will be attached to the end of the alpha-numeric sample type code (e.g., SB01W).  The 

numerical portion of the sample type code will indicate the sample location (i.e., boring location 01, 02, 03, 

etc.).

5.0 SAMPLE LABELING 
The following information will be included on each sample label:  site name/client, sample number, name of 

sampler, sample collection date and time, depth of sample (if applicable), analyses or tests requested and 

preservations added.  Information known before field activities (site name, analyses requested, etc.) can be 

preprinted on sample labels.  Duplicate sample labels can be prepared when various sample aliquots must be 

submitted separately for individual analyses. 

6.0 SAMPLE DOCUMENTATION  
The following itemized list will be used as a general reference for completion of sample documentation: 

Record all pertinent sample activity in the field logbook in accordance with SOP SAS-01-01, Field 

Documentation and Reporting. 

Make or obtain a list of samples to be packaged and shipped that day. 

Determine number of coolers required to accommodate the day's shipment based on number of samples to be 

shipped, number of containers per sample and number of sample containers that will fit in each cooler. 

If samples are shipped by Federal Express or other express shipping service, complete an air bill. 
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Assign chain-of-custody form to each cooler and determine which sample containers will be shipped in each 

cooler.  (Note:  More than one chain-of-custody form may be needed to accommodate number of samples to 

be shipped in one cooler). 

Determine which samples will be shipped under each chain-of-custody form.  Each day that samples are 

shipped, record chain-of-custody form numbers, and air bill numbers (if used) in field logbook.  Cross-

reference air bill and chain-of-custody numbers. 

Complete COC forms in accordance with SOP SAS-03-02, Chain of Custody. 

Assign custody seals to each cooler and temporarily clip seals to each chain-of-custody form. 

Group paperwork associated with each cooler with a separate clip. 

Obtain necessary field team members' full signatures or initials on appropriate paperwork. 

7.0 SAMPLE PACKING FOR TRANSPORT  
The steps outlined below will be followed to pack the sample containers into coolers for shipment. 

1. Each glass sample container will be wrapped with protective packing material. 

2. Packing material will be placed in the bottom of each cooler for cushioning. 

3. Sample containers will be placed inside each cooler, taking care not to overfill the cooler. 

4. Ice will be double bagged sealable plastic bags and added to the cooler on top of the samples.  Sample 

containers will be packed so that they are not in direct contact with ice.  The remaining empty space in 

each cooler will be filled with packing material. 

5. Packing material will be placed over the top of the bagged ice. 

6. The chain-of-custody records will be signed, and the date and time at which the coolers are sealed for 

transport by a shipping company, or relinquished to a delivery service or the laboratory sample receiving 

department will be indicated. 

7. Copies of chain-of-custody records will be separated.  The original signature copies will be sealed in a 

large, sealable, plastic bag and taped to the inside lid of a cooler.  A copy of each COC will be retained by 

the Site Manager. 

8. If any cooler has a drain, the drain will be taped shut. 

9. The lid to each cooler will be closed and latched.  Custody seals will be affixed to each cooler between 

the lid and the body of the cooler.  One custody seal will be placed on the front of the cooler, and one will 
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be placed on the back.  Custody seals will be covered with clear plastic tape. An example of a custody 

seal is located in SOP SAS-03-02, Chain-of-Custody. 

10. The cooler will be closed and taped shut on both ends with several revolutions of tape.  Also, tape will be 

wrapped several times around the cooler body and the cooler lid to firmly secure the cooler lid and body 

together.

11. Samples will be packed and transported to the analytical laboratory within one day of collection.   
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8.0 REFERENCES AND ADDITIONAL RESOURCES 
ASTM International, D3694-96(2004) Standard Practices for Preparation of Sample Containers and for 
Preservation of Organic Constituents 

ASTM International, D4220-95R00 Practices for Preserving and Transporting Soil Samples 

ASTM International, D4840-99(2004) Standard Guide for Sampling Chain-of-Custody Procedures. 

ASTM International, D6911-03 Guide for Packaging and Shipping Environmental Samples for 
Laboratory Analysis 

International Air Transport Association (IATA), 2005, Dangerous Goods Regulations. 
USEPA, 1981, Final Regulation Package for Compliance with DOT Regulations in the Shipment of 
Environmental Laboratory Samples, Memo from David Weitzman, Work Group Chairman, 
Office of Occupational Health and Safety (PM-273), April 13, 1981. 

USEPA, April 2007, Guidance for Preparing Standard Operating Procedures (SOPs), EPA/60/B-07/001.
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STANDARD OPERATING PROCEDURE 
NO. SAS-03-02 

CHAIN OF CUSTODY 
Revision 0 

1.0 PURPOSE 
This Standard Operating Procedure describes procedures for preparation and use of the chain of custody  

(COC) form that accompanies field-collected soil, sediment, water, air or geotechnical samples.   Procedures 

are also provided for preparation and use of custody seals for securing openings of sample containers during 

transport of samples to the analytical laboratory.  COC forms and custody seals are used to provide 

documentation of sample integrity from the time of collection to time of sample receipt and acceptance by the 

analyzing laboratory or testing laboratory. 

2.0 EQUIPMENT AND MATERIALS 
COC forms; 

Custody seals; 

Gallon-size plastic sealable bags; and 

Clear plastic packing tape. 

3.0 HEALTH AND SAFETY 
Potentially hazardous conditions relating to chemicals under investigation, equipment and tools in use, utility 

services in investigation areas, or certain work activities may exist on the site.  Protocols are established in 

each site-specific Health & Safety Plan (HASP) based on corporate health and safety policies and manuals, 

past field experience, specific site conditions, and chemical hazards known or anticipated to be present from 

available site data.  Before site operations begin, all employees, and subcontractor personnel will have read 

and understood the HASP and all revisions.  Before work begins, all site project staff will sign an agreement 

and acknowledgment form indicating that they have read and fully understood the HASP and their individual 

responsibilities, and fully agree to abide by the provisions of the HASP. 
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4.0 METHODS/PROCEDURES 
4.1 Chain of Custody Form Items to Complete 

Attachment A presents an example COC form.  The following general information must be completed on the 

COC form:   

Laboratory name, address, telephone number; 

Document control number;  

Site manager name on Attention line; 

Project number; 

Site name; 

Complete field sample identification number; 

Sample collection date for soil, sediment and water samples or sample start and collection dates for 

ambient air monitoring samples; 

Time of sample collection for soil, sediment and water samples or sample start and collection times for air 

monitoring samples; 

Sample matrix (i.e. liquid, solid, or gas); 

Number of containers; 

Analysis or testing method requested; 

End pressure, Summa can identification number, and flow controller serial number for air monitoring 

BTEX samples and filter identification number for air monitoring PM10 samples. 

Sample preservatives used (other than ice) in Remarks column;  

Turn-around time requested (specify if turn-around time is business or calendar days) in Special 

Instructions box; 

Signature of person(s) conducting sampling; 

Strike line with samplers initials and the date samples are relinquished in order to complete unused 

portion of COC form; 

Signature of person relinquishing the sample custody (person relinquishing custody must be a sampler to 

ensure chain of custody is maintained); 

Signature of person transporting samples to the lab if other than sampler/relinquisher or third-party 

carrier;
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DO NOT write “FedEx” or other third-party carrier’s name in the Relinquished To box.  The air bill and 

carrier’s established custody documentation procedure is used to verify custody during transportation.  

Date and time samples are relinquished; 

Custody seal identification numbers; and 

Freight bill identification number in Special Instructions box or at bottom of Remarks column (if third 

party shipper is used to transport). 

4.2 Chain of Custody Form and Procedures 
If a sampling event requires the use of more than one shipping container (cooler for soil/sediment/water 

samples or box for certain air monitoring samples or soil samples for geotechnical testing) a separate 

COC form must be completed for each shipping container.  For each container, the associated COC form 

must list only the samples contained in that container.

When it is known that numerous chains of custody will be required for a project or for a single sampling 

event, it is acceptable to pre-type the laboratory name, address, telephone number, project number, site 

name, 3-letter project name abbreviation in Document Control Number area, and site manager name.  

These are the only information fields that may be pre-typed.   

Each COC should contain a unique document control number in the format:  3-letter project name 

abbreviation – identification number – 4 digit year, e.g. AES-001-2006, AES-002-2006 and so on.  For 

each project COC identification numbers should be assigned sequentially beginning with 001 for each 

calendar year.  (Exception: for remediation ambient air monitoring projects that span two or more 

calendar years, continue sequential numbering throughout the project.) 

The COC form must be completed in ink.  

Corrections must be made by drawing a single line through the data that is in error and initialing and 

dating at the end of the line.  The use of correction fluid or tape is not allowed.  Do not write over text or 

numbers to correct.  If multiple corrections are needed, copy correct information to a new COC and 

destroy copy with errors. 

If the number of samples included in the shipping container is less than the number of data entry lines on 

the COC, draw a single diagonal line running from left down to the lower right hand corner of the field 

sample data area.  The sampler’s initials and date must appear along the line.  
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Seal the completed COC form in a plastic storage bag.  For cooler shipping containers, tape the bag to the 

inside of the cooler lid prior to sealing the cooler.  For box shipping containers, insert the bagged COC 

form into the box prior to sealing the box.  

If samples are to be shipped by a third party carrier (e.g. Federal Express) the third party carrier does not 

need to sign the chain of custody.  The COC form may be sealed inside the container prior to shipping.  If 

samples are to be hand-delivered to a laboratory by someone other than the sampler/relinquisher (e.g., site 

construction manager or laboratory courier), the sampler/relinquisher must transfer custody by having the 

carrier sign in the “Received By” section of the COC form and enter the date and time of transfer.  Then 

seal the COC form inside the container.  

4.3 Custody Seal Procedures 
A sample custody seal is a strip of adhesive paper used to detect unauthorized tampering with samples prior to 

receipt by the laboratory.  Attachment A presents an example of a completed custody seal.  Custody seals are 

pre-numbered and should be used instead of laboratory custody seals whenever possible.      

A minimum of two custody seals are used per shipping container, one on each long side of the cooler or 

across each opening of a box.   For coolers, one of the custody seals must be placed from the lid to the 

side of the cooler such that it would be necessary to break the seal in order to open the shipping container.  

Cover each custody seal with a single piece of clear packing tape wrap it around the perimeter of the 

cooler.  For boxes, place a custody seal across each opening of the box (top and bottom) and cover with a 

piece of packing tape, making sure tape is secured in such a way that it cannot easily be removed. 

The relinquisher must sign and date each custody seal in ink and include the site identification 

abbreviation in the custody seal number area.  

Each custody seal has a pre-printed unique six-digit identification number.   This number along with the 

site identification abbreviation must be transferred exactly to the Custody Seal Number box on the COC.  

The identification number of all custody seals used in conjunction with the COC must be listed on the 

COC.  If a custody seal other than the pre-numbered one, a unique identification number must be printed 

on the seal and transferred exactly to the Custody Seal Number box on the COC. 
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5.0 DATA MANAGEMENT AND RECORDS MANAGEMENT 
A copy of the COC forms and freight bills used in the above procedure will be transferred to the Project 

Manager and maintained in the project-specific file as part of the official chain of custody record. 

6.0 QUALITY CONTROL AND QUALITY ASSURANCE 
Each COC will be checked for accuracy and completeness (i.e. sample list complete, sample data entered 

correctly etc.) by another member of the field sampling team before samples are relinquished for 

transport.  In the event the sampler is the sole person on-site, the COC will be checked for accuracy and 

completeness within 24 hours of the sampling event by a member of the project team. 

Review of the COC forms and freight bills used in the above procedure will be conducted during 

evaluations of sampling procedures by personnel.  The COC forms will also be reviewed as part of the 

data validation process when the laboratory returns the completed COCs following receipt and analysis of 

samples.   

7.0 REFERENCES AND ADDITIONAL RESOURCES 
ASTM, International, 1999, D 4840-99 (2004) Standard Guide for Sample Chain-of-Custody Procedures.  

USEPA, April 2007, Guidance for Preparing Standard Operating Procedures (SOPs), EPA/600/B-07/001. 
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ATTACHMENT A 
EXAMPLE CHAIN-OF-CUSTODY AND CUSTODY SEAL FORMS
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STANDARD OPERATING PROCEDURE 
NO. SAS-03-03 

SAMPLE LOCATION IDENTIFICATION AND CONTROL 
Revision 1 

1.0 PURPOSE 
This Standard Operating Procedure (SOP) describes the guidelines for the identification of sample locations 

and field measurements of topographic features, water levels, geophysical parameters, and physical 

dimensions frequently required during groundwater, hazardous waste, and related field investigation 

activities. The scope of such measurements depends on the purpose of the field investigation. Samples 

collected from each sampling location will have a unique sample identified in accordance with ENV-03-01. 

All sampling locations shall be uniquely identified and depicted on an accurate drawing or a topographic or 

other site map, or be referenced in such a manner that their location(s) are established and reproducible. A 

sample location must be identified by a coordinate system or other appropriate procedures which would 

enable an independent investigator, to collect samples from reproducible locations. Repetitive sampling might 

be performed, for example, to monitor the progress of a remedial program, to check for suspected erroneous 

results from an initial sampling, or to check the reproducibility of results. 

2.0 EQUIPMENT AND MATERIALS 
Site map; 

Surveying equipment; 

Measuring tape;

Field notebooks/logs; and 

GPS unit. 
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3.0 SAMPLE LOCATION IDENTIFICATION 
Locations for collection of samples are assigned alphanumeric codes which are used to coordinate laboratory 

data tracking and graphic depiction of sample locations on drawings and figures. Samples collected from each 

sampling location will have a unique sample identified in accordance with ENV-03-01. Each sample location 

is issued a unique numeric code that corresponds to a specific map location on a plan view of a site and 

vicinity. An alpha-code (letter) is used to describe the type of sampling activity performed at the specific 

numeric location. The following alpha codes will be used: 

AS Air Sparging Point 

GP Gas Probe 

GM Gas Monitoring Well 

SV Soil Vapor Probe 

Air

VE Soil Vapor Extraction Well 

AC Asbestos Containing Material Material 

LS Lead Wipe Sample 

Sediment SD Sediment 

SB Soil Boring 

SS Surface Soil 

TP Test Pit 

EB Excavation Base 

Soil 

EW Excavation Well 

MW Groundwater Monitoring Well 

PZ Piezometer 

PW Potable Water Well 

RW Recovery Well 

TW Temporary Monitoring Well 

SW Surface Water

Water

SG Surface Water Staff Gauge 
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A typical series of alpha numeric codes for a site might include test pit locations TP01 through TP12; borings 

SB01, SB02, SB03; monitoring wells MW01, MW02, MW03, etc. 

Each sample location will have only one alphanumeric code. A borehole drilled for the purpose of installing a 

monitoring well will be identified as MW01. There should not be a location SB01 for soil sample location 

identification and MW01 for groundwater sample location identification. 

Note that soil borings performed for the purpose of collecting a groundwater grab sample (e.g. through 

screened auger, open borehole, Geoprobe®, Hydro-Punch®, etc.) are identified as soil borings, not 

monitoring wells. These types of sampling locations may be further identified on site figures with a clarifying 

suffix (GW), such as SB01(GW).  The site map legend will explain the meaning of all symbols used to 

identify sampling points. 

If previous work has been performed at a site, the alphanumeric code should continue with previous 

successive numbers. If there is any potential for conflict with existing sample number identifiers, the 

proposed sample number should begin with series 101, 1001, or other appropriate system. Dashes should be 

eliminated from sample number identifiers, such as SB101 should be used instead of SB-101. 

4.0 SURVEYED LOCATIONS 
Survey control should be performed following monitoring well and borehole installations by a surveyor 

licensed in the state of the project site. Vertical elevations to the top of each new well casing will be 

established within ± 0.01 foot. Ground surface elevations at each well and borehole location should be 

established within ± 0.01 foot. Elevations should be referenced to the North American Vertical Datum of 

1988 (NAVD 88).  Alternative systems may be used on a project-specific basis, with appropriate reference 

documentation in the master project file and final reports. 

Lateral locations based on an established grid system will be determined for each sampling location. Lateral 

locations should be calculated to within ± 1-foot. The site map should include at minimum sampling 

locations, structure boundaries, property boundaries, nearby surface water, site grid system origin according 
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to either a state plane coordinate system or latitude and longitude, bar scale, and a north arrow. Specific state 

reporting and mapping requirements should be checked prior to final plan development. 

In conducting vertical surveys, the following procedures should be used or should be referenced in 

subcontractor service agreements with licensed surveyor: 

When practical, level circuits will close on a bench mark other than starting bench mark; 

Readings should be recorded to the closest 0.01 foot using a calibrated rod; 

Foresight and backsight distances should be reasonably balanced; 

Rod levels should be used; 

No side shot should be used; and 

Benchmarks should be traceable to USGS benchmarks.

Field staff and contractors will record all field data collected during survey activities in accordance with 

SOP SAS-01-01 for incorporation into site data reports, maps, tables, etc.  

5.0 TRIANGULATION 
Triangulation shall be used if a registered surveyor is not contracted. This method encompasses distance 

measurement from sampling points relative to two and sometimes three known points. Distance 

measurements should be accurate to within ±1 foot allowing for sag in the measuring tape and other 

inaccuracies. Measuring to two known points is typically adequate for rough measurements made with a 

pocket transit and 100-foot tape; however, measuring to three known points reduces potential error. Distance 

measurements should be made relative to distinctive features having a probable life span in excess of 10 

years. Examples include the following: 

Power pole located on north side of plant entrance #1 driveway; 

SE corner of plant building 2 located at 111 Survey Circle; or 

NW corner of retaining wall running north-south along Bass Creek. 

Unacceptable triangulation points include fence posts, trees, temporary stakes or markers etc., unless these 

features are to be located within 15 days by survey. 
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When locating sampling points, decide which site features will be important to illustrate on a site map in the 

report. If appropriate, also locate areas of known or suspected spills and manholes which may represent 

migration pathways. Establish relative locations of these and other pertinent site features by triangulation. 

The client should be consulted regarding the existence of plant drawings or other surveyed maps which 

accurately show the relative location of major site features. The field notebook should record information 

describing the drawing (e.g., who it was prepared by, date, drawing number, etc.) and describe the points on 

the drawing being used for triangulation purposes. 

If only one site feature is convenient for triangulation, the remaining two reference points can be established 

by running a line toward a more distant site feature, which can be easily located later, and the recorded 

distance from a defined point along that line. 

6.0 GLOBAL POSITIONING SYSTEM (GPS)
Global Positioning System (GPS) is an appropriate method to determine the location of site investigation 

features in limited circumstances, and is solely at the discretion of the project manager.  

There are significant accuracy limitations with GPS which limits the effectiveness of this technology in the 

role of sample location. For sites where accuracy less than ± 10 feet is acceptable, or surveying is impractical, 

GPS is a suitable sample location method. GPS is not suitable for sites requiring a higher degree of accuracy.  

However, the recording of GPS coordinates is encouraged for all sites where monitoring wells or other 

permanent features may be obscured by snow, vegetation, or other obstructions. In such cases, GPS may 

assist in locating the monitoring well, etc. despite the accuracy limitations. 
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7.0 REFERENCES 
ASTM International, 2002, D5906-02 Guide for Measuring Horizontal Positioning During Measurements of 

Surface Water Depths. 

USEPA, 2001, Environmental Investigations Standard Operating Procedures and Quality Assurance Manual 
(EISOPQAM), Region 4, Enforcement and Investigations Branch, SESD, Athens, Georgia, 
www.epa.gov/region4/sesd/eisopqam/eisopqam.html.

USEPA, April 2007, Guidance for Preparing Standard Operating Procedures (SOPs), EPA/60/B-07/001. 

Zilkoski, David B., J.H. Richards, and G.M. Young , 1992, Results of the General Adjustment of the North 
American Vertical Datum of 1988, American Congress on Surveying and Mapping, Surveying and 
Land Information Systems, Vol. 52, No. 3, 1992, pp.133-149.
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STANDARD OPERATING PROCEDURE 
NO. SAS-04-03 

QUALITY CONTROL SAMPLES 
Revision 1 

1.0 PURPOSE 
This Standard Operating Procedure (SOP) describes the guidelines for the collection of quality control (QC) 

samples.  QC samples are utilized to evaluate field and laboratory quality control procedures and the 

precision, accuracy, representativeness and comparability of data obtained during investigative activities. 

2.0 EQUIPMENT AND MATERIALS 
Equipment and materials for the collection and analysis for quality control samples shall be identical to those 

used for the collection and analysis of the sample of similar media and collection method. 

3.0 HEALTH AND SAFETY WARNING 
Potentially hazardous conditions relating to chemicals under investigation, equipment and tools in use, utility 

services in investigation areas, or certain work activities may exist on the site.  Protocols are established in 

each site-specific Health & Safety Plan (HASP) based on corporate health and safety policies and manuals, 

past field experience, specific site conditions, and chemical hazards known or anticipated to be present from 

available site data.  Before site operations begin, all employees, and subcontractor personnel will have read 

and understood the HASP and all revisions.  Before work begins, all site project staff will sign an agreement 

and acknowledgment form indicating that they have read and fully understood the HASP and their individual 

responsibilities, and fully agree to abide by the provisions of the HASP. 

4.0 QUALITY CONTROL SAMPLES 
QC samples include field duplicate samples, matrix spike (MS) and matrix spike duplicate (MSD) samples, 

trip blanks, and field/equipment blanks. 
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4.1 Field Duplicate Samples 
Duplicate samples are collected from various media to evaluate the representativeness and comparability of 

data obtained during investigative activities.  These samples shall be collected at the same time, using the 

same procedures, the same equipment, and in the same types of containers as the original sample. They shall 

also be preserved in the same manner and submitted for the same analyses as the requested analytes.  The 

minimum/required frequency of duplicate sample collection for each sample media shall be specified in the 

Quality Assurance Project Plan (QAPP), Field Sampling Plan (FSP), and/or Site-Specific Work and/or 

Sampling Plan(s).  If the frequency of collection is in conflict between the above mentioned documents, the 

Site-Specific Work shall take precedence.  The evaluation of these samples is described in the QAPP.  

4.2 Matrix Spike and Matrix Spike Duplicate Samples 
MS/MSD samples are collected from various media to evaluate the precision and accuracy of laboratory 

procedures.  As with field duplicate samples, MS/MSD samples shall be collected at the same time, using the 

same procedures, the same equipment, and in the same types of containers as the original sample. They shall 

also be preserved in the same manner and submitted for the same analyses as the requested analytes.  The 

minimum/required frequency of MS/MSD sample collection for each sample media shall be specified in the 

QAPP, FSP, and/or Site-Specific Work and/or Sampling Plan(s).  If the frequency of collection is in conflict 

between the above mentioned documents, the Site-Specific Work shall take precedence.  The evaluation of 

these samples is described in the (QAPP). 

4.3 Trip Blanks 
Trip blanks are used as control or external quality assurance/quality control (QA/QC) samples to detect 

contamination that may be introduced in the field, in transit to or from the sampling site, or in bottle 

preparation, sample log-in, or sample storage sites within the laboratory.  Trip blanks will also reflect 

contamination that may occur during the analytical process.  Trip blanks are samples of reagent free water, 

properly preserved, which are prepared in a controlled environment prior to field mobilization. These samples 

are prepared by the analytical laboratory. The trip blanks are kept with the laboratory provided containers 

through the sampling process and returned to the laboratory with the other aqueous samples for VOC 

analysis.  Trip blanks must be used for samples intended for VOC analysis and are preserved and analyzed for 
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VOCs only.  One trip blank will accompany each cooler containing aqueous samples for VOC analysis or as 

specified in the QAPP, FSP, and/or Site-Specific Work and/or Sampling Plan(s).  If the frequency of 

collection is in conflict between the above mentioned documents, the Site-Specific Work shall take 

precedence.  The evaluation of these samples is described in the QAPP. 

4.4 Field/Equipment Blanks 
Field/equipment blanks are used to determine 1) if non-disposable equipment decontamination procedures are 

being carried out properly and there is no "carryover" from one sample to another and 2) ensure that 

disposable equipment is free of measurable concentrations of constituents of potential concern.  

Field/equipment blank shall be collected by pouring distilled or ultrapure/DI water onto or into the sampling 

equipment and direct filling the appropriate sample containers with the DI water from the sampling 

equipment.  Field blank will be handled and treated in the same manner as all samples collected unless noted 

otherwise below.  Field/equipment blanks are always collected after sampling equipment has been 

decontaminated and may be performed prior to collecting the first sample, after collecting highly impacted 

samples, and/or at the conclusion of sampling.  The minimum/required frequency of field/equipment blanks 

for each sample media shall be specified in the QAPP, FSP, and/or Site-Specific Work and/or Sampling 

Plan(s).  If the frequency of collection is in conflict between the above-mentioned documents, the Site-

Specific Work shall take precedence.  The evaluation of these samples is described in the QAPP. 

5.0  REFERENCES AND ADDITIONAL RESOURCES 
USEPA, 1990, Quality Assurance/Quality Control Guidance for Removal Activities, Sampling QA/QC Plan 
 and Data Validation Procedures, Interim Final, EPA/540/G-90/004. 

USEPA, 2001, Environmental Investigations Standard Operating Procedures and Quality Assurance 
 Manual (EISOPQAM), Region 4, Enforcement and Investigations Branch, SESD, Athens, 
 Georgia. 

USEPA, 2002a, Quality Management Plan for the Superfund Division, Region 5, Chicago, Illinois. 

USEPA, 2002b, Guidance for Quality Assurance Project Plans, EPA QA/G-5/ EPA/240/R-02/009. 

USEPA, April 2007, Guidance for Preparing Standard Operating Procedures (SOPs), EPA/600/B-07/001.
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STANDARD OPERATING PROCEDURE 
NO. SAS-04-04 

EQUIPMENT DECONTAMINATION 
Revision 1 

1.0 PURPOSE 
This Standard Operating Procedure (SOP) describes the guidelines for decontamination of equipment prior to 

its 1) initial use onsite 2) reuse at another sampling interval or location, and 3) demobilization from Site as 

specified in the Site-Specific Work Plan or as otherwise specified.  Personnel decontamination is described in 

the site-specific Health and Safety Plan (HASP). 

 

2.0 EQUIPMENT AND MATERIALS 
Decontamination equipment and materials may vary based on the size or type of equipment, but generally 

include the following: 

Decontamination detergents (e.g. Alconox); 

Tap water; 

Deionized, distilled and organic-free water; 

Acid solution (optional); 

Approved cleaning solvent (e.g. isopropanol, hexane, Stoddard) (optional and/or site-specific); 

Metal scrapers; 

Brushes; 

Buckets; 

Steam cleaner or high-pressure, hot water washer; 

Racks, normally metal (not wood) to hold miscellaneous equipment; 

Buckets, 55-gallon drums, or other approved storage containers; 

Plastic sheeting; 

Utility pump (optional); 

Paper towels; 

Personal protective equipment; and 
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Logbook and/or appropriate field form. 

 

3.0 HEALTH AND SAFETY WARNINGS 
Potentially hazardous conditions relating to chemicals under investigation, equipment and tools in use, utility 

services in investigation areas, or certain work activities may exist on the site.  Protocols are established in 

each site-specific HASP based on corporate health and safety policies and manuals, past field experience, 

specific site conditions, and chemical hazards known or anticipated to be present from available site data.  

Before site operations begin, all employees, and subcontractor personnel will have read and understood the 

HASP and all revisions.  Before work begins, all site project staff will sign an agreement and 

acknowledgment form indicating that they have read and fully understood the HASP and their individual 

responsibilities, and fully agree to abide by the provisions of the HASP. 

4.0 EXECUTION  
4.1 General Requirements 

All expected types and levels of contamination shall be discussed during field activity planning and a 

decontamination plan sufficiently scoped within the Site-Specific Work Plan.  Until proven otherwise, all 

personnel and equipment exiting the area of potential contamination/work zone will be assumed to be 

contaminated.  Personnel involved in decontamination efforts shall be equipped with the same personal 

protective equipment as those conducting the field activity until a lower level of risk can be confirmed.  

 

Decontamination procedures may be subject to federal, state, local, and/or the client’s regulations.  All 

regulatory requirements shall be satisfied, but the procedures adopted shall be no less rigorous than those 

presented in this SOP. 

 

Climatic conditions anticipated during decontamination activities may impact the implementation of the 

procedures describe in this SOP.  Special facilities or equipment may be needed to compensate for weather 

conditions (e.g. temporary, heated structures for winter work).  In addition, it may be necessary to establish 

special work conditions during periods of high heat or cold stress. 
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4.2 Preparation 
4.2.1 Site Selection 

The equipment decontamination facility or area shall be located in an area where contaminants can be 

controlled and at the boundary of a “clean zone” or “cold zone”.  The location shall also be selected to prevent 

equipment from being exposed to additional or other contamination.  When Site layout and size allow, a 

formal “contamination reduction zone” or “warm zone” shall be established in which decontamination efforts 

will be conducted.  This area shall be conspicuously marked as “off-limits” to all personnel not involved with 

the decontamination process. 

 

The equipment decontamination facility or area shall also be located where decontamination fluids and 

materials can be contained and easily discarded or discharged into controlled areas of waste.  This facility or 

area shall have adequate space for the storage of unused and used storage containers, until such time as they 

can be relocated or disposed of. 

 

4.2.2 Decontamination Pad 
Some Site may have an existing decontamination pad.  If a decontamination pad has been previously 

constructed, it shall be evaluated for logistics capabilities, such as water supply, electrical power, by-product 

handling capabilities, and cleanliness.  An existing decontamination pad shall be used or modified to the 

extent practical.  If a decontamination pad is not present or the existing pad cannot be used or modified for 

use, a pad consisting of a sturdy base, lined with plastic sheeting of high-density polyethylene with four raised 

sides and a sump for collection of fluids will be constructed unless otherwise specified by the Site-Specific 

Work Plan.  Some field activities, which consist of hand sampling or other small equipment, may not require 

a decontamination pad.  In these cases, buckets, small wash tubs, or small pools may be sufficient for 

equipment decontamination. 
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4.2.3 Water Supply 
Large volumes of water, often exceeding 1,000 gallons per day, may be required for decontamination 

activities, especially for drill rigs and other large equipment.  The water used for decontamination must be 

clean, potable water.  In most cases, municipal water supplies are adequate.  Private potable water supplies 

shall be evaluated on a case-by-case basis prior to use. 

 

4.2.4 Cleaning Equipment and Supplies 
A portable steam cleaner or high-pressure hot water washer is normally required to clean contaminated heavy 

machinery (e.g. drill rig, backhoe, etc.) as well as materials and associated tools.  Most steam cleaners and 

washers are commercially available for both portable generators or supplied AC power.  Site logistical 

considerations may dictate the type of equipment required.  Typical steam cleaners/washers operated on 

relatively low water consumption rates (2 to 6 gallons per minute) and can be used in conjunction with other 

cleaning fluids mixed with the water.  High-pressure steam is preferred to high-pressure water because of 

steam’s ability to volatilize organics and to remove oil and grease from equipment.  Since units tend to 

malfunction easily and are susceptible to frequent maintenance and repair (especially under frequent use and 

freezing conditions), a second or back-up unit should be available onsite or arranged for with a nearby vendor 

to the extent practical, for longer duration field activities. 

 

Garden sprayers may be used for final rinsing or cleaning.  However, these sprayers shall be limited to use 

with small hand tools and sampling equipment.  Since these sprayers tend to malfunction or break down 

easily, a second or backup sprayer shall be maintained onsite. 

 

Metal scrapers and brushes shall be used to physically remove heavy mud, dust, etc. from equipment prior to 

and during the equipment rinses.  Scrapers and brushes are relatively inexpensive and shall be replaced as 

necessary to support cleaning activities. 
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Decontamination solutions may consist of the following: 

Laboratory detergent shall be a standard brand of laboratory detergent such as Alconox® or Liquinox®; 

Nitric acid solution (10 percent) will be made from reagent-grade nitric acid and deionized water; 

Cleaning solvent; 

Potable water; 

Deionized water; 

Distilled water; and 

Organic-free water.  

 

The use of cleaning solvents shall be carefully considered prior to use with respect to safety, handling and 

disposal, and potential impact to analytical results and the environment.   

 

Potable, deionized, distilled, and organic-free water should contain no heavy metals or other inorganic 

compounds (i.e., at or above analytical detection limits) as defined by a standard Inductively Coupled Argon 

Plasma Spectrophotometer (ICP) scan and no pesticides, herbicides, extractable organic compounds, and less 

than 5 g/l of purgeable organic compounds as measured by a low-level GC/MS scan.  The level of QA/QC 

required during the project to verify and document the purity of the water and the number of rinsate blanks 

required to verify and document the effectiveness of decontamination procedures shall be based on data 

quality and project objectives as specified by the Site-Specific Work and/or Quality Assurance Project Plan 

(QAPP).  The use of non-potable or untreated potable water supply for decontamination is not acceptable. 

 

4.3 Equipment and Vehicle Decontamination Procedures 
4.3.1 General Procedures 

The following procedures are presented as general guidelines and shall be followed unless otherwise required 

by the Site-Specific Work Plan or otherwise specified: 

1. Physical removal of particles; 

2. Steam or water wash with potable water to remove particles; 

3. Rinse critical pieces of equipment with an approved cleaning solvent or nitric acid solution (optional 

and/or site-specific); 
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4. Steam or water wash with a mixture of detergent and potable water; 

5. Steam or water rinse with potable water; and 

6. Air dry. 

 

4.3.2 Special Case – Drilling Equipment 
During decontamination of drilling equipment and accessories, clean auger flights, drill rods, and drill bits as 

well as all couplings and threads.  Generally, decontamination can be limited to the back portion of the drill 

rig, drill rig tires, drill rig mast, and parts that come in direct contact with samples or casings or drilling 

equipment placed into or over the borehole. 

 

Some items of drilling equipment cannot typically be decontaminated.  These items include wood materials 

(e.g. planks), porous hoses, engine filters, etc.  These items shall not be removed from site until ready to 

dispose of in an appropriate manner. 

 

Other drilling equipment that requires extensive decontamination is water or grout pumps.  Circulating and 

flushing with a potable water and detergent solution followed by potable may be sufficient to clean them.  

However, if high or unknown contaminant concentrations or visible product is known to exist, then 

disassembly and thorough cleaning of internal parts shall be required before removal of the equipment from 

the Site.   

 

4.4 Sampling Equipment Decontamination Procedures 
4.4.1 General Procedures 

Sampling equipment shall be decontaminated prior to its 1) initial use onsite 2) reuse at another sampling 

interval or location, and 3) demobilization from Site using the following procedure as general guidelines 

unless otherwise required by the Site-Specific Work Plan or otherwise specified: 

1. Physical removal of particles; 

2. Rinse with an approved cleaning solvent or nitric acid solution (optional and/or site-specific); 

3. Wash and scrub with a detergent and potable water solution; 

4. Rinse with potable water; 
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5. Rinse with high-grade water (deionized, distilled, or organic-free); 

6. Air dry; and 

7. Wrap in aluminum foil, shiny side out, for transport. 

 

4.4.2 Special Cases 
Steel tapes, water and interface probes, transducers, and thermometers, shall be cleaned with a detergent 

solution and rinsed with high-grade water.  Water quality meters shall be rinsed with high-grade water. 

 

Pumps with internal components that contact a water sample (e.g., bladder pump) shall be deconned by 

pumping a detergent solution (minimum two gallons) followed by potable water rinse (minimum two gallons) 

and a high-grade water rinse (minimum two gallons).  If field conditions (e.g., the presence of product) 

indicate circulating and flushing a pump with a detergent solution followed by potable water is not an 

adequate field decontamination procedure, the pump shall be disassembled and internal parts thoroughly 

cleaned with a detergent solution followed by potable water rinse and a high-grade water rinse. 

 

4.5 Well Material Decontamination Procedures 
Well construction materials, including end cap, screen, and riser pipe, whether polyvinyl chloride (PVC), 

stainless steel, or other material shall be cleaned with a steam cleaner or high-pressure hot water washer 

before it is installed in the borehole.  Well construction materials shall be handled while wearing latex, nitrile, 

or equivalent gloves. 

 

4.6 Equipment Segregating and Labeling 
Decontaminated equipment shall be stored separating from contaminated equipment in a manner that prevents 

the recontamination of “clean” equipment.  Equipment that is cleaned utilizing these procedures shall receive 

a final decontamination process at the completion of field activities and will be tagged, labeled, or marked 

with the date that the equipment was cleaned. 
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4.7 Disposal Practices 
4.7.1 General Disposal Requirements 

Disposal practices shall be in accordance with the procedures specified in the Site-Specific Work Plan.  

Decontamination derived waste shall be contained, consolidated, and disposed shall be conducted to prevent 

the spread of contaminants offsite or to “clean” locations onsite and in a manner consistent with the 

acceptable disposal practices for the type and concentration of wastes that may be contained in the 

decontamination derived waste.  Contaminated equipment or solutions shall not be discarded in any manner 

that may lead to the contamination of the environment by the migration of hazardous constituents from the 

Site by air, surface, or subsurface transport mechanisms. 

 

4.7.2 Onsite Storage, Treatment, and Disposal 
On controlled, secured facilities, most decontamination derived waste shall remain onsite pending waste 

characterization and disposal.  The decontamination derived waste shall be labeled and stored in a manner that 

does not pose a threat to contamination of personnel or areas to be sampled or a threat of release to the 

environment.  Liquids and solids shall be containerized separately in approved storage containers.  Each 

storage container shall be labeled with the following: 

Contents (e.g. decontamination fluids); 

Incompatibilities (if applicable); 

Accumulation date; and 

Contact person and phone number. 

 

In some cases, an onsite treatment system is available for certain types of decontamination derived waste.  

Treatment of decontaminated derived wastes shall be performed in accordance with any applicable permit 

requirements and federal, state, and local laws and regulations. 

 

In some cases, certain materials that are not contaminated or contain very low levels of contamination may be 

disposed of onsite.  Such materials may include may include drill cuttings, wash water, drilling fluids, and 

water removed during the purging or sampling of wells.  The low level of contamination (concentrations 

Multi-Site FSP - Appendix A Page 61 of 340



SOP Name: Equipment Decontamination 
SOP Number: SAS-04-04 
Revision: 1 
Effective Date: 02/20/2008 
Page: 9 of 9 

 

 
Author: M. Skyer Q2R & Approval By: T. Gilles Q3R & Approval By: M. Kelley 

INTEGRYS BUSINESS SUPPORT, LLC 

below applicable cleanup objectives) shall be confirmed prior to onsite disposal.  Onsite disposal shall comply 

with federal, state, and local laws and regulations. 

 

4.7.3 Offsite Disposal 
In most cases, decontamination derived waste cannot be disposed of or treated onsite.  Decontaminated 

derived waste shall be properly characterized prior to shipment to a licensed and approved treatment, storage, 

and disposal facility.  Decontamination fluids discharged to sanitary and/or storm sewers shall be properly 

permitted prior to discharge.  Offsite disposal shall comply with federal, state, and local laws and regulations.  

 

5.0 DOCUMENTATION 
Decontamination activities, including deviations for general procedures, shall be recorded in the field logbook 

and/or on the appropriate field form as specified in SOP ENV-01-01 or as required by the Site-Specific Work. 

 

6.0 REFERENCES 
ASTM International, D5088-02 Practices for Decontamination of Field Equipment Used at Waste Sites. 

 

USEPA, Region IV, 2001, Environmental Investigations Standard Operating Procedures and Quality 

Assurance Manual (EISOPQAM), Enforcement and Investigations Branch, SESD, Athens, Georgia. 

 

USEPA, April 2007, Guidance for Preparing Standard Operating Procedures (SOPs), EPA/60/B-07/001. 
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STANDARD OPERATING PROCEDURE 
NO. SAS-05-01 

SUBSURFACE EXPLORATION CLEARANCE 
Revision 0 

1.0 PURPOSE 
The purpose of this standard operating procedure (SOP) is to ensure intrusive site activities are conducted 

with the knowledge and approval of property owners, utility providers, and governmental agencies, as 

appropriate, in a manner that minimizes potential exposure to subsurface hazards and damage to subsurface 

utilities.  Clearance of intrusive activity areas must be obtained from appropriate authorities and site 

operators.  This clearance comes in the form of 1) permission to enter a property, 2) ensuring subsurface 

conditions will not be encountered that endanger the safety of site personnel, subcontractors, and authorized 

visitors, and 3) demarcation of subsurface utilities/structures. 

2.0 HEALTH AND SAFETY WARNING  
Potentially hazardous conditions relating to chemicals under investigation, equipment and tools in use, utility 

services in investigation areas, or certain work activities may exist on the site.  Protocols are established in 

each site-specific Health & Safety Plan (HASP) based on corporate health and safety policies and manuals, 

past field experience, specific site conditions, and chemical hazards known or anticipated to be present from 

available site data.  Before site operations begin, all employees, and subcontractor personnel will have read 

and understood the HASP and all revisions.  Before work begins, all site project staff will sign an agreement 

and acknowledgment form indicating that they have read and fully understood the HASP and their individual 

responsibilities, and fully agree to abide by the provisions of the HASP. 

3.0 SITE ACCESS AND ENTRY 
Access to properties subject to activities conducted under the contracted scope of services/work order is the 

responsibility of the client as set forth in the environmental engineering and consulting services agreement.  

The client will give reasonable access to client-owned properties for performance of services.  If the client 
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does not own or operate the property, it will secure an access agreement or other authorization for consultant 

access to the site that will address the terms of access as well as any access restrictions. 

Site entrance procedures are as follows:  

The client will be advised of the date and time of site entrance and the purpose of the entrance. 

In addition, if the site is not owned by the client, the owner of the property will be advised of the date 

and time of site entrance and the purpose of the entrance.   

Entrance to the site shall be through the main gate or other entrance specified by the client or owner. 

If a site contact is present at the site, the consultant will introduce herself/himself and provide the site 

contact with a business card.  The consultant shall also identify other personnel who are or will be on-

site and explain their functions.  

The consultant will complete any general sign-in procedures required for site entrance, unless 

otherwise instructed by the client or property owner. 

If a liability waiver is presented that is not pre-agreed to by the consulting company and the client or 

owner, the consultant will call her/his Project Manager for instructions. 

If entry is refused, the consultant will leave the site entrance and call her/his Project Manager for 

instructions.

The time of site entrance, or refusal of entrance will be included in the field logbook entry for the day. 

4.0 SITE CLEARANCE 
Site clearance is required prior to commencement of any investigation or remediation activities.  Three 

categories of site clearance are required: 

1. Property boundary identification, 

2. Utility clearance, and 

3. Clearance of any on-site subsurface obstructions, hazards or protected structures identified by the 

client or property owner. 
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4.1 Property Boundary Identification 
The first step in site clearance is to demarcate the property boundaries.  A client- or property owner-provided 

plat of survey will be used if available.  If no current plat of survey is available, the client or property owner 

may be asked to have a licensed surveyor conduct a survey and mark the property boundaries or the 

consultant may hire a surveyor to conduct the survey on behalf of the client.  All property boundaries should 

be fully known and marked prior to commencement of any site investigation activities.  If an investigation 

location appears to be outside of the property boundaries that encompass the area to which access has been 

granted, the Project Manager shall be consulted prior to commencement of any activity at that location. 

4.2 Utility Clearance 
Written clearance of all underground utilities (private, commercial, and public) must be obtained prior to 

commencing intrusive site activities (e.g. soil borings, GeoProbe advancement, test pit or trench excavation).  

Utility clearance is vital for safe operations and provides notification to utility companies of intrusive work 

being conducted in the vicinity of underground lines and structures.  The utility clearance process is initiated 

by calling a state- or city-specific one-call utility clearance hotline.  One-call center information may be 

obtained by calling “811” or visiting http://www.call811.com/state-specific.aspx.  Generally, utility clearance 

must be requested at least 48 hours in advance of the commencement of intrusive activities.  In some states, 

including Illinois, utility clearance is the responsibility of the contractor performing the intrusive work (e.g. 

drilling subcontractor or excavation company) rather than the contracting environmental consultant. 

Assemble the following information to make the call or provide this information to the subcontractor: 

Name, address and phone number of person making request; 

Type and extent (size of excavation) of work being performed; 

Start date and time of excavation;

Address, including street, number, city, and county (township range, section and quarter section 

information may also be required); 

Nearest crossroad; and 

General legal description, if available. 
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The following table lists the one-call-center contact information for the Midwest. 

One Call System 
Name 

Non-Emergency Emergency Website

Illinois  
(except City of 
Chicago)

J.U.L.I.E.
Joint Utility Locating 

Information for 
Excavators

(800) 892-0123 - - - http://www.illinois1call.com 

City of Chicago DIGGER (312) 744-7000 - - - http://www.cityofchicago.org 
Indiana I.U.P.P.S.

Indiana Underground 
Plant Protection Service 

(800) 382-5544 - - - http://www.iupps.org 

Iowa Iowa One Call (800) 292-8989 (800) 292-8989 http://www.iowaonecall.com 
Kansas Kansas One Call (800) 344-7233 - - - http://kansasonecall.com 
Michigan MISS DIG System 

Inc. 
(800) 482-7171 - - - http://www.missdig.org/MissDig/ 

Missouri Missouri One Call
System 

(800) 344-7483 - - - http://www.mo1call.com 

Wisconsin DIGGER (800) 242-8511 (800) 500-9592 http://www.diggershotline.com 

Utility location agencies may only mark-out utilities on public right-of-ways adjacent to the property under 

investigation and sewer and water departments may not be included in the locating services provided by the 

one-call centers.  Request additional information from any utility companies or public utilities departments 

not included in the one-call locating services.  It may be advisable at some properties to hire a private utility 

locating contractor to do additional on-site clearance prior to commencement of intrusive activities.  Consult 

with the Project Manager about conducting additional locating activities if the information provided by the 

one-call center is not complete with respect to what is known about possible underground utilities at the site. 

Do not proceed with any intrusive activities until all utility clearances and mark-outs have been performed by 

the locating services or participating utility companies.  Do not proceed without verification from the 

subcontractor that the utility clearance has been performed if it was the subcontractor’s responsibility to 

request the utility locating service.  Prior to start of intrusive activities, walk the site and surrounding public 

right-of-way with the subcontractor locating any utility markers and discuss procedures for avoiding marked 

utilities during the site investigation.  If at any time, a potential hazard exists at a proposed investigation 
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location that cannot be resolved with available information and utility location markings, contact the Project 

Manager for instructions.

4.3 On-Site Subsurface Obstructions, Hazards and Protected Structures Clearance 
The property owner (client or third party) or a designated representative shall also be contacted prior to 

commencement of any intrusive activities to obtain additional information regarding on-site subsurface 

obstructions, hazards or protected structures and clearance to conduct the activities in pre-determined 

locations on the site.  If possible, as part of the investigation planning activities, obtain architectural or 

engineering drawings of the site that include building layouts and locations of subsurface utilities and 

structures.  Schedule an on-site meeting prior to commencement of activities to review locations of proposed 

locations for intrusive activities.  Request that the owner or his authorized representative mark or flag the 

locations of any known subsurface obstruction, hazard or structure that must not be damaged.  In some cases, 

it may be appropriate to make a site visit prior to the on-site review meeting to mark out proposed subsurface 

investigation locations for approval by the owner or his representative.  During the review meeting, if verbal 

approval is given to proceed, make an entry in the field logbook including the date, time and person granting 

approval along with details of the approval given.  Record any refusals of permission to perform intrusive 

activities in the same manner.  Include detailed information regarding the reason for the refusal in the field 

logbook. 

If permission for any proposed intrusive activities is refused by the property owner or his representative, 

inform the Project Manager.  If the investigation location approval meeting is performed on a day scheduled 

for investigation activity, and any locations are not authorized by the owner or his representative, contact the 

site manager immediately for instructions.  Do not proceed with any intrusive activity in the non-authorized 

locations unless subsequent approval is forthcoming, and do so only upon receiving approval to proceed from 

the owner/representative and the site Project Manager.  Make a detailed record of the refusal and subsequent 

resolution in the field logbook. 

On vacant or undeveloped sites, or sites located in remote areas, on-site client/owner approval of investigation 

areas may not be practical.  In such situations, prior approval of investigation areas may be obtained from the 

client or owner by means of a site investigation map that includes investigation locations (boreholes, test pit 
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or trench locations, monitoring wells, etc.).  Site features, boundary lines, and any known subsurface utilities 

or structures shall also be included on the site investigation map to provide the reviewer with adequate 

information to determine if any subsurface hazards exist in the vicinity of any of the proposed intrusive 

activities.

5.0 REFERENCES 

USEPA, April 2007, Guidance for Preparing Standard Operating Procedures (SOPs), EPA/600/B-07/001 

USEPA, Region IV, 2001, Environmental Investigations Standard Operating Procedures and Quality 
 Assurance Manual (EISOPQAM), Enforcement and Investigations Branch, SESD, Athens, Georgia
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STANDARD OPERATING PROCEDURE 
NO. SAS-05-02 

FIELD LOGGING AND CLASSIFICATION OF SOIL AND ROCKS 
Revision 1 

1.0 PURPOSE 
This Standard Operating Procedure (SOP) describes the guidelines for logging and classifying soil samples 

and rock cores during subsurface explorations as described in the Site-Specific Work Plan, or as otherwise 

specified, for the purposes of characterizing subsurface geologic conditions at a Site. 

2.0 EQUIPMENT AND MATERIALS 
General:

Ruler or tape measure in 0.01-foot increments; 

Field logbook and field boring log forms; 

Pen(s) with waterproof, non-erasable ink; 

Camera;

5-gallon bucket and wire or nylon brushes, decontamination water, laboratory grade detergent (Alconox 

or similar), and paper towels; 

Aluminum foil or roll-plastic; and 

Personnel protective equipment, as appropriate, including nitrile gloves for handling impacted soil 

samples. 

Soil Logging:

Large sharp stainless-steel knife; 

Slim stainless-steel spatula or carpenter's 5-in-1 tool; 

Color chart;

Comparative charts; and 

Pocket penetrometer. 
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Rock Coring and Logging:

Core box(es); 

Hand lens; and

Comparative charts. 

3.0 HEALTH AND SAFETY  
Potentially hazardous conditions relating to chemicals under investigation, equipment and tools in use, utility 

services in investigation areas, or certain work activities may exist on the site.  Protocols are established in 

each site-specific Health & Safety Plan (HASP) based on corporate health and safety policies and manuals, 

past field experience, specific site conditions, and chemical hazards known or anticipated to be present from 

available site data.  Before site operations begin, all employees, and subcontractor personnel will have read 

and understood the HASP and all revisions.  Before work begins, all site project staff will sign an agreement 

and acknowledgment form indicating that they have read and fully understood the HASP and their individual 

responsibilities, and fully agree to abide by the provisions of the HASP.

4.0 GENERAL PROCEDURES 
Geologic logging and material classification shall be conducted only by a trained logging technician (e.g. 

geologist, hydrogeologist, engineer, or environmental scientist).  Field data and observations associated with 

field logging and material classification shall be documented during logging and for all drilling and sampling 

activities in accordance with SOP ENV-01-01, Field Documentation and Reporting, if not otherwise specified 

in this SOP.  All field drilling activities should be recorded in a field logbook and/or on a field boring log 

form.  In addition, tools and equipment used while logging boreholes shall be decontaminated between 

boring/probe locations and prior to each sampling event in accordance with the Quality Assurance Project 

Plan (QAPP). 

5.0 LOGGING AND DOCUMENTATION PROCEDURES 
The logging technician shall record all pertinent drilling information in the field logbook and/or on the field 

boring log form (Attachment A).  At a minimum, the following technical information with respect to pre-

sampling, drilling operations and observations, and sample recovery loss shall be recorded, if applicable: 
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Project name and number; 

Location (well or boring/probe number) or other sample station identification, including a rough sketch; 

Name of the logging technician overseeing the drilling operations; 

Drill rig manufacturer and model; 

Drilling company name and city and state of origin; 

Driller and assistant(s) names; 

Drilling method(s) and fluids used to drill the borehole; 

Drilling fluid manufacturer; 

Drilling fluid gain or loss; 

Depth of drilling fluid loss; 

Water source (e.g. fire hydrant, faucet, municipality, etc.); 

Borehole diameter; 

Borehole start time and date; 

Borehole completion time and date; 

Sample type (e.g. split spoon, macrocore, etc.); 

Hammer weight/drop and blow counts; 

Sample recovery/loss and explanation of loss, if known; 

Drilling rates when applicable to lithology classification; 

Description of soil and/or rock classification and lithology; 

Lithologic changes and boundaries; 

Depth to water (first encountered [during drilling] and stabilized [upon completion of drilling]);

Total borehole depth; 

Evidence of impact (e.g. staining, odors, free-phase product, etc.); 

Well materials, construction, and placement information (e.g. casing type and diameter, screen type and 

diameter, etc.); 

Sample identifications and depths for chemical and geotechnical samples; 

A description  of any tests conducted in the borehole; and 

Problems with the drill rig or drilling process. 
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When rock coring is performed, the following information shall also be recorded: 

Top and bottom of cored interval; 

Core length; 

Coring rate in minutes per foot; 

Core breakage due to discontinuities (e.g. natural fractures versus coring-induced breaks);  

Total core breakage; and 

Number of breaks per foot. 

6.0 SOIL SAMPLE CLASSIFICATION AND DESCRIPTIONS 
6.1 Description of Hierarchy 

The required order of terms is as follows: 

1. Depth measured in tenths of a foot; 

2. Soil color; 

3. Major soil type (e.g. CLAY).  This descriptor can include the secondary soil constituent as a modifier 

(e.g. silty CLAY);     

4. Unified Soils Classification System (USCS) Group Symbol in parentheses (e.g. ML); 

5. Evidence of environmental impacts, if encountered (e.g. free-phase product, staining, sheen, etc.); 

6. Other soil components of the sample listed with the appropriate percent descriptor (i.e. “with”, “some” or 

“trace.”); 

7. Consistency, relative density or degree of cementation; 

8. Moisture and plasticity, if relevant; and 

9. Miscellaneous (e.g. condition of sample, deposition, fractures, seams, bedding dip, bedding features, 

fossils, oxidation, drilling rate data when applicable for sample classification, etc.). 

6.2 Color 
The color descriptions will be consistent with the Munsell Soil Color Chart, Geological Society of America 

(GSA) Rock Color Chart, or as required by the Work Plan or otherwise specified.  Write the Munsell color 

name with the Munsell color identification number in parenthesis following the color name.  The major color 
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is listed first with any accessory color(s) thereafter (e.g. clay, yellowish gray (5Y 7/2) with pale green 

(5G 7/2) mottles).  If descriptors are used for other soil components, the color designation follows each 

descriptor.

6.3 Soil Types 
Soil descriptions and classification shall be conducted in accordance with the USCS (ASTM D2488-06).  The 

order and presentation of the primary textural classification terms is as follows: 

1. Major soil type (e.g. CLAY).  This descriptor can include the secondary soil constituent as a modifier 

(gravelly, sandy, silty, or clayey).   Nouns are unabbreviated (e.g. CLAY); “TOPSOIL” is an adequate 

single term for the naturally occurring organic soil found at the ground surface.  In urban areas, “FILL” is 

used to denote previously disturbed soil, followed by a description of the major and minor soil 

components (e.g. “FILL, silty clay with some fine sand”).  USCS Group Symbol follows the major soil 

component in parentheses. 

2. Other soil components of the sample are listed in descending order of percentage using adjectives “with”, 

“some” and “trace.” 

3. Using the Wentworth Scale in Attachment E, add size, sorting or angularity modifiers to granular material 

descriptions as appropriate. 

6.4 Consistency and Relative Density 
The relative density of cohesionless soils and the consistency of cohesive soils should be included in visual 

classifications.  Attachments B and C can be used in describing the consistency of cohesive soils and the 

relative density of cohesionless soils, respectively.   

A pocket penetrometer will be used to measure consistency of cohesive soils with the result recorded on the 

field boring log form.  Attachment B includes information for determining soil consistency from penetrometer 

measurements. 

6.4 Moisture Content 
Moisture Content – Criteria for describing moisture content of soils are described in Attachment D. 
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6.5 Miscellaneous Descriptions 
1. Structure – Some soils possess structural features (e.g. fissures, slickensides, or lenses) that if present, 

should be described. 

2. Accessories or Inclusions – Elements such as rock fragments, fine roots, or nodules are included in the 

soil description following all other modifiers for the major components of the soil matrix.  Any 

mineralogical or other significant components should be described, as well as man-made or apparently 

foreign constituents that indicate the presence and possible source of fill material. 

3. Environmental Impacts – If monitoring instruments or visual observations indicate the potential presence 

of environmental impacts, it will be noted in detail.  Additional information for describing specific types 

of impacts may be found in the Work Plan. 

To provide consistency in logging soils, tables with additional guidelines for soil description are included in 

Attachment E. 

7.0 ROCK CLASSIFICATION 
7.1 Lithology and Texture 

The logging technician should describe the lithology of the rock and its mineral composition.  The geological 

name, such as granite, basalt, or sandstone, usually describes the rock’s origin.  The stratigraphic unit should 

be identified and assigned the local geological name, if appropriate.  Stratigraphic age or period should be 

identified, if possible.  Modifiers will be included to describe the rock texture, including grain size, sorting, 

packing, cementation, etc. (e.g. interlocking, cemented, or laminated-foliated).  

7.2 Color 
The color descriptions will be consistent with the Munsell Soil Color Chart, Geological Society of America 

(GSA) Rock Color Chart, or as required by the Work Plan or otherwise specified.  Write the Munsell color 

name with the Munsell color identification number in parenthesis following the color name.  The major color 

is listed first with any accessory colors thereafter.  If secondary or tertiary descriptors are used, the color 

designation follows each descriptor. 
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7.3 Hardness 
Terms used to describe hardness are described below.  One common method to determine hardness is the 

Mohs Scale of Hardness, which is defined as follows: 

Descriptive Term Defining Characteristics 
Very Hard Cannot be scratched with a knife. 

Does not leave a groove on the rock surface when scratched. 
Hard Difficult to scratch with a knife. 

Leaves a faint groove with sharp edges. 
Medium Can be scratched with a knife. 

Leaves a well-defined groove with sharp edges. 
Soft Easily scratched with a knife. 

Leaves a deep groove with broken edges. 
Very Soft Can be scratched with a fingernail. 

7.4 Weathering 
Terms used to describe weathering are described below (ASTM D 5434-03): 

Descriptive Term Defining Characteristics 
Fresh Rock is unstained. 

May be fractured, but discontinuities are not stained. 
Slightly Rock is unstained. 

Discontinuities show some staining on the surface, but discoloration 
does not penetrate rock mass. 

Moderate Discontinuous surfaces are stained. 
Discoloration may extend into rock mass along discontinuous 
surfaces.

High Individual rock fragments are thoroughly stained and can be crushed 
with pressure of a hammer. 
Discontinuous surfaces are thoroughly stained and may crumble. 

Severe Rock appears to consist of gravel-sized fragments in “soil” matrix. 
Individual fragments are thoroughly discolored and can be broken 
with fingers. 

Multi-Site FSP - Appendix A Page 76 of 340



SOP Name: Field Logging and Classification of Soil 
and Rocks 

SOP Number: SAS-05-02 
Revision: 1 
Effective Date: 02/20/2008 
Page: 8 of 10 

Author: T. Gilles Q2R & Approval By: C. Barry Q3R & Approval By: M. Kelley 

INTEGRYS BUSINESS SUPPORT, LLC 

7.5 Rock Matrix Descriptions 
Grain size is a term that describes the fabric of the rock matrix.  It is usually described as fine-grained, 

medium-grained or coarse-grained.  The modified Wentworth scale should be used or as required by the Work 

Plan or otherwise specified. 

A description of bedding (after Ingram, 1954) or fracture joint spacing should be provided according to the 

following:

Spacing Bedding Joints/Fractures 
< 1 inch Very thin Very close 
1 – 4 inches Thin Close 
4 inches to 1 foot Medium Moderately close 
1 foot to 4.5 feet Thick Wide 
> 4.5 feet Very Thick Very Wide 

Discontinuity descriptors are terms that describe number, depth, and type of natural discontinuities.  They also 

describe density, orientation, staining, planarity, alteration, joint or fractural fillings and structural features. 

8.0 ROCK CORE HANDLING 
The following guidelines shall be followed for rock core handling: 

1. Core samples must be placed into core boxes in the sequence of recovery, with the top of the core in the 

upper left corner of the box. 

2. At the bottom of each core run, spacer blocks must be placed to separate the runs.  The spacer should be 

indelibly labeled with the drilling depth to the bottom of the core run regardless of how much core was 

actually recovered from the run. 

3. Spacer blocks should be placed in the core box and labeled appropriately to indicate zones of core loss, if 

known.  Where core samples are removed for laboratory testing, blocks equal to the core length removed 

should be placed in the box.  Note: If wooden core boxes are used, spacer blocks should be nailed 

securely in place. 
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4. The core boxes for each boring should be consecutively numbered from the top of the boring to the 

bottom.   

5. The core boxes containing recovered rock cores should be photographed.  One core box should be 

photographed at a time with the box lid framed in the picture to include information printed on the inside 

of the lid.  Be sure to include a legible scale in the picture.  Photographs are taken in the field most easily 

and efficiently with natural light and while the core is fresh. 

6. When transporting a boxed core, the box should be moved only if the lid is closed and secured with tape 

or nails. 

9.0 REFERENCES AND ADDITIONAL RESOURCES 

ASTM International, 2007, D653-07b Terminology Relating to Soil, Rock, and Contained Fluids. 

ASTM International, 1999, D1586-99 Standard Method for Penetration Test and Split-Barrel Sampling of 
 Soils. 

ASTM International, 2006, D2488-06 Practice for Description and Identification of Soils (Visual-Manual 
 Procedure). 

ASTM International, 2001, D4083-89R01E01 Practice for Description of Frozen Soils (Visual-Manual 
 Procedure). 

ASTM International, 2007, D4543-07 Practice for Preparing Rock Core Specimens and Determining 
 Dimensional and Shape Tolerances. 

ASTM International, 2002, D5079-02 (2006) Practice for Preserving and Transporting Rock Core Samples. 

ASTM International, 2003, D5434-03 Guide for Field Logging of Subsurface Explorations of Soil and Rock. 

ASTM International, 2000, D5715-00 (2006) Test Methods for Estimating the Degree of Humification of Peat 
and Other Organic Soils (Visual/Manual Method). 

ASTM International, 2004, D6236-98 (2004) Guide for Coring and Logging Cement- or Lime-Stabilized Soil. 

ASTM International, 2004, D7099-04 Terminology Relating to Frozen Soil and Rock. 

Johnson, R.B., and J.V. DeGraff, 1988, Principles of Engineering Geology, John Wiley and Sons, New York. 
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U.S. Army Corps of Engineers, 2001, Engineering Manual EM1110-1-1804 - Engineering and Design - 
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USEPA, April 2007, Guidance for Preparing Standard Operating Procedures (SOPs), EPA/600/B-07/001. 

Wentworth, C.R., 1922, A scale of grade and class terms for clastic sediments, Journal of Geology, 30: 377-
392.
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CONSISTENCY OF COHESIVE SOILS 

Consistency Rule-of-Thumb Blows Per Foot1

(N value)2
Penetrometer 

(tons/ft2)
Very Soft Core (height = twice diameter) sags 

under own weight 
0 – 1 0.0-0.25 

Soft Can be easily pinched in two between 
thumb and forefinger 

2 – 4 0.26-0.49 

Firm (Medium Stiff) Can be imprinted easily with fingers 5 – 8 0.5-0.99 
Stiff Can be imprinted with considerable 

pressure from fingers 
9 – 15 1.0-1.99 

Very Stiff Barely can be imprinted by pressure 
from fingers 

16 – 30 2.0-3.99 

Hard Cannot be imprinted by fingers > 30 4.0+ 
Notes:
1) Blows as measure with a 2-inch outer diameter (OD), 1 3/8-inch inner diameter (ID) sampler driven 1 foot by a 140-pound hammer falling 30 

inches.  See Standard Methods for Penetration Test and Split-Barrel Sampling of Soils, ASTM D1586-99. 
2) N value is the sum of the blows from 6 inches to 12 inches and from 12 inches to 18 inches in the 2-foot sample.
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RELATIVE DENSITY OF COHESIONLESS SOILS 

Consistency Rule-of-Thumb Blows Per Foot 
(N value)2

Very Loose Easily penetrated with a ½-inch diameter steel rod pushed by 
hand

0 - 4 

Loose Easily penetrated with a ½-inch diameter steel rod pushed by 
hand

4 - 10 

Medium Dense Easily penetrated with a ½-inch diameter steel rod driven with 
a 5-pound hammer 

11 - 30 

Dense Penetrated a foot with a ½-inch diameter steel rod driven with 
a 5-pound hammer 

31 - 50 

Very Dense Penetrated only a few inches with a ½-inch diameter steel rod 
driven with a 5-pound hammer 

> 50 

Notes:
1) Blows as measure with a 2-inch outer diameter (OD), 1 3/8-inch inner diameter (ID) sampler driven 1 foot by a 140-pound hammer 

falling 30 inches.  See Standard Methods for Penetration Test and Split-Barrel Sampling of Soils, ASTM D1586-99. 
2) N value is the sum of the blows from 6 inches to 12 inches and from 12 inches to 18 inches in the 2-foot sample.
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CRITERIA FOR ESTIMATING MOSITURE CONTENT OF SOILS 
Adapted from USACE EM 1110-1-1804 and ASTM D 2488-06 

Term Description of Relative Moisture 
Dry Absence of moisture, dusty, dry to the touch 
Moist Damp, no visible water 
Wet Fine grained: well above optimum water content 

Coarse grained: visible free water 
Saturated Water is dripping from sample, usually encountered 

below water table 
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STANDARD SOIL DESCRIPTORS 

Grain Size Terminology 
Soil Type Diameter 
Boulders 12-inches or greater 

Cobbles 3- to 12 inches 

Coarse 0.75-inch to 3 inches Gravel

Fine 0.19-inch to 0.75-inch 

Very Coarse 1 mm to 2 mm 

Coarse 0.5 mm to 1 mm 

Medium 0.25 mm to 0.5 mm 

Sand

Fine 0.06 mm to 0.25 mm 

Silt 0.004 mm to 0.06 mm 

Clay Less than 0.004 mm 
Notes:
1) mm = millimeter 
2) Based on Wentworth Grain Size Scale for Sediment (Wentworth 1922). 
3) This terminology can also be used to describe clast size in rock cores. 

Estimated Plasticity for Silt and Clay Content 
Thread Diameter 

(inches) 
Plasticity Index (PI) Identification 

1/4 0 Silt 

1/8 5 – 10 Clayey Silt 

1/16 10 – 20 Clay and Silt 

1/32 20 – 40 Silty Clay 

1/64 40 Clay 

Relative Proportions of Components 
Descriptive Term Percent
Trace 1 – 10 

Little 11 – 20 

Some 21 – 30 

And 30 – 50 
Adapted from ASTM D2488-06 
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STANDARD DESCRIPTORS – VISUAL OBSERVATIONS OF NAPL 

Descriptive Term Definition 
No Visible Evidence No visible evidence of oil on soil or sediment 

sample

Sheen Any visible sheen in the water on soil or 
sediment particles or the core 

Staining Visible brown or black staining in soil or 
sediment; can be visible as mottling or in 
bands; typically associated with fine-grained 
soil or sediment 

Coating Visible brown or black oil coating soil or 
sediment particles; typically associated with 
coarse-grained soil or sediment such as 
coarse sand, gravels, and cobbles. 

Oil Wetted Visible brown or black oil wetting the soil or 
sediment sample; oil appears as a liquid and is 
not held by soil or sediment grains  
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STANDARD OPERATING PROCEDURE 
NO. SAS-05-05 

BOREHOLE AND WELL ABANDONMENT 
Revision 3 

1.0 PURPOSE 
This Standard Operating Procedure (SOP) describes the guidelines for borehole and well abandonment. When 

boreholes and wells are no longer needed to complete project goals and objectives, they must be properly 

abandoned to prevent them from acting as a conduit for migration of contaminants from the ground surface to 

the water table or between transmissive zones. 

2.0 EQUIPMENT AND MATERIALS 
Equipment and materials may vary based on borehole and well accessibility and depth and well construction. 

Field personnel should use the equipment and materials required by the Site-Specific Work Plan or otherwise 

specified for the project. All non-disposable equipment shall be decontaminated before and after introduction 

into borehole or well. Equipment Decontamination should be performed in accordance with SOP SAS-04-05 

and/or requirements of the Site-Specific Work Plan. 

3.0 HEALTH AND SAFETY  
Potentially hazardous conditions relating to chemicals under investigation, equipment and tools in use, utility 

services in investigation areas, or certain work activities may exist on the site. Protocols are established in 

each site-specific Health & Safety Plan (HASP) based on corporate health and safety policies and manuals, 

past field experience, specific site conditions, and chemical hazards known or anticipated to be present from 

available site data. Before site operations begin, all employees, and subcontractor personnel will have read 

and understood the HASP and all revisions. Before work begins, all site project staff will sign an agreement 

and acknowledgment form indicating that they have read and fully understood the HASP and their individual 

responsibilities, and fully agree to abide by the provisions of the HASP.
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4.0 CONSIDERATIONS 
Borehole and well abandonment procedures should meet applicable regulatory agency requirements. Well 

abandonment procedures are dependent upon several factors which include: 

Geologic data availability 

Aquifer formation (creviced consolidated) 

Aquifer formation (non-creviced consolidated) 

Aquifer formation (unconsolidated) 

More than one water bearing formation 

In addition, licensing and/or certification of the driller are typically required however licensing requirements 

vary by state. Please refer to the applicable Illinois and Wisconsin Administrative Codes referred to in Section 

6.0 of this SOP. A trained supervising technician (e.g. geologist, hydrogeologist, engineer, or environmental 

scientist) with knowledge of the applicable state regulations should be present during well abandonment to 

document the activities. The supervising technician should complete and submit a well abandonment form, as 

required, to the appropriate regulatory agency. Attachment A contains the Illinois Department of Public 

Health Water Well Sealing Form as an example. If wells are abandoned in other states, the relevant forms and 

procedures shall be implemented. A brief description of the Wisconsin and Illinois abandonment procedures 

is provided below. 

WISCONSIN – NR141.25(2) Abandonment Procedures 

(a) Boreholes. Any borehole intersecting the water table or greater than 10 feet deep, whose use has been 
discontinued, shall be abandoned according to the requirements of part (d). 

(b) Monitoring wells - impermeable annular space seals. A permanent groundwater monitoring well known 
to be constructed with an impermeable annular space seal shall be abandoned according to the 
requirements of part (d) after the protective cover pipe and ground surface seal have been removed and 
the well casing cut off at least 30 inches below the ground surface. The well casing may be completely 
removed during abandonment by pulling the well casing, overdrilling around the casing and then pulling 
the well casing out of the ground or by drilling out the well casing completely. If the well casing is to be 
removed, the well shall be sealed as the casing is removed. 

(c) Monitoring wells - permeable annular space seals and wells in waste areas. A groundwater monitoring 
well not known to be constructed with an impermeable annular space seal or located in an existing or 
planned future waste disposal or treatment area shall be abandoned by removing the protective cover pipe 
and the ground surface seal and then completely removing the well casing. The well casing shall be pulled 
out of the ground as the well is filled according to the requirements of part (d) 
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(d) Sealing requirements. Boreholes and groundwater monitoring wells shall be abandoned by complete 
filling with neat cement grout, bentonite-cement grout, sand-cement grout, concrete or bentonite-sand 
slurry. When a tremie pipe is used to place the sealing material, the procedures of s. NR 141.10 (2) shall 
be followed. A tremie pipe shall be used to abandon groundwater wells and boreholes greater than 30 feet 
in depth or with standing water. Groundwater monitoring wells and boreholes greater than 100 feet in 
depth shall be sealed with a tremie pipe-pumped method. Bentonite may be used as a sealing material 
without the use of a tremie pipe under the following conditions: 

1. Bentonite granules may be used for abandonment of boreholes and groundwater monitoring wells less than 
25 feet deep and when there is no standing water above the filter pack seal. 

2. Bentonite chips no greater than 3/8 inch in diameter or bentonite pellets may be used for abandonment of 
boreholes and groundwater monitoring wells less than 50 feet deep and the depth of standing water is less 
than 30 feet. 

3. Bentonite chips no greater than 3/8 inch in diameter or bentonite pellets may be used for abandonment of 
boreholes and groundwater monitoring wells which are greater than 4 inches in diameter and less than 
250 feet deep and the depth of standing water is less than 150 feet. 

ILLINOIS – Section 920.120 Abandoned Wells (b) Sealing Requirements
Where geologic data does not exist for a particular abandoned drilled water well, the water well shall be 
sealed, from the bottom up to where the well casing is removed, with neat cement grout or any bentonite 
product manufactured for water well sealing. Water wells, borings or monitoring wells that are abandoned 
shall be disinfected by introducing a sufficient amount of chlorine to produce 100 parts per million of chlorine 
in the water in the well and shall be sealed by placing the sealing materials from the bottom of the well to the 
surface by methods that will avoid segregation or dilution of material, in accordance with the following 
requirements: 

 1)         Non-creviced, Consolidated Formations. Wells extending into non-creviced sandstone, or other 
water-bearing consolidated formations shall be sealed by filling the well with disinfected clean pea 
gravel or limestone chips to within 10 feet below the top of the water-bearing formation or to within 
10 feet of the bottom of the casing, whichever is less. Neat cement grout or any bentonite product 
manufactured for water well sealing shall be placed for a minimum of 20 feet above this point. The 
upper part of the well to where the well casing is removed shall be sealed by neat cement grout or any 
bentonite product manufactured for water well sealing. Concrete or cement may be used for sealing if 
the upper part of the well is dry. 

 2)         Creviced Formations. Wells extended into creviced formations shall be sealed by filling with 
disinfected clean pea gravel or limestone chips to within 10 feet below the top of the water-bearing 
formation or to within 10 feet below the bottom of the casing, whichever is less. Neat cement grout or 
any bentonite product manufactured for water well sealing shall be placed for a minimum of 20 feet 
above this point. The upper part of the well to where the well casing is removed shall be sealed by 
neat cement grout or any bentonite product manufactured for water well sealing. Concrete or cement 
may be used for sealing if the upper part of the well is dry. If the earth cover is less than 30 feet, the 
hole shall be grouted from 10 feet below the creviced formation to where the well casing is removed.  
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 3)         Unconsolidated Formations. If the water-bearing formation consists of coarse gravel and producing 
wells are located nearby, the well shall be sealed by filling with disinfected clean pea gravel or 
limestone chips to 10 feet below the top of water-bearing formation. Neat cement grout or any 
bentonite product manufactured for water well sealing shall be placed for a minimum of 20 feet above 
this point. The upper part of the well to where the well casing is removed shall be sealed by neat 
cement grout or any bentonite product manufactured for water well sealing. Concrete or cement may 
be used for sealing if the upper part of the well is dry. Abandoned dug and bored wells shall be sealed 
by using one of the following methods: 

A)        Filling with disinfected clean pea gravel or limestone chips to within 20 feet below the top of 
the casing. The upper part of the well to where the well casing is removed shall be sealed for 
a minimum of 20 feet by filling with neat cement grout, any bentonite product manufactured 
for water well sealing, or impervious material such as clay. Concrete or cement may be used 
for sealing if the upper part of the well is dry; 

B)        Placing a one foot layer of any bentonite product manufactured for water well sealing at the 
bottom of the well, followed by alternating layers of agricultural limestone (limestone fines) 
and any bentonite product manufactured for water well sealing. The alternating layers of 
agricultural lime shall be 5 to 7 feet thick and the alternating layers of any bentonite product 
manufactured for water well sealing shall be 6 inches thick. The uppermost or top layer shall 
be agricultural lime; or 

C)        Completely filling with concrete, cement grout or impervious material such as clay.  

4)         More than One Water-Bearing Formation. If wells extend into more than one water-bearing 
formation, each water-bearing formation shall be sealed independently in the manner described in this 
Section. Neat cement grout or any bentonite product manufactured for water well sealing shall be 
placed a minimum of 10 feet above and below at all intermittent water-bearing formations except 
artesian wells and artesian formations. Disinfected clean pea gravel or limestone chips shall be placed 
in each water-bearing formation between plugs. When the lower formation has an upflow of water 
into the upper formation, a pressure seal is required to shut off the upflow while a neat cement plug at 
least 50 feet in length is pumped in place and allowed to set. The upper part of the well to where the 
well casing is removed shall be sealed with neat cement grout or any bentonite product manufactured 
for water well sealing. Concrete or cement may be used for sealing if the upper part of the well is dry. 

5)         Artesian Wells. A cement retainer shall be used with pressure grouting equipment used to place 
cement grout. Neat cement grout, containing bentonite from 2% to 6% by dry weight, shall be placed 
for a minimum of 10 feet below and 10 feet above the water bearing formation. The upper part of the 
well to where the well casing is removed shall be filled with neat cement grout or any bentonite 
product manufactured for water well sealing. Concrete or cement may be used for sealing if the upper 
part of the well is dry. 

6)         Buried Slab Bored Wells. Wells shall be sealed by filling with disinfected clean pea gravel or 
limestone chips to within 1 foot below the buried slab. The upper part of the well to where the casing 
is removed shall be sealed with neat cement or any bentonite product manufactured for water well 
sealing.
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7)         In lieu of filling the well with disinfected clean pea gravel or limestone chips as required in 
subsections (b)(1) through (6), wells may be sealed by grouting from the bottom up by using neat 
cement grout or any bentonite product manufactured for water well sealing. This material shall be 
applied the full depth of the well and shall terminate within 2 feet of the ground surface. Concrete 
grout may be used in the upper part of the well if the upper part of the well is dry. 

5.0 EXECUTION 
Taking into account the applicable state requirements noted above, unless otherwise specified in the Site-

Specific Work Plan, either of the following guidelines shall be followed. 

5.1 OVERDRILLING WELL ABANDONMENT METHOD 
One well abandonment method is to completely remove the well casing and screen from the borehole. This 

may be accomplished by auguring with a hollow-stem auger over the well casing (overdrilling) down to the 

bottom of the borehole, thereby removing the grout, bentonite seal, and filter pack from the hole. The well 

casing shall then be removed from the borehole with the drill rig. The remaining borehole and boreholes not 

utilized for the construction of a monitoring well, will be subsequently backfilled with the appropriate backfill 

material. The backfill material (e.g. hydrated bentonite, Neat Portland cement, etc.) shall be placed into the 

borehole from the bottom to the top by pressure grouting with the positive displacement method (tremie 

method) to within 30 inches of the ground surface. Bentonite should be hydrated with potable water in lifts 

not to exceed 5 feet. Neat cement shall be made of the following composition; Neat cement is a mixture of 

Type I Portland cement and water in the proportion of 5 to 6 gallons of clean water per bag (94 pounds or 

1 cubic foot) of cement mixed with 2% to 6% of bentonite by weight. The annular space shall be filled with 

bentonite chips, grout, or granules to at least 30 inches bgs unless land use requires a design modification to 

use native material (gravel, soil, etc.) or material in adjacent areas (asphalt, concrete, etc.) to bring the former 

well location to grade. If the area has heavy traffic and/or construction use, the location will be barricaded 

until the plug has cured or concrete plug recessed below ground surface will be used to maintain the surface 

seal. This abandonment method can typically be accomplished on small-diameter wells (4-inches or less in 

diameter). 

On large-diameter wells (diameter greater than 4-inches) with little to no grout, a drill stem with a tapered 

wedge assembly or solid-stem auger should be used to ream out the borehole and extract the well materials. 

Wells that are badly corroded and/or have thickly grouted annular space have a tendency to twist and/or break 
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off in the borehole. Should this occur, the well would be grouted with the remaining casing left in the 

borehole. In this case, the well and borehole shall be pressure grouted by placing a tremie pipe in bottom of 

the well casing, which will be the well screen or bottom sump area below the well screen. The pressurized 

grout will be forced out through the well screen into the filter pack and up the inside of the well casing sealing 

holes and breaks that are present. The tremie pipe shall be retracted slowly as the grout fills the casing. The 

annular space shall be filled with bentonite chips, grout, or granules to at least 30 inches bgs. The well casing 

shall then be cut off at least 30 inches below. Native material (gravel, soil, etc.) or material in adjacent areas 

(asphalt, concrete, etc.) may be used to bring the former well location to grade. If the casing has been broken 

off below the surface, the grout shall be tremied to within 30 inches of the ground surface and then finished 

similar to the surrounding features. 

Brittle polyvinyl chloride (PVC) well casings may be more difficult to remove from the borehole than 

stainless-steel casings. If the PVC well casing breaks during removal, the borehole shall be cleaned out by 

using a drag bit or roller cone bit with the wet rotary method to grind the casing into small cuttings that will 

be flushed out of the borehole by the drilling fluid. Another method is to use a solid-stem auger with a carbide 

auger head to grind the PVC casing into small cuttings that will be brought to the surface by the rotating 

flights. After the casing materials have been removed from the borehole, the borehole shall be cleaned out and 

pressure grouted with the approved grouting materials. As previously stated, the borehole shall be finished 

with a concrete surface plug or site-specific surface restoration material with adequate surface protection, 

unless otherwise directed or required by the Site-Specific Work Plan. 

5.2 IN-PLACE WELL ABANDONMENT METHOD 
5.2.1 Cement Grout 

The in-place monitoring well or borehole abandonment method completely fills the monitoring well or 

borehole with concrete, cement grout, or a low permeability material such as bentonite. When using concrete 

or cement grout the monitoring well or borehole shall be pressure grouted by placing a tremie pipe in bottom 

of the well casing, which will be the well screen or bottom sump area below the well screen. The pressurized 

grout will be forced out through the well screen into the filter pack and up the inside of the well casing sealing 

holes and breaks that are present. The tremie pipe shall be retracted slowly as the grout fills the casing. The 

well casing shall then be cut off at least 24 inches below ground surface. Native material (gravel, soil, etc.) or 

material in adjacent areas (asphalt, concrete, etc.) may be used to bring the former well location to grade.  
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When grout is used for abandonment care should be taken in coarser-grained aquifers or where wells are 

nested close together as grout can travel or migrate in sand and gravel aquifers. Each well location should be 

evaluated to see if grout migration may be a concern. If grout migration is a concern, a thicker grout should be 

mixed or use of bentonite pellets or chips should be used in place of grout if possible. 

5.2.2 Dry Bentonite 
When granular bentonite, bentonite pellets or bentonite chips are used to abandon the monitoring well or 

boreholes the following guidelines shall be followed. 

Granular bentonite should be used only when the borehole or well is less than 25 ft deep and when there 
is no standing water above the filter pack. 

Bentonite chips no greater than 3/8 inch in diameter or bentonite pellets should be used for abandonment 
of boreholes or monitoring wells less than 50 ft deep and the depth of standing water is less than 50 ft. 

Granular bentonite, bentonite chips or bentonite pellets should be placed slowly into the monitoring well or 

borehole to be sure they reach the bottom of the well to prevent bridging in the well. When the material has 

risen to the top of the well casing or borehole clean water shall be poured into the well to hydrate the 

bentonite material. The well casing shall then be cut off at least 24 inches below ground surface. Native 

material (gravel, soil, etc.) or material in adjacent areas (asphalt, concrete, etc.) may be used to bring the 

former well location to grade.  

6.0 REFERENCES AND ADDITIONAL RESOURCES 
ASTM International, 2005, D5299-99 (2005) Standard Guide for Decommissioning of Ground Water Wells, 

Vadose Zone Monitoring Devices, Boreholes, and Other Devices for Environmental Activities. 

USEPA, 2001, Environmental Investigations Standard Operating Procedures and Quality Assurance Manual, 
Region 4, Enforcement and Investigations Branch, SESD, Athens, Georgia. 

USEPA, April 2007, Guidance for Preparing Standard Operating Procedures (SOPs), EPA/600/B-07/001. 

Illinois Administrative Code, Title 77: Public Health Chapter I: Water and Sewage Part 920 Illinois Water 
Well Construction Code Section 920.120 Abandoned Wells 

Wisconsin Administrative Code, Chapter NR 141.25, Abandonment Procedures, March 2011 

USEPA, 1991 Handbook of Suggested Practices for the Design and Installation of Ground-Water Monitoring 
Wells, EPA160014-891034 
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BOREHOLE / WELL ABANDONMENT FIELD FORM

Zip:

Range: Section:
1/4 of the 1/4 of the 1/4

Other (specify):

Borehole/Well Details:
Inches

FT BGS

Inches Not Applicable
FT BGS Not Applicable

Permit Number (If applicable): FT BGS Not Encountered

Not Applicable
Not Applicable
Not Applicable
Not Applicable
No

Method of Sealing Material Placement:
Conductor Pipe - Gravity Tremie Pipe - Pumped
Screened & Poured Other (specify):

Zip:

Formation Type:
BedrockUnconsolidated Materials

SEALING INFORMATION

*Coordinate System:

Reason for Abandonment:

If Known*, Northing:

Driven (Sandpoint)Drilled
Construction Type:

Borehole / Well ID:

Other (specify):
Water Well
Monitoring Well
Borehole

Installation Date:

Attach Well Completion 
Report, if available

If Known, Latitude: Longitude:

Township:

Ownership (Controlling Party):

City:
Street Address:

Borehole Diameter:
Total Borehole Depth:

Casing Diameter:
Total Casing Depth:

*If No, Upper 2 feet Removed?

Unique Well ID:

Volume/QuantityToFromSealing Material Used

Depth to Water:

No
Pump & Piping Removed?

Liner(s) Removed?
Screen Removed?

Entire Casing Removed?

Yes
Yes
Yes
Yes

Yes No*If Yes, Was Hole Re-Topped?
Material Settled After 24 Hours? Yes* No

Surface

SEALING WORK PERFORMED BY

Street Address:
Company Name:
Individual's Name: License Number:

City: State:

Sealing Material Rose to Surface?

Easting:

State:
County:

Yes No

Yes

No
No*

No

GENERAL INFORMATION
Field Personnel: Finish Date:

Time:

BOREHOLE / WELL INFORMATION

Client:

Time:

Site:
PROJECT INFORMATION

Task #:Project Number: Start Date:
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STANDARD OPERATING PROCEDURE 
NO. SAS-05-06 

TEST PIT EXCAVATION, LOGGING AND SAMPLE COLLECTION 
Revision 1 

1.0 PURPOSE 
This Standard Operating Procedure (SOP) describes the guidelines for conducting test pit excavation, logging 

and sample collection as described in the Site-Specific Work Plan, or as otherwise specified, for the purposes 

of characterizing subsurface conditions at the site. 

2.0 EQUIPMENT AND MATERIALS 
General:

o Excavator or backhoe; 

o Metal shovel; 

o Spray paint or survey lathe and tape; 

o Visquene sheeting; 

o Tape measure in 0.01-foot increments; 

o Field logbook and field boring log forms; 

o Pen(s) with waterproof, non-erasable ink; 

o 5-gallon bucket and wire or nylon brushes, decontamination water, laboratory grade detergent 

(Alconox or similar), and paper towels; 

o Aluminum foil or roll-plastic wrap;  

o Stakes and fluorescent flagging tape; 

o Camera; and 

o Personnel protective equipment, as appropriate. 

Soil Logging: 

o Knife, spatula, carpenter’s 5-in-1 tool or similar cutting tool; 

o Soil color chart;  

o Comparative charts; and 
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STANDARD OPERATING PROCEDURE 
NO. SAS-06-01 

SOIL SAMPLING FOR CHEMICAL ANALYSES AND GEOTECHNICAL TESTING 
Revision 1 

1.0 PURPOSE 
This Standard Operating Procedure (SOP) describes the guidelines for obtaining surface and subsurface soil 

samples as stated in the Site-Specific Work Plan or as otherwise specified.  Soil sampling is conducted for the 

purpose of chemical analyses and geotechnical testing to evaluate surface and subsurface conditions.

2.0 EQUIPMENT AND MATERIALS 
In addition to materials provided by a subcontractor, the field personnel should have the following: 

Sample bottles/containers and labels; 

Sample cutting/extracting equipment (scoops, trowels, shovels, hand augers); 

Field logbook and/or the appropriate field form(s); 

Depth and length measurement devices with 0.01-foot measurement units; 

Camera;

Stakes and fluorescent flagging tape; 

Decontamination materials; 

Coolers and ice; 

Chain of custody forms; 

Custody seals; 

Gallon size sealable plastic bags; 

Clear plastic packaging tape; and 

Personal protective equipment. 
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3.0 HEALTH AND SAFETY 
Potentially hazardous conditions relating to chemicals under investigation, equipment and tools in use, utility 

services in investigation areas, or certain work activities may exist on the site.  Protocols are established in 

each site-specific Health & Safety Plan (HASP) based on corporate health and safety policies and manuals, 

past field experience, specific site conditions, and chemical hazards known or anticipated to be present from 

available site data.  Before site operations begin, all employees, and subcontractor personnel will have read 

and understood the HASP and all revisions.  Before work begins, all site project staff will sign an agreement 

and acknowledgment form indicating that they have read and fully understood the HASP and their individual 

responsibilities, and fully agree to abide by the provisions of the HASP.

4.0 SAMPLE TYPE, METHOD, AND EQUIPMENT SELECTION 
4.1 Preparation 

Site-Specific Work and/or Field Sampling Plans (FSP) which involve soil sampling shall be carefully 

conceived with respect to data quality objectives (DQOs) and cost effectiveness.  Soil samples shall be 

strategically located to collect a representative fraction of soils with the minimum number of samples.  To 

facilitate complete and successful sampling efforts by minimizing uncertainties with respect to site 

characterization the following factors shall, at a minimum, by considered during preparation activities: 

Project goals and DQOs; 

Location and duration of historical property uses (if available); 

Location and duration of current property uses; 

Chemical properties of contaminants of potential concern (COPCs); 

Anticipated location(s) of COPCs (e.g. surface, subsurface, etc.); 

Anticipated geologic conditions including presence and elevation of groundwater; 

Site accessibility; and 

Results of previous site reconnaissance and investigations (if available). 
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4.2 Field Considerations 
Field personnel shall review and be familiar with Site-Specific Work and/or FSPs prior to commencement of 

sampling activities.  Field personnel will also facilitate complete and successful sampling efforts by 

calibrating and operating field instruments/meters used for sample media screening in accordance with SOP 

ENV-02-01.  In addition, field personnel shall be cognizant of the following during investigative activities: 

Indications of COPCs not previously anticipated; 

Evidence (e.g. visual, olfactory, etc.) of COPCs in locations not previously anticipated; 

Geologic conditions not anticipated; 

Changes in site accessibility; and 

Meteorological conditions (e.g. high humidity, rain, etc.) that have the potential to negatively impact 

operation and performance of field screening instruments,  and sample quality. 

Field personnel shall notify the Project Manager when field conditions and observations deviate from those 

anticipated during sampling event preparations.  The Project Manager shall approve any deviation from the 

Work and/or Sampling Plans prior its occurrence.  Deviations and approval to deviate from Site-Specific 

Work and/or FSPs shall be documented in the field logbook and/or on the appropriate field form by the field 

personnel.

5.0 SAMPLE TYPES 
5.1 Grab Samples 

Grab samples are collected to identify and quantify compounds at a specific location or interval.  Grab 

samples are limited in areal and vertical extent.  A grab sample shall be comprised of no more than the 

minimum amount of soil necessary to obtain the volume of sample dictated by the required sample container. 

5.2 Composite Samples 
Composite samples are a mixture of a given number of sub-samples/aliquots and are collected to characterize 

the average composition of a given surface area, vertical interval, etc.  The number of sub-samples/aliquots 

forming a composite sample shall remain consistent with the context of the investigation.  The number and 

pattern for collection of sub-samples/aliquots within a grid, interval, etc. shall be selected based on project 

goals and DQOs and shall not change.  Composite sampling is associated with two potential interferences: 

Multi-Site FSP - Appendix A Page 126 of 340



SOP Name: Soil Sampling for Chemical Analyses 
and Geotechnical Testing 

SOP Number: SAS-06-01 
Revision: 1 
Effective Date: 02/20/2008 
Page: 4 of 12 

Author: T. Gilles Q2R & Approval By: C. Barry Q3R & Approval By: M. Kelley 

INTEGRYS BUSINESS SUPPORT, LLC 

1. Low concentrations, if present in individual sub-samples/aliquots, may be diluted to the extent that the 

total composite concentration is below the analytical reporting limits. 

2. Sub-samples/aliquots that are predominantly moist clay can be difficult to composite to produce a 

homogenous mixture.  The resulting sample, as represented by the portion selected by the analytical 

chemist, may not be representative of an average of all the sub-samples/aliquots. 

6.0 SAMPLING METHOD 
6.1 Random 

Random sampling removes the subjective collection of samples based on personal judgment.  Soil samples 

are typically selected from all investigation area(s) when a suspected area of contamination is unknown.  

Generally, this method is utilized with site screening investigations when there is no strong indication of 

contamination or distinct depositional areas are present that provide excellent screening samples. 

6.2 Biased 
Biased sampling involves the collection of samples based on evidence of contamination (e.g. staining, 

stressed vegetation, elevated field screening results, etc.).  Background and control samples are also 

considered biased, since they are collected from locations anticipated to be impacted or expected to be clean. 

6.3 Grid-Based 
Grid-based sampling involves the systematic collection of samples based on the size and configuration of an 

area.  This approach is used to characterize the presence and distribution of contaminants and is commonly 

utilized for large areas.  Grid size will be selected during the preparation phase and shall be specified in the 

Work or Sampling Plan.  Common grid sizes shall be developed based on the size and configuration of the 

area, project goals, and DQOs.  It may be appropriate and acceptable to integrate several different grid sizes in 

a single investigation. 

When a Site is extremely large (typically over several acres), it may not be practical and cost-effective to 

consider sampling every grid.  In this case, it will be necessary to statistically select a sub-set of the total 

number of grids in order to reduce the number of samples collected.  On the other hand, it may be more 

appropriate to use relatively inexpensive screening level analytical techniques to define the areas that will 
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need to be sampled and analyzed for a higher level of data quality.  In all cases, grid points shall be located 

using a site survey and shall be semi-permanently marked to facilitate relocating the sample locations for 

subsequent sampling. 

7.0 SAMPLING EQUIPMENT AND PROCEDURES 
7.1 Manual Sampling 

In general, hand sampling using manually operated equipment is a quick and inexpensive sampling technique 

for shallow depths when precise data or high quality control is generally not required.  The most common 

hand-operated samplers are hand augers, plugs, tubes, split-barrel or fixed piston samplers that are pushed or 

driven by hand.

Hand augers are easily used at depths less than 10 feet.  The most commonly used, manually-operated hand 

augers include the ship, closed-spiral, and open-spiral augers.  In operation, a hand auger shall be attached to 

the bottom of a length of pipe that has a cross-arm at the top.  The hole shall be drilled by turning this cross-

arm at the same time the operator presses the auger into the ground.  As the auger is advanced and becomes 

filled with soil, it shall be taken from the hole, and the soil shall be removed.  Additional lengths of pipe will 

be added as required to reach the sampling depth as required by the Site-Specific Work Plan or otherwise 

specified.  Care shall be taken to prevent (to the extent possible) mixing of the soil from upper portions of the 

hole with lower samples.  This is most likely to be a problem when augers are used to advance a hole and 

obtain samples from soil cuttings. 

Pushed samplers can be used to obtain samples within about 3 feet of the surface or, with appropriate 

extensions, ahead of an augured hole.  The sampler will be pushed to the desire depth by the operator.  The 

pusher sampler shall be used with extension(s) and/or in combination with a hand auger to reach sample 

depths greater than 3 feet below ground surface.  When the sampler becomes filled with soil, it shall be taken 

from the hole and the soil removed.  Care shall be taken to prevent mixing of soil from upper portions of the 

hole with lower samples. 
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Because of the unpredictable operations that may have been used at many uncontrolled waste sites, sampling 

devices will never be forced into an abruptly hard material.  The stiffness may be a natural lithology change, a 

rock ledge or cobble, or a buried drum.  If resistance is encountered while auguring or pushing a sampler, the 

procedure will be stopped.  The depth at which resistance was met should be recorded into the field logbook 

and/or on the appropriate field form. 

7.2 Split-Spoon Sampler 
The split-spoon sampler is a thick-walled steel tube that is split lengthwise.  A cutting shoe is attached to the 

lower end of the barrel; the upper end contains a check valve and is connected to the drilling rods.  When a 

boring is advanced to the point that a sample is to be taken, drill tools are removed, and the sampler is 

lowered into the hole attached to the bottom of the drill rods. 

The split-spoon sampler is driven by a 140-lb hammer falling 30 inches.  The split-spoon sampler shall be 

driven 18 inches into the ground or until 50 blows have been applied in a 6-inch increment, a total of 100 

blows have been applied, or there is no observable advance of the sampler after 10 successive blows.   The 

effort taken to drive the sampler shall be recorded at 6-inch intervals and the sampler shall be removed from 

the boring.  The density of the sampled material shall be determined by summing the blow counts for the 

second and third 6 inches of penetration (“standard penetration resistance” or “N-value”) per ASTM D 1586-

99.  Only disturbed samples are obtained using this procedure. 

The standard size split-spoon sampler is 2-inch outside diameter (OD), 13/8-inch inside diameter (ID), and 24 

inches long.  When soil samples are taken for chemical analysis, a 2- or 2½-inch ID sampler shall be used to 

provide a larger volume of material, but cannot be used to calculate strength or density properties as stated in 

the ASTM D 1586-99 test method. 

Upon retrieval, excess soil or drilling fluid shall be rinsed or wiped from the sampler’s exterior, the cutting 

shoe removed, and sampler broke open into the two halves.  The sample shall be logged and classified in 

accordance with SOP ENV-05-03.  Samples for chemical analyses and/or geotechnical testing shall be 

collected using the laboratory-approved and analytical-method required sample containers.  The sampler tube 
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shall then be decontaminated.  The split-spoon sampler shall be decontaminated between sample intervals in 

accordance with SOP ENV-04-05. 

Liner tubes or sleeves may be incorporated in certain samplers to contain samples temporarily.  The liner 

tubes may be constructed from brass, plastic, or other inert materials used to store and transport the samples.  

If a sample is to be stored in the liner tube, the tube ends shall first be covered with Teflon film, followed by a 

plastic slip cap.  On each sample end, the Teflon film shall be trimmed, and the cap sealed with vinyl tape to 

the liner tube.  If the sampler is not to be stored in the liner, it will be transferred from the sampler to the 

appropriate sample container using either the liner tube or a stainless steel or plastic spoon or spatula. 

When taking samples for geotechnical testing, the disturbed soil samples shall be removed from the sampler 

are placed in a sealable glass jar or other containers approved by the geotechnical laboratory and labeled to 

indicate the project name and number, boring number, sample number, and depths at top and bottom of the 

sample interval.  This information shall be marked on the jar lid using a permanent marker.  Other 

information required by the Site-Specific Work and/or FSP shall be recorded in the field logbook and/or on 

the appropriate field form. 

7.3 Continuous Core Barrel Sampler (CME-Type) 
A continuous core barrel sampler (CME-Type) is 5 feet long and fits inside the lead auger of the hollow-stem 

auger column.  The sampler retrieves a 5-foot section of partially disturbed soil samples.  The sampler 

assembly consists of either a split barrel or solid barrel that can be used with or without liners.  The split-

barrel sampler is most commonly used because it is easier to access and remove the core samples.  The core 

barrel sampler takes the place of the pilot bit, thereby reducing sampling time.  The sampler is most efficient 

in clays, silts, and fine sand. 

The sampler shall be attached to the drill rod and locked in-place inside the auger column.  The open end of 

the sampler shall extend a short distance ahead of the cutting head of the lead auger.  The hollow-stem auger 

column shall be advanced 5 feet while the soil enters the non-rotating core sampling barrel.  The barrel shall 

then be retrieved with the drill rod, and the core extruded from the sampler.  The sample shall be logged and 
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classified in accordance with SOP ENV-05-03.  Samples for chemical analyses and/or geotechnical testing 

shall be collected using the laboratory-approved and analytical-method required sample containers.  The 

sampler tube shall then be decontaminated in accordance with SOP ENV-04-05. 

7.4 Thin-Walled (Shelby) Tube Samplers 
Thin-walled samplers, such as a Shelby tube, should be used to collect relatively undisturbed samples of soil 

from borings.  The samplers are constructed of steel tubing about 1 to 3 mm thick, depending upon its 

diameter.  The lower end has a tapered cutting edge.  The upper end is fastened to a sample head adapter with 

a check valve to help hold the sample in the tube when the tube is being withdrawn from the ground.  Thin-

walled tube samples are obtained by any one of several methods including pushed-tube, Pitcher sampler, 

Denison sampler, and piston sampler methods. 

In obtaining pushed-tube samples, the tube shall be advanced by hydraulically pushing it in one continuous 

movement with the drill rig.  At the end of the designated push interval and before lifting the sample, the tube 

shall be twisted to break the bottom of the sample.  The tube shall be retrieved from the boring using the drill 

rig.  One of two methods shall be employed for handling the sample once it is retrieved from the boring: 

1. Extruding the sample from the sample tube in the field using an extruding device on the drilling rig, and 

subsequently handling and containerizing the specimen at the drilling site. 

2. Leaving the sample in the sampling tube, preparing it for transportation, with subsequent extrusion and 

handling elsewhere. 

A hydraulic extruder shall be used in all cases to minimize disturbance.  To extrude the sample from the tube, 

the tube shall be connected to the extruding device in the appropriate fashion for that type extruder.  Some 

extruding devices push the sample in the same direction that the sample entered the tube, pushing out the top, 

while others push it out the bottom.  It does not matter for environmental sampling, but the orientation of the 

sample shall be known and kept clear by the sampling personnel.  The sample shall be caught on a split 

section of PVC pipe lined with polyethylene sheeting or aluminum foil.  Waxed paper will not be used.  

Drilling fluids shall be carefully poured off and cuttings or slough material at the top end of the sample raked 

away, leaving only the true sample interval.  The sample shall be transferred to a cutting board by lifting with 
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the poly/sheeting or aluminum foil and length of the sample shall be measured.  The sample shall be logged 

and classified in accordance with SOP ENV-05-02.  Samples for chemical analyses and/or geotechnical 

testing shall be collected using the laboratory-approved and analytical-method required sample containers.  

The sampler tube shall then be decontaminated in accordance with SOP ENV-04-04. 

Shelby tubes will not be reused for subsequent sampling intervals.  A sufficient number of decontaminated 

sampling tubes shall be brought to the sampling location to complete the required scope of work and 

protected from being contaminated before use. 

7.5 Cuttings or Wash Samples 
Drill cuttings or wash samples may be taken as the boring is advanced.  A stainless steel or plastic scoop shall 

be used to obtain a sample from the cuttings pile.  The shovel used by drilling personnel to move cuttings 

shall be stainless steel.  The sample shall be logged and classified in accordance with SOP ENV-05-02.  

Samples for chemical analyses and/or geotechnical testing shall be collected using the laboratory-approved 

and analytical-method required sample containers.  The sampling equipment shall then be decontaminated in 

accordance with SOP ENV-04-04. 

7.6 Test Pit Excavation and Sampling 
Test pits, including trenches, consist of open shallow excavations used to determine the subsurface conditions 

for engineering and geological purposes.  Test pits are typically conducted for subsurface characterization and 

to investigate underground structures that may contain impacts. Test pits shall be excavated manually or by 

machine (e.g. backhoe, bulldozer, or trackhoe), as required by the Site-Specific Work Plan or otherwise 

specified, and will be in accordance with OSHA regulations, 29 CFR 1926, 29 CFR 1910.120, and 

29 CFR 1910.134.  Test pit shall be logged and classified in accordance with SOP ENV-05-06. 

Soil samples shall be collected from the backhoe/trackhoe bucket or directly from the wall or base of the test 

pit, depending on the depth of the pit.  Disturbed samples shall be collected using a stainless steel scoop, 

shovel, or trowel.  Undisturbed samples shall typically be collected using a hand auger and/or other coring 

tool.  Samples for chemical analyses and/or geotechnical testing shall be collected using the laboratory-

Multi-Site FSP - Appendix A Page 132 of 340



SOP Name: Soil Sampling for Chemical Analyses 
and Geotechnical Testing 

SOP Number: SAS-06-01 
Revision: 1 
Effective Date: 02/20/2008 
Page: 10 of 12 

Author: T. Gilles Q2R & Approval By: C. Barry Q3R & Approval By: M. Kelley 

INTEGRYS BUSINESS SUPPORT, LLC 

approved and analytical-method required sample containers.  The sampling equipment shall then be 

decontaminated in accordance with SOP ENV-04-04. 

7.7 Surface Soil Sampling 
Surface soil samples are collected to determine the surface soil conditions.  Surface soil samples are generally 

collected at depths of less than 1 to 3 feet below the ground surface or as defined in SSWPs, considering 

DQOs.  The use of discrete or composite samples will be determined in the SSWPs. 

Before sample collection, all surface materials (i.e., excess gravel, vegetation, etc.) shall be removed from the 

sample location.  Soil samples shall be collected using a stainless steel scoop, trowel, hand auger, or other 

equipment as required by the Site-Specific Work Plan or otherwise specified.  Samples for chemical analyses 

and/or geotechnical testing shall be collected using the laboratory-approved and analytical-method required 

sample containers.  The sampling equipment shall then be decontaminated in accordance with SOP 

ENV-04-04.  The sample appearance, depth, and location should be recorded in the field logbook and/or on 

appropriate field form using the standardized descriptions in SOP ENV-05-03, Attachment E. 

8.0 ANALYTICAL SAMPLE PREPARATION 
Sections of the sample representative of the entire sampling interval shall be selected for chemical analyses 

and/or geotechnical testing.  Based on analytical requirement and contracted laboratory specifications, 

chemical analysis samples shall be placed in appropriate sample containers.  Specific analytical sample 

preparation procedures are as follows.     

Using a decontaminated sampling instrument, remove the desired thickness and volume of from the sample 

retrieval device. 

Conduct a direct screening of the sample with a photoionization detector (PID). 

Visual observations of affected soil will use the descriptors from SOP ENV-05-02 Attachment E. 

Describe and classify the sample in accordance with SOP ENV-05-02, Field Logging of Soil and Rocks. 

Volatile Organic Compounds (VOCs) – Discrete soil samples for VOC analyses will be collected as soon 

after sample retrieval as possible.  Unless otherwise specified, soil samples for VOC analyses shall be 

collected by either Powerstop HandleTM or EnCoreTM sampler methods in conformance to USEPA 
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Method 5035 requirements.  Attachment A presents procedures for Powerstop HandleTM and EnCoreTM

sample collection.  Secure container lid, apply label containing sample identification information and place in 

cooler with ice.

Semivolatile Organic Compounds (SVOCs), Metals, Cyanide, PCBs, Pesticides, Herbicides, and 

Organic Carbon – Soil samples for these analytes will be collected after collecting VOCs.  Place soil in a 

container for homogenization.  Samples will be homogenized using clean stainless steel mixing bowls, 

spoons, knifes, etc.  Sample aliquots will be placed directly from the sample retrieval device into the stainless 

steel bowl.  The soil will be thoroughly mixed in the bowl to homogenize the sample and then placed directly 

into appropriate sample containers.  Secure container lid, apply label containing sample identification 

information and place in cooler with ice.  

Physical Characteristics – For geotechnical testing of cohesive samples, cut minimally disturbed 

sections of the specimen and place it in the appropriate sample container.  Samples for geotechnical 

testing, including Shelby tubes shall be handled and packaged in accordance with standard practices for 

geotechnical investigations or as required by the Site-Specific Work Plan or otherwise specified.  If 

contamination potentially exists, samples shall be identified as potentially containing hazardous or toxic 

chemicals. 

Samples shall be identified, labeled, documented and prepared for transport in accordance with SOP ENV-

03-01, Sample Identification, Labeling, Documentation and Packaging for Transport. 

SOP ENV-03-2 Chain-of-Custody procedures shall be followed in preparing the samples for transport to the 

analytical laboratory. 

Sampling equipment and tools shall be decontaminated between each sample in accordance with SOP ENV-

04-05. 

Containerize any investigation-derived solid and liquid waste, including decontamination water, label and 

store for disposal at an appropriate disposal facility.  Consult with Project Manager regarding disposal of 

waste.

Samples should be preserved and holding times should be observed according to analytical requirements and 

laboratory specifications, as required by the Site-Specific Work and/or FSPs, or as otherwise specified.  If 

Multi-Site FSP - Appendix A Page 134 of 340



SOP Name: Soil Sampling for Chemical Analyses 
and Geotechnical Testing 

SOP Number: SAS-06-01 
Revision: 1 
Effective Date: 02/20/2008 
Page: 12 of 12 

Author: T. Gilles Q2R & Approval By: C. Barry Q3R & Approval By: M. Kelley 

INTEGRYS BUSINESS SUPPORT, LLC 

replicate or split samples are required, adjust the sections so that the additional samples are essentially 

identical.

9.0 DOCUMENTATION 
Sample identification, labeling, and custody control shall be performed in accordance with requirements 

specified in SOP ENV-03-01 and ENV-03-02.  Specific procedures for describing the samples and logging 

subsurface soil samples are presented in SOP ENV-05-03.  Soil sampling activities shall be recorded in the 

field logbook and/or on the appropriate field form as specified in SOP ENV-01-01 or as required by the Site-

Specific Work Plan. 

10.0 REFERENCES AND ADDITIONAL RESOURCES 
ASTM International, 1999, D1586-99 Standard Method for Penetration Test and Split-Barrel Sampling of 

Soils.

ASTM International, 2000, D4220-95 (2000) Practices for Preserving and Transporting Soil Samples. 

ASTM International, 2004, D5730-04 Guide for Site Characterization for Environmental Purposes with 
Emphasis on Soil, Rock, the Vadose Zone, and Ground Water. 

USEPA, 2001, Environmental Investigations Standard Operating Procedures and Quality Assurance Manual, 
Region 4, Enforcement and Investigations Branch, SESD, Athens, Georgia. 

USEPA, April 2007, Guidance for Preparing Standard Operating Procedures (SOPs), EPA/600/B-07/001. 
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ATTACHMENT A 
ENCORETM AND POWERSTOP HANDLETM SAMPLING PROCEDURES 
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ENCORETM SOIL SAMPLING PROCEDURE 

Remove EnCore™ sampler and cap from its re-sealable pouch and attach T-handle to sampler body.  (Note: when 

dealing with soft or sandy solid, it may be necessary to retract the plunger in the sampler before sample 

collection.)

Using the T-handle for leverage, push the sampler into a freshly exposed surface of soil until the sampler is full. 

Brush any soil off the sampler head and securely attach the sampler cap by pushing with a twisting motion. 

Complete the sample label and attach to the sampler body; place labeled sampler in its re-sealable pouch and seal 

the pouch. 

Repeat the procedure for two additional samples collected from the same soil stratum or the same area.  (Note:

this step may be eliminated or the number of samples reduced if the suspected level of VOCs is known [i.e., low 

or high concentration sample].  Consult method 5035 or discuss procedure with an analytical laboratory for 

further details.) 

Use a stainless steel spoon or similar tool to collect an additional sample from the same soil stratum or the same 

area.  Place collected material in a 2-ounce, wide-mouth jar with no preservatives. (Note: this additional soil 

volume is for dry weight and percent moisture determination.  This step is not necessary if additional soil from the 

sample location is collected for other parameter analyses upon which dry weight and percent moisture will be 

determined.) 

Immediately place samples in a cooler with ice. 

Ship EnCore™ samples (next day priority delivery) to the contract laboratory the day they are collected.  

Alternatively, arrange to have samples picked-up by the laboratory or delivered to the laboratory by field 

personnel within 24 hours of collection.  These sample shipment or pickup timelines must be achieved to ensure 

the laboratory performs sample preservation or analysis within 48 hours of sample collection. 
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POWERSTOP HANDLETM SAMPLING PROCEDURES 

1. Load Sampling Device 

Insert EasyDraw Syringe™ into the appropriate slot (5 or 10-gram heavy, 5 or 10-gram medium, 5 or 10-

gram light or 13 gram position) on the Powerstop Handle™ device and remove end cap from syringe. 

EPA Method 5035 Recommended 5-gram slot positions: 

Use the heavy position for dense clay; 

Use the light position for dry sandy soil; and 

Use the medium position for all others. 

2. Collect Sample 

Push EasyDraw Syringe™ into a freshly exposed surface of soil until the syringe is full.  Continue pushing 

until the soil column inside the syringe has forced the plunger to the stopping pint.  (Note: unlike other 

sample collection devices, there is no headspace air in the syringe to displace.)  EasyDraw Syringe™ delivers 

approximately 5, 10, or 13 grams.  Actual weight will be determined at the laboratory.  No scale or balance 

required in the field. 

3. Eject Sample Into Vial 

Remove the syringe from the Powerstop Handle™ device and insert the syringe into the open end of 40-ml 

vial, and eject sample into pre-tared vial by pushing on the syringe plunger.  Avoid getting dirt on the threads 

of the 40-ml vial.  Cap vial immediately and put on ice.  Sample must be received by within 48 hours of 

sampling if samples are not chemically preserved in the field.   
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STANDARD OPERATING PROCEDURE 
NO. SAS-08-02 

LOW-FLOW GROUNDWATER SAMPLING 
Revision 2 

1.0 PURPOSE 
This Standard Operating Procedure (SOP) describes the procedures and guidelines for conducting low-flow 

groundwater sampling.  This SOP provides a method that minimizes the impact of the purging process on 

groundwater chemistry and volume of water for disposal.   

2.0 EQUIPMENT AND MATERIALS 
Map of well locations; 

Well construction information; 

Tools and well keys, as required to facilitate access to wells; 

Water level measuring device (electronic water level indicator, interface probe,  or weighted steel tape); 

Adjustable rate peristaltic pump or an adjustable rate low-flow submersible or positive displacement 

bladder pump (Note: The Site-Specific Work and/or Field Sampling Plan (FSP) shall specify the type of 

pump required); 

1/4 to 3/8-inch Teflon®, polyvinyl chloride (PVC), or polypropylene tubing; 

Flow measurement supplies (e.g. graduated cylinder and stop watch); 

Power source, if applicable; 

Compressed inert gas source (for use with bladder pump), if applicable; 

Flow-through cell; 

Groundwater quality/indicator parameter monitoring instruments (flow-through cell capable); 

Instrument operation manual(s); 

Instrument calibration standard(s); 

Container(s) for purge water storage (e.g. 5-gallon buckets, polyethylene storage tank, etc.); 

Sample containers and labels, as appropriate for the analytical method(s) selected; 

Field filtration equipment, if applicable; 
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Chain of custody forms and seals; 

Cooler(s) with double-bagged ice;  

Polyethylene sheeting, as appropriate; 

Decontamination materials; 

Personal protection equipment; and 

Field logbook and/or appropriate field form. 

3.0 HEALTH AND SAFETY 
Potentially hazardous conditions relating to chemicals under investigation, equipment and tools in use, utility 

services in investigation areas, or certain work activities may exist on the site.  Protocols are established in 

each site-specific Health & Safety Plan (HASP) based on corporate health and safety policies and manuals, 

past field experience, specific site conditions, and chemical hazards known or anticipated to be present from 

available site data.  Before site operations begin, all employees, and subcontractor personnel will have read 

and understood the HASP and all revisions.  Before work begins, all site project staff will sign an agreement 

and acknowledgment form indicating that they have read and fully understood the HASP and their individual 

responsibilities, and fully agree to abide by the provisions of the HASP. 

4.0 APPLICATION OF SAMPLING METHOD 
Low-flow is one of several acceptable sampling procedures and may be performed using bladder or peristaltic 

pumps.  Peristaltic pumps may be used when the well depth is less than or equal to fifteen feet, in zones of 

high contamination, or as approved in a SSWP.  The sampling method may be modified to demonstrate 

attainment of cleanup goals in the future.  Low-flow sampling shall not be used when one or more of the 

following conditions are present: 

Well will not accept or allow placement of the sampling device; 

Non-aqueous phase liquids (NAPLs).  Reference SOP SAS-08-07 when sampling wells with NAPL; 

Formation screened will not allow drawdown to stabilize; and 

Water column is less than 2 feet in height. 
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5.0 EXECUTION 
To the extent practical, sampling shall begin at the monitoring well with the least contamination and proceed 

systematically to the monitoring wells with the most contamination using the procedure outlined in the 

following subsections unless otherwise required by the Site-Specific Work and/or FSPs. 

5.1 Preparation 
The sampler shall create a work area around the monitoring well to minimize the potential for cross-

contamination.  Work area preparations may include the placement of polyethylene sheeting prevent sampling 

equipment from coming in contact with the ground surface.  The sampler shall barricade and/or flag the work 

area, if required by the Site-Specific HASP.  The sampler shall also arrange the sampling equipment and 

supplies to facilitate efficient execution of groundwater sampling procedures. 

5.2 Well Gauging 
Groundwater and NAPL, if present, elevation measurements shall be obtained in accordance with SOP SAS-

08-01 or as otherwise specified in the Site-Specific Work and/or FSPs.  Following sampling, the sampler may 

obtain the total well depth from top of casing (in feet to the nearest 0.01-foot) using a water level indicator, 

interface probe, or steel tape, as detailed in SOP SAS-08-05 and as required by the Site-Specific Work and/or 

FSP or otherwise specified.  Measuring the total well depth prior to sampling should be avoided.  Total well 

depths may be obtained following sampling activities or at least two weeks prior to the sampling.  If total well 

depth is required to be measured immediately prior to sampling, the sampler will take precautions to 

minimize the displacement of sediments, if present, within the well during gauging activities.  In general, the 

use of an interface probe shall be limited to wells containing NAPL or elevated concentrations of constituents 

of concern.  Groundwater and NAPL elevation measurements and total well depth measurements shall be 

recorded in the field logbook and/or on the appropriate field form. 

5.3 Pump/Tubing Intake Positioning 
The sampler should determine and place or position the pump/tubing intake as appropriate relative to the 

position of the water level, screened interval, and constituents of concern.  The position the pump/tubing 

intake should be a minimum of one foot above the well sump to the extent practical and preferably at an 

elevation near the center of the well screen.  The sampler shall slowly raise or lower the pump or tubing when 
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placing or positioning intake in order to minimize the displacement of sediments, if present, within the well.  

The pump model/type, tubing (type, inner diameter, and length), and pump/tubing intake depth/elevation shall 

be recorded in the field logbook and/or on the appropriate field form.  If the water quality instruments can be 

programmed to calculate the one tubing volume, the data collected during pump/tubing intake 

placement/positioning shall be entered into the instrument.  If the instrument cannot be programmed to 

calculate the tubing volume, this volume shall be calculated by the sampler using the following formula.   

Tubing Volume (Gallons) = Tubing Length (Feet)   x  Volume per One Foot of Tubing TDS
(Gallons/Foot) 

Where: TDS = Tubing inner diameter-specific; tubing manufacturer provided information. 

The calculated tubing volume shall also be recorded in the field logbook and/or on the appropriate field form. 

5.4 Equipment Assembly and Calibration 
The sampler shall connect the tubing from the well to the inflow fitting at the bottom of the flow-through cell.  

A length of tubing shall be connected to the outflow fitting at the top of the flow-through cell with the other 

end extending into a 5-gallon bucket.  The 5-gallon bucket shall be used to collect the purge water.  

Groundwater quality/indicator parameter monitoring instruments will be calibrated in accordance with the 

instrument operation manual(s) and SOP SAS-02-01 using the manufacturer prescribed calibration standards.  

During instrument calibration, the instrument shall be set up to measure and record data in the units (e.g. 

microsiemens per centimeter (uS/cm), milligrams per liter (mg/L), etc.) specified in the Site-Specific Work 

and/or Sampling Plan(s).  Calibration shall be documented in the field logbook and/or on the appropriated 

field form.  Following calibration, the instruments shall be connected to the flow-through cell. 

5.5 Flow Rate and Drawdown Determination 
The sampler shall re-gauge the depth to groundwater from the top of well casing.  The sampler shall turn on 

the pump at its lowest setting and determine the flow rate by measuring the volume of water removed over a 

one-minute period using a graduated cylinder and stop watch or other approved flow rate measuring device.  

The sampler shall monitor the water column drawdown and shall adjust the pump to avoid a drawdown of 

more than 0.1 meter or 0.3 feet (4 inches).  The flow rate of the pump shall generally be adjusted to between 

0.2 and 0.5 liters per minute (L/min).  During pump start-up, drawdown may exceed 0.3 feet provided the 

drawdown stabilizes and the groundwater level does not fall below the intake level.  The water level shall not 

Multi-Site FSP - Appendix A Page 178 of 340



SOP Name: Low-Flow Groundwater Sampling 
SOP Number: SAS-08-02 
Revision: 2 
Effective Date: 08/27/2008 
Page: 5 of 7 

Author: T. Gilles Q2R & Approval By: E. Hanis Q3R & Approval By: M. Kelley 

INTEGRYS BUSINESS SUPPORT, LLC 

fall below the top of the well screen if the water level was greater than 0.5 feet above the well screen prior to 

commencing pumping activities.  Pump adjustments shall be made within the first 15 minutes of purging.  

The final flow rate and stabilized drawdown shall be recorded in the field logbook and/or on the appropriated 

field form.

5.6 Purging and Groundwater Quality/Indicator Parameter Monitoring 
The Site-Specific Work and/or FSPs shall specify the groundwater quality/indicator parameters to be 

monitored, which typically include temperature, pH, specific conductance or actual conductivity, oxidation-

reduction potential, dissolved oxygen, and turbidity.  Parameter monitoring will begin after a minimum of 

tubing volume has been purged from the well.  The sampler shall monitor and record in the field logbook 

and/or on the appropriate field form parameters every three to five minutes (during continuous purging) until 

parameters have stabilized.  A generic groundwater sampling field form is provided in Appendix B.  Five-

minute intervals are typical; three-minute intervals are used during flow rates in highly permeable media that 

will allow pumping rates that exceed typical low-flow rates.  Parameter stabilization is considered to be 

achieved when three consecutive readings, spaced approximately 2 to 10 minutes, or 0.5 well volumes or 

more apart, are within the parameter-specific limit listed in the table below or as specified in the Site-Specific 

Work and/or Sampling Plan(s). 

Parameter Stabilization Criteria1

Conductance, Specific Electrical +/- 3% μS/cm @ 25oC

Conductivity, Actual2 +/- 3% μS/cm 

Dissolved Oxygen +/- 0.3 mg/L 

Oxidation-Reduction Potential +/- 10 mV 

pH +/- 0.1 standard units 

Temperature +/- 0.1 oC

Turbidity <10 NTUs or
+ 10% when turbidity is greater than 10 NTUs and/or visually 

clear water 

1 USEPA, 2002, Ground-Water Sampling Guidelines for Superfund and RCRA Project Managers, EPA 542-S-02-001 
2 Based on the stabilization criteria for specific electrical conductance as published in the documented cited above
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Once the parameters have stabilized, purging is considered complete and sample collection shall commence. 

5.7 Sample Collection 
While water is being purged from the well, groundwater samples shall be collected directly into the laboratory 

provided sample containers from the tubing, before the water has passed through the flow-through cell.  This 

shall be accomplished by using a by-pass assemble or disconnecting the flow-through cell to obtain the 

sample.  Water collected for analysis requiring field filtration will be filtered with an in-line Nalgene© 

disposable 0.45 micron (μm) filter, or equivalent.  Water will be discharged directly from the in-line filter into 

the sample container following a filter pre-rinse, which will be performed by passing water through the filter, 

minimum of 500 milliliter (mL), and discharging prior to collection of the sample(s).  Samples collected with 

bailers will be collected in intermediated unpreserved laboratory-provided containers and immediately field 

filtered as previous described with in-line filters. 

Samples shall be collected in order of analyte stability, as summarized below, unless otherwise specified by 

the Site-Specific Work and/or FSPs: 

Volatile organic compounds (VOCs); 

Semi-volatile organic compounds (SVOCs); 

Non-filtered, non-preserved samples (e.g. PCBs, sulfate, etc.); 

Non-filtered, preserved samples (e.g. phenols, nitrogen, cyanide, total metals, etc.); 

Filtered, non-preserved samples; 

Filtered, preserved samples (e.g. dissolved metals); and 

Miscellaneous parameters. 

Quality Control (QC) samples, if required, will be collected consecutively to ensure appropriate duplicate 

sample collection in accordance with SOP SAS-04-03.  Immediately following collection, samples shall be 

placed in an iced cooler. 
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5.8 Post-Sample Collection 
Non-Dedicated and dedicated sampling equipment, which does not remain within the well casing, shall be 

removed from the monitoring well.   The reusable and/or dedicated equipment and instruments shall be 

decontaminated in accordance with SOP SAS-04-04 or as otherwise specified by the Site-Specific Work 

and/or Sampling Plan(s).  Disposable equipment and supplies shall be disposed of in accordance with 

procedures outlined in the Site-Specific Work and/or FSPs.  The sampler shall secure the well casing using a 

slip or expandable well cap.  The flush-mount lid shall be bolted down or the protective cover closed and 

locked, as appropriate.

6.0 DOCUMENTATION 
Sample information, labeling, and custody control shall be performed in accordance with requirements 

specified in SOP SAS-03-01 and SAS-03-02.  Sampling activities shall be recorded in the field logbook 

and/or on the appropriate field form as specified in SOP SAS-01-01 or as required by the Site-Specific Work 

and/or FSPs.  A generic groundwater sampling field form is provided in Appendix B. 

7.0 REFERENCES AND ADDITIONAL RESOURCES 

USEPA, 2002, Ground-Water Sampling Guidelines for Superfund and RCRA Project Manager, Region 5 and 
 Region 10, EPA 542-S-02-001. 

USEPA, April 2007, Guidance for Preparing Standard Operating Procedures (SOPs), EPA/60/B-07/001. 
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STANDARD OPERATING PROCEDURE 
NO. SAS-08-04 

AQUIFER TESTING 
Revision 2 

1.0 PURPOSE   
This Standard Operating Procedure (SOP) describes the guidelines for field evaluation of aquifer hydraulic 

conductivity.  Variations in the hydraulic conductivity within or between formations or strata can create 

irregularities in groundwater flow paths.  Formations of high hydraulic conductivity represent areas of greater 

groundwater flow and, therefore, zones of potential preferred contaminant migration.  Further, anisotropy 

within strata or formations affects the magnitude and direction of groundwater flow.  Thus, information on 

hydraulic conductivities is necessary to evaluate preferential flow paths and groundwater velocity. 

Hydrogeologic assessments should contain data on the hydraulic conductivities of the significant formations 

underlying the site as measured in monitoring wells.  It may be beneficial to use numerical or laboratory 

methods to augment results of field tests.  However, field methods provide the best definition of the 

horizontal hydraulic conductivity in most cases.  Field methods differ from laboratory methods which 

measure vertical hydraulic conductivity, typically in Shelby tube samples. 

2.0 EQUIPMENT AND MATERIALS 
Pump (and generator if required) capable of withdrawal at a constant or predetermined variable rate that 

can meet the designed pumpage rate and lift requirements 

Water pressure transducers and data logger (bring transducers for the pumping well and each observation 

well as well as extras in case of malfunction) 

A flow meter or other type of water measuring device to accurately measure and monitor the discharge 

from the pumping well 

Sufficient hose or pipe to convey discharge outside the recharge area of the pumping well and observation 

wells

Electric water level indicator(s) capable of measurement to the hundredth of a foot 

Watch or stopwatch with second hand 
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Barometer (some groundwater multiprobes include a barometer) 

Tape Measure of appropriate length based on distance to observation wells. 

Flashlights, lanterns, alarm clock, electrical tape 

Semi-log graph paper, pens, and field book 

3.0 HEALTH AND SAFETY WARNINGS
Potentially hazardous conditions relating to chemicals under investigation, equipment and tools in use, utility 

services in investigation areas, or certain work activities may exist on the site.  Protocols are established in 

each site-specific Health & Safety Plan (HASP) based on corporate health and safety policies and manuals, 

past field experience, specific site conditions, and chemical hazards known or anticipated to be present from 

available site data.  Before site operations begin, all employees, and subcontractor personnel will have read 

and understood the HASP and all revisions.  Before work begins, all site project staff will sign an agreement 

and acknowledgment form indicating that they have read and fully understood the HASP and their individual 

responsibilities, and fully agree to abide by the provisions of the HASP.

4.0 FIELD METHODS 
Varieties of procedures are available for evaluating hydraulic conductivity in the field.  ASTM D4043- 

96(2004) Guide for Selection of Aquifer Test Method in Determining Hydraulic Properties by Well 

Techniques should be consulted in selecting an appropriate test method.  Field methods for collecting 

hydraulic conductivity data are described in a number of ASTM standard practices: 

D2434-68(2000) Test Method for Permeability of Granular Soils (Constant Head) 

D4044-96(2002) Test Method (Field Procedure) for Instantaneous Change in Head (Slug) Tests for 

Determining Hydraulic Properties of Aquifers 

D4050-96(2002) Test Method (Field Procedure) for Withdrawal and Injection Well Tests for Determining 

Hydraulic Properties of Aquifer Systems 

D4104-96(2004) Test Method (Analytical Procedure) for Determining Transmissivity of Nonleaky 

Confined Aquifers by Overdamped Well Response to Instantaneous Change in Head (Slug Tests) 

D4105-96(2002) Test Method (Analytical Procedure) for Determining Transmissivity and Storage 

Coefficient of Nonleaky Confined Aquifers by the Modified Theis Nonequilibrium Method 
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D4106-96(2002) Test Method (Analytical Procedure) for Determining Transmissivity and Storage 

Coefficient of Nonleaky Confined Aquifers by the Theis Nonequilibrium Method 

D4511-00 Test Method for Hydraulic Conductivity of Essentially Saturated Peat 

D4630-96(2002) Test Method for Determining Transmissivity and Storage Coefficient of Low-

Permeability Rocks by In Situ Measurements Using the Constant Head Injection Test 

D4631-95(2000) Test Method for Determining Transmissivity and Storativity of Low Permeability Rocks 

by In Situ Measurements Using Pressure Pulse Technique 

D5269-96(2002) Test Method for Determining Transmissivity of Nonleaky Confined Aquifers by the 

Theis Recovery Method 

D5270-96(2002) Test Method for Determining Transmissivity and Storage Coefficient of Bounded, 

Nonleaky, Confined Aquifers 

D5472-93(2005) Test Method for Determining Specific Capacity and Estimating Transmissivity at the 

Control Well 

D5473-93(2000) Test Method for (Analytical Procedure for) Analyzing the Effects of Partial Penetration 

of Control Well and Determining the Horizontal and Vertical Hydraulic Conductivity in a Nonleaky 

Confined Aquifer 

D5720-95(2002) Practice for Static Calibration of Electronic Transducer-Based Pressure Measurement 

Systems for Geotechnical Purposes 

D5785-95(2000) Test Method for (Analytical Procedure) for Determining Transmissivity of Confined 

Nonleaky Aquifers by Underdamped Well Response to Instantaneous Change in Head (Slug Test) 

D5786-95(2000) Practice for (Field Procedure) for Constant Drawdown Tests in Flowing Wells for 

Determining Hydraulic Properties of Aquifer Systems 

D5850-95(2000) Test Method for (Analytical Procedure) Determining Transmissivity, Storage 

Coefficient, and Anisotropy Ratio from a Network of Partially Penetrating Wells 

D5855-95(2000) Test Method for (Analytical Procedure) for Determining Transmissivity and Storage 

Coefficient of a Confined Nonleaky or Leaky Aquifer by Constant Drawdown Method in a Flowing Well 

D5881-95(2005) Test Method for (Analytical Procedure) Determining Transmissivity of Confined 

Nonleaky Aquifers by Critically Damped Well Response to Instantaneous Change in Head (Slug) 

D5912-96(2004) Test Method for (Analytical Procedure) Determining Hydraulic Conductivity of an 

Unconfined Aquifer by Overdamped Well Response to Instantaneous Change in Head (Slug) 
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D5920-96(2005) Test Method (Analytical Procedure) for Tests of Anisotropic Unconfined Aquifers by 

Neuman Method 

D6028-96(2004) Test Method (Analytical Procedure) for Determining Hydraulic Properties of a Confined 

Aquifer Taking into Consideration Storage of Water in Leaky Confining Beds by Modified Hantush 

Method

D6029-96(2004) Test Method (Analytical Procedure) for Determining Hydraulic Properties of a Confined 

Aquifer and a Leaky Confining Bed with Negligible Storage by the Hantush-Jacob Method 

D6030-96(2002) Guide for Selection of Methods for Assessing Groundwater or Aquifer Sensitivity and 

Vulnerability

D6034-96(2004) Test Method (Analytical Procedure) for Determining the Efficiency of a Production 

Well in a Confined Aquifer from a Constant Rate Pumping Test 

D6391-99(2004) Test Method for Field Measurement of Hydraulic Conductivity Limits of Porous 

Materials Using Two Stages of Infiltration from a Borehole 

5.0 SINGLE WELL TESTS 
Hydraulic conductivity can be determined in the field using a variety of test methods, each addressing specific 

conditions, and/or data collection objectives.  These methods are commonly referred to as bail down or slug 

tests and are performed by adding or removing a slug (known volume of water or solid inert material) from a 

well and observing the recovery of the water surface to its original level.  Similar results can be achieved by 

pressurizing the well casing, depressing the water level, and suddenly releasing the pressure to simulate 

removal of water from the well. One method is described by McLane, et. al. (1990) and is contained in 

references to the Standard Practices. 

When reviewing information obtained from slug tests, several criteria should be considered.  First, they are 

run on one well and, as such, the information is limited to the geologic area directly adjacent to the screen. 

Second, the vertical extent of screen will control the part of the geologic formation that the test analyzes.  

Portions of the geologic formation(s) above or below the screen and sand filter pack and seal intervals may 

also require separate hydraulic conductivity testing.  Third, the methods used to collect single well test data 

should accurately measure parameters such as changing static water (prior to initiation, during, and following 

completion of the test), the amount of water removed from the well (or slug volume introduced), and the 
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elapsed time of recovery.  The use of pressure transducers and high speed recording equipment is critical in 

highly permeable formations. 

Observation wells with screens that intersect the water table (i.e. water table wells) will be tested only by 

methods involving removal of water or a slug from the well in order to minimize the potential for well screen 

filter pack interference.  The addition of water to any monitoring well shall be avoided whenever possible, 

since the addition may affect water quality in sampling events.  When addition of water to a well is 

unavoidable, the water must be of documentable quality and three times the volume added to the well must be 

removed immediately upon completion of the test.  Addition of water to an observation well is appropriate 

only to piezometer installation when the dynamic water level is above the well screen and sand filter pack and 

seal elevations.   

Full development of the well screen and filter pack adjacent to the interval under examination, in accordance 

with SOP SAS-05-04, should be completed following well construction to ensure the removal of fines or 

correct deleterious drilling effects.  Determination of well integrity, SOP SAS-08-05, should be determined 

prior to performance of the well test. 

It is important that slug tests be of sufficient duration to provide representative measures of hydraulic 

conductivity.  Slug tests will range in length from less than a minute to several hours.  The time required for a 

test is a function of the volume of the slug added or removed the formation hydraulic conductivity, and well 

construction.   

Slug tests should be performed at least twice to ensure the accuracy of data collection.  General procedures for 

a slug test are summarized below.  The procedures required for a slug test may vary, depending on site-

specific-conditions.  Modifications to the test procedures will be contained in site-specific work plans. 

5.1 Slug Test Procedures with Pressure Transducer and Data Logger 

An individual Slug Test Field Form (Appendix B) should be completed for each well tested and should 

contain at least: 

Multi-Site FSP - Appendix A Page 196 of 340



SOP Name: Aquifer Testing 
SOP Number: SAS-08-04 
Revision: 2 
Effective Date: 08/22/2008 
Page: 6 of 20 

Author: J. Sapp Q2R & Approval By: A. Bazan Q3R & Approval By: M. Kelley 

INTEGRYS BUSINESS SUPPORT, LLC 

Project ID - A number assigned to identify a specific site. 

Well ID - The location of the well in which water level measurements are being taken. 

Personnel - The personnel conducting the pumping test. 

Measurement Methods - Type of pump, type of data logger(s) used to record water levels, transducer ID 

number, and acquisition rate (i.e. data recorded on a log scale).  The transducer psi range should be 

appropriate to the test (e.g. 0 to 5 or 0 to 10 psi). 

Initial Static Water Level (Test Start) - Depth to water, to the nearest 0.01 feet, in the observation well at 

the beginning of the slug test. 

Slug Withdrawal / Addition Start Time - The date when the test began, and start time using a 24-hour 

clock.

Test End Date/Time - The date and time when water level readings were discontinued. 

Final Static Water Level (Test End) - Depth to water, to the nearest 0.01 feet, in the observation well at 

the end of the slug test. 

Elapsed Time (min) - Time of manual measurement record from time 0.00 (start of test) recorded in 

minutes and seconds. 

Notes - Appropriate observations or information that has not been recorded elsewhere, including notes on 

sampling, pH readings, and conductivity readings. 

Prior to commencing the slug test, enter site-specific information in the data logger per manufacturer 

instructions.  Store all logger data internally; and on laptop computer and/or portable data key.  The data 

should be transferred to the chosen backup storage device as soon as practical after the test is completed. 

Water levels should be measured as specified in the SOP SAS-08-02.  Manual measurements are required as a 

backup to and verification of the data logger(s).  It is critical that depth to water readings be measured 

accurately and the exact time of readings is recorded.  Determine the static water level in the well; measure 

the depth to water periodically for several minutes to several hours, and taking the average of the readings 

(see SOP SAS-07-02).  Record information on the Slug Test Field Form (Attachment B).  Additional 

information should be recorded on the Daily Activity Log in SOP SAS-01-04. 
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5.2 Slug Test Preparation 

Lower the transducer and cable in the well below the estimated target drawdown depth, ensuring the 

depth of submergence is within the transducer design range. 

Tape the transducer cable to the exterior of the well casing or protective cover to hold the transducer at a 

constant depth 

Connect the transducer cable to the data logger. 

Check the transducer accuracy by raising and lowering the transducer and comparing the change in water 

level from the transducer reading to the distance the transducer is raised or lowered. 

Enter the initial water level and transducer design range into the recording device according to the 

manufacturer's operating instructions. 

Allow the static water level to equilibrate to within 0.1 feet of the initial water level. 

5.3 Slug Test with Transducer Procedure 

Turn the data logger on and begin collecting data points. 

Smoothly lower the slug/bailer into the well and allow the water level to stabilize within 0.1 feet of the 

initial water level. 

Remove the slug/bailer as quickly and smoothly as practical.  A smooth, rapid removal is required as slug 

test analysis assumes an instantaneous change in volume is created in the well when the slug is removed. 

The moment the volume is removed is time zero.  Collect hand measured water level measurements 

(Table 1) as a data backup and to verify transducer data. 

Continue measuring and recording depth/time measurements until the water level returns to equilibrium 

conditions or a sufficient number of readings have been made to show a trend on a plot of water level 

recovery versus the logarithm of time in accordance with the chosen analysis method.  Time will range 

from less than 1 minute to a few hours. 

Repeat the slug test once the static water level has recovered to within 95 % of the original water level. 
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Table 1:  Time Intervals for Measuring Recovery in Slug Test Well 

Elapsed Time 
Since Start or Stop 

of Test 

Percent Water 
Level Recovery

Interval
Between

Measurements 
(Minutes)

OR
(which ever is 

greater) (%) (Minutes)
0-2 0-30 0.1
2-5 30-50 0.5

5-10 50-60 1
10-60 60-70 5

60-120 70-80 10
120-240 80-100 30

5.4 Slug Test with Water Level Meter 

This slug test method should only be used if a transducer/data recorder cannot be obtained or are 

malfunctioning.  This method cannot be used for saturated zones with high hydraulic conductivities because 

stabilization of groundwater will occur rapidly.  Slug test data should be recorded on the Slug Test Data form 

(Attachment B) in accordance with the completion instructions.  Follow the same procedures for Slug Test 

with Transducer with increased data collection frequency. 

Table 2:  Time Intervals for Measuring Recovery in Slug Test Well 

Elapsed Time 
Since Start or Stop 

of Test 

Interval
Between

Measurements 

(Minutes) (Minutes)
0-2 0.1

2-10 0.5
10-30 1
30-60 5

60-120 10
120-240 30

Multi-Site FSP - Appendix A Page 199 of 340



SOP Name: Aquifer Testing 
SOP Number: SAS-08-04 
Revision: 2 
Effective Date: 08/22/2008 
Page: 9 of 20 

Author: J. Sapp Q2R & Approval By: A. Bazan Q3R & Approval By: M. Kelley 

INTEGRYS BUSINESS SUPPORT, LLC 

The interpretation of the single well test data should be consistent with the existing geologic information 

(boring log data).  Staff should be aware of initial rapid water level recovery during a slug test may represent 

drainage of the filter pack material around the well screen. This is of particular concern in wells screened in 

low hydraulic conductivity formations (e.g. silty clay, shale).  These data points should be ignored when 

selecting the appropriate data points to establish a water level recovery slope. 

6.0 MULTIPLE WELL TESTS 
Multiple well tests, more commonly referred to as pumping tests, are performed by pumping water from one 

well and observing the resulting drawdown in nearby wells.  Tests conducted with wells screened in the same 

water-bearing formation provide hydraulic conductivity data. Tests conducted with wells screened in different 

water-bearing zones furnish information concerning hydraulic communication between units.  Multiple well 

tests for hydraulic conductivity are advantageous because they characterize a greater proportion of the 

subsurface and thus provide a greater amount of detail. Multiple well tests are subject to similar constraints to 

those listed above for single well tests. Some additional problems that should have been considered in 

conducting a multiple well test include: (1) storage of potentially contaminated water pumped from the well 

system, and (2) potential effects of groundwater pumping on existing waste plumes. The geologic constraints 

should be considered to interpret the pumping test results.  Incorrect assumptions regarding geology may 

translate into incorrect estimations of hydraulic conductivity. 

7.0 LABORATORY METHODS 
Laboratory analysis of undisturbed samples (e.g. Shelby tube) provides values of vertical hydraulic 

conductivity.  When laboratory methods are to be used, the specific ASTM Standard Practice shall be 

referenced in samples provided to subcontractors.  ASTM methods shall be consulted to assure that test 

methods specified are applicable to the sample to be tested. 

8.0 CONTROLLED PUMPING TESTS 
The most representative method for determining aquifer characteristics is by controlled aquifer pumping tests, 

because these tests stress a much larger volume of the formation than slug tests and laboratory tests.  Pumping 

tests require a higher level of effort and expense than other types of aquifer tests, and are not always justified.  
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As an example, slug tests may be acceptable for site characterization, whereas pumping tests may be 

performed to support remedial design or modeling. 

Aquifer characteristics that may be obtained from pumping tests include transmissivity (T), hydraulic 

conductivity (K), specific yield (Sy) for unconfined aquifers, and storage coefficient (S) for confined aquifers.  

These parameters can be determined by graphical solutions and computerized programs, such as Aqtesolv®.  

These are standard (i.e., typically applicable) operating procedures which may be varied or changed as 

required dependent on site conditions, equipment limitations, or limitations imposed by the procedure.  In all 

instances, the ultimate procedures employed should be documented and associated with the final report. 

8.1 Summary 
If possible, continuously monitor pre-test water levels at the test site for about one week prior to performance 

of the pump test.  This information allows for the determination of the barometric efficiency of the aquifer, as 

well as noting changes in head due to recharge or pumping in the area adjacent to the well.  Prior to initiating 

the long-term pump test, a step test (Section 5.5) is performed to estimate the greatest flow rate that may be 

sustained by the pump well. 

After the pumping well has recovered from the step test, the long-term pumping test begins.  At the beginning 

of the test, the discharge rate is set as quickly and accurately as possible.  The water levels in the pumping 

well and observation wells are recorded following a set schedule.  The duration of the test is determined by 

project needs and aquifer properties; typically three days or until water levels becomes constant. 

8.2 Interferences and Potential Problems 
Prior to conducting a pumping test, efforts should be made to anticipate and resolve interferences and 

potential problems that could affect the aquifer or the test.  These problems could be caused by changing 

atmospheric conditions, impact of local potable wells, contaminants in the aquifer, etc.  Note that if it is 

necessary for a neighboring well to pump during the test, pumping should commence as early as feasible prior 

to start of the test at a constant rate and not started or stopped for the duration of the test. 
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8.3 Pumping Discharge 
If a pumping test will be conducted in an area with contaminated groundwater, special arrangements must be 

made for proper handling, treatment, and disposal of the water.  The preferred method is to discharge to a 

sanitary sewer, with prior approval. 

Uncontaminated groundwater discharge generated during a pumping test should be sent to storm or sanitary 

sewers, abiding by all applicable regulations.  If there are no sewers in the vicinity of the pumping well, the 

discharge may be sent to a river or pond.  If the previously mentioned discharge options are not available, the 

groundwater may be discharged to the ground surface under either of the following conditions: 

The aquifer being tested is confined; or 

The end of the discharge hose/pipe is outside of the cone of depression created by the pumping well when 

testing an unconfined aquifer. 

8.4 Pre-Test Procedures  
The hydrostratigraphy of the aquifer should be fully characterized prior to performance of the test to identify 

formation thickness, whether it is confined or unconfined, whether confining layers are leaky and to identify 

any lateral boundaries that may influence results. 

If the pumping test occurs at a site where existing production and/or monitoring wells will be used, confirm 

that the locations and screened intervals of the wells are within the same aquifer, and meet the requirements of 

the method of analysis. 

If possible, continuously measure water levels in the pumping well and all observation wells for a period at 

least equal to the length of the test.  Trends should be similar in all wells.  A well with an unusual trend may 

indicate some local stress in the aquifer. 

The magnitude of water-level fluctuations due to changes in barometric pressure will change throughout the 

test and should be adjusted based on the changes in the barometric pressure recorded during the test.  Changes 

in barometric pressure will be recorded during the test in order to correct water levels for any possible 
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fluctuations that may occur due to changing atmospheric conditions.  These barometric changes are used to 

"correct" water levels during the test so they are representative of the hydraulic response of the aquifer due to 

pumping of the test well.  Ideally, water levels should be measured in a well outside of the cone of depression 

before, during, and after pumping to determine background changes in water levels during the test and to 

establish correction factors for the wells within the cone of depression. 

8.5 Step Test   
The step drawdown test is performed to determine the maximum pumping rate that the pumping well can 

sustain and the minimum pumping rate necessary to assure drawdown in the observation wells.  The pumping 

and observation wells are equipped with transducers prior to the test.  Check the transducer accuracy by 

raising and lowering the transducer and comparing the change in water level from the transducer reading to 

the distance the transducer is raised or lowered..  The test is then performed by pumping at a low rate, relative 

to the expected final rate of pumpage, until drawdown in the pumping well stabilizes.  The rate is then 

increased again until drawdown in the pumping well stabilizes (step 2).  A minimum of three steps will be 

tested; the duration of each step will be similar, and should be between 30 minutes and 2 hours. 

The data are then plotted on semi-log paper or on a computer.  The maximum sustainable pumping rate that 

yields drawdown in the closest observation wells will be used as the target-pumping rate for the long-term 

test.  These data may also be used to determine aquifer properties and well loss in the pumping well. 

8.6 Pump Test Time Intervals 
Commence the long-term pumping test after the pumping well has fully recovered from the step test.  Place 

transducers into the observation wells prior to starting the test and allow time for them to equilibrate to the 

water temperature within the well and to collect pre-test water level data.  At the beginning of the test, the 

discharge rate should be set as quickly and accurately as possible. Record the pumping and observation well 

water levels with transducers and a data logger(s) set to record logarithmically. As backup in case of 

transducer malfunction, manually record water levels on field forms and/or field notebooks according to the 

schedules in Tables 3 and 4: 
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Table 3:  Time Intervals for Measuring Drawdown in the Pumped Well 

Elapsed Time 
Since Start or Stop 

of Test 

Interval
Between

Measurements 

(Minutes) (Minutes)
0-10 0.5-1

10-15 1
15-60 5

60-300 30
300-1440 60

1440-termination 480

Table4:  Time Intervals for Measuring Drawdown in an Observation Well 

Elapsed Time 
Since Start or Stop 

of Test 

Interval
Between

Measurements 

(Minutes) (Minutes)
0-60 2

60-120 5
120-240 10
240-360 30

360-1440 60
1440-termination 480

For wells with a transducer malfunction, water levels records should be manually recorded on field forms 

and/or field notebooks according to the schedule in Table 5: 
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Table 5:  Time Intervals for Measuring Drawdown in the Observation Wells 

with Transducer Malfunction 

Elapsed Time 
Since Start or Stop 

of Test 

Interval
Between

Measurements 

(Minutes) (Minutes)
0-2 0.1

2-10 0.5
10-20 1

20-100 5
100-200 10
200-300 30

300-1440 60
1440-termination 480

8.7 Water Level Measurements 
Water levels will be measured as specified in the SAS-08-02.  During the early part of the test, sufficient 

personnel are required to initiate the pumping test data loggers and assist with manual water level 

measurements of the pumping well and flow rate measurements.  Manual measurements are required as a 

backup to and verification of the data logger(s).  After the first two hours, one to two people are usually 

sufficient to continue the test.  It is not necessary that readings at the wells be taken simultaneously.  It is very 

important that depth to water readings be measured accurately and the exact time of readings is recorded.  

During a pumping test, the following data must be recorded accurately on the log book and/or the aquifer test 

data form. 

Project ID - A number assigned to identify a specific site. 

Well ID - The location of the well in which water level measurements are being taken. 

Distance and Direction from Pumped Well - Distance and azimuth to each observation well from the 

pumping well in feet. 

Personnel - The personnel conducting the pumping test. 

Multi-Site FSP - Appendix A Page 205 of 340



SOP Name: Aquifer Testing 
SOP Number: SAS-08-04 
Revision: 2 
Effective Date: 08/22/2008 
Page: 15 of 20 

Author: J. Sapp Q2R & Approval By: A. Bazan Q3R & Approval By: M. Kelley 

INTEGRYS BUSINESS SUPPORT, LLC 

Pumping Start and End Date/Time - The date when the pumping began, and start time using a 24-hour 

clock.

Initial Static Water Level (Test Start) - Depth to water, to the nearest 0.01 feet, in the observation well at 

the beginning of the pumping test. 

Test End Date/Time - The date and time when water level readings were discontinued. 

Final Static Water Level (Test End) - Depth to water, to the nearest 0.01 feet, in the observation well at 

the end of the pumping test. 

Target Pumping Rate 

Measurement Methods - Type of pump, type of data logger(s) used to record water levels, transducer ID 

number, and acquisition rate (i.e. data recorded on a log scale).  The transducer psi range should be 

appropriate to the test (e.g. 0 to 5 or 0 to 10 psi). 

Notes - Appropriate observations or information that has not been recorded elsewhere, including notes on 

sampling, pH readings, and conductivity readings. 

Elapsed Time (min) - Time of manual measurement record from time 0.00 (start of test) recorded in 

minutes and seconds. 

Depth to Water (ft) – Manual depth to water measurement, to the nearest 0.01 feet, in the observation well 

at the time of the water level measurement. 

Flow Rate (gal/min) - Flow rate of pump measured from an orifice, weir, flow meter, container, or other 

type of water measuring device. 

8.8 Pump Test Duration 
The duration of the test is determined by the needs of the project and properties of the aquifer.  One simple 

test for determining adequacy of data is when the log-time versus drawdown for the most distant observation 

well begins to plot as a straight line on the semi-log graph paper.  There are several exceptions to this simple 

rule of thumb; therefore, it should be considered a minimum criterion.  Different hydrogeologic conditions 

can produce straight-line trends on log-time versus drawdown plots.  In general, longer tests produce results 

that are more definitive.  Duration of one to three days is desirable, followed by a similar period of 

monitoring the recovery of the water level.  Unconfined aquifers and partially penetrating wells may have 

shorter test durations.  Knowledge of the local hydrogeology, combined with a clear understanding of the 
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overall project objectives is necessary in judging appropriate test duration.  There is no need to continue the 

test once the water levels in the observation wells stabilize. 

The recovery of water levels following pumping phase may be measured and recorded for a period equal to 

the pumping phase.  The frequency of the water level measurements should be similar to the frequency of 

water level measurements during the pumping phase (Table 1). 

9.0 POST OPERATION 
The following activities are performed after completion of water level recovery measurements following a 

slug or pumping/recovery test: 

Decontaminate and/or dispose of equipment per SAS-04-05. 

When using an electronic data-logger, use the following procedures: 

Stop logging sequence 

Check file size, print data, and/or save memory to a reliable storage device (i.e. hard drive or 

USB drive): Backup the data as soon as possible upon completion of a test! 

Do not clear the memory of the transducer until the data has been saved onto a hard drive 

Review field forms for completeness. 

Replace testing equipment in storage containers 

Check sampling equipment and supplies.  Repair or replace all broken or damaged equipment. 

Interpret slug or pumping/recovery test field results. 

10.0 CALCULATIONS 
Upload the data from the test into a spreadsheet to be entered into a computerized program, such as 

Aqtesolv®.  Use the information entered into the Data Acquisition Form to complete the computer analysis of 

the data.  There are several accepted methods for determining aquifer properties such as transmissivity, 

storativity, and conductivity.  The appropriate method to use is dependent on the characteristics of the aquifer 

being tested (confined, unconfined, leaky confining layer etc.).  When reviewing slug and pump test data, the 

following text and/or documents may be used to determine the method most appropriate to your case: 

Analysis and Evaluation of Pumping Test Data (Kruseman and Ridder, 1989) 

Applied Hydrogeology (Fetter, 2000) 
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Groundwater and Wells (Driscoll, 1986) 

ASTM D4105-96(2002) 

ASTM D4106-96(2002) 

11.0 QUALITY ASSURANCE/ QUALITY CONTROL (QA/QC) 
Gauges, transducers, flow meters, and other equipment used in the pumping tests will be calibrated before use 

at the site.  Copies of the documentation of instrumentation calibration will be filed with the test data records.  

The calibration records will consist of laboratory measurements and, if necessary, any on-site zero adjustment 

and/or calibration that were performed. Where possible, all flow and measurement meters will be checked on-

site using a container of measured volume and stopwatch; the accuracy of the meters must be verified before 

testing proceeds.  For QA/QC purposes, a minimum of two single well tests (slug test) should be performed in 

each well that hydraulic conductivity testing is performed. 

12.0 DATA REDUCTION AND INTERPRETATION 
Slug and multiple well test data can be analyzed by a variety of methods, depending on the responses 

observed, geologic conditions, and specific well parameters. Texts such as Driscoll (1986) or other well 

hydraulics references should be consulted for selection of the proper method of data analysis.  In reviewing 

hydraulic conductivity measurements, the following criteria should be considered to evaluate the accuracy or 

completeness of information. 

Values of hydraulic conductivity between wells in similar lithologies should generally not exceed one 

order of magnitude difference. 

Hydraulic conductivity determinations based upon multiple well tests are preferred.  Multiple well tests 

provide more complete information because they characterize a greater portion of the subsurface. 

Use of single well tests will require that more individual tests be conducted at different locations to 

sufficiently define hydraulic conductivity variation across the site. 

Hydraulic conductivity information generally provides average values for the entire area across a well 

screen. For more depth discrete information, well screens will have to be shorter. If the average hydraulic 

conductivity for a formation is required, entire formations may have to be screened, or data taken from 

overlapping clusters. 
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It is important that measurements define hydraulic conductivity both vertically and horizontally across the 

site. Laboratory tests may be necessary to ascertain vertical hydraulic conductivity in saturated formations or 

strata. Results from boring logs should also be used to characterize the site geology.  Zones of high 

permeability or fractures identified from drilling logs should be considered in the determination of hydraulic 

conductivity.  Additionally, information from boring logs can be used to refine the data generated by single 

well or pumping tests. 
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2020
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Implement Remedy (10 - 12 mo.) Nov. 2021

RA Documentation Report Rev. 0 Q1-Q2 2023
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