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AMENDED CONSENT DECREE 
FOR REMEDIAL DESIGN AND REMEDIAL ACTION AT OPERABLE UNIT 1 OF 

THE LOWER FOX RIVER AND GREEN BAY SITE 

I.  BACKGROUND 

A. The United States of America (“United States”), on behalf of the Administrator of 

the United States Environmental Protection Agency (“EPA”), and the State of Wisconsin 

(the ”State”), on behalf of the Wisconsin Department of Natural Resources (“WDNR”), filed a 

Complaint in this matter pursuant to Sections 106 and 107 of the Comprehensive Environmental 

Response, Compensation, and Liability Act (“CERCLA”), 42 U.S.C. '' 9606 and 9607. 

B. The Plaintiffs' Complaint seeks, inter alia:  (i) reimbursement of certain costs 

incurred by the United States and the State for response actions at the Lower Fox River and 

Green Bay Site (the “Site,” as defined below) in Northeastern Wisconsin, together with accrued 

interest; and (ii) performance of response work by the defendants at Operable Unit 1 (“OU1,” as 

defined below) of the Site consistent with the National Contingency Plan, 40 C.F.R. Part 300 (as 

amended) (the “NCP”). 

C. In accordance with the NCP and Section 121(f)(1)(F) of CERCLA, 42 U.S.C. 

' 9621(f)(1)(F), the State was notified of negotiations with potentially responsible parties 

regarding the implementation of the remedial design and the remedial action for OU1.  The State 

has been an active participant in such negotiations and is a party to this Consent Decree. 

D. In accordance with Section 122(j)(1) of CERCLA, 42 U.S.C. ' 9622(j)(1), EPA 

has notified the appropriate natural resource trustees (the “Trustees”), as represented by the Fox 

River/Green Bay Natural Resource Trustee Council, of negotiations with potentially responsible 

parties regarding the releases of hazardous substances that may have resulted in injuries to 

natural resources under Federal, State, and Tribal trusteeship at the Site.  The Trustees have 
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participated in the negotiation of this Consent Decree, and support this Consent Decree, as 

indicated by the Trustee Council Resolution attached to this Consent Decree as Appendix A. 

E. EPA, WDNR, and the Trustees are parties to several Site-specific Memoranda of 

Agreement, as “Inter-Governmental Partners” sharing a “mutual goal of remediating and/or 

responding to hazardous substances releases and threats of releases to, and restoring injured and 

potentially injured natural resources in, [the Site area].”  The Inter-Governmental Partners' 

founding Memorandum of Agreement recognized that WDNR would have “a leadership role, in 

full partnership with EPA, in exercising response authority” at the Site, and the Plaintiffs intend 

to continue that cooperative relationship as to actions required under this Consent Decree.      

F. The defendants that have entered into this Consent Decree (“Settling Defendants,” 

as defined below) do not admit any liability to the Plaintiffs, to the Trustees, or to any other party 

arising out of the transactions or occurrences alleged in the Complaint, nor do they acknowledge 

that the release or threatened release of hazardous substance(s) at or from the Site constitutes an 

imminent or substantial endangerment to the public health or welfare or the environment. 

G. In response to a release or a substantial threat of a release of a hazardous 

substance(s) at or from the Site, WDNR in 1998 commenced a Remedial Investigation and 

Feasibility Study (“RI/FS”) for the Site pursuant to 40 C.F.R. ' 300.430, with funding and 

technical assistance from EPA.  In December 2002, WDNR completed a Remedial Investigation 

(“RI”) Report and a Final Feasibility Study (“FS”) for the Site. 

H. Pursuant to Section 117 of CERCLA, 42 U.S.C. ' 9617, notice of the completion 

of the FS and of the proposed plan for remedial action was published in major local newspapers 

of general circulation in the Fox River Valley.  WDNR and EPA provided an opportunity for 

written and oral comments from the public on the proposed plan for remedial action.  A copy of 
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the transcript of the public meeting is available to the public as part of the administrative record 

upon which WDNR and EPA based the selection of the response action. 

I. The decision by WDNR and EPA on the remedial action to be implemented at 

OU1 at the Site is embodied in a Record of Decision, executed by WDNR and EPA in December 

2002 (the “2002 ROD”) and a Record of Decision Amendment, executed by WDNR and EPA in 

June 2008 (the “2008 ROD Amendment”).  The 2002 ROD and the 2008 ROD Amendment both 

include an explanation of significant differences between the final remedial action plan and the 

proposed plan as well as a responsiveness summary to the public comments.  Notice of the 2002 

ROD and the 2008 ROD Amendment was published in accordance with Section 117(b) of 

CERCLA.  As specified below, the 2002 ROD and the 2008 ROD Amendment are collectively 

referred to herein as the “ROD.” 

J. Based on the information presently available to EPA and WDNR, EPA and 

WDNR believe that the Response Work (as defined below) will be properly and promptly 

conducted by the Settling Defendants if conducted in accordance with the requirements of this 

Consent Decree and its appendices. 

K. Solely for the purposes of Section 113(j) of CERCLA, the remedial action 

selected by the ROD and the Response Work to be performed by the Settling Defendants shall 

constitute a response action taken or ordered by the President. 

L. The Parties recognize, and the Court by entering this Consent Decree finds, that 

this Consent Decree has been negotiated by the Parties in good faith and implementation of this 

Consent Decree will expedite the cleanup of OU1 and will avoid prolonged and complicated 

litigation between the Parties, and that this Consent Decree is fair, reasonable, and in the public 

interest. 
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NOW, THEREFORE, it is hereby Ordered, Adjudged, and Decreed: 

II.  JURISDICTION 

1. This Court has jurisdiction over the subject matter of this action pursuant to 

28 U.S.C. '' 1331 and 1345, and 42 U.S.C. '' 9606, 9607, and 9613(b).  This Court also has 

personal jurisdiction over the Settling Defendants.  Solely for the purposes of this Consent 

Decree and the underlying Complaint, Settling Defendants waive all objections and defenses that 

they may have to jurisdiction of the Court or to venue in this District.  Settling Defendants shall 

not challenge the terms of this Consent Decree or this Court's jurisdiction to enter and enforce 

this Consent Decree. 

III.  PARTIES BOUND 

2. This Consent Decree applies to and is binding upon the United States and the 

State and upon Settling Defendants and their successors and assigns.  Any change in ownership 

or corporate status of a Settling Defendant including, but not limited to, any transfer of assets or 

real or personal property, shall in no way alter such Settling Defendant's responsibilities under 

this Consent Decree. 

3. Settling Defendants shall provide a copy of this Consent Decree to each 

contractor hired to perform the Response Work required by this Consent Decree and to each 

person representing any Settling Defendant with respect to OU1 or the Response Work and shall 

condition all contracts entered into hereunder upon performance of the Response Work in 

conformity with the terms of this Consent Decree.  Settling Defendants or their contractors shall 

provide written notice of the Consent Decree to all subcontractors hired to perform any portion 

of the Response Work required by this Consent Decree.  Settling Defendants shall nonetheless be 

responsible for ensuring that their contractors and subcontractors perform the Response Work 
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contemplated herein in accordance with this Consent Decree.  With regard to the activities 

undertaken pursuant to this Consent Decree, each contractor and subcontractor shall be deemed 

to be in a contractual relationship with the Settling Defendants within the meaning of Section 

107(b)(3) of CERCLA, 42 U.S.C. ' 9607(b)(3). 

IV.  DEFINITIONS 

4. Unless otherwise expressly provided herein, terms used in this Consent Decree 

which are defined in CERCLA or in regulations promulgated under CERCLA shall have the 

meaning assigned to them in CERCLA or in such regulations.  Whenever terms listed below are 

used in this Consent Decree or in the appendices attached hereto and incorporated hereunder, the 

following definitions shall apply: 

“CERCLA” shall mean the Comprehensive Environmental Response, Compensation, and 

Liability Act of 1980, as amended, 42 U.S.C. '' 9601-9675. 

“Consent Decree” shall mean this Amended Consent Decree and all appendices attached 

hereto (listed in Section XXXI).  In the event of conflict between this Amended Consent Decree 

and any appendix, this Amended Consent Decree shall control. 

“Day” shall mean a calendar day unless expressly stated to be a working day.  “Working 

day” shall mean a day other than a Saturday, Sunday, or Federal holiday.  In computing any 

period of time under this Consent Decree, where the last day would fall on a Saturday, Sunday, 

or Federal holiday, the period shall run until the close of business of the next working day. 

“Date of Lodging” shall mean October 1, 2003, the day on which the original version of 

the Consent Decree was lodged with the Court. 

“Date of Lodging of the Amended Consent Decree” shall mean the day on which the 

Amended Consent Decree is lodged with the Court. 
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“DOI” shall mean the United States Department of the Interior and any successor 

departments or agencies of the United States. 

“DOI Past Cost Payments” shall mean the payments to be made to the DOI NRDAR 

Fund under Subparagraph 52.a.(ii) (Initial Payments to the United States) of this Consent Decree 

to reimburse DOI for a portion of its past natural resource damage assessment costs related to the 

Site. 

“DOJ” shall mean the United States Department of Justice and any successor departments 

or agencies of the United States. 

“Effective Date” shall be the effective date of this Consent Decree as provided by 

Section XXIX. 

“EPA” shall mean the United States Environmental Protection Agency and any successor 

departments or agencies of the United States. 

“EPA Past Cost Payments” shall mean the payments to be made to the Fox River Site 

Special Account within the EPA Hazardous Substance Superfund under Subparagraph 52.a.(i) 

(Initial Payments to the United States) of this Consent Decree to reimburse EPA for a portion of 

its past response costs related to the Site. 

“Force Majeure Event,” for purposes of this Consent Decree, shall mean any event 

arising from causes beyond the control of the Settling Defendants, of any entity controlled by 

Settling Defendants, or of Settling Defendants' contractors or subcontractors, that delays or 

prevents the performance of any obligation under this Consent Decree despite Settling 

Defendants' best efforts to fulfill the obligation.  The requirement that the Settling Defendants 

exercise “best efforts to fulfill the obligation” includes using best efforts to anticipate any 

potential Force Majeure Event and best efforts to address the effects of any potential Force 
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Majeure Event (i) as it is occurring and (ii) following the potential Force Majeure Event, such 

that the delay is minimized to the greatest extent possible. 

“Fox River OU1 Disbursement Special Account” or the “Disbursement Special Account” 

shall mean the disbursement special account established for OU1 by EPA pursuant to Section 

122(b)(3) of CERCLA, 42 U.S.C. '9622(b)(3), and this Consent Decree. 

“Fox River Site Special Account” shall mean the special account established for the Site 

by EPA pursuant to Section 122(b)(3) of CERCLA, 42 U.S.C. ' 9622(b)(3) . 

“Fox River OU1 Escrow Account” or the “Escrow Account” shall mean the escrow 

account trust fund established for OU1 by the Settling Defendants pursuant to this Consent 

Decree. 

“Institutional Controls” shall mean all response activities to implement institutional 

control requirements under the ROD. 

“Interest” shall mean interest at the rate specified for interest on investments of the EPA 

Hazardous Substance Superfund established by 26 U.S.C. ' 9507, compounded annually on 

October 1 of each year, in accordance with 42 U.S.C. ' 9607(a).  The applicable rate of interest 

shall be the rate in effect at the time the interest accrues.  The rate of interest is subject to change 

on October 1 of each year. 

“Interest Earned” shall mean interest earned on amounts in the Disbursement Special 

Account, which shall be computed monthly at a rate based on the annual return on investments 

of the Hazardous Substance Superfund.  The applicable rate of interest shall be the rate in effect 

at the time the interest accrues. 

“July 2003 AOC” shall mean the Administrative Order on Consent between WTM I 

Company, EPA, and WDNR, captioned In the matter of the Lower Fox River and the Green Bay 
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Site, Docket No. V-W-'03-C-745 (the “July 2003 AOC”).  The July 2003 AOC is attached hereto 

as Appendix F. 

“Long Term Monitoring” shall mean all response activities to implement long term 

monitoring requirements under the ROD. 

“National Contingency Plan” or “NCP” shall mean the National Oil and Hazardous 

Substances Pollution Contingency Plan promulgated pursuant to Section 105 of CERCLA, 

42 U.S.C. ' 9605, codified at 40 C.F.R. Part 300, and any amendments thereto. 

“NRD Commitment” shall mean the $3,000,000 committed to natural resource 

restoration efforts under Paragraph 52 (Initial Payments to Plaintiffs) and Paragraph 53 

(Subsequent Payments for Natural Resource Restoration). 

“NRDAR Fund” shall mean DOI's Natural Resource Damage Assessment and 

Restoration Fund. 

“Operation and Maintenance” or “O & M” shall mean all activities required to maintain 

the effectiveness of the Remedial Action as required under the Operation and Maintenance Plan 

approved or developed by the Response Agencies pursuant to this Consent Decree and the 

Statements of Work. 

“Operable Unit 1” or “OU1” shall mean the Little Lake Butte des Morts reach of the 

Lower Fox River, as delineated by the Record of Decision signed by WDNR and EPA in 

December 2002.  More specifically, OU1 is the portion of the Lower Fox River (and the 

underlying River sediment) starting at the outlet of Lake Winnebago at the Neenah Dam and the 

Menasha Dam downstream to the Upper Appleton Dam, including sediment deposits A through 

H and POG.  As so defined, OU1 is depicted in Figure 7-9 of the December 2002 Final 

Feasibility Study for the Site, a copy of which is attached hereto as Appendix G.    
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“Paragraph” shall mean a portion of this Consent Decree identified by an Arabic numeral 

or an upper case letter. 

“Parties” shall mean the United States, the State of Wisconsin, and the Settling 

Defendants. 

“Performance Standards” shall mean the selected remedy requirements and cleanup 

standards for measuring the achievement of the goals of the Remedial Action, as set forth in 

Section XI of the 2008 ROD Amendment and Section II of the SOW for Remedial Action. 

“Plaintiffs” shall mean the United States and the State of Wisconsin. 

“Post-Remedy Institutional Controls Work” shall mean all response activities to 

implement institutional controls requirements under the ROD and the Institutional Controls Plan 

after Certification of Completion of Remedial Action by EPA pursuant to Subparagraph 44.b. 

“Post-Remedy Monitoring” shall mean all response activities to implement Long Term 

Monitoring requirements under the ROD and the Final Operation and Maintenance Plan after 

Certification of Completion of Remedial Action by EPA pursuant to Subparagraph 44.b. 

“RCRA” shall mean the Solid Waste Disposal Act, as amended, 42 U.S.C. '' 6901 

et seq. (also known as the Resource Conservation and Recovery Act). 

“Record of Decision” or “ROD” shall mean, collectively:  (i) the Record of Decision 

relating to OU1 at the Site signed in December 2002 by the Deputy Administrator of the Water 

Division of WDNR and by the Director of the Superfund Division of EPA Region 5, and all 

attachments thereto (hereinafter referred to as the “2002 ROD”); and (ii) the Record of Decision 

Amendment relating to OU1 at the Site signed in June 2008 by the Deputy Administrator of the 

Water Division of WDNR and by the Director of the Superfund Division of EPA Region 5, and 

all attachments thereto (hereinafter referred to as the “2008 ROD Amendment”).  A copy of the 
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2002 ROD (excluding the ROD Appendices) is attached as Appendix H and a copy of the 2008  

ROD Amendment (excluding the ROD Appendices) is attached as Appendix H1.  To the extent 

that there is any inconsistency between the 2002 ROD and the 2008 ROD Amendment, the 2008 

ROD Amendment shall govern. 

“Remedial Action” shall mean those activities (except for Operation and Maintenance, 

Post-Remedy Institutional Controls Work, and Post-Remedy Monitoring), to be undertaken by 

the Settling Defendants to implement the ROD requirements for OU1, in accordance with the 

SOW, the final Remedial Design Work Plan, the final Remedial Action Work Plan, and other 

plans approved by the Response Agencies.  For the purpose of this Consent Decree, Remedial 

Action shall not include any response action required solely under Section XV (Emergency 

Response). 

“Remedial Action Work Plan” shall mean the document developed  pursuant to 

Paragraph 14 of this Consent Decree and approved by the Response Agencies, and any 

amendments thereto. 

“Remedial Design” shall mean those activities to be undertaken by Settling Defendant 

WTM I Company to conduct predesign investigations and to develop the final plans and 

specifications for the Remedial Action for OU1 pursuant to the July 2003 AOC and the 

Remedial Design Work Plan. 

“Remedial Design Work Plan” shall mean the document described by Paragraph 12 of 

this Consent Decree and approved by the Response Agencies, and any amendments thereto. 

“Response Agencies” shall mean WDNR and EPA. 
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“Response Work” shall mean all activities Settling Defendants are required to perform 

under this Consent Decree, except those required by Section XVI (Natural Resource Restoration 

Efforts) and Section XXVII (Retention of Records). 

“Section” shall mean a portion of this Consent Decree identified by a roman numeral. 

“Settling Defendants” shall mean P. H. Glatfelter Company and WTM I Company. 

“Settling Defendants' Related Parties” shall mean:  (i) Settling Defendants' successors, 

but only to the extent that the alleged liability of such person is based on the alleged liability of a 

Settling Defendant; (ii) Settling Defendants' former or current officers, directors, employees, or 

shareholders, but only to the extent that the alleged liability of such person is based on acts 

and/or omissions which occurred in the scope of the person's employment or capacity as an 

officer, director, employee, or shareholder of a Settling Defendant. 

“Site” shall mean the Lower Fox River and Green Bay Site in Northeastern Wisconsin. 

“Specified Future Response Costs” shall mean all costs, including, but not limited to, 

direct and indirect costs, that the United States and the State incur after July 1, 2003 in reviewing 

or developing plans, reports and other items pursuant to the July 2003 AOC and this Consent 

Decree, in verifying the Response Work, in implementing O&M, Institutional Controls, and 

Long Term Monitoring requirements required under the ROD and the SOW, or in otherwise 

implementing, overseeing, or enforcing this Consent Decree, including, but not limited to, 

payroll costs, contractor costs, travel costs, laboratory costs, the costs incurred pursuant to 

Paragraph 19 of Section VIII, Section X (including, but not limited to, the cost of attorney time 

and any monies paid to secure access and/or to secure or implement Institutional Controls 

including, but not limited to, the amount of just compensation), Section XV, and Paragraph 90 of 

Section XXII. 
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“State” shall mean the State of Wisconsin. 

“State Past Cost Payments” shall mean the $10,000 payment to be made to the State 

under Subparagraph 52.b (Initial Payments to the State) of this Consent Decree to reimburse the 

State for a portion of its past response costs related to the Site. 

“Statements of Work” or “SOW” shall mean:  (i) the statement of work for 

implementation of the Remedial Design, as set forth at Appendix F to this Consent Decree, and 

any modifications made in accordance with the July 2003 AOC and this Consent Decree; and/or 

(ii) the statement of work for implementation of the Remedial Action, Institutional Controls, 

Long Term Monitoring, and Operation and Maintenance at the Site, as set forth in Appendix I to 

this Consent Decree and any modifications made in accordance with this Consent Decree. 

“Supervising Contractor” shall mean the principal contractor retained by the Settling 

Defendants to supervise and direct the implementation of the Response Work under this Consent 

Decree. 

“United States” shall mean the United States of America. 

“Unresolved DOI Past Costs” shall mean the unreimbursed natural resource damage 

assessment costs that the United States has paid at or in connection with the Site (or any portion 

of the Site) through July 1, 2003. 

“Unresolved EPA Past Costs” shall mean the unreimbursed response costs, including, but 

not limited to, direct and indirect costs, that the United States has paid at or in connection with 

the Site (or any portion of the Site) through July 1, 2003. 

“Unresolved State Past Costs” shall mean the unreimbursed response costs, including, but 

not limited to, direct and indirect costs, that the State has paid at or in connection with the Site 

(or any portion of the Site) through July 1, 2003. 
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“Waste Material” shall mean:  (i) any “hazardous substance” under Section 101(14) of 

CERCLA, 42 U.S.C. ' 9601(14); (ii) any pollutant or contaminant under Section 101(33), 

42 U.S.C. ' 9601(33); (iii) any “solid waste” under Section 1004(27) of RCRA, 42 U.S.C. 

' 6903(27); and (iv) any “hazardous substance” under Wis. Stat. ' 292.01. 

“WDOJ” shall mean the Wisconsin Department of Justice and any successor departments 

or agencies of the State. 

“WDNR” shall mean the Wisconsin Department of Natural Resources and any successor 

departments or agencies of the State. 

V.  GENERAL PROVISIONS 

5. Objectives of the Parties.  The objectives of the Parties in entering into this 

Consent Decree are to protect public health and welfare and the environment by the design and 

implementation of certain response actions at OU1 by the Settling Defendants, to reimburse a 

portion of the EPA and State past costs and to reimburse all Specified Future Response Costs, to 

provide partial compensation for natural resource damages, and to resolve the claims of Plaintiffs 

against Settling Defendants as provided in this Consent Decree. 

6. Commitments by Settling Defendants.  Settling Defendants shall finance and 

perform the Response Work in accordance with this Consent Decree, the ROD, the SOW, and all 

work plans and other plans, standards, specifications, and schedules set forth herein or developed 

by Settling Defendants and approved by the Response Agencies pursuant to this Consent Decree.  

Settling Defendants shall also reimburse EPA and the State for a portion of their past response 

costs and shall reimburse EPA and the State for future response costs, as provided by this 

Consent Decree.  Settling Defendants shall also provide partial compensation for natural 

resource damages, as provided herein. 
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7. Compliance With Applicable Law.  All activities undertaken by Settling 

Defendants pursuant to this Consent Decree shall be performed in accordance with the 

requirements of all applicable federal and state laws and regulations.  Settling Defendants must 

also comply with all applicable or relevant and appropriate requirements of all Federal and state 

environmental laws as set forth in the ROD and the SOW, unless the Response Agencies 

determine that there are grounds for invoking a waiver under 40 C.F.R. ' 300.430(f)(1)(ii)(C).  

The activities conducted pursuant to this Consent Decree, if approved by the Response Agencies, 

shall be considered to be necessary and consistent with the NCP. 

8. Permits. 

a. As provided in Section 121(e) of CERCLA and Section 300.400(e) of the 

NCP, no permit shall be required for any portion of the Response Work conducted entirely on-

site (i.e., within the areal extent of contamination or in very close proximity to the contamination 

and necessary for implementation of the Response Work).  Where any portion of the Response 

Work that is not on-site requires a federal or state permit or approval, Settling Defendants shall 

submit timely and complete applications and take all other actions necessary to obtain all such 

permits or approvals. 

b. The Settling Defendants may seek relief under the provisions of 

Section XIX (Force Majeure Events) of this Consent Decree for any delay in the performance of 

the Response Work resulting from a failure to obtain, or a delay in obtaining, any permit required 

for the Response Work. 

c. This Consent Decree is not, and shall not be construed to be, a permit 

issued pursuant to any federal or state statute or regulation. 
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VI.  ESTABLISHMENT AND USE OF CERTAIN SITE-SPECIFIC ACCOUNTS 

9. Generally.  As provided by this Section and Appendices B and C, two separate 

Site-specific accounts B to be known as the Fox River OU1 Disbursement Special Account (the 

“Disbursement Special Account”) and the Fox River OU1 Escrow Account (the “Escrow 

Account”) B shall be established and managed to provide sources of funds for payment and 

reimbursement of particular categories of Site-related response costs and natural resource 

restoration costs, as specified by Paragraphs 10 and 11.  The Escrow Account may be established 

as several accounts or sub-accounts to address the different sources and uses of the funds paid 

into the Escrow Account.  The response costs to be paid and reimbursed from the Disbursement 

Special Account and the Escrow Account are expected to include, but will not be limited to, 

certain costs incurred by the Settling Defendants that are defined herein as “Allowable RD/RA 

Costs.”  The natural resource restoration costs to be paid and reimbursed from the Escrow 

Account may include, but will not be limited to, certain costs incurred by the Settling Defendants 

that are defined herein as “Allowable Restoration Work Costs.”  The Escrow Account shall serve 

as a form of financial assurance for performance of Settling Defendants’ obligations under this 

Consent Decree, but Settling Defendants’ performance obligations shall not be limited by the 

availability of funds in the Escrow Account at any time.   

a. Allowable RD/RA Costs.  Solely for the purpose of this Consent Decree, 

the term “Allowable RD/RA Costs” is defined as necessary response costs incurred and paid by 

Settling Defendants for the Remedial Design and the Remedial Action, excluding the following 

costs that shall not be eligible for payment or reimbursement as Allowable RD/RA Costs: 
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(1) any costs exceeding $2 million for the contaminant delineation 

investigation and Remedial Design components of the Response Work, as 

provided by Subparagraph 8.a of Appendix C; 

(2) response costs incurred or paid by the Settling Defendants pursuant 

to Section XV (Emergency Response); 

(3) any other payments made by Settling Defendants to the Plaintiffs 

pursuant to this Consent Decree, including, but not limited to:  (i) any direct 

payments to Plaintiffs under Section XVII; and (ii) any interest, stipulated 

penalties, or stipulated damages paid pursuant to Section XXI; 

(4) attorneys' fees and costs; 

(5) costs of any response activities Settling Defendants perform that 

are not required under, or approved by the Response Agencies pursuant to this 

Consent Decree; 

(6) costs related to Settling Defendants' litigation, settlement, 

development of potential contribution claims or identification of defendants; 

(7) internal costs of Settling Defendants, including but not limited to, 

salaries, travel, or in-kind services, except for those costs that represent the work 

of employees of Settling Defendants directly performing the Remedial Design or 

the Remedial Action; 

(8) any costs incurred by Settling Defendants prior to the Effective 

Date, except for:  (i) Remedial Design work approved by the Response Agencies; 

or (ii) other costs of Response Work required by this Consent Decree after the 

Date of Lodging; or 
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(9) any costs incurred by Settling Defendants pursuant to Section XX 

(Dispute Resolution). 

b. Allowable Restoration Work Costs.  Solely for the purpose of this Consent 

Decree, the term “Allowable Restoration Costs” is defined as necessary restoration costs 

incurred and paid by Settling Defendants for Approved Restoration Work (as defined by 

Paragraph 48), excluding the following costs that shall not be eligible for payment or 

reimbursement as Allowable Restoration Work Costs: 

  (1) any costs for work other than Approved Restoration Work; 

(2) any costs exceeding the pre-approved cost ceiling set by the 

Statement of Work for Approved Restoration Work; 

(3) any other payments made by Settling Defendants to the Plaintiffs 

pursuant to this Consent Decree, including, but not limited to:  (i) any direct 

payments to Plaintiffs under Section XVII; and (ii) any interest, stipulated 

penalties, or stipulated damages paid pursuant to Section XXI; 

(4) attorneys' fees and costs; 

(5) costs of any restoration activities Settling Defendants perform that 

are not required under, or approved by the Plaintiffs pursuant to, this Consent 

Decree; 

(6) costs related to Settling Defendants' litigation, settlement, 

development of potential contribution claims or identification of defendants; 

(7) internal costs of Settling Defendants, including but not limited to, 

salaries, travel, or in-kind services, except for those costs that represent the work 
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of employees of Settling Defendants directly performing Approved Restoration 

Work; 

(8) any costs incurred by Settling Defendants prior to the Effective 

Date, except for Approved Restoration Work completed pursuant to this Consent 

Decree; or 

(9) any costs incurred by Settling Defendants pursuant to Section XX 

(Dispute Resolution). 

10. Establishment and Management of the Disbursement Special Account.  In 

accordance with the procedures and requirements established by the December 2001 Consent 

Decree in the matter captioned United States and the State of Wisconsin v. Appleton Papers Inc. 

and NCR Corporation, Case No. 01-C-0816 (E.D. Wis.) (the “API/NCR Decree”), the Plaintiffs 

shall use their best efforts to have $10 million available for funding response action projects 

under the API/NCR Decree deposited in the Disbursement Special Account after the Effective 

Date.   EPA shall establish the Disbursement Special Account as a new special account within 

the EPA Hazardous Substance Superfund.  Subject to the terms and conditions set forth in this 

Consent Decree, EPA agrees to make those funds in the Disbursement Special Account, 

including Interest Earned on those funds in the Special Account, available for disbursement to 

the Escrow Account as partial reimbursement of certain Allowable RD/RA Costs.  The 

Disbursement Special Account shall be managed as set forth in Appendix B to this Consent 

Decree, which is incorporated herein by reference 

11. Establishment and Management of the Escrow Account.  By no later than March 

31, 2004, the Settling Defendants shall establish and maintain financial security in the form of 

the Escrow Account trust fund, from which funds shall be disbursed for payment and 
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reimbursement of particular categories of Site-related response costs and natural resource 

restoration costs.  The Settling Defendants shall establish and maintain the Escrow Account with 

the funds required to be paid pursuant to Section XVII (Payments) below.  The Escrow Account 

shall be managed as set forth in Appendix C to this Consent Decree, which is incorporated herein 

by reference.  The escrow agreement establishing the Escrow Account shall be in substantially 

the form attached hereto as Appendix D and shall identify the manager for the Escrow Account 

(the “Escrow Agent”).  The Settling Defendants may establish the Escrow Account (or an 

account or sub-account within the Escrow Account) as a Qualified Settlement Fund (or “QSF”) 

within the meaning of 468B-1 of the Treasury Regulations. 

VII.  PERFORMANCE OF THE RESPONSE WORK BY SETTLING DEFENDANTS 

12. OU1 Remedial Design. 

a. Settling Defendant WTM I Company shall perform the Remedial Design 

components of the Response Work (including predesign investigations) in accordance with the 

July 2003 AOC and the 2008 ROD Amendment.  A copy of the July 2003 AOC is attached as 

Appendix F to this Consent Decree, is incorporated herein by this reference, and all requirements 

under the July 2003 AOC are hereby made enforceable requirements of this Consent Decree, but 

only as to Settling Defendant WTM I Company. 

b. Settling Defendant WTM I Company shall submit the following plans and 

reports to the Response Agencies pursuant to the July 2003 AOC and this Paragraph:  (i) a 

Pre-Design Sampling Work Plan; (ii) a Remedial Design Work Plan; (iii) a Basis of Design 

Report; (iv) a Preliminary (50%) Design; (v) a Pre-Final (90%) Design; and (vi) a Final (100%) 

Design.  Upon approval by the Response Agencies, all submittals required by the July 2003 
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AOC and this Paragraph 12 shall be incorporated into and become enforceable under this 

Consent Decree. 

c. Settling Defendant WTM I Company shall provide Settling Defendant 

P. H. Glatfelter Company with copies of the plans and reports identified in the preceding 

Subparagraph contemporaneously with their submission to the Response Agencies.  Within 15 

days of the date of submission, Settling Defendant P. H. Glatfelter may submit written comments 

on the relevant plan or submission; provided, however, that nothing in this Paragraph shall be 

construed as affording Settling Defendant P. H. Glatfelter Company a right to invoke or 

participate in any dispute resolution process under Section XX (Dispute Resolution) concerning 

any submittal under the July 2003 AOC.  

13. Selection of Supervising Contractor. 

a. All Remedial Design components of the Response Work to be performed 

by Settling Defendant WTM I Company pursuant to Paragraph 12 of this Consent Decree shall 

be under the direction and supervision of WTM I Company's Project Coordinator designated 

pursuant to the July 2003 AOC.  All other aspects of the Response Work to be performed by 

Settling Defendants pursuant to Sections VII (Performance of the Response Work by Settling 

Defendants), VIII (Post-Remedy Response Work and Remedy Review), IX (Quality Assurance, 

Sampling and Data Analysis), and XV (Emergency Response) of this Consent Decree shall be 

under the direction and supervision of the Settling Defendants' Supervising Contractor, the 

selection of which shall be subject to disapproval by the Response Agencies.  Within 10 days 

after Settling Defendant WTM I Company's submittal of the Pre-Final (90%) Design, Settling 

Defendants shall notify the Response Agencies in writing of the name, title, and qualifications of 

any contractor proposed to be the Supervising Contractor.  The Response Agencies will issue a 
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notice of disapproval or an authorization to proceed.  If at any time thereafter, Settling 

Defendants propose to change a Supervising Contractor, Settling Defendants shall give such 

notice to the Response Agencies and must obtain an authorization to proceed from the Response 

Agencies before the new Supervising Contractor performs, directs, or supervises any Response 

Work under this Consent Decree. 

b. If the Response Agencies disapprove a proposed Supervising Contractor, 

the Response Agencies will notify Settling Defendants in writing.  Settling Defendants shall 

submit to the Response Agencies a list of contractors, including the qualifications of each 

contractor, that would be acceptable to them within 30 days of receipt of the Response Agencies' 

disapproval of the contractor previously proposed.  The Response Agencies will provide written 

notice of the names of any contractors that they disapprove and an authorization to proceed with 

respect to any of the other contractors.  Settling Defendants may select any contractor from that 

list that is not disapproved and shall notify the Response Agencies of the name of the contractor 

selected within 21 days of the Response Agencies' authorization to proceed. 

c. If the Response Agencies fail to provide written notice of their 

authorization to proceed or disapproval as provided in this Paragraph and this failure prevents the 

Settling Defendants from meeting one or more deadlines in a plan approved by the Response 

Agencies pursuant to this Consent Decree, Settling Defendants may seek relief under the 

provisions of Section XIX (Force Majeure Events). 

14. OU1 Remedial Action.  The Settling Defendants shall perform all requirements 

under this Paragraph 14 until the Performance Standards are achieved and for so long thereafter 

as is otherwise required under this Consent Decree.  The Settling Defendants shall commence 
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and continue performance of the Remedial Action in accordance with the 2008 ROD 

Amendment upon the Date of Lodging of the Amended Consent Decree. 

a. The requirements under this Paragraph 14 shall be performed by Settling 

Defendants with funding from the following sources: 

(1) To the extent such funds are available in the Disbursement Special 

Account, the Settling Defendants shall be entitled to seek disbursement from the Disbursement 

Special Account for reimbursement of Allowable RD/RA Costs. 

(2) To the extent such funds are available in the Escrow Account and 

not earmarked or disbursed for other purposes under this Consent Decree, the Settling 

Defendants shall be entitled to seek disbursements from the Escrow Account for payment or 

reimbursement of Allowable RD/RA Costs. 

(3) If funds are not available in the Escrow Account, or if all funds in 

the Escrow Account have been earmarked or disbursed for other purposes under the Consent 

Decree, Settling Defendants shall continue to fund and perform all requirements under this 

Paragraph 14 until the Performance Standards are achieved and for so long thereafter as is 

otherwise required under the Consent Decree. 

b. Within 90 days after the approval of the Final Design submittal described 

by the Statement of Work appended to the July 2003 AOC, but no earlier than 30 days after the 

Effective Date, the Settling Defendants shall submit to the Response Agencies a work plan for 

the performance of the Remedial Action (the “Remedial Action Work Plan”).  The Remedial 

Action Work Plan shall provide for construction and implementation of the remedy set forth in 

the ROD such that the Performance Standards will be achieved, in accordance with this Consent 

Decree, the ROD, the SOW, and the design plans and specifications developed by Settling 
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Defendant WTM I Company under Paragraph 12 and approved by the Response Agencies.  

Upon its approval by the Response Agencies, the Remedial Action Work Plan shall be 

incorporated into and become enforceable under this Consent Decree. 

c. The Remedial Action Work Plan shall include the following:  (i) an 

updated schedule for implementing all Remedial Action tasks identified in the final design 

submittal, incorporating any refinements to the Final Project Schedule submitted under the July 

2003 AOC and Paragraph 12; (ii) any refinements to the Final Health and Safety Plan, the Final 

Contingency Plan, the Final Sediment Removal Verification Plan, and the Capital and Operation 

and Maintenance Cost Estimate submitted under the July 2003 AOC and Paragraph 12; (iii) a 

Final Construction Quality Assurance Project Plan; (iv) an Institutional Controls Plan; (v) a Final 

Operation and Maintenance Plan (including a plan for Long Term Monitoring); (vi) a schedule 

for submitting any other Remedial Action Plans; and (vii) the initial formulation of the Settling 

Defendants' Remedial Action Project Team (including, but not limited to, the Supervising 

Contractor). 

d. Upon approval of the Remedial Action Work Plan by the Response 

Agencies, Settling Defendants shall perform the activities required under the Remedial Action 

Work Plan.  The Settling Defendants shall submit to the Response Agencies all plans, submittals, 

or other deliverables required under the approved Remedial Action Work Plan in accordance 

with the approved schedule for review and approval pursuant to Section XII (Response Agencies' 

Approval of Plans and Other Submissions).  Unless otherwise directed by the Response 

Agencies, Settling Defendants shall not commence physical Remedial Action activities at OU1 

prior to approval of the Remedial Action Work Plan.  The Settling Defendants shall implement 
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the Remedial Action as set forth in the approved Remedial Action Work Plan until the 

Performance Standards are achieved. 

e. After Certification of Completion of Remedial Action by EPA pursuant to 

Subparagraph 44.b, the Settling Defendants shall continue to implement the Institutional 

Controls Plan and the Final Operation and Maintenance Plan for so long as required by those 

plans. 

15. Modification of the SOW or Related Work Plans. 

a. Subject to Subparagraph 15.c below, if the Response Agencies determine 

that modification to the work specified in the SOW and/or in work plans developed pursuant to 

the SOW is necessary to achieve and maintain the Performance Standards or to carry out and 

maintain the effectiveness of the remedy set forth in the ROD, the Response Agencies may 

require that such modification be incorporated in the SOW and/or such work plans; provided, 

however, that a modification may only be required pursuant to this Paragraph to the extent that it 

is consistent with the scope of the remedy selected in the ROD. 

b. For the purposes of this Paragraph 15 and Paragraph 44 only, the “scope 

of the remedy selected in the ROD” is, as described by Section XI of the 2008 ROD 

Amendment:  (i) remediating sediment in OU1 with PCB concentrations greater than the 1.0 

ppm remedial action level (“RAL”) or achieving a surface weighted average concentration 

(“SWAC”) of 0.25 ppm or less for all of OU1 after addressing such sediment either by the 

primary remedial approach (sediment removal by dredging) or by one of the alternate remedial 

approaches (engineered cap or sand cover) if the eligibility criteria specified by Section XI of the 

2008 ROD Amendment will be met; (ii) dewatering of the sediment that is removed; (iii) 

treatment of the water collected during the dewatering process; (iv) off-Site disposal of the 
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removed sediment after dewatering; (v) demobilization and site restoration; (vi) Operation and 

Maintenance activities (including cap maintenance); and (vii) Institutional Controls and Long 

Term Monitoring. 

c. If Settling Defendants object to any modification determined by the 

Response Agencies to be necessary pursuant to this Paragraph, they may seek dispute resolution 

pursuant to Section XX (Dispute Resolution), Paragraph 65 (record review).  The SOW and/or 

related work plans shall be modified in accordance with final resolution of the dispute. 

d. Settling Defendants shall implement any work required by any 

modifications incorporated in the SOW and/or in work plans developed pursuant to the SOW in 

accordance with this Paragraph. 

e. Nothing in this Paragraph shall be construed to limit the Response 

Agencies' authority to require performance of further response actions as otherwise provided in 

this Consent Decree. 

16. Settling Defendants acknowledge and agree that nothing in this Consent Decree, 

the SOW, the Remedial Design Work Plan, or Remedial Action Work Plan constitutes a 

warranty or representation of any kind by Plaintiffs that compliance with the work requirements 

set forth in the SOW and the Work Plans will achieve the Performance Standards. 

17. Settling Defendants shall, prior to any off-Site shipment of Waste Material from 

the Site to an out-of-state waste management facility, provide written notification to the 

appropriate state environmental official in the receiving facility's state and to the Response 

Agencies' Project Coordinators of such shipment of Waste Material.  However, this notification 

requirement shall not apply to any off-Site shipments when the total volume of all such 

shipments will not exceed 10 cubic yards. 
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a. The Settling Defendants shall include in the written notification the 

following information, where available:  (i) the name and location of the facility to which the 

Waste Material is to be shipped; (ii) the type and quantity of the Waste Material to be shipped; 

(iii) the expected schedule for the shipment of the Waste Material; and (iv) the method of 

transportation.  The Settling Defendants shall notify the state in which the planned receiving 

facility is located of major changes in the shipment plan, such as a decision to ship the Waste 

Material to another facility within the same state, or to a facility in another state. 

b. The identity of the receiving facility and state will be determined by the 

Settling Defendants following the award of the contract for Remedial Action construction.  The 

Settling Defendants shall provide the information required by Subparagraph 17.a as soon as 

practicable after the award of the contract and before the Waste Material is actually shipped. 

VIII.  POST-REMEDY RESPONSE WORK AND REMEDY REVIEW 

18. O&M and Post-Remedy Institutional Controls.  After Certification of Completion 

of Remedial Action by EPA pursuant to Subparagraph 44.b, Settling Defendants shall perform 

O&M and Post-Remedy Institutional Controls Work as required by the ROD, the Final 

Operation and Maintenance Plan, and the Institutional Controls Plan.  In the event that Settling 

Defendants fail to perform O&M and Post-Remedy Institutional Controls Work as required by 

this Paragraph, and EPA or, as appropriate, the State takes such action instead, Settling 

Defendants shall reimburse EPA and the State for all costs of the response action not inconsistent 

with the NCP pursuant to Paragraph 54 (Payment of Specified Future Response Costs). 

19. Periodic Remedy Review and Post-Remedy Monitoring.  Settling Defendants 

shall conduct any studies and investigations as requested by the Response Agencies, in order to 

permit the Response Agencies to conduct reviews of whether the Remedial Action is protective 
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of human health and the environment at least every five years as required by Section 121(c) of 

CERCLA and any applicable regulations.  Such studies and investigations shall include, but shall 

not be limited to, Post-Remedy Monitoring after Certification of Completion of Remedial Action 

by EPA pursuant to Subparagraph 44.b.  In the event that Settling Defendants fail to conduct 

such studies and investigations as required by this Paragraph, and EPA or, as appropriate, the 

State takes such action instead, Settling Defendants shall reimburse EPA and the State for all 

costs of the response action not inconsistent with the NCP pursuant to Paragraph 54 (Payment of 

Specified Future Response Costs). 

20. Further Response Actions. 

a. If the Response Agencies determine, at any time, that the Remedial Action 

is not protective of human health and the environment, the Response Agencies may select further 

response actions for OU1 in accordance with the requirements of CERCLA and the NCP. 

b. Settling Defendants and, if required by Sections 113(k)(2) or 117 of 

CERCLA, the public, will be provided with an opportunity to comment on any further response 

actions proposed by the Response Agencies as a result of the review conducted pursuant to 

Section 121(c) of CERCLA and to submit written comments for the record during the comment 

period. 

c. Notwithstanding Paragraph F of Section I (Background), Settling 

Defendants hereby agree and covenant that the Plaintiffs shall not have to prove, and that 

Settling Defendants shall not contest, the following facts with respect to OU1 in response to any 

administrative order or in any judicial proceeding relating to any further response action the 

Response Agencies select for OU1 to the extent that the reopener conditions in Paragraph 86 or 
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Paragraph 87 (United States' reservations of liability based on unknown conditions or new 

information) are satisfied: 

  (1) Each Settling Defendant is a person who at the time of disposal of 

a hazardous substance owned or operated a facility from which such hazardous 

substances were disposed of, and from which there have been releases of 

hazardous substances which caused the incurrence of response costs for OU1; and 

  (2) Each Settling Defendant is a person who by contract, agreement, or 

otherwise arranged for the disposal or treatment of hazardous substances owned 

or possessed by the Settling Defendant, by another party or entity, at a facility 

owned or operated by another party or entity and containing such hazardous 

substances, from which there have been releases of hazardous substances which 

caused the incurrence of response costs for OU1. 

d. Except as provided by Subparagraph 20.c, nothing herein shall constitute a 

waiver of any claim or defense by any Party with respect to any such further response action. 

IX.  QUALITY ASSURANCE, SAMPLING, AND DATA ANALYSIS 

21. Settling Defendants shall use quality assurance, quality control, and chain of 

custody procedures for all treatability, design, compliance and monitoring samples in accordance 

with “EPA Requirements for Quality Assurance Project Plans (QA/R5)” (EPA/240/B-01/003, 

March 2001), “Guidance for Quality Assurance Project Plans (QA/G-5)” (EPA/600/R-98/018, 

February 1998), and subsequent amendments to such guidelines upon notification by the 

Response Agencies to Settling Defendants of such amendment.  Amended guidelines shall apply 

only to procedures conducted after such notification.  Prior to the commencement of any 

monitoring project under this Consent Decree, Settling Defendants shall submit to the Response 
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Agencies for approval a Quality Assurance Project Plan (“QAPP”) that is consistent with the 

SOW, the NCP and applicable guidance documents.  If relevant to the proceeding, the Parties 

agree that validated sampling data generated in accordance with the QAPP(s) and reviewed and 

approved by the Response Agencies shall be admissible as evidence, without objection, in any 

proceeding under this Decree.  Settling Defendants shall ensure that the Response Agencies' 

personnel and their authorized representatives are allowed access at reasonable times to all 

laboratories utilized by Settling Defendants in implementing this Consent Decree.  In addition, 

Settling Defendants shall ensure that such laboratories shall analyze all samples submitted by the 

Response Agencies pursuant to the QAPP for quality assurance monitoring.  Settling Defendants 

shall ensure that the laboratories they utilize for the analysis of samples taken pursuant to this 

Decree perform all analyses according to accepted EPA methods.  Accepted EPA methods 

consist of those methods which are documented in the “Contract Lab Program Statement of 

Work for Inorganic Analysis” and the “Contract Lab Program Statement of Work for Organic 

Analysis,” dated February 1988, and any amendments made thereto during the course of the 

implementation of this Decree; however, upon approval by the Response Agencies, Settling 

Defendants may use other analytical methods which are as stringent as or more stringent than the 

CLP-approved methods.  Settling Defendants shall ensure that all laboratories they use for 

analysis of samples taken pursuant to this Consent Decree participate in an EPA or EPA-

equivalent QA/QC program.  Settling Defendants shall only use laboratories that have a 

documented Quality System which complies with ANSI/ASQC E4-1994, “Specifications and 

Guidelines for Quality Systems for Environmental Data Collection and Environmental 

Technology Programs,” (American National Standard, January 5, 1995), and “EPA 

Requirements for Quality Management Plans (QA/R-2),” (EPA/240/B-01/002, March 2001) or 
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equivalent documentation as determined by the Response Agencies.  The Response Agencies 

may consider laboratories accredited under the National Environmental Laboratory Accreditation 

Program (“NELAP”) as meeting the Quality System requirements.  Settling Defendants shall 

ensure that all field methodologies utilized in collecting samples for subsequent analysis 

pursuant to this Decree will be conducted in accordance with the procedures set forth in the 

QAPP approved by the Response Agencies. 

22. Upon request, the Settling Defendants shall allow split or duplicate samples to be 

taken by the Response Agencies or their authorized representatives.  Settling Defendants shall 

notify the Response Agencies not less than 15 days in advance of any sample collection activity 

unless shorter notice is agreed to by the Response Agencies.  In addition, the Response Agencies 

shall have the right to take any additional samples that the Response Agencies deem necessary.  

Upon request, the Response Agencies shall allow the Settling Defendants to take split or 

duplicate samples of any samples they take as part of the Plaintiffs' oversight of the Settling 

Defendants' implementation of the Response Work. 

23. Settling Defendants shall submit to the Response Agencies copies of the results of 

all sampling and/or tests or other data obtained or generated by or on behalf of Settling 

Defendants with respect to OU1 and/or the implementation of this Consent Decree unless the 

Response Agencies agree otherwise. 

24. Notwithstanding any provision of this Consent Decree, the United States and the 

State hereby retain all of their information gathering and inspection authorities and rights, 

including enforcement actions related thereto, under CERCLA, RCRA and any other applicable 

statutes or regulations. 
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X.  ACCESS AND INSTITUTIONAL CONTROLS 

25. If any property where access and/or land/water use restrictions are needed to 

implement this Consent Decree is owned or controlled by any of the Settling Defendants, such 

Settling Defendants shall: 

a. commencing on the Date of Lodging of this Consent Decree, provide the 

Plaintiffs and their representatives, including the Response Agencies and their contractors, with 

access at all reasonable times to such property, for the purpose of conducting any activity related 

to this Consent Decree including, but not limited to, the following activities: 

(1) monitoring the Response Work; 

(2) verifying any data or information submitted to the Plaintiffs; 

(3) conducting investigations relating to contamination at or near the 

Site; 

(4) obtaining samples; 

(5) assessing the need for, planning, or implementing additional 

response actions at or near the Site; 

(6) implementing the Response Work pursuant to the conditions set 

forth in Paragraph 90 of this Consent Decree; 

(7) inspecting and copying records, operating logs, contracts, or other 

documents maintained or generated by Settling Defendants or their agents, consistent with 

Section XXVI (Access to Information); 

(8) assessing Settling Defendants' compliance with this Consent 

Decree; and 
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(9) determining whether the Site or other property is being used in a 

manner that is prohibited or restricted, or that may need to be prohibited or restricted, by or 

pursuant to this Consent Decree; 

b. commencing on the Date of Lodging of this Consent Decree, refrain from 

using the Site, or such other property, in any manner that would interfere with or adversely affect 

the integrity or protectiveness of the remedial measures to be implemented pursuant to this 

Consent Decree. 

c. if requested in writing by the Response Agencies, execute and record in 

the appropriate County land records office, an easement, running with the land, that:  (i) grants a 

right of access for the purpose of conducting any activity related to this Consent Decree 

including, but not limited to, those activities listed in Paragraph 25.a of this Consent Decree, and 

(ii) grants the right to enforce the land/water use restrictions listed in Paragraph 25.b of this 

Consent Decree, or other restrictions that the Response Agencies determine are necessary to 

implement, ensure non-interference with, or ensure the protectiveness of the remedial measures 

to be performed pursuant to this Consent Decree.  Such Settling Defendants shall grant the 

access rights and the rights to enforce the land/water use restrictions to:  (i) the United States, on 

behalf of EPA, and its representatives, (ii) the State, on behalf of WDNR, and its representatives, 

(iii) the other Settling Defendants and their representatives, and/or (iv) other appropriate grantees 

identified by the Response Agencies.  Such Settling Defendants shall, within 45 days after 

receiving a written request from the Response Agencies, submit to the response Agencies for 

review and approval with respect to such property: 

  (1)  a draft easement that is enforceable under the laws of the State of 

Wisconsin, free and clear of all prior liens and encumbrances (except as approved 
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by EPA), and acceptable under the Attorney General's Title Regulations 

promulgated pursuant to 40 U.S.C. ' 255; and 

  (2)  a current title commitment or report prepared in accordance with 

the U.S. Department of Justice's Title Standards 2001 (the “Standards”). 

Within 15 days of EPA's approval and acceptance of the easement, such Settling Defendants 

shall update the title search and, if it is determined that nothing has occurred since the effective 

date of the commitment or report to affect the title adversely, take the steps necessary to record 

the easement with the appropriate County land records office.  Within 30 days of recording the 

easement, such Settling Defendants shall provide EPA with final title evidence acceptable under 

the Standards, and a certified copy of the original recorded easement showing the clerk's 

recording stamps. 

26. If any property where access and/or land/water use restrictions are needed to 

implement this Consent Decree is owned or controlled by persons other than any of the Settling 

Defendants, Settling Defendants shall use best efforts to secure from such persons: 

a. an agreement to provide access thereto for Settling Defendants, as well as 

for the Plaintiffs, on behalf of the response Agencies, as well as their representatives (including 

contractors), for the purpose of conducting any activity related to this Consent Decree including, 

but not limited to, those activities listed in Paragraph 25.a of this Consent Decree; 

b. an agreement, enforceable by the Settling Defendants and the Plaintiffs, to 

abide by the obligations and restrictions established by Paragraph 25.b of this Consent Decree, or 

that are otherwise necessary to implement, ensure non-interference with, or ensure the 

protectiveness of the remedial measures to be performed pursuant to this Consent Decree; and 
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c. if requested in writing by the Response Agencies, the execution and 

recordation in the appropriate County land records office, of an easement, running with the land, 

that:  (i) grants a right of access for the purpose of conducting any activity related to this Consent 

Decree including, but not limited to, those activities listed in Paragraph 25.a of this Consent 

Decree, and (ii) grants the right to enforce the land/water use restrictions listed in Paragraph 25.b 

of this Consent Decree, or other restrictions that the Response Agencies determine are necessary 

to implement, ensure non-interference with, or ensure the protectiveness of the remedial 

measures to be performed pursuant to this Consent Decree.  The access rights and/or rights to 

enforce land/water use restrictions shall be granted to:  (i) the United States, on behalf of EPA, 

and its representatives, (ii) the State, on behalf of WDNR, and its representatives, (iii) the other 

Settling Defendants and their representatives, and/or (iv) other appropriate grantees.  Settling 

Defendants shall, within 45 days after receiving a written request from the Response Agencies, 

submit to the Response Agencies for review and approval with respect to such property: 

  (1)  a draft easement that is enforceable under the laws of the State of 

Wisconsin, free and clear of all prior liens and encumbrances (except as approved 

by the Response Agencies), and acceptable under the Attorney General's Title 

Regulations promulgated pursuant to 40 U.S.C. ' 255; and 

  (2)  a current title commitment or report prepared in accordance with 

the U.S. Department of Justice's Title Standards 2001 (the “Standards”). 

Within 15 days of EPA's approval and acceptance of the easement, Settling Defendants shall 

update the title search and, if it is determined that nothing has occurred since the effective date of 

the commitment or report to affect the title adversely, take the steps necessary to record the 

easement with the appropriate County land records office.  Within 30 days of the recording of 
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the easement, Settling Defendants shall provide EPA with final title evidence acceptable under 

the Standards, and a certified copy of the original recorded easement showing the clerk's 

recording stamps. 

27. For purposes of Paragraph 26 of this Consent Decree, “best efforts” includes the 

payment of reasonable sums of money in consideration of access, access easements, land/water 

use restrictions, and/or restrictive easements.  If any access or land/water use restriction 

agreements required by Paragraphs 26.a or 26.b of this Consent Decree are not obtained within 

45 days of the Effective Date of this Consent Decree, or if any access easements or restrictive 

easements required by Paragraph 26.c of this Consent Decree are not submitted to the Response 

Agencies in draft form within 45 days of receipt of a written request by the Response Agencies, 

then Settling Defendants shall promptly notify the United States in writing, and shall include in 

that notification a summary of the steps that Settling Defendants have taken to attempt to comply 

with Paragraph 26 of this Consent Decree.  The United States and the State may, as they deem 

appropriate, assist Settling Defendants in obtaining access or land/water use restrictions, either in 

the form of contractual agreements or in the form of easements running with the land.  Settling 

Defendants shall reimburse the United States and the State, as Specified Future Response Costs, 

for all costs incurred, direct or indirect, by the United States or the State in obtaining such access 

and/or land/water use restrictions including, but not limited to, the cost of attorney time and the 

amount of monetary consideration paid or just compensation. 

28. If any property where access and/or land/water use restrictions are needed to 

implement this Consent Decree is owned or controlled by the Plaintiffs, the Plaintiffs shall use 

best efforts to assist the Settling Defendants in securing necessary access and/or land/water use 

restrictions. 
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29. If the Response Agencies determine that land/water use restrictions in the form of 

state or local laws, regulations, ordinances or other governmental controls are needed to 

implement the remedy selected in the ROD, ensure the integrity and protectiveness thereof, or 

ensure non-interference therewith, Settling Defendants shall cooperate with the Response 

Agencies' efforts to secure such governmental controls. 

30. Notwithstanding any provision of this Consent Decree, the United States and the 

State retain all of their access authorities and rights, as well as all of their rights to require 

land/water use restrictions, including enforcement authorities related thereto, under CERCLA, 

RCRA and any other applicable statute or regulations. 

XI.  REPORTING REQUIREMENTS 

31. Monthly RD/RA Progress Reports. 

a. In addition to any other requirement of this Consent Decree, starting with 

the first month after the Date of Lodging, Settling Defendants shall submit two copies of written 

Monthly RD/RA Progress Reports to each of the Response Agencies that shall:  (i) describe the 

actions which have been taken toward achieving compliance with this Consent Decree during the 

previous month; (ii) include a summary of all results of sampling and tests and all other data 

received or generated by Settling Defendants or their contractors or agents in the previous 

month; (iii) identify all work plans, plans and other deliverables required by this Consent Decree 

completed and submitted during the previous month; (iv) describe all actions, including, but not 

limited to, data collection and implementation of work plans, which are scheduled for the next 

month and provide other information relating to the progress of construction, including, but not 

limited to, critical path diagrams, Gantt charts and Pert charts; (v) include information regarding 

percentage of completion, unresolved delays encountered or anticipated that may affect the 



 

 37  

future schedule for implementation of the Response Work, and a description of efforts made to 

mitigate those delays or anticipated delays; (vi) include any modifications to the work plans or 

other schedules that Settling Defendants have proposed to the Response Agencies or that have 

been approved by the Response Agencies; and (vii) describe all activities undertaken in support 

of the Community Relations Plan during the previous month and those to be undertaken in the 

next month.  Settling Defendants shall submit these progress reports to the Response Agencies 

by the tenth day of every month following the Date of Lodging until Certification of Completion 

of Remedial Action by EPA pursuant to Subparagraph 44.b.  During performance of the 

Remedial Design, the Monthly RD/RA Progress Reports shall include all information required 

by Paragraph 38 of the July 2003 AOC and shall thereby satisfy the requirement to submit a 

monthly progress report under the July 2003 AOC and this Consent Decree.  If requested by the 

Response Agencies, Settling Defendants shall also provide briefings for the Response Agencies 

to discuss the progress of the Response Work. 

b. The Settling Defendants shall notify the Response Agencies of any change 

in the schedule described in the Monthly RD/RA Progress Report for the performance of any 

activity, including, but not limited to, data collection and implementation of work plans, no later 

than seven days prior to the performance of the activity. 

32. Quarterly Reports.  Starting with the second quarter of 2004, the Settling 

Defendants shall submit Quarterly Reports under this Paragraph to assist the Plaintiffs in 

monitoring the funding and budgeting of the Response Work and any Approved Restoration 

Work. 

a. The Settling Defendants shall submit Quarterly Reports on a quarterly 

basis for so long as the Remedial Action continues under this Consent Decree, until Certification 
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of Completion of Remedial Action by EPA pursuant to Subparagraph 44.b.  For a given calendar 

year, the Report for the first calendar quarter shall be submitted by no later than May 1 of that 

calendar year, the Report for the second calendar quarter shall be submitted by no later than 

August 1 of that calendar year, the Report for the third calendar quarter shall be submitted by no 

later than November 1 of that calendar year, and the Report for the fourth calendar quarter shall 

be submitted by no later than February 1 of the next calendar year.  

b. Each Quarterly Report shall: 

(1) provide a complete and accurate written cost summary of all 

Allowable RD/RA Costs submitted to the Escrow Agent for payment from the 

Escrow Account during the reporting period, certified in accordance with 

Subparagraph 32.d; 

(2) specify any amount requested as a periodic disbursement from the 

Disbursement Special Account to the Escrow Account pursuant to Paragraph 10 

and Appendix B; 

(3) provide a complete and accurate written cost summary of all 

Allowable Restoration Work Costs submitted to the Escrow Agent for payment 

from the Escrow Account during the reporting period, certified in accordance with 

Subparagraph 32.d; 

(4) list and total all amounts requested and/or disbursed during the 

reporting period as payments or reimbursements from the Escrow Account 

pursuant to Paragraph 11 and Appendix C; 

(5) indicate the approximate balance of the Escrow Account at the end 

of the reporting period; and 
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(6) summarize all Response Work and all Approved Restoration Work 

funded and performed under the Consent Decree during the reporting period. 

c. In addition, prior to the Certification of Completion of Remedial Action, 

the third Quarterly Report of each calendar year (that is, the report due on or before November 1) 

shall project whether the total balance present in or committed by a secured obligation to the 

Escrow Account, including all sub-accounts, is likely to be sufficient to fund the completion of 

the Remedial Action, and to leave a remaining balance of $4,000,000 for work in the year 2010 

and thereafter, including work required by Section VIII of this Amended Consent Decree (Post-

Remedy Response Work and Remedy Review), after making all other payments and 

reimbursements from those Accounts that are required under the Consent Decree; if the balance 

is projected to be insufficient, that third Quarterly Report shall specify the amount of additional 

funding sufficient to complete the Remedial Action and to leave a remaining balance of 

$4,000,000 for work in the year 2010 and thereafter, including work required by Section VIII of 

this Amended Consent Decree (Post-Remedy Response Work and Remedy Review). 

d. Each Quarterly Report shall contain the following certification signed by 

the Chief Financial Officer of a Settling Defendant or by an Independent Certified Public 

Accountant retained by the Settling Defendants: 

 “To the best of my knowledge, after thorough investigation and review of Settling 
Defendants' documentation of unreimbursed costs incurred and paid for the work 
summarized in this report that was performed pursuant to the Consent Decree, I certify 
that the information contained in or accompanying this Quarterly Report is true, accurate, 
and complete.  I am aware that there are significant penalties for knowingly submitting 
false information, including the possibility of fine and imprisonment.” 

Each Quarterly Report shall include a list of the cost documents that the certifying individuals 

reviewed in support of the Quarterly Cost Summary Report.  Upon request by the Plaintiffs, 
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Settling Defendants shall provide the Plaintiffs any additional information that the Plaintiffs 

deem necessary for review of a Quarterly Report. 

e. If the Plaintiffs find that a Quarterly Report includes a mathematical error, 

an accounting error, costs that are not Allowable Response Work Costs or Allowable Restoration 

Work Costs, costs that are inadequately documented, or costs covered by a prior Quarterly 

Report, the Plaintiffs will notify Settling Defendants and the Settling Defendants shall cure the 

deficiency by submitting a revised Quarterly Report. 

33. Release Reporting. 

a. Upon the occurrence of any event during performance of the Response 

Work that Settling Defendants are required to report pursuant to Section 103 of CERCLA or 

Section 304 of the Emergency Planning and Community Right-to-Know Act (“EPCRA”), 

Settling Defendants shall within 24 hours of the onset of such event orally notify the Response 

Agencies' Project Coordinators or the Response Agencies' Alternate Project Coordinators (in the 

event of the unavailability of the Project Coordinator).  If neither the EPA Project Coordinator 

nor the EPA Alternate Project Coordinator is available, oral notification notice shall be given to 

the Emergency Response Section, Region 5, United States Environmental Protection Agency.  

These reporting requirements are in addition to the reporting required by CERCLA Section 103 

or EPCRA Section 304. 

b. Within 20 days of the onset of such an event, Settling Defendants shall 

furnish to Plaintiffs a written report, signed by the Settling Defendants' Project Coordinator, 

setting forth the events which occurred and the measures taken, and to be taken, in response 

thereto.  Within 30 days of the conclusion of such an event, Settling Defendants shall submit a 

report to Plaintiffs setting forth all actions taken in response thereto. 
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34. Submission and Certification of Reports. 

a. Settling Defendants shall submit two hard copies of all plans, reports, and 

data required by the SOW, the Remedial Design Work Plan, the Remedial Action Work Plan, or 

any other approved plans to each of the Response Agencies in accordance with the schedules set 

forth in such plans.  At the same time, the Settling Defendants shall submit an additional copy to 

each of the Response Agencies in electronic format. 

b. All reports and other documents submitted by Settling Defendants to the 

Response Agencies (other than the monthly progress reports referred to above) which purport to 

document Settling Defendants' compliance with the terms of this Consent Decree shall be signed 

by an authorized representative of the Settling Defendants, including but not limited to the 

Settling Defendants' Project Coordinator. 

XII.  RESPONSE AGENCIES' APPROVAL OF PLANS AND OTHER SUBMISSIONS 

35. After review of any plan, report or other item which is required to be submitted 

for approval by the Response Agencies pursuant to this Consent Decree, the Response Agencies 

shall:  (i) approve, in whole or in part, the submission; (ii) approve the submission upon specified 

conditions; (iii) modify the submission to cure the deficiencies; (iv) disapprove, in whole or in 

part, the submission, directing that the Settling Defendants modify the submission; or (v) any 

combination of the above.  However, the Response Agencies shall not modify a submission 

without first providing Settling Defendants at least one notice of deficiency and an opportunity to 

cure within 30 days, except where to do so would cause serious disruption to the Response Work 

or where previous submission(s) have been disapproved due to material defects and the 

deficiencies in the submission under consideration indicate a bad faith lack of effort to submit an 

acceptable deliverable. 
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36. In the event of approval, approval upon conditions, or modification by the 

Response Agencies, pursuant to Paragraph 35(i), (ii), or (iii), Settling Defendants shall proceed 

to take any action required by the plan, report, or other item, as approved or modified by the 

Response Agencies subject only to their right to invoke the Dispute Resolution procedures set 

forth in Section XX (Dispute Resolution) with respect to the modifications or conditions made 

by the Response Agencies.  In the event that a submission has a material defect and the Response 

Agencies modify the submission to cure the deficiencies pursuant to Paragraph 35(i), the 

Response Agencies retain their right to seek stipulated penalties, as provided in Section XXI 

(Stipulated Penalties). 

37. Resubmission of Plans. 

a. Upon receipt of a notice of disapproval pursuant to Paragraph 35(iv), 

Settling Defendants shall, within 30 days or such longer time as specified by the Response 

Agencies in such notice, correct the deficiencies and resubmit the plan, report, or other item for 

approval.  Any stipulated penalties applicable to the submission, as provided in Section XXI, 

shall accrue during the 30-day period or otherwise specified period but shall not be payable 

unless the resubmission is disapproved or modified due to a material defect as provided in 

Paragraphs 38 and 39. 

b. Notwithstanding the receipt of a notice of disapproval pursuant to 

Paragraph 35(iv), Settling Defendants shall proceed, at the direction of the Response Agencies, 

to take any action required by any non-deficient portion of the submission.  Implementation of 

any non-deficient portion of a submission shall not relieve Settling Defendants of any liability 

for stipulated penalties under Section XXI (Stipulated Penalties). 
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38. In the event that a resubmitted plan, report or other item, or portion thereof, is 

disapproved by the Response Agencies, the Response Agencies may again require the Settling 

Defendants to correct the deficiencies, in accordance with the preceding Paragraphs.  The 

Response Agencies also retain the right to modify or develop the plan, report or other item. 

Settling Defendants shall implement any such plan, report, or item as modified or developed by 

the Response Agencies, subject only to their right to invoke the procedures set forth in Section 

XX (Dispute Resolution). 

39. If upon resubmission, a plan, report, or item is disapproved or modified by the 

Response Agencies due to a material defect, Settling Defendants shall be deemed to have failed 

to submit such plan, report, or item timely and adequately unless the Settling Defendants invoke 

the dispute resolution procedures set forth in Section XX (Dispute Resolution) and the response 

Agencies' action is overturned pursuant to that Section.  The provisions of Section XX (Dispute 

Resolution) and Section XXI (Stipulated Penalties) shall govern the implementation of the 

Response Work and accrual and payment of any stipulated penalties during Dispute Resolution.  

If the Response Agencies' disapproval or modification is upheld, stipulated penalties shall accrue 

for such violation from the date on which the initial submission was originally required, as 

provided in Section XXI. 

40. All plans, reports, and other items required to be submitted to the response 

Agencies under this Consent Decree shall, upon approval or modification by the Response 

Agencies, be enforceable under this Consent Decree.  In the event the Response Agencies 

approve or modify a portion of a plan, report, or other item required to be submitted to the 

Response Agencies under this Consent Decree, the approved or modified portion shall be 

enforceable under this Consent Decree. 
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XIII.  PROJECT COORDINATORS 

41. Within 10 days after Settling Defendant WTM I Company's submittal of the 

Pre-Final (90%) Design, Settling Defendants, WDNR, and EPA will notify each other, in 

writing, of the name, address and telephone number of their respective designated Project 

Coordinators and Alternate Project Coordinators.  If a Project Coordinator or Alternate Project 

Coordinator initially designated is changed, the identity of the successor will be given to the 

other Parties at least 5 working days before the changes occur, unless impracticable, but in no 

event later than the actual day the change is made.  The Settling Defendants' Project Coordinator 

shall be subject to disapproval by the Response Agencies and shall have the technical expertise 

sufficient to adequately oversee all aspects of the Response Work.  The Settling Defendants' 

Project Coordinator shall not be an attorney for any of the Settling Defendants in this matter.  He 

or she may assign other representatives, including other contractors, to serve as a representative 

for oversight of performance of daily operations during remedial activities at OU1. 

42. Plaintiffs may designate other representatives, including, but not limited to, EPA 

and WDNR employees, and federal and State contractors and consultants, to observe and 

monitor the progress of any activity undertaken pursuant to this Consent Decree.  EPA's Project 

Coordinator and Alternate Project Coordinator shall have the authority lawfully vested in a 

Remedial Project Manager (“RPM”) and an On-Scene Coordinator (“OSC”) by the National 

Contingency Plan, 40 C.F.R. Part 300.  In addition, the Response Agencies' Project Coordinators 

or Alternate Project Coordinators shall have authority, consistent with the National Contingency 

Plan, to halt any Response Work required by this Consent Decree and to take any necessary 

response action when s/he determines that conditions at the Site constitute an emergency 
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situation or may present an immediate threat to public health or welfare or the environment due 

to release or threatened release of Waste Material. 

43. The Response Agencies' Project Coordinators and the Settling Defendants' Project 

Coordinator will meet, at a minimum, on a monthly basis. 

XIV.  CERTIFICATION OF COMPLETION 

44. Certification of Completion of the Remedial Action for OU1. 

a. Within 90 days after Settling Defendants conclude that the Remedial 

Action has been fully performed such that the Performance Standards have been achieved, 

Settling Defendants shall schedule and conduct a pre-certification inspection to be attended by 

Settling Defendants and the Response Agencies.  If, after the pre-certification inspection, the 

Settling Defendants still believe that the Remedial Action has been fully performed such that the 

Performance Standards have been achieved, they shall submit a written report to the Response 

Agencies requesting certification pursuant to Section XII (Response Agencies' Approval of Plans 

and Other Submissions) within 60 days of the inspection.  In the report, a registered professional 

engineer and the Settling Defendants' Project Coordinator shall state that the Remedial Action 

has been completed in full satisfaction of the requirements of this Consent Decree.  The written 

report shall include as-built drawings signed and stamped by a professional engineer.  The report 

shall contain the following statement, signed by a responsible corporate official of a Settling 

Defendant or the Settling Defendants' Project Coordinator: 

 To the best of my knowledge, after thorough investigation, I certify that the 
information contained in or accompanying this submission is true, accurate and 
complete.  I am aware that there are significant penalties for submitting false 
information, including the possibility of fine and imprisonment for knowing 
violations. 

If, after completion of the pre-certification inspection and receipt and review of the written 

report, EPA, after reasonable opportunity to review and comment by the State, determines that 
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the Remedial Action or any portion thereof has not been completed in accordance with this 

Consent Decree such that the Performance Standards have not been achieved, EPA will notify 

Settling Defendants in writing of the activities that must be undertaken by Settling Defendants 

pursuant to this Consent Decree to complete the Remedial Action such that the Performance 

Standards are achieved; provided, however, that EPA may only require Settling Defendants to 

perform such activities pursuant to this Paragraph to the extent that such activities are consistent 

with the “scope of the remedy selected in the ROD,” as that term is defined in Paragraph 15.b.  

EPA will set forth in the notice a schedule for performance of such activities consistent with the 

Consent Decree and the SOW or require the Settling Defendants to submit a schedule to EPA for 

approval pursuant to Section XII (Response Agencies' Approval of Plans and Other 

Submissions).  Settling Defendants shall perform all activities described in the notice in 

accordance with the specifications and schedules established pursuant to this Paragraph, subject 

to their right to invoke the dispute resolution procedures set forth in Section XX (Dispute 

Resolution). 

b. If EPA concludes, based on the initial or any subsequent report requesting 

Certification of Completion and after a reasonable opportunity for review and comment by the 

State, that the Remedial Action has been performed in accordance with this Consent Decree such 

that the Performance Standards have been achieved, EPA will so certify in writing to Settling 

Defendants.  This certification shall constitute the Certification of Completion of the Remedial 

Action for purposes of this Consent Decree, including, but not limited to, Section XXII 

(Covenants Not to Sue by Plaintiffs).  Except as expressly provided by this Consent Decree, 

Certification of Completion of the Remedial Action shall not affect Settling Defendants' 

obligations under this Consent Decree. 
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45. Certification of Completion of the Response Work for OU1. 

a. Within 90 days after Settling Defendants conclude that all phases of the 

Response Work (including O&M, Post-Remedy Institutional Controls Work, and Post-Remedy 

Monitoring) have been fully performed, Settling Defendants shall schedule and conduct a pre-

certification inspection to be attended by Settling Defendants and the Response Agencies.  If, 

after the pre-certification inspection, the Settling Defendants still believe that the Response Work 

has been fully performed, Settling Defendants shall submit a written report by a registered 

professional engineer stating that the Response Work has been completed in full satisfaction of 

the requirements of this Consent Decree.  The report shall contain the following statement, 

signed by a responsible corporate official of a Settling Defendant or the Settling Defendants' 

Project Coordinator: 

 To the best of my knowledge, after thorough investigation, I certify that the 
information contained in or accompanying this submission is true, accurate and 
complete.  I am aware that there are significant penalties for submitting false 
information, including the possibility of fine and imprisonment for knowing 
violations. 

 
If, after review of the written report, EPA, after reasonable opportunity to review and comment 

by the State, determines that any portion of the Response Work has not been completed in 

accordance with this Consent Decree, EPA will notify Settling Defendants in writing of the 

activities that must be undertaken by Settling Defendants pursuant to this Consent Decree to 

complete the Response Work; provided, however, that EPA may only require Settling 

Defendants to perform such activities pursuant to this Paragraph to the extent that such activities 

are consistent with the “scope of the remedy selected in the ROD,” as that term is defined in 

Paragraph 15.b.  EPA will set forth in the notice a schedule for performance of such activities 

consistent with the Consent Decree and the SOW or require the Settling Defendants to submit a 
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schedule to EPA for approval pursuant to Section XII (Response Agencies' Approval of Plans 

and Other Submissions).  Settling Defendants shall perform all activities described in the notice 

in accordance with the specifications and schedules established therein, subject to their right to 

invoke the dispute resolution procedures set forth in Section XX (Dispute Resolution). 

b. If EPA concludes, based on the initial or any subsequent request for 

Certification of Completion by Settling Defendants and after a reasonable opportunity for review 

and comment by the State, that the Response Work has been performed in accordance with this 

Consent Decree, EPA will so notify the Settling Defendants in writing. 

XV.  EMERGENCY RESPONSE 

46. In the event of any action or occurrence during the performance of the Response 

Work which causes or threatens a release of Waste Material at or from OU1 that constitutes an 

emergency situation or may present an immediate threat to public health or welfare or the 

environment, Settling Defendants shall, subject to Paragraph 47, immediately take all appropriate 

action to prevent, abate, or minimize such release or threat of release, and shall immediately 

notify the Response Agencies' Project Coordinators, or, if a Response Agency Project 

Coordinator is unavailable, the Response Agency's Alternate Project Coordinator.  If neither the 

EPA Project Coordinator nor the EPA Alternate Project Coordinator is available, the Settling 

Defendants shall notify the EPA Emergency Response Unit, Region 5.  Settling Defendants shall 

take such actions in consultation with the EPA's Project Coordinator or other available 

authorized EPA officer and in accordance with all applicable provisions of the Health and Safety 

Plans, the Contingency Plans, and any other applicable plans or documents developed pursuant 

to the SOW.  In the event that Settling Defendants fail to take appropriate response action as 

required by this Section, and EPA or, as appropriate, the State takes such action instead, Settling 
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Defendants shall reimburse EPA and the State for all costs of the response action not inconsistent 

with the NCP pursuant to Paragraph 54 (Payment of Specified Future Response Costs). 

47. Nothing in the preceding Paragraph or in this Consent Decree shall be deemed to 

limit any authority of the United States, or the State, to:  (i) take all appropriate action to protect 

human health and the environment or to prevent, abate, respond to, or minimize an actual or 

threatened release of Waste Material on, at, or from the Site, or (ii) direct or order such action, or 

seek an order from the Court, to protect human health and the environment or to prevent, abate, 

respond to, or minimize an actual or threatened release of Waste Material at or from the Site, 

subject to Section XXII (Covenants Not to Sue by Plaintiffs). 

XVI.  NATURAL RESOURCE RESTORATION EFFORTS 

48. Settling Defendants' Performance of Approved Restoration Work.  As provided 

by the following Subparagraphs, the Settling Defendants may propose to the Plaintiffs or the 

Plaintiffs may propose to the Settling Defendants that the Settling Defendants perform certain 

natural resource restoration work under this Consent Decree, with the costs to be paid or 

reimbursed from the Escrow Account. 

a. Any restoration work that the Parties agree will be performed by one or 

both of the Settling Defendants under this Paragraph shall be performed in accordance with a 

written Project Implementation Plan, jointly approved by the Plaintiffs and by the other Trustees, 

as represented by the Trustee Council (“Approved Restoration Work”).  The Project 

Implementation Plan shall:  (i) describe the restoration work to be performed by one or both of 

the Settling Defendants; (ii) establish a schedule for performance of the work; and (iii) establish 

a project budget and a pre-approved cost ceiling for the work.  The Project Implementation Plan 

(including the project budget and the pre-approved cost ceiling) may be revised during the course 
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of the work by a written amendment approved by the Parties to this Consent Decree and by the 

other Trustees. 

b. All Approved Restoration Work shall be consistent with the Trustees' 

Joint Restoration Plan and Environmental Assessment for the Lower Fox River and Green Bay 

(the “Restoration Plan”). 

c. All of the Settling Defendants' Allowable Restoration Work Costs (as 

defined by Subparagraph 9.b) for Approved Restoration Work shall be paid or reimbursed from 

the Escrow Account in accordance with Paragraph 11 of this Consent Decree and Appendix C.  

Dispute resolution provisions and force majeure provisions for Approved Restoration Work are 

set forth in Appendix E, which is incorporated herein by reference. 

d. As provided by Paragraph 32, each Quarterly Report submitted to the 

Plaintiffs under this Consent Decree shall include, among other things, a complete and accurate 

written cost summary of all Allowable Restoration Work Costs for the reporting period, and a 

summary of all Approved Restoration Work funded and performed under this Paragraph during 

the reporting period. 

e. Within 60 days after completing all Approved Restoration Work under a 

particular Project Implementation Plan, the Settling Defendants shall submit a Final Project 

Report to DOI and WDNR summarizing:  (i) all Approved Restoration Work performed under 

the Plan; and (ii) the total Allowable Restoration Work Costs for the Approved Restoration Work 

performed under the Plan.  DOI and WDNR shall in turn provide the other Trustees copies of 

each Final Project Report. 



 

 51  

49. Trustee-Sponsored Natural Resource Restoration Efforts. 

a. All funds paid and disbursed to a Site-specific sub-account within the 

NRDAR Fund under Paragraph 53 shall be managed by DOI for the joint benefit and use of the 

Trustees to pay for Trustee-sponsored natural resource restoration efforts in accordance with the 

Restoration Plan.  Consistent with the Restoration Plan, all such funds shall be applied toward 

the costs of restoration, rehabilitation, or replacement of injured natural resources at the Site, 

and/or acquisition of equivalent resources, including but not limited to any administrative costs 

and expenses necessary for, and incidental to, restoration, rehabilitation, replacement, and/or 

acquisition of equivalent resources planning, and any restoration, rehabilitation, replacement, 

and/or acquisition of equivalent resources undertaken. 

b. Decisions regarding any dedication or expenditure of funds under this 

Paragraph shall be made by the Trustees, acting through the Trustee Council.  Settling 

Defendants shall not be entitled to dispute B under Section XX (Dispute Resolution) or in any 

other forum or proceeding B any decision relating to funds or restoration efforts under this 

Paragraph. 

XVII.  PAYMENTS 

50. Payments Into the Escrow Account. 

a. Timing and Amount of Initial Payments.  Each Settling Defendant shall 

make initial payments totaling $26,250,000 into the Escrow Account in accordance with the 

following schedule:  (i) each Settling Defendant shall deposit $10,500,000 into the Escrow 

Account by no later than March 31, 2004; and (ii) each Settling Defendant shall deposit an 

additional $15,750,000 into the Escrow Account by no later than June 30, 2004.  The payment 

requirements of this Paragraph are several obligations only, not joint obligations. 
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b. Nature of the Initial Payments.  Each Settling Defendant's payment under 

this Paragraph includes the following:  (i) $25,000,000 to fund the Remedial Action; and 

(ii) $1,250,000 to fund a portion of the NRD Commitment. 

c. Subsequent Payments.  Subsequent payments into the Escrow Account 

shall be made and used to fund the Remedial Action and the Response Work as follows: 

 (1) Each Settling Defendants has made or assured payments of 

$6,000,000 into the Escrow Account as provided by the Agreed Supplement to 

Consent Decree filed with the Court on September 13, 2007. 

 (2) The parties acknowledge that an additional $7,000,000 has been 

paid into the Escrow Account by Menasha Corporation as provided by the Second 

Agreed Supplement to Consent Decree filed with the Court on November 13, 

2007.  This Amended Consent Decree does not alter or supersede the provisions 

of that Second Agreed Supplement relating to that payment by Menasha 

Corporation. 

 (3) By July 15, 2008, WTM I Company (“WTM I”) shall make a 

payment of $9,500,000, which shall be deposited in the WTM I Sub-account.  

 (4) By July 15, 2008, P.H. Glatfelter Company (“Glatfelter”) shall 

make a payment of $3,000,000, which shall be deposited in the Glatfelter Sub-

account.  In addition, by July 15, 2008, Glatfelter shall obtain an irrevocable letter 

of credit which shall provide for payment of an additional $6,500,000 into the 

Glatfelter Sub-account upon receipt of a written demand by EPA at any time 

between January 15, 2009 and February 20, 2009.  The irrevocable letter of credit 

shall be issued by a financial institution that has the authority to issue letters of 
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credit and whose letter of credit operations are regulated and examined by an 

agency of the United States Government.  The financial institution shall have 

surplus and reserves in excess of $500 million.  The irrevocable letter of credit 

shall identify EPA as the beneficiary and the full $6,500,000 shall immediately be 

payable to the Glatfelter Sub-account upon receipt of an EPA Payment Directive 

(to be dated no earlier than January 15, 2009) in the form attached hereto at 

Appendix J.  Notwithstanding the requirement that the letter of credit be 

irrevocable, at any time prior to January 15, 2009, Glatfelter may deposit an 

additional $6,500,000 into the Glatfelter Sub-account, at which time Glatfelter 

may cancel the letter of credit.  The United States shall surrender the letter of 

credit for cancellation to the issuing bank at Glatfelter’s request at any time 

following Glatfelter’s deposit into the Escrow Account pursuant to the preceding 

sentence.   

 (5) If, prior to the Certification of Completion of Remedial Action, the 

third Quarterly Report for any calendar year (that is, the report due on or before 

November 1) indicates that the balance remaining in the Escrow Account, 

including all sub-accounts, is insufficient to fund the completion of the following 

season of  the Remedial Action and to leave a remaining balance of $4,000,000 

for work in the year 2010 and thereafter, including work required by Section VIII 

of this Amended Consent Decree (Post-Remedy Response Work and Remedy 

Review), each Settling Defendant shall make an additional  payment to the 

Escrow Account.  The amount of each Settling Defendant’s payment pursuant to 

this subparagraph shall be one-half of the amount of additional funding specified 
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in the Quarterly Report as sufficient to complete the following season and to leave 

a remaining balance of $4,000,000 for work in the year 2010 and thereafter, 

including work required by Section VIII of this Amended Consent Decree (Post-

Remedy Response Work and Remedy Review).  The payments shall be deposited 

in each Settling Defendant’s sub-account of the Escrow Account on or before the 

January 15 following the Quarterly Report. 

51. Disbursements from the Escrow Account 

a. As provided by this Consent Decree and Appendix C, certain funds from 

the Escrow Account shall be disbursed to the United States and the State as payment of sums due 

under this Consent Decree, and certain other funds from Escrow Account shall be disbursed to 

the Settling Defendants for payment or reimbursement of Allowable RD/RA Costs and/or 

Allowable Restoration Work Costs. 

b. It is anticipated that certain funds may be disbursed from the Escrow 

Account for payment of certain Allowable RD/RA costs and/or Allowable Restoration Work 

Costs even before the Effective Date.  In the event the Plaintiffs withdraw or withhold consent to 

this Consent Decree before entry, or the Court declines to enter the Consent Decree, the 

unexpended balance of the Escrow Account shall be disbursed to the Settling Defendants at their 

request. 

52. Initial Payments to Plaintiffs. 

a. Initial Payments to the United States.  Within 30 days after the Date of 

Lodging, the Settling Defendants shall pay a total of $1,040,000 directly to the United States, 

with each Settling Defendant being responsible for paying one-half of that total amount 

($520,000 each).  The $1,040,000 paid to the United States under this Subparagraph shall be 
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applied as follows:  (i) $740,000 shall be directed to the Fox River Site Special Account within 

the EPA Hazardous Substance Superfund, as the EPA Past Cost Payments, and shall be retained 

and used to conduct or finance response actions at or in connection with the Site, or transferred 

by EPA to the EPA Hazardous Substance Superfund; and (ii) $300,000 shall be directed to the 

DOI NRDAR Fund, as the DOI Past Cost Payments. 

b. State Past Cost Payments.  Within 30 days after the Date of Lodging, the 

Settling Defendants shall pay a total of $10,000 directly to the State, as the State Past Cost 

Payments, with each Settling Defendant being responsible for paying one-half of that total 

amount ($5,000 each). 

c. The payment requirements of this Paragraph are several obligations only, 

not joint obligations. 

53. Subsequent Payments and Disbursements for Natural Resource Restoration.  As 

provided by this Paragraph and by Appendix C, a total of $3,000,000 shall be paid and disbursed 

as the NRD Commitment. 

a. By no later than January 31, 2004, the Settling Defendants shall pay a total 

of $500,000 of the NRD Commitment directly to a Site-specific sub-account within the DOI 

NRDAR Fund, with each Settling Defendant being responsible for paying one-half of that total 

amount ($250,000 each), to finance Trustee-sponsored natural resource damage restoration 

efforts under Paragraph 49.  The payment requirements of this Subparagraph are several 

obligations only, not joint obligations. 

b. The remaining $2,500,000 of the NRD Commitment shall be disbursed 

from the Escrow Account in accordance with the schedule and requirements of Appendix C:  

(i) for payment or reimbursement of Allowable Restoration Work Costs incurred for Approved 
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Restoration Work to be performed by the Settling Defendants under Paragraph 48; and/or (ii) for 

payment to a Site-specific sub-account within the DOI NRDAR Fund, to finance Trustee-

sponsored natural resource damage restoration efforts under Paragraph 49. 

54. Reimbursement of Specified Future Response Costs. 

a. EPA Reimbursement.  All Specified Future Response Costs incurred by 

the United States shall be reimbursed as follows: 

(1) The United States shall be entitled to seek reimbursement of any  

Specified Future Response Costs incurred and billed by the United States from the Escrow 

Account as provided by Appendix C, to the extent that such costs are not inconsistent with the 

National Contingency Plan. 

(2) Upon receipt of a written demand for payment, the Settling 

Defendants shall make direct payments to EPA for any Specified Future Response Costs 

incurred and billed by the United States if such costs have not been reimbursed from the Escrow 

Account, to the extent that such costs are not inconsistent with the National Contingency Plan.  

On a periodic basis, if such costs have not been reimbursed from the Escrow Account, the United 

States will send Settling Defendants a bill requiring payment that includes an EPA cost 

summary, showing direct and indirect costs incurred by EPA and its contractors, and a DOJ cost 

summary, showing costs incurred by DOJ and its contractors, if any.  Settling Defendants shall 

make all payments within 30 days of Settling Defendants' receipt of each bill requiring payment, 

except as otherwise provided by Paragraph 68. 

(3) All payments and disbursements received by EPA under this 

Subparagraph 54.a shall be deposited in the Fox River Site Special Account within the EPA 

Hazardous Substance Superfund, and shall be retained and used to conduct or finance response 
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actions at or in connection with the Site, or transferred by EPA to the EPA Hazardous Substance 

Superfund. 

b. State Reimbursement.  All Specified Future Response Costs incurred by 

the State shall be reimbursed as follows: 

(1) The State shall be entitled to seek reimbursement of any Specified 

Future Response Costs incurred and billed by the State from the Escrow Account as provided by 

Appendix C, to the extent that such costs are not inconsistent with the National Contingency 

Plan. 

(2) Upon receipt of a written demand for payment, the Settling 

Defendants shall make direct payments to the State for any Specified Future Response Costs 

incurred and billed by the State if such costs have not been reimbursed from the Escrow 

Account, to the extent that such costs are not inconsistent with the National Contingency Plan.  

On a periodic basis, if such costs have not been reimbursed from the Escrow Account, the State 

will send Settling Defendants a bill requiring payment that includes a WDNR cost summary, 

showing direct and indirect costs incurred by WDNR and its contractors, and a WDOJ cost 

summary, showing costs incurred by WDOJ and its contractors, if any.  Settling Defendants shall 

make all payments within 30 days of Settling Defendants' receipt of each bill requiring payment, 

except as otherwise provided by Paragraph 68. 

c. The direct payment requirements of this Paragraph are joint obligations of 

both Settling Defendants, not several obligations. 
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55. Payment Instructions. 

a. Payments to the United States. 

(1) Initial Payments to the United States.  The Initial Payments to the 

United States under Subparagraph 52.a shall be paid by FedWire Electronic Funds Transfer 

(“EFT”) to the U.S. Department of Justice account in accordance with current EFT procedures, 

referencing the Lower Fox River and Green Bay Site and DOJ Case Number 90-11-2-1045/2.  

Payment shall be made in accordance with instructions to be provided by the Financial Litigation 

Unit of the United States Attorney's Office for the Eastern District of Wisconsin after the Date of 

Lodging.  Any payments received by the Department of Justice after 4:00 p.m. (Eastern Time) 

will be credited on the next business day.  At the time of payment, Settling Defendants shall 

ensure that notice that payment has been made is sent to DOJ, DOI, and EPA in accordance with 

Section XXVIII (Notices and Submissions) and to: 

Financial Management Officer 
U.S. Environmental Protection Agency, Region 5 
Mail Code MF-10J 
77 W. Jackson Blvd. 
Chicago, IL   60604 

Of the $1,040,000 total amount paid to the United States under Subparagraph 52.a:  (i) $740,000 

shall be deposited in the Fox River Site Special Account, to be retained and used to conduct or 

finance response actions at or in connection with the Site, or transferred by EPA to the EPA 

Hazardous Substance Superfund; and (ii) $300,000 shall be deposited in the DOI NRDAR Fund. 

(2) All Other Payments to EPA.  Except as provided by Subparagraph 

55.a.(1), all payments to EPA under this Section or under Appendix C shall:  (i) be made by a 

certified or cashier's check or checks made payable to “EPA Hazardous Substance Superfund, 

Fox River Site Special Account;” (ii) reference the Lower Fox River and Green Bay Site, EPA 

Site/Spill ID Number A565, and DOJ Case Number 90-11-2-1045/2; and (iii) indicate that the 
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payment is for Specified Future Response Costs payable pursuant to this Consent Decree.  All 

payments to EPA under Section XXI (Stipulated Penalties and Stipulated Damages) shall:  (i) be 

made by a certified or cashier's check or checks made payable to “EPA Hazardous Substance 

Superfund;” (ii) reference the Lower Fox River and Green Bay Site, EPA Site/Spill ID Number 

A565, and DOJ Case Number 90-11-2-1045/2; and (iii) indicate that the payment is for 

stipulated penalties payable pursuant to this Consent Decree.  All payments under this 

Subparagraph 55.a.(2) shall be sent to: 

U.S. Environmental Protection Agency 
Superfund Payments – Cincinnati Finance Center  
P.O. Box 979076 
St. Louis, MO  63197-9000 

At the time of payment, Settling Defendants shall ensure that notice that payment has been made 

is sent to DOJ and EPA in accordance with Section XXVIII (Notices and Submissions) and to: 

Financial Management Officer 
U.S. Environmental Protection Agency, Region 5 
Mail Code MF-10J 
77 W. Jackson Blvd. 
Chicago, IL   60604 

(3) All Other Payments to the DOI NRDAR Fund.  Except as provided 

by Subparagraph 55.a.(1), all payments to the DOI NRDAR Fund under this Section or under 

Appendix C shall:  (i) be made by an electronic funds transfer transaction in accordance with 

transfer instruction to be provided by the United States; (ii) reference the Lower Fox River and 

Green Bay Site and DOJ Case Number 90-11-2-1045/2; and (iii) indicate that the payment is 

being made pursuant to this Consent Decree with WTM I Company and P. H. Glatfelter 

Company.  At the time of payment, Settling Defendants shall ensure that notice that payment has 

been made is sent to DOI, DOJ, WDNR, and WDOJ in accordance with Section XXVIII 

(Notices and Submissions) and to: 
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Department of the Interior 
Natural Resource Damage Assessment and Restoration Program 
Attn:  Restoration Fund Manager 
1849 C Street, N.W. 
Mailstop 4449 
Washington, DC   20240 

DOI shall in turn notify the other Trustees that a payment to the DOI NRDAR Fund has been 

received under this Subparagraph. 

(4) Payments to the United States for Stipulated Damages Under 

Paragraph 74.  All payments to the United States under Paragraph 74 (Stipulated Damages 

Amounts - NRD Commitment) shall:  (i) be made by a certified or cashier's check or checks 

made payable to “Treasurer, United States of America;” (ii) be tendered to the Financial 

Litigation Unit of the Office of the United States Attorney for the Eastern District of Wisconsin; 

and (iii) be accompanied by a letter referencing the Lower Fox River and Green Bay Site and 

indicating that the payment is for stipulated damages payable pursuant to Paragraph 74 of this 

Consent Decree with WTM I Company and P. H. Glatfelter Company.  At the time of payment, 

Settling Defendants shall ensure that notice that payment has been made is sent to DOI and DOJ 

in accordance with Section XXVIII (Notices and Submissions). 

b. Payments to the State.  All payments to the State under this Section or 

under Section XXI (Stipulated Penalties and Stipulated Damages) shall:  (i) be made by a 

certified or cashier's check or checks made payable to “Wisconsin Department of Natural 

Resources;” (ii) reference the Lower Fox River and Green Bay Site; (iii) indicate that the 

payment is being made pursuant to this Consent Decree with WTM I Company and 

P. H. Glatfelter Company; and (iv) be sent to: 

Wisconsin Department of Natural Resources 
Attn:  Greg Hill, State Project Coordinator 
101 S. Webster St. 
Madison, WI   53703 
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At the time of payment, Settling Defendants shall ensure that notice that payment has been made 

is sent to the State in accordance with Section XXVIII (Notices and Submissions). 

XVIII.  INDEMNIFICATION AND INSURANCE 

56. Settling Defendants' Indemnification of the United States and the State. 

a. The United States and the State do not assume any liability by entering 

into this agreement or by virtue of any designation of Settling Defendants as EPA's authorized 

representatives under Section 104(e) of CERCLA.  Settling Defendants shall indemnify, save 

and hold harmless the United States, the State, and their officials, agents, employees, contractors, 

subcontractors, or representatives for or from any and all claims or causes of action arising from, 

or on account of, negligent or other wrongful acts or omissions of Settling Defendants, their 

officers, directors, employees, agents, contractors, subcontractors, and any persons acting on 

their behalf or under their control, in carrying out activities pursuant to this Consent Decree, 

including, but not limited to, any claims arising from any designation of Settling Defendants as 

EPA's authorized representatives under Section 104(e) of CERCLA.  Further, the Settling 

Defendants agree to pay the United States and the State all costs they incur including, but not 

limited to, attorneys fees and other expenses of litigation and settlement arising from, or on 

account of, claims made against the United States or the State based on negligent or other 

wrongful acts or omissions of Settling Defendants, their officers, directors, employees, agents, 

contractors, subcontractors, and any persons acting on their behalf or under their control, in 

carrying out activities pursuant to this Consent Decree.  Neither the United States nor the State 

shall be held out as a party to any contract entered into by or on behalf of Settling Defendants in 

carrying out activities pursuant to this Consent Decree.  Neither the Settling Defendants nor any 

such contractor shall be considered an agent of the United States or the State. 
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b. The United States and the State shall give Settling Defendants notice of 

any claim for which the United States or the State plans to seek indemnification pursuant to 

Paragraph 56, and shall consult with Settling Defendants prior to settling such claim. 

c. Nothing contained in this Consent Decree is intended to limit Settling 

Defendants' potential for insurance coverage. 

57. Settling Defendants waive all claims against the United States and the State for 

damages or reimbursement or for set-off of any payments made or to be made to the United 

States or the State, arising from or on account of any contract, agreement, or arrangement 

between any one or more of Settling Defendants and any person for performance of Response 

Work on or relating to OU1 or any Approved Restoration Work, including, but not limited to, 

claims on account of construction delays.  In addition, Settling Defendants shall indemnify and 

hold harmless the United States and the State with respect to any and all claims for damages or 

reimbursement arising from or on account of any contract, agreement, or arrangement between 

any one or more of Settling Defendants and any person for performance of Response Work on or 

relating to OU1 or any Approved Restoration Work, including, but not limited to, claims on 

account of construction delays. 

58. No later than 15 days before commencing any on-site Remedial Design work 

under this Consent Decree, Settling Defendant WTM I Company shall secure, and shall maintain 

throughout the Remedial Design, comprehensive general liability insurance with limits of 

1 million dollars, combined single limit, and automobile liability insurance with limits of 

1 million dollars, combined single limit, naming the United States and the State as additional 

insureds.  No later than 15 days before commencing any on-site Remedial Action work under 

this Consent Decree, Settling Defendants shall secure, and shall maintain until the first 
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anniversary of EPA's Certification of Completion of the Remedial Action pursuant to 

Subparagraph 44.b, comprehensive general liability insurance with limits of 5 million dollars, 

combined single limit, and automobile liability insurance with limits of 2 million dollars, 

combined single limit, naming the United States and the State as additional insureds.  In addition, 

for the duration of this Consent Decree, Settling Defendants shall satisfy, or shall ensure that 

their contractors or subcontractors satisfy, all applicable laws and regulations regarding the 

provision of worker's compensation insurance for all persons performing the Response Work on 

behalf of Settling Defendants in furtherance of this Consent Decree.  Prior to commencement of 

the Response Work under this Consent Decree, Settling Defendants shall provide the Response 

Agencies certificates of such insurance and a copy of each insurance policy.  Settling Defendants 

shall resubmit such certificates and copies of policies each year on the anniversary of the 

Effective Date.  If Settling Defendants demonstrate by evidence satisfactory to the Response 

Agencies that any contractor or subcontractor maintains insurance equivalent to that described 

above, or insurance covering the same risks but in a lesser amount, then, with respect to that 

contractor or subcontractor, Settling Defendants need provide only that portion of the insurance 

described above which is not maintained by the contractor or subcontractor.  Costs incurred by 

Settling Defendants to comply with this paragraph shall be considered Allowable RD/RA Costs. 

XIX.  FORCE MAJEURE EVENTS 

59. Except as provided by Paragraph 2 of Appendix E, if any event occurs or has 

occurred that may delay the performance of any obligation under this Consent Decree, whether 

or not caused by a Force Majeure Event, the Settling Defendants or their contractors shall orally 

notify the Response Agencies' Project Coordinators or, in a Response Agency's Project 

Coordinator's absence, the response Agency's Alternate Project Coordinator or, in the event both 
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of EPA's designated representatives are unavailable, Superfund Division Director for EPA 

Region 5, within 5 working days of when Settling Defendants first knew that the event might 

cause a delay.  Within 10 working days thereafter, Settling Defendants shall provide the 

Response Agencies a written explanation and description of the reasons for the delay; the 

anticipated duration of the delay; all actions taken or to be taken to prevent or minimize the 

delay; a schedule for implementation of any measures to be taken to prevent or mitigate the delay 

or the effect of the delay; the Settling Defendants' rationale for attributing such delay to a Force 

Majeure Event if they intend to assert such a claim; and a statement as to whether, in the opinion 

of the Settling Defendants, such event may cause or contribute to an endangerment to public 

health, welfare or the environment.  The Settling Defendants shall include with any notice all 

available documentation supporting their claim that the delay was attributable to a Force Majeure 

Event.  Failure to comply with the above requirements shall preclude Settling Defendants from 

asserting any claim of a Force Majeure Event for that event for the period of time of such failure 

to comply, and for any additional delay caused by such failure.  Settling Defendants shall be 

deemed to know of any circumstance of which Settling Defendants, any entity controlled by 

Settling Defendants, or Settling Defendants' contractors knew or should have known. 

60. If EPA, after a reasonable opportunity for review and comment by WDNR, agrees 

that the delay or anticipated delay is attributable to a Force Majeure Event, the time for 

performance of the obligations under this Consent Decree that are affected by the Force Majeure 

Event will be extended by EPA, after a reasonable opportunity for review and comment by 

WDNR, for such time as is necessary to complete those obligations.  An extension of the time 

for performance of the obligations affected by the Force Majeure Event shall not, of itself, 

extend the time for performance of any other obligation.  If EPA, after a reasonable opportunity 
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for review and comment by WDNR, does not agree that the delay or anticipated delay has been 

or will be caused by a Force Majeure Event, EPA will notify the Settling Defendants in writing 

of its decision.  If EPA, after a reasonable opportunity for review and comment by WDNR, 

agrees that the delay is attributable to a Force Majeure Event, EPA will notify the Settling 

Defendants in writing of the length of the extension, if any, for performance of the obligations 

affected by the Force Majeure Event. 

61. If the Settling Defendants elect to invoke the dispute resolution procedures set 

forth in Section XX (Dispute Resolution), they shall do so no later than 15 days after receipt of 

EPA's notice.  In any such proceeding, Settling Defendants shall have the burden of 

demonstrating by a preponderance of the evidence that the delay or anticipated delay has been or 

will be caused by a Force Majeure Event, that the duration of the delay or the extension sought 

was or will be warranted under the circumstances, that best efforts were exercised to avoid and 

mitigate the effects of the delay, and that Settling Defendants complied with the requirements of 

Paragraphs 57 and 58, above.  If Settling Defendants carry this burden, the delay at issue shall be 

deemed not to be a violation by Settling Defendants of the affected obligation of this Consent 

Decree identified to EPA and the Court. 

XX.  DISPUTE RESOLUTION 

62. Except as provided by Paragraph 3 of Appendix E, the dispute resolution 

procedures of this Section shall be the exclusive mechanism to resolve disputes between Settling 

Defendants and the Plaintiffs arising under or with respect to this Consent Decree.  However, the 

procedures set forth in this Section shall not apply to actions by the Plaintiffs to enforce 

obligations of the Settling Defendants that have not been disputed in accordance with this 

Section.  The dispute resolution procedures of this Section shall not apply to any disputes 
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between Settling Defendants and the Plaintiffs not arising under or with respect to this Consent 

Decree. 

63. Informal Dispute Resolution.  Any dispute which arises under or with respect to 

this Consent Decree shall in the first instance be the subject of informal negotiations between the 

parties to the dispute.  The period for informal negotiations shall not exceed 20 days from the 

time the dispute arises, unless it is modified by written agreement of the parties to the dispute.  

The dispute shall be considered to have arisen when one party sends the other parties a written 

Notice of Dispute. 

64. Formal Dispute Resolution. 

a. Except as provided by Paragraph 3 of Appendix E, in the event that the 

parties cannot resolve a dispute by informal negotiations under Paragraph 63, then the position 

advanced by EPA shall be considered binding unless, within 10 days after the conclusion of the 

informal negotiation period, Settling Defendants invoke the formal dispute resolution procedures 

of this Section by serving on the Plaintiffs a written Statement of Position on the matter in 

dispute, including, but not limited to, any factual data, analysis or opinion supporting that 

position and any supporting documentation relied upon by the Settling Defendants.  The 

Statement of Position shall specify the Settling Defendants' position as to whether formal dispute 

resolution should proceed under Paragraph 65 or Paragraph 66. 

b. Within 30 days after receipt of Settling Defendants' Statement of Position, 

EPA will serve on Settling Defendants its Statement of Position, including, but not limited to, 

any factual data, analysis, or opinion supporting that position and all supporting documentation 

relied upon by EPA.  EPA's Statement of Position shall include a statement as to whether formal 
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dispute resolution should proceed under Paragraph 65 or 66.  Within 10 days after receipt of 

EPA's Statement of Position, Settling Defendants may submit a Reply. 

c. If there is disagreement between EPA and the Settling Defendants as to 

whether dispute resolution should proceed under Paragraph 65 or 66, the parties to the dispute 

shall follow the procedures set forth in the paragraph determined by EPA to be applicable.  

However, if the Settling Defendants ultimately appeal to the Court to resolve the dispute, the 

Court shall determine which paragraph is applicable in accordance with the standards of 

applicability set forth in Paragraphs 65 and 66. 

65. Formal dispute resolution for disputes pertaining to the selection or adequacy of 

any response action and all other disputes that are accorded review on the administrative record 

under applicable principles of administrative law shall be conducted pursuant to the procedures 

set forth in this Paragraph.  For purposes of this Paragraph, the adequacy of any response action 

includes, without limitation:  (i) the adequacy or appropriateness of plans, procedures to 

implement plans, or any other items requiring approval by the Response Agencies under this 

Consent Decree; and (ii) the adequacy of the performance of response actions taken pursuant to 

this Consent Decree.  Nothing in this Consent Decree shall be construed to allow any dispute by 

Settling Defendants under this Consent Decree regarding the validity of the ROD's provisions. 

a. An administrative record of the dispute shall be maintained by EPA and 

shall contain all statements of position, including supporting documentation, submitted pursuant 

to this Section.  Where appropriate, EPA may allow submission of supplemental statements of 

position by the parties to the dispute. 
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b. The Superfund Division Director for EPA Region 5 will issue a final 

administrative decision resolving the dispute based on the administrative record described in 

Subparagraph 65.a.  This decision shall be binding upon the Settling Defendants, subject only to 

the right to seek judicial review pursuant to Subparagraphs 65.c and d. 

c. Any administrative decision made by EPA pursuant to Subparagraph 65.b 

shall be reviewable by this Court, provided that a motion for judicial review of the decision is 

filed by the Settling Defendants with the Court and served on all Parties within 20 days of receipt 

of EPA's decision.  The motion shall include a description of the matter in dispute, the efforts 

made by the parties to resolve it, the relief requested, and the schedule, if any, within which the 

dispute must be resolved to ensure orderly implementation of this Consent Decree.  The United 

States and the State may file a response to Settling Defendants' motion. 

d. In proceedings on any dispute governed by this Paragraph, Settling 

Defendants shall have the burden of demonstrating that the decision of the Superfund Division 

Director for EPA Region 5 is arbitrary and capricious or otherwise not in accordance with law.  

Judicial review of EPA's decision shall be on the administrative record compiled pursuant to 

Subparagraph 65.a. 

66. Formal dispute resolution for disputes that neither pertain to the selection or 

adequacy of any response action nor are otherwise accorded review on the administrative record 

under applicable principles of administrative law, shall be governed by this Paragraph. 

a. Following receipt of Settling Defendants' Statement of Position submitted 

pursuant to Paragraph 64, and after service of EPA's Statement of Position and any Reply, the 

Superfund Division Director for EPA Region 5 will issue a final decision resolving the dispute.  

The Superfund Division Director's decision shall be binding on the Settling Defendants unless, 
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within 20 days of receipt of the decision, the Settling Defendants file with the Court and serve on 

the parties a motion for judicial review of the decision setting forth the matter in dispute, the 

efforts made by the parties to resolve it, the relief requested, and the schedule, if any, within 

which the dispute must be resolved to ensure orderly implementation of the Consent Decree.  

The United States may file a response to Settling Defendants' motion. 

b. Notwithstanding Paragraph K of Section I (Background) of this Consent 

Decree, judicial review of any dispute governed by this Paragraph shall be governed by 

applicable principles of law. 

67. The invocation of formal dispute resolution procedures under this Section shall 

not extend, postpone or affect in any way any obligation of the Settling Defendants under this 

Consent Decree, not directly in dispute, unless EPA or the Court agrees otherwise.  Stipulated 

penalties with respect to the disputed matter shall continue to accrue but payment shall be stayed 

pending resolution of the dispute as provided in Paragraph 79.  Notwithstanding the stay of 

payment, stipulated penalties shall accrue from the first day of noncompliance with any 

applicable provision of this Consent Decree.  In the event that the Settling Defendants do not 

prevail on the disputed issue, stipulated penalties shall be assessed and paid as provided in 

Section XXI (Stipulated Penalties). 

68. Disputes Regarding Specified Future Response Costs.  Settling Defendants may 

contest payment of any Specified Future Response Costs under Paragraph 54 if they determine 

that the United States or the State has made an accounting error or if they allege that a cost item 

that is included represents costs that are inconsistent with the NCP.  For any such costs incurred 

and billed before Certification of Completion of Remedial Action by EPA pursuant to 

Subparagraph 44.b, notice of any such objection shall be submitted in writing as provided by 
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Subparagraph 5.c of Appendix C.  For any such costs incurred and billed after Certification of 

Completion of Remedial Action by EPA pursuant to Subparagraph 44.b, notice of any such 

objection shall be given in writing within 30 days of receipt of the bill.  A copy of any notice of 

objection shall be sent to the United States (if the United States' accounting is being disputed) or 

to the State (if the State's accounting is being disputed) pursuant to Section XXVIII (Notices and 

Submissions).  Any such notice of objection shall specifically identify the contested Specified 

Future Response Costs and the basis for objection.  In the event of an objection, all uncontested 

Specified Future Response Costs shall immediately be paid to the United States or the State in 

the manner described in Paragraph 54.  Upon submitting a notice of objection, the Settling 

Defendants shall initiate the Dispute Resolution procedures in Section XX (Dispute Resolution).  

If the United States or the State prevails in the dispute, within 10 days of the resolution of the 

dispute, all sums due (with accrued Interest) shall be paid to EPA (if the United States' cost are 

disputed) or to the State (if the State's costs are disputed) in the manner described in 

Paragraph 54.  If the Settling Defendants prevail concerning any aspect of the contested costs, 

the portion of the costs (plus associated accrued interest) for which they did not prevail shall be 

disbursed to EPA or the State, as appropriate, in the manner described in Paragraph 54; and the 

amount that was successfully contested need not be paid to EPA or to the State.  The dispute 

resolution procedures set forth in this Paragraph in conjunction with the procedures set forth in 

Section XX (Dispute Resolution) shall be the exclusive mechanisms for resolving disputes 

regarding reimbursement of the United States and the State for their Specified Future Response 

Costs. 
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XXI.  STIPULATED PENALTIES AND STIPULATED DAMAGES 

69. Settling Defendants shall be liable for stipulated penalties and/or stipulated 

damages in the amounts set forth in this Section for failure to comply with the requirements of 

this Consent Decree specified below, unless excused under Section XIX (Force Majeure Events) 

or Paragraph 2 (Force Majeure Events for Restoration Work) of Appendix E.   “Compliance” by 

Settling Defendants shall include completion of the activities under this Consent Decree or any 

work plan or other plan approved under this Consent Decree identified below in accordance with 

all applicable requirements of law, this Consent Decree, the SOW, and any plans or other 

documents approved by the Plaintiffs pursuant to this Consent Decree and within the specified 

time schedules established by and approved under this Consent Decree. 

70. Stipulated Penalty Amounts - Failure to Make Payments.  A Settling Defendant 

shall be liable for stipulated penalties in the amounts set forth below for each day of violation for 

that Settling Defendant's failure to make payments as required under this Consent Decree: 

VIOLATION    PENALTY PER DAY 
        UP TO 11-30  OVER 
      10 DAYS DAYS     30 DAYS 

Failure to deposit funds in the Escrow 
  Account as required by 
  Subparagraph 50.a:    $10,000 $15,000 $25,000 

Failure to make any Initial Payments to 
  Plaintiffs as required by Paragraph 52: $1,000  $2,500  $5,000 

Failure to make any payment of Specified 
  Future Response Costs as required by 
  Subparagraphs 54.a.(2) or 54.b.(2):  $1,000  $2,500  $5,000 

Any stipulated penalties for failure to deposit funds in the Escrow Account shall be divided 

evenly between EPA and the State.  Any stipulated penalties for failure to make any Initial 

Payments to Plaintiffs shall be divided between the United States and the State in proportion to 
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the amounts that are unpaid or overdue.  Any stipulated penalties for failure to make payment of 

Specified Future Response Costs shall be paid to the Party that rendered the bill involved. 

71. Stipulated Penalty Amounts - Response Work.  Settling Defendants shall be liable 

for stipulated penalties in the amounts set forth below for each day of violation for failure to 

perform Response Work as required under this Consent Decree: 

VIOLATION    PENALTY PER DAY 
        UP TO 11-30  OVER 
      10 DAYS DAYS     30 DAYS 

Failure to perform the Remedial Action in  
  accordance with the schedule and requirements 
  established by the Remedial Action Work Plan, 
  as mandated by Paragraph 14:  $2,000  $5,000  $10,000 

Failure to perform O&M or Long Term Monitoring 
  in accordance with the schedule and requirements 
  established by the Final Operation and Maintenance 
  Plan, as mandated by Paragraph 14, Paragraph 18, 
  and Paragraph 19:    $1,000  $2,500  $5,000 

Failure to perform Institutional Controls requirements 
  in accordance with the schedule and requirements 
  established by the Institutional Controls Plan, 
  as mandated by Paragraph 14 
  and Paragraph 18:    $1,000  $2,500  $5,000 

Failure to undertake response action as required 
  by Section XV (Emergency Response): $5,000  $10,000 $20,000 

Any stipulated penalties under this Paragraph shall be divided evenly between EPA and the 

State. 

72. Stipulated Penalty Amount - Response Work Takeover.  In the event that the 

Response Agencies assume performance of a portion or all of the Response Work pursuant to 

Paragraph 90 of Section XXII (Covenants Not to Sue by Plaintiffs), Settling Defendants shall be 

liable for a stipulated penalty in the amount of $250,000.  Any stipulated penalties under this 

Paragraph shall be divided evenly between EPA and the State. 
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73. Stipulated Penalty Amounts - Response Work Reports and Submissions.  Settling 

Defendants shall be liable for stipulated penalties in the amounts set forth below for each day of 

violation for failure to comply with Response Work reporting and submission requirements 

under this Consent Decree: 

VIOLATION    PENALTY PER DAY 
        UP TO 11-30  OVER 
      10 DAYS DAYS     30 DAYS 

Failure to submit a Remedial Action Work Plan 
  or any other Remedial Action Plan as 
  Required by Paragraph 14:     $2,000  $4,000  $5,000 

Failure to submit any Monthly RD/RA 
  Progress Report as required by 
  Paragraph 31:    $1,000  $2,000  $2,500 

Failure to submit any Quarterly 
  Report as required by Paragraph 32:  $1,000  $2,000  $2,500 

Failure to comply with the Release Reporting 
 requirements under Paragraph 33:  $1,000  $2,000  $2,500 

Any stipulated penalties under this Paragraph shall be divided evenly between the United States 

and the State. 

74. Stipulated Damages Amounts - NRD Commitment.  A Settling Defendant shall be 

liable for stipulated damages in the amounts set forth below for each day of violation for that 

Settling Defendant's failure to comply with requirements under this Consent Decree relating to 

the NRD Commitment: 

VIOLATION    DAMAGES PER DAY 
        UP TO 11-30  OVER 
      10 DAYS DAYS     30 DAYS 

Failure to make the Subsequent Payment for 
 Natural Resource Restoration as required 
  by Subparagraph 53.a:   $1,000  $2,500  $5,000 

Failure to perform Approved Restoration Work 
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  in accordance with an approved 
  Project Implementation Plan, as required 
  by Paragraph 48:    $500  $1,000  $1,500 

Failure to submit a Final Project Report 
  on Approved Restoration Work, as 
  required by Subparagraph 48.e:  $500  $1,000  $2,000 
   

Any stipulated damages under this Paragraph shall be divided evenly between the United States 

and the State. 

75. All stipulated penalties and/or stipulated damages shall begin to accrue on the day 

after the complete performance is due or the day a violation occurs, and shall continue to accrue 

through the final day of the correction of the noncompliance or completion of the activity.  

However, stipulated penalties shall not accrue:  (i) with respect to a deficient submission under 

Section XII (Response Agencies' Approval of Plans and Other Submissions), during the period, 

if any, beginning on the 31st day after the response Agencies' receipt of such submission until 

the date that the Response Agencies notify Settling Defendants of any deficiency; (ii) with 

respect to a decision by the Plaintiffs under Paragraph 3 (Dispute Resolution for Restoration 

Work) of Appendix E, during the period, if any, beginning on the 21st day after the date that 

Settling Defendants' Statement of Position is received until the date that the Plaintiffs issue a 

final administrative decision regarding such dispute; (iii) with respect to a decision by the 

Superfund Division Director for Region 5 under Subparagraph 65.b or 66.a of Section XX 

(Dispute Resolution), during the period, if any, beginning on the 21st day after the date that 

Settling Defendants' reply to EPA's Statement of Position is received until the date that the 

Superfund Division Director issues a final decision regarding such dispute; or (iv) with respect to 

judicial review by this Court of any dispute under Section XX (Dispute Resolution) or 

Paragraph 3 of Appendix E, during the period, if any, beginning on the 31st day after the Court's 
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receipt of the final submission regarding the dispute until the date that the Court issues a final 

decision regarding such dispute.  Nothing herein shall prevent the simultaneous accrual of 

separate stipulated penalties and/or stipulated damages for separate violations of this Consent 

Decree. 

76. Following the Plaintiffs' determination that Settling Defendants have failed to 

comply with a requirement of this Consent Decree, the Plaintiffs may give Settling Defendants 

written notification of the same and describe the noncompliance.  The Plaintiffs may send the 

Settling Defendants a written demand for the payment of the penalties.  However, penalties shall 

accrue as provided in the preceding Paragraph regardless of whether the Plaintiffs have notified 

the Settling Defendants of a violation. 

77.  Settling Defendants shall pay any stipulated penalties or stipulated damages 

accruing under this Section directly to the Plaintiffs, and shall not be entitled to seek payment or 

reimbursement of such penalties or damages from the Disbursement Special Account or from the 

Escrow Account under Paragraph 10, Paragraph 11, Appendix B, or Appendix C.  All penalties 

or damages accruing under this Section shall be due and payable to the United States and the 

State within 30 days of the Settling Defendants' receipt of a demand for payment by the 

Plaintiffs, unless Settling Defendants invoke the Dispute Resolution procedures under 

Paragraph 3 of Appendix E or Section XX (Dispute Resolution).  All payments under this 

Section shall be paid by certified or cashier's check(s), shall indicate that the payment is for 

stipulated penalties or stipulated damages, and shall be submitted to EPA, to the State, and/or to 

the DOI NRDAR Fund, as appropriate, in the manner specified by Paragraph 55 (Payment 

Instructions). 
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78. The payment of penalties or damages under this Section shall not alter in any way 

Settling Defendants' obligation to complete the performance of the Response Work or any 

Approved Restoration Work required under this Consent Decree. 

79. Penalties and/or damages shall continue to accrue as provided in Paragraph 75 

during any dispute resolution period, but need not be paid until the following: 

a. If the dispute is resolved by agreement or by an administrative decision 

that is not appealed to this Court, accrued penalties and/or damages determined to be owing shall 

be paid to within 15 days of the agreement or the receipt of the administrative decision; 

b. If the dispute is appealed to this Court and the Plaintiffs prevail in whole 

or in part, Settling Defendants shall pay all accrued penalties and/or damages determined by the 

Court to be owed to the Plaintiffs within 60 days of receipt of the Court's decision or order, 

except as provided in Subparagraph c below; 

c. If the District Court's decision is appealed by any Party, Settling 

Defendants shall pay all accrued penalties and/or damages determined by the District Court to be 

owing to the United States or the State into an interest-bearing escrow account within 60 days of 

receipt of the Court's decision or order.  Penalties and/or damages shall be paid into this account 

as they continue to accrue, at least every 60 days.  Within 15 days of receipt of the final appellate 

court decision, the Escrow Agent shall pay the balance of the account to the Plaintiffs or to 

Settling Defendants to the extent that they prevail. 

80. If Settling Defendants fail to pay stipulated penalties and/or stipulated damages 

when due, the United States or the State may institute proceedings to collect the penalties and/or 

damages, as well as interest.  Settling Defendants shall pay Interest on the unpaid balance, which 

shall begin to accrue on the date of demand made pursuant to Paragraph 77. 
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81. Nothing in this Consent Decree shall be construed as prohibiting, altering, or in 

any way limiting the ability of the United States or the State to seek any other remedies or 

sanctions available by virtue of Settling Defendants' violation of this Decree or of the statutes 

and regulations upon which it is based, including, but not limited to, penalties pursuant to 

Section 122(l) of CERCLA; provided, however, that the United States shall not seek civil 

penalties pursuant to Section 122(l) of CERCLA for any violation for which a stipulated penalty 

is provided herein, except in the case of a willful violation of the Consent Decree. 

82. Notwithstanding any other provision of this Section, the United States may, in its 

unreviewable discretion, waive any portion of stipulated penalties or stipulated damages payable 

to the United States that have accrued pursuant to this Consent Decree.  Similarly, 

notwithstanding any other provision of this Section, the State may, in its unreviewable discretion, 

waive any portion of stipulated penalties or stipulated damages payable to the State that have 

accrued pursuant to this Consent Decree. 

XXII.  COVENANTS NOT TO SUE BY PLAINTIFFS 

83. General Scope of Covenants 

a. As specified by the covenants not to sue contained in Paragraphs 84 and 

85, and subject to the reservations contained in Paragraphs 86, 87, and 89, this Consent Decree is 

intended to addresses the Settling Defendants' alleged liability under Sections 106 and 107(a) of 

CERCLA for “OU1 Response Activities and Costs,” as that term is defined by the following 

Subparagraph 83.b. 

b. For the purpose of this Consent Decree, the term “OU1 Response 

Activities and Costs” is defined as all response activities for Operable Unit 1 performed or to be 

performed after July 1, 2003, as well as all costs for response activities for Operable Unit 1 
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incurred after July 1, 2003.  The “OU1 Response Activities and Costs” shall therefore include, 

but shall not be limited to, all Response Work performed or to be performed after July 1, 2003 

and all Specified Future Response Costs. 

84. United States' Covenant Not To Sue.  In consideration of the actions that will be 

performed by the Settling Defendants pursuant to this Consent Decree and the payments that will 

be made to the Plaintiffs under the terms of the Consent Decree, and except as specifically 

provided by Paragraphs 86, 87, and 89, the United States covenants not to sue or to take 

administrative action against Settling Defendants for OU1 Response Activities and Costs 

pursuant to:  (i) CERCLA Sections 106 and 107, 42 U.S.C. '' 9606 and 9607; (ii) RCRA 

Section 7003, 42 U.S.C. ' 6973; (iii) Clean Water Act Section 311, 33 U.S.C. ' 1321; (iv) Toxic 

Substances Control Act Section 7, 15 U.S.C. ' 2606; or (v) Section 10 of the Rivers and Harbors 

Act of 1899, 33 U.S.C. ' 403.  Except with respect to future liability, these covenants not to sue 

shall take effect upon the receipt by Plaintiffs of the payments required by Paragraph 52 (Initial 

Payments to Plaintiffs).  With respect to future liability, these covenants not to sue shall take 

effect upon Certification of Completion of Remedial Action by EPA pursuant to Paragraph 44.b.  

These covenants not to sue are conditioned upon the satisfactory performance by Settling 

Defendants of their obligations under this Consent Decree.  These covenants not to sue extend 

only to the Settling Defendants and do not extend to any other person; provided, however that 

these covenants not to sue (and the reservations thereto) shall also apply to Settling Defendants' 

Related Parties. 

85. State's Covenant Not To Sue.  In consideration of the actions that will be 

performed by the Settling Defendants and the payments that will be made to the Plaintiffs under 

the terms of the Consent Decree, and except as specifically provided by Paragraphs 86, 87, and 
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89, the State covenants not to sue or to take administrative action against Settling Defendants for 

OU1 Response Activities and Costs pursuant to:  (i) CERCLA Section 107, 42 U.S.C. ' 9607; 

(ii) RCRA Section 700, 42 U.S.C. ' 6972; (iii) Clean Water Act Section 505, 33 U.S.C. ' 1365; 

(iv) Toxic Substances Control Act Section 20, 15 U.S.C. ' 2619; or (v) Wisconsin statutory or 

common law.  Except with respect to future liability, these covenants not to sue shall take effect 

upon the receipt by Plaintiffs of the payments required by Paragraph 52 (Initial Payments to 

Plaintiffs).  With respect to future liability, these covenants not to sue shall take effect upon 

Certification of Completion of Remedial Action by EPA pursuant to Paragraph 44.b.  These 

covenants not to sue are conditioned upon the satisfactory performance by Settling Defendants of 

their obligations under this Consent Decree.  These covenants not to sue extend only to the 

Settling Defendants and do not extend to any other person; provided, however that these 

covenants not to sue (and the reservations thereto) shall also apply to Settling Defendants' 

Related Parties. 

86. Pre-certification Reservations.  Notwithstanding any other provision of this 

Consent Decree, the United States and the State reserve, and this Consent Decree is without 

prejudice to, the right to institute proceedings in this action or in a new action, or to issue an 

administrative order seeking to compel Settling Defendants (i) to perform further response 

actions relating to OU1 or (ii) to reimburse the United States or the State for additional costs of 

response if, prior to Certification of Completion of the Remedial Action: 

 a. conditions relating to OU1, previously unknown to EPA, are discovered, 

or 

 b. information, previously unknown to EPA, is received, in whole or in part, 

and these previously unknown conditions or information together with any other relevant 
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information indicates that the Remedial Action is not protective of human health or the 

environment. 

87. Post-certification Reservations.  Notwithstanding any other provision of this 

Consent Decree, the United States and the State reserve, and this Consent Decree is without 

prejudice to, the right to institute proceedings in this action or in a new action, or to issue an 

administrative order seeking to compel Settling Defendants (i) to perform further response 

actions relating to OU1 or (ii) to reimburse the United States or the State for additional costs of 

response if, subsequent to Certification of Completion of the Remedial Action: 

 a. conditions relating to OU1, previously unknown to EPA, are discovered, 

or 

 b. information, previously unknown to EPA, is received, in whole or in part, 

and these previously unknown conditions or this information together with other relevant 

information indicate that the Remedial Action is not protective of human health or the 

environment. 

88. For purposes of Paragraph 86, the information and the conditions known to EPA 

shall include only that information and those conditions known to EPA as of the date the ROD 

was signed and set forth in the Record of Decision and the administrative record supporting the 

Record of Decision.  For purposes of Paragraph 87, the information and the conditions known to 

EPA shall include only that information and those conditions known to EPA as of the date of 

Certification of Completion of the Remedial Action and set forth in the Record of Decision, the 

administrative record supporting the Record of Decision, the post-ROD administrative record, or 

in any information received by EPA pursuant to the requirements of this Consent Decree prior to 

Certification of Completion of the Remedial Action. 
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89. General Reservations of Rights.  The covenants not to sue set forth above do not 

pertain to any matters other than those expressly specified in Paragraphs 84 and Paragraph 85.  

The United States and the State reserve, and this Consent Decree is without prejudice to, all 

rights against Settling Defendants with respect to all other matters, including but not limited to, 

the following: 

a. claims based on a failure by Settling Defendants to meet a requirement of 

this Consent Decree; 

b. liability for performance of response activities or for response costs falling 

outside the definition of the OU1 Response Activities and Costs, including but not limited to:  

(i) liability arising from the past, present, or future disposal, release, or threat of release of Waste 

Materials outside of the Site; (ii) liability for operable units at the Site other than OU1; and 

(iii) liability for response costs for OU1 incurred by the United States or by the State before the 

Date of Lodging (specifically including, but not limited to, any additional liability for 

Unresolved EPA Past Costs or for Unresolved State Past Costs); 

c. liability for future disposal of Waste Material at OU1, other than as 

provided in the ROD, the Response Work, or otherwise ordered by EPA; 

d. liability, prior to Certification of Completion of the Remedial Action, for 

additional response actions at OU1 that EPA determines are necessary to achieve Performance 

Standards, but that cannot be required pursuant to Paragraph 15 (Modification of the SOW or 

Related Work Plans); 

e. liability for damages for injury to, destruction of, or loss of natural 

resources at the Site, and for the costs of any natural resource damage assessments relating to the 
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Site (specifically including, but not limited to, any additional liability for natural resource 

damages beyond the NRD Commitment or for Unresolved DOI Past Costs); 

f. liability for violations of federal or state law which occur during or after 

implementation of the Remedial Action; and 

g. criminal liability. 

90. Response Work Takeover.  In the event EPA, in consultation with WDNR, 

determines that Settling Defendants have ceased implementation of any portion of the Response 

Work, are seriously or repeatedly deficient or late in their performance of the Response Work, or 

are implementing the Response Work in a manner which may cause an endangerment to human 

health or the environment, EPA and/or WDNR may assume the performance of all or any 

portions of the Response Work as EPA determines necessary.  Settling Defendants may invoke 

the procedures set forth in Section XX (Dispute Resolution), Paragraph 65, to dispute EPA's 

determination that takeover of the Response Work is warranted under this Paragraph.  Costs 

incurred by the United States and/or the State in performing the Response Work pursuant to this 

Paragraph shall be considered Specified Future Response Costs. 

91. Notwithstanding any other provision of this Consent Decree, the United States 

and the State retain all authority and reserve all rights to take any and all response actions 

authorized by law. 

XXIII.  COVENANTS BY SETTLING DEFENDANTS 

92. Settling Defendants' Covenant Not to Sue.  Subject to the reservations in 

Paragraph 93, Settling Defendants hereby covenant not to sue and agree not to assert any claims 

or causes of action against the United States or the State with respect to the EPA Past Cost 
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Payments, the State Past Cost Payments, the DOI Past Cost Payments, the NRD Commitment, 

the OU1 Response Activities and Costs, or this Consent Decree, including, but not limited to: 

a. any direct or indirect claim for reimbursement from the Hazardous 

Substance Superfund (established pursuant to the Internal Revenue Code, 26 U.S.C. ' 9507) 

through CERCLA Sections 106(b)(2), 107, 111, 112, 113 or any other provision of law; 

b. any claims against the United States (including any department, agency or 

instrumentality of the United States) or State (including any department, agency or 

instrumentality of the States) under CERCLA Sections 107 or 113, 42 U.S.C. '' 9607 or 9613, 

related to the EPA Past Cost Payments, the State Past Cost Payments, the DOI Past Cost 

Payments, the NRD Commitment, or the OU1 Response Activities and Costs; 

c. any claims against the United States (including any department, agency or 

instrumentality of the United States) or State (including any department, agency or 

instrumentality of the States) under the United States Constitution, the Wisconsin Constitution, 

the Tucker Act, 28 U.S.C. ' 1491, the Equal Access to Justice Act, 28 U.S.C. ' 2412, as 

amended, or at common law, related to the EPA Past Cost Payments, the State Past Cost 

Payments, the DOI Past Cost Payments, the NRD Commitment, or the OU1 Response Activities 

and Costs; 

d. any direct or indirect claim for disbursement from the Disbursement 

Special Account (established pursuant to this Consent Decree), except as provided by Paragraph 

10; or 

e. any direct or indirect claim for disbursement from the Fox River Site 

Special Account. 
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Except as provided in Paragraph 95 (Waiver of Claims Against De Micromis Parties) and 

Paragraph 105 (Waiver of Claim-Splitting Defenses), these covenants not to sue shall not apply 

in the event that the United States or the State brings a cause of action or issues an order pursuant 

to the reservations set forth in Paragraph 86, Paragraph 87, or Subparagraphs 89.b to 89.e, but 

only to the extent that Settling Defendants' claims arise from the same response action, response 

costs, or damages that the United States or the State is seeking pursuant to the applicable 

reservation. 

93. The Settling Defendants reserve, and this Consent Decree is without prejudice to, 

claims against the United States, subject to the provisions of Chapter 171 of Title 28 of the 

United States Code, for money damages for injury or loss of property or personal injury or death 

caused by the negligent or wrongful act or omission of any employee of the United States while 

acting within the scope of his office or employment under circumstances where the United 

States, if a private person, would be liable to the claimant in accordance with the law of the place 

where the act or omission occurred.  However, any such claim shall not include a claim for any 

damages caused, in whole or in part, by the act or omission of any person, including any 

contractor, who is not a federal employee as that term is defined in 28 U.S.C. ' 2671; nor shall 

any such claim include a claim based on EPA's selection of response actions, or the oversight or 

approval of the Settling Defendants' plans or activities.  The foregoing applies only to claims 

which are brought pursuant to any statute other than CERCLA and for which the waiver of 

sovereign immunity is found in a statute other than CERCLA; 

94. Nothing in this Consent Decree shall be deemed to constitute preauthorization of 

a claim within the meaning of Section 111 of CERCLA, 42 U.S.C. ' 9611, or 40 C.F.R. 

' 300.700(d). 
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95. Waiver of Claims Against De Micromis Parties. 

a. Settling Defendants agree not to assert any claims and to waive all claims 

or causes of action that they may have for all matters relating to the Site, including for 

contribution, against any person where the person's liability to Settling Defendants with respect 

to the Site is based solely on having arranged for disposal or treatment, or for transport for 

disposal or treatment, of hazardous substances at the Site, or having accepted for transport for 

disposal or treatment of hazardous substances at the Site, if the materials contributed by such 

person to the Site contained less than 2.0 kilograms of polychlorinated biphenyls (which amounts 

to 0.002% of the total mass of polychlorinated biphenyls remaining at the Site, as estimated by 

the December 2002 Remedial Investigation Report). 

b. This waiver shall not apply to any claim or cause of action against any person 

meeting the above criteria if EPA has determined that the materials contributed to the Site by 

such person contributed or could contribute significantly to the costs of response at the Site. This 

waiver also shall not apply with respect to any defense, claim, or cause of action that a Settling 

Defendant may have against any person if such person asserts a claim or cause of action relating 

to the Site against such Settling Defendant. 

XXIV.  [DELETED] 

96. [DELETED]   

97. [DELETED] 

98. [DELETED] 

99. [DELETED] 

XXV.  EFFECT OF SETTLEMENT AND CONTRIBUTION PROTECTION 

100. Except as provided in Paragraph 95 (Waiver of Claims Against De Micromis 

Parties), nothing in this Consent Decree shall be construed to create any rights in, or grant any 
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cause of action to, any person not a Party to this Consent Decree.  The preceding sentence shall 

not be construed to waive or nullify any rights that any person not a signatory to this decree may 

have under applicable law.  Except as provided in Paragraph 95 (Waiver of Claims Against De 

Micromis Parties), each of the Parties expressly reserves any and all rights (including, but not 

limited to, any right to contribution), defenses, claims, demands, and causes of action which each 

Party may have with respect to any matter, transaction, or occurrence relating in any way to the 

Site against any person not a Party hereto. 

101. Statutory Contribution Protection.  The Parties agree, and by entering this 

Consent Decree this Court finds, that the Settling Defendants are entitled, as of the Effective 

Date, to protection from contribution actions or claims as provided by CERCLA Section 

113(f)(2), 42 U.S.C. ' 9613(f)(2) for matters addressed in this Consent Decree.  Settling 

Defendants' Related Parties are also entitled, as of the Effective Date, to protection from 

contribution actions or claims as provided by Section 113(f)(2) of CERCLA, 42 U.S.C. 

' 9613(f)(2), for “matters addressed” in this Consent Decree.  For the purpose of this Paragraph 

101, the “matters addressed” by this Consent Decree are the OU1 Response Activities and Costs. 

102. Credit for Payments Made and Work Performed. 

a. The Parties agree and acknowledge that the Plaintiffs shall recognize that 

the Settling Defendants are entitled to full credit, applied against their liabilities for response 

costs and natural resource damages at the Site, for:  (i) the EPA Past Cost Payments, (ii) the State 

Past Cost Payments; (iii) the DOI Past Cost Payments; (iv) the NRD Commitment; (v) all 

Specified Future Response Costs reimbursed under Paragraph 54; (vi) all response costs incurred 

and paid by the Settling Defendants in performing the Remedial Design under the July 2003
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AOC and this Consent Decree; and (vii) the Allowable RD/RA Costs paid or reimbursed from 

the Escrow Account under Paragraph 11 of this Consent Decree and Appendix C; provided, 

however, that the credit ultimately recognized shall take into account and shall not include the 

amount of any recoveries by Settling Defendants of any portion of such payments from other 

liable persons, such as through a recovery under Sections 107 and 113 of CERCLA, 42 U.S.C. 

'' 9607 and 9613.  With respect to the Allowable RD/RA Costs, the recognized credit shall take 

into account and shall not include the amount of any disbursements from the Disbursement 

Special Account to the Escrow Account pursuant to Paragraph 10 of this Consent Decree and 

Appendix B.  With respect to the NRD Commitment, the recognized credit may take into 

account, as appropriate, the value of restoration projects funded by the NRD Commitment. 

b. As provided by Paragraph 30 of the API/NCR Consent Decree, the 

Plaintiffs shall recognize that Appleton Papers Inc. and NCR Corporation are entitled to full 

credit, applied against their liabilities for response costs at the Site, for the funds deposited in and 

disbursed from the Disbursement Special Account pursuant to Paragraph 10 of this Consent 

Decree and Appendix B.  In addition, the Settling Defendants hereby agree and acknowledge that 

they shall recognize that Appleton Papers Inc. and NCR Corporation are entitled to full credit, 

applied against their liabilities for response costs at the Site, for the funds deposited in and 

disbursed from the Disbursement Special Account pursuant to Paragraph 10 of this Consent 

Decree and Appendix B. 

103. The Settling Defendants agree that with respect to any suit or claim for 

contribution brought by them for matters related to this Consent Decree they will notify the 

United States and the State in writing no later than 20 days prior to the initiation of such suit or 

claim. 
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104. The Settling Defendants also agree that with respect to any suit or claim for 

contribution brought against them for matters related to this Consent Decree they will notify in 

writing the United States and the State within 20 days of service of the complaint on them.  In 

addition, Settling Defendants shall notify the United States and the State within 20 days of 

service or receipt of any Motion for Summary Judgment and within 20 days of receipt of any 

order from a court setting a case for trial. 

105. Waiver of Claim-Splitting Defenses.  In any subsequent administrative or judicial 

proceeding initiated by the United States or the State for injunctive relief, recovery of response 

costs, or other appropriate relief relating to the Site, Settling Defendants shall not assert, and may 

not maintain, any defense or claim based upon the principles of waiver, res judicata, collateral 

estoppel, issue preclusion, claim-splitting, or other defenses based upon any contention that the 

claims raised by the United States or the State in the subsequent proceeding were or should have 

been brought in the instant case; provided, however, that nothing in this Paragraph affects the 

enforceability of the covenants not to sue set forth in Section XXII (Covenants Not to Sue by 

Plaintiffs). 

XXVI.  ACCESS TO INFORMATION 

106. Settling Defendants shall provide to the Response Agencies, upon request, copies 

of all documents and information within their possession or control or that of their contractors or 

agents relating to activities at OU1 or to the implementation of this Consent Decree, including, 

but not limited to, sampling, analysis, chain of custody records, manifests, trucking logs, 

receipts, reports, sample traffic routing, correspondence, or other documents or information 

related to the Response Work.  Settling Defendants shall also make available to the Response 

Agencies, for purposes of investigation, information gathering, or testimony, their employees, 
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agents, or representatives with knowledge of relevant facts concerning the performance of the 

Response Work. 

107. Business Confidential and Privileged Documents. 

a. Settling Defendants may assert business confidentiality claims covering 

part or all of the documents or information submitted to Plaintiffs under this Consent Decree to 

the extent permitted by and in accordance with Section 104(e)(7) of CERCLA, 42 U.S.C. 

' 9604(e)(7), and 40 C.F.R. ' 2.203(b).  Documents or information determined to be confidential 

by EPA will be afforded the protection specified in 40 C.F.R. Part 2, Subpart B.  If no claim of 

confidentiality accompanies documents or information when they are submitted to EPA and the 

State, or if EPA has notified Settling Defendants that the documents or information are not 

confidential under the standards of Section 104(e)(7) of CERCLA, the public may be given 

access to such documents or information without further notice to Settling Defendants. 

b. The Settling Defendants may assert that certain documents, records and 

other information are privileged under the attorney-client privilege or any other privilege 

recognized by federal law.  If the Settling Defendants assert such a privilege in lieu of providing 

documents, they shall provide the Plaintiffs with the following:  (i) the title of the document, 

record, or information; (ii) the date of the document, record, or information; (iii) the name and 

title of the author of the document, record, or information; (iv) the name and title of each 

addressee and recipient; (v) a description of the contents of the document, record, or information: 

and (vi) the privilege asserted by Settling Defendants.  However, no documents, reports or other 

information created or generated pursuant to the requirements of the Consent Decree shall be 

withheld on the grounds that they are privileged. 
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108. No claim of confidentiality shall be made with respect to any data generated 

pursuant to the requirements of this Consent Decree, including, but not limited to, all sampling, 

analytical, monitoring, hydrogeologic, scientific, chemical, or engineering data, or any other 

documents or information evidencing conditions at or around the Site. 

XXVII.  RETENTION OF RECORDS 

109. Until 10 years after the Settling Defendants' receipt of EPA's notification of 

Certification of Completion of the Response Work pursuant to Paragraph 45.b, each Settling 

Defendant shall preserve and retain all records and documents now in its possession or control or 

which come into its possession or control that relate in any manner to the performance of the 

Response Work or liability of any person for response actions conducted and to be conducted at 

the Site, regardless of any corporate retention policy to the contrary.  Until 10 years after the 

Settling Defendants' receipt of EPA's notification of Certification of Completion of the Response 

Work pursuant to Paragraph 45.b, Settling Defendants shall also instruct their contractors and 

agents to preserve all documents, records, and information of whatever kind, nature or 

description relating to the performance of the Response Work.  At any time more than 5 years 

after Certification of Completion of Remedial Action by EPA pursuant to Consent Decree 

Subparagraph 44.b, the Settling Defendants may request Plaintiffs' assent to terminate the 

document retention period earlier for specified categories of records and documents.  If Plaintiffs 

assent to any such request, the Plaintiffs assent shall be given in writing.       

110. At the conclusion of this document retention period, Settling Defendants shall 

notify the United States and the State at least 90 days prior to the destruction of any such records 

or documents, and, upon request by the United States or the State, Settling Defendants shall 

deliver any such records or documents to EPA or WDNR.  The Settling Defendants may assert 
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that certain documents, records and other information are privileged under the attorney-client 

privilege or any other privilege recognized by federal law.  If the Settling Defendants assert such 

a privilege, they shall provide the Plaintiffs with the following:  (i) the title of the document, 

record, or information; (ii) the date of the document, record, or information; (iii) the name and 

title of the author of the document, record, or information; (iv) the name and title of each 

addressee and recipient; (v) a description of the subject of the document, record, or information; 

and (vi) the privilege asserted by Settling Defendants.  However, no documents, reports or other 

information created or generated pursuant to the requirements of the Consent Decree shall be 

withheld on the grounds that they are privileged. 

111. Each Settling Defendant hereby certifies individually that, to the best of its 

knowledge and belief, after thorough inquiry, it has not altered, mutilated, discarded, destroyed 

or otherwise disposed of any records, documents or other information relating to its potential 

liability regarding the Site since notification of potential liability by the United States or the State 

or the filing of suit against it regarding the Site and that it has fully complied with any and all 

requests for information pursuant to Section 104(e) and 122(e) of CERCLA, 42 U.S.C. 

'' 9604(e) and 9622(e), and Section 3007 of RCRA, 42 U.S.C. ' 6927. 

XXVIII.  NOTICES AND SUBMISSIONS 

112. Whenever, under the terms of this Consent Decree, written notice is required to be 

given or a report or other document is required to be sent by one Party to another, it shall be 

directed to the individuals at the addresses specified below, unless those individuals or their 

successors give notice of a change to the other Parties in writing.  All notices and submissions 

shall be considered effective upon receipt, unless otherwise provided.  Written notice as 

specified herein shall constitute complete satisfaction of any written notice requirement of the 
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Consent Decree with respect to the United States, the State, and the Settling Defendants, 

respectively. 

As to the United States: 

As to DOJ: 

Chief, Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice (DJ # 90-11-2-1045/2) 

P.O. Box 7611 601 D Street, N.W. – Room 2121 
Washington, D.C.  20044-7611 Washington, DC  20004 

As to EPA: 

Director, Superfund Division 
U.S. Environmental Protection Agency 
Region 5 
77 West Jackson Blvd. 
Chicago, IL   60604 

As to DOI: 

Office of the Solicitor 
Division of Parks and Wildlife 
U.S. Department of the Interior 
1849 C Street, N.W. 
Washington, DC   20240 

As to the State: 

As to WDOJ: 

Cynthia R. Hirsch 
Assistant Attorney General 
Wisconsin Department of Justice 

  

P.O. Box 7857    17 West Main Street 
 Madison, WI  53707-7857  Madison, WI  53702 

As to WDNR: 

Greg Hill 
State Project Coordinator 
Wisconsin Department of Natural Resources 
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P.O. Box 7921  101 S. Webster St. 
Madison, WI  53707-7921 Madison, WI   53703 

As to the Settling Defendants: 

As to the P. H. Glatfelter Company 

Thomas G. Jackson 
Assistant General Counsel 
P. H. Glatfelter Company 
96 South George Street 
York, PA 17401-1434 

with a copy to: 

David G. Mandelbaum 
Ballard Spahr Andrews & Ingersoll, LLP 
1735 Market Street, 51st Floor 
Philadelphia, PA  19103-7599 

As to WTM I Company: 

J.P. Causey Jr. 
Vice President & Corporate Secretary/WTM I Company 
c/o Chesapeake Corporation 
1021 E. Cary Street 
Box 2350 
Richmond, VA 23218-2350 

with a copy to: 

Nancy K. Peterson 
Quarles & Brady LLP 
411 East Wisconsin Avenue, Suite 2040 
Milwaukee, Wisconsin 53202-4497 

XXIX.  EFFECTIVE DATE 

113. The effective date of the original version of the Consent Decree shall be April 12, 

2004, the date upon which it was entered by the Court.  The effective date of the Amended 

Consent Decree shall be the date upon which the Amended Consent Decree is entered by the 

Court; provided, however, that the Settling Defendants hereby agree that they shall be bound 

upon the Date of Lodging of the Amended Consent Decree to comply with obligations of the 
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Settling Defendants specified in this Amended Consent Decree that arise before the date upon 

which this Amended Consent Decree is entered by the Court.  In the event the Plaintiffs 

withdraw or withhold consent to the Amended Consent Decree before entry, or the Court 

declines to enter the Amended Consent Decree, then the preceding requirement to comply with 

requirements of the Amended Consent Decree upon the Date of Lodging of the Amended 

Consent Decree shall terminate and the parties shall be bound to comply with the original 

Consent Decree in this case.  In the event that the Court does not enter this Amended Consent 

Decree, nothing in the preceding sentence shall bar any party from applying to the Court for any 

available relief pursuant to Fed. R. Civ. P. 60. 

XXX.  RETENTION OF JURISDICTION 

114. This Court retains jurisdiction over both the subject matter of this Consent Decree 

and the Settling Defendants for the duration of the performance of the terms and provisions of 

this Consent Decree for the purpose of enabling any of the Parties to apply to the Court at any 

time for such further order, direction, and relief as may be necessary or appropriate for the 

construction or modification of this Consent Decree, or to effectuate or enforce compliance with 

its terms, or to resolve disputes in accordance with Section XX (Dispute Resolution) hereof. 

XXXI.  APPENDICES 

115. The following appendices are attached to and incorporated into this Consent 

Decree: 

“Appendix A” is the Trustee Council Resolution relating to this Consent Decree. 

“Appendix B” is the Appendix addressing Management of the Disbursement 

Special Account. 

“Appendix C” is the Appendix addressing Escrow Account Management. 
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“Appendix D” is the form of Escrow Agreement (including the Amendments thereto). 

“Appendix E” is the Appendix addressing Special Procedures for Restoration Work. 

“Appendix F” is the July 2003 AOC (including the SOW for Remedial Design). 

“Appendix G” is the map of OU1. 

“Appendix H” is the 2002 ROD. 

“Appendix H1” is the 2008 ROD Amendment. 

“Appendix I” is the Amended Statement of Work for the Remedial Action. 

 “Appendix J” is the form of EPA Payment Directive. 

XXXII.  COMMUNITY RELATIONS 

116. Settling Defendants shall propose to the Response Agencies the Settling 

Defendants' participation in the community relations plan to be developed by the Response 

Agencies.  The Response Agencies will determine the appropriate role for the Settling 

Defendants under the Plan.  Settling Defendants shall also cooperate with the Response Agencies 

in providing information regarding the Response Work to the public.  As requested by the 

Response Agencies, Settling Defendants shall participate in the preparation of such information 

for dissemination to the public and in public meetings which may be held or sponsored by the 

Response Agencies to explain activities at or relating to OU1. 

XXXIII.  MODIFICATION 

117. Schedules specified in this Consent Decree for completion of the Response Work 

may be modified by agreement of the Response Agencies and the Settling Defendants.  All such 

modifications shall be made in writing. 

118. Except as provided in Paragraph 15 (“Modification of the SOW or related Work 

Plans”), no material modifications shall be made to the SOW without written notification to and 
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written approval of the United States, the State, Settling Defendants, and the Court.  

Modifications to the SOW that do not materially alter that document may be made by written 

agreement between the Response Agencies and the Settling Defendants. 

119. Nothing in this Decree shall be deemed to alter the Court's power to enforce, 

supervise or approve modifications to this Consent Decree. 

XXXIV.  LODGING AND OPPORTUNITY FOR PUBLIC COMMENT 

120. This Consent Decree shall be lodged with the Court for a period of not less than 

thirty (30) days for public notice and comment in accordance with Section 122(d)(2) of 

CERCLA, 42 U.S.C. ' 9622(d)(2), and 28 C.F.R. ' 50.7.  The United States reserves the right to 

withdraw or withhold its consent if the comments regarding the Consent Decree disclose facts or 

considerations which indicate that the Consent Decree is inappropriate, improper, or inadequate.  

Settling Defendants consent to the entry of this Consent Decree without further notice. 

121. If for any reason the Court should decline to approve this Consent Decree in the 

form presented, this agreement is voidable at the sole discretion of any Party and the terms of the 

agreement may not be used as evidence in any litigation between the Parties. 

XXXV.  SIGNATORIES/SERVICE 

122. The undersigned representatives of each Settling Defendant, the undersigned 

representatives of the State, and the Assistant Attorney General for the Environment and Natural 

Resources Division of the United States Department of Justice each certify that he or she is fully 

authorized to enter into the terms and conditions of this Consent Decree and to execute and 

legally bind such Party to this document. 
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123. Each Settling Defendant hereby agrees not to oppose entry of this Consent Decree 

by this Court or to challenge any provision of this Consent Decree unless the United States has 

notified the Settling Defendants in writing that it no longer supports entry of the Consent Decree. 

124. Each Settling Defendant shall identify, on the attached signature page, the name, 

address and telephone number of an agent who is authorized to accept service of process by mail 

on behalf of that Party with respect to all matters arising under or relating to this Consent Decree.  

Settling Defendants hereby agree to accept service in that manner and to waive the formal 

service requirements set forth in Rule 4 of the Federal Rules of Civil Procedure and any 

applicable local rules of this Court, including, but not limited to, service of a summons. 

XXXVI.  FINAL JUDGMENT 

125. Upon approval and entry of this Consent Decree by the Court, this Consent 

Decree shall constitute a final judgment between and among the United States, the State, and the 

Settling Defendants.  The Court finds that there is no just reason for delay and therefore enters 

this judgment as a final judgment under Fed. R. Civ. P. 54 and 58. 

 
SO ORDERED. 
 
 
 THE COURT’S APPROVAL AND ENTRY OF THIS 

CONSENT DECREE SHALL BE SIGNIFIED BY ENTRY 
OF A SEPARATE ORDER IN ACCORDANCE WITH 
THE COURT’S ELECTRONIC CASE FILING 
POLICIES AND PROCEDURES MANUAL  

      _____________________________________ 
       United States District Judge 
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Consent Decree Appendix A 

Trustee Council Resolution relating to this Consent Decree 

 

[See original Consent Decree] 
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Consent Decree Appendix B 

Management of the Disbursement Special Account 

[See original Consent Decree] 
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Consent Decree Appendix C 

Escrow Account Management 

1. Escrow Account Establishment.  Pursuant to Consent Decree Paragraph 11, the 
Settling Defendants established an escrow account trust fund, known as the Fox River OU1 
Escrow Account (the “Escrow Account”), with a duly-chartered federally-insured bank (the 
“Escrow Agent”).  The funds in the Escrow Account shall continue to be held in trust for the 
performance of certain requirements of the Amended Consent Decree, and the United States and 
the State shall continue to be beneficiaries of the Escrow Account.  The Escrow Account may be 
established and managed as several accounts or sub-accounts to address the different sources and 
uses of the funds paid into the Escrow Account. 

2. Escrow Agreement Form and Requirements.  The final Escrow Agreement (and 
Amendment No. 1 thereto) was approved by the Plaintiffs to ensure that the escrowed funds will 
be handled in accordance with the Consent Decree.  The Escrow Agreement shall continue to 
instruct and authorize the Escrow Agent to apply, retain, or use the funds in the Escrow Account 
(and all interest or other income earned on funds deposited in the Escrow Account) in order to 
finance response actions taken or to be taken at or in connection with OU1 of the Site, but only 
in accordance with, and to the extent required by, the governing provisions of the Amended 
Consent Decree. 

3. Monthly Financial Reports.   The escrow agreement shall require that the Escrow 
Agent prepare and submit to the Response Agencies' Project Coordinators designated under the 
Consent Decree statements every month detailing money received and disbursed in the preceding 
month, and the balance in the Escrow Account on the date of the statement. 

4. Disbursements from the Escrow Account, Generally.  The Escrow Agent shall 
disburse certain funds from the Escrow Account to the United States and the State as payment of 
sums due under this Amended Consent Decree and shall disburse certain other funds from the 
Escrow Account to the Settling Defendants for reimbursement of Allowable RD/RA Costs 
and/or Allowable Restoration Work Costs.  In addition, the Settling Defendants may direct the 
Escrow Agent to pay Allowable RD/RA Costs directly to a contractor or subcontractor 
responsible for the performance of the Response Work, or to pay Allowable Restoration Work 
Costs directly to a contractor or subcontractor responsible for the performance of Approved 
Restoration Work. 

5. Disbursements from the Escrow Account. 

a. Disbursements shall be made from the Escrow Account only for: 

(1) payment of amounts due under Amended Consent Decree 
Subparagraph 53.b (Subsequent Payments and Disbursements for Natural 
Resource Restoration); 

(2) payment or reimbursement of Allowable RD/RA Costs under 
Amended Consent Decree Paragraph 12 (OU1 Remedial Design) and Amended 
Consent Decree Paragraph 14 (OU1 Remedial Action); 
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(3) payment of Specified Future Response Costs payable to Plaintiffs 
under Amended Consent Decree Paragraph 54 (Payment of Specified Future 
Response Costs); 

(4) a payment of any or all unexpended funds remaining in the Escrow 
Account to the Fox River Site Special Account within the EPA Hazardous 
Substance Superfund, to be retained and used to conduct or finance response 
actions at or in connection with the Site, or transferred by EPA to the EPA 
Hazardous Substance Superfund, in the event EPA and/or WDNR assume 
performance of all or any portions of the Response Work under Amended 
Consent Decree Paragraph 90 (Response Work Takeover); 

(5) payment or reimbursement of Allowable Restoration Work Costs 
for Approved Restoration Work under Amended Consent Decree Paragraph 48; 

(6) a partial refund payment to the Settling Defendants after 
Certification of Completion of Remedial Action by EPA pursuant to Amended 
Consent Decree Subparagraph 44.b, if requested by the Settling Defendants and 
approved by EPA, after a determination by EPA that the partial refund will leave 
a balance in the account that will be sufficient to fund the completion of the 
Response Work; 

(7) [INTENTIONALLY DELETED] 

(8) a refund payment of any and all unexpended funds paid pursuant to 
Subparagraphs 50.c.(3)-(5) of the Amended Consent Decree remaining in the 
Escrow Account, after a determination by the Plaintiffs that all pending 
disbursements from the Escrow Account have been made, in the event the 
Plaintiffs withdraw or withhold consent to the Amended Consent Decree before 
entry, or the Court declines to enter the Amended Consent Decree; 

(9) a final payment of any and all unexpended funds remaining in the 
Escrow Account, after Certification of Completion of the Response Work by EPA 
pursuant to Amended Consent Decree Subparagraph 45.b, either:  (i) as a final 
refund payment to the Settling Defendant, if a final refund payment is requested 
by the Settling Defendants within 180 days after Certification of Completion of 
the Response Work; or (ii) as a payment to the Fox River Site Special Account 
within the EPA Hazardous Substance Superfund, to be retained and used to 
conduct or finance response actions at or in connection with the Site, or 
transferred by EPA to the EPA Hazardous Substance Superfund, if a final refund 
payment is not requested by Settling Defendants within 180 days after 
Certification of Completion of the Response Work; and 

(10) payment of fees, taxes, and expenses under Section 5.3 of the 
Escrow Agreement. 

b. A disbursement from the Escrow Account shall only be made by the 
Escrow Agent after receipt of a duly executed escrow disbursement certificate in substantially 
the form set forth in the Escrow Agreement (attached hereto at Consent Decree Appendix D) at 
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Exhibit A (Form of Escrow Disbursement Certificate for Trustee-Sponsored Natural Resource 
Restoration Efforts), Exhibit B (Form of Escrow Disbursement Certificate for Payment or 
Reimbursement of Allowable RD/RA Costs), Exhibit C (Form of Escrow Disbursement 
Certificate for Payment of Specified Future Response Costs), Exhibit D (Form of Escrow 
Disbursement Certificate for Response Work Takeover), Exhibit E (Form of Escrow 
Disbursement Certificate for Payment or Reimbursement of Allowable Restoration Costs), 
Exhibit F (Form of Escrow Disbursement Certificate for Refund Payment to Settling 
Defendants), or Exhibit G (Form of Escrow Disbursement Certificate for Final Payment to Fox 
River Site Special Account). 

c. Copies of any escrow disbursement certificate submitted to the Escrow 
Agent shall be submitted to all other Parties to this Amended Consent Decree in accordance with 
Amended Consent Decree Section XXVIII (Notices and Submissions), and shall be submitted to 
the other Parties in the same manner and on the same day that the escrow disbursement 
certificate is submitted to the Escrow Agent.   No disbursement from the Escrow Account shall 
be made in response to an escrow disbursement certificate unless:  (i) at least 10 business day 
have elapsed since the Escrow Agent received the escrow disbursement certificate; and (ii) the 
Escrow Agent has not received written notice within those 10 business days that a Party to this 
Amended Consent Decree objects to the requested disbursement and has invoked the dispute 
resolution procedures under Amended Consent Decree Section XX (Dispute Resolution) to 
resolve the objection. 

d. In the event that the Existing Funds (as defined in Amendment No. 2 to 
the Escrow Agreement at Paragraph 1, which creates modified Subsection 1.e of the Escrow 
Agreement) and the Glatfelter Sub-account are both expended prior to Glatfelter's $6,500,000 
payment, due no later than January 15, 2008 pursuant to Amended Consent Decree 
Subparagraph 50.c.(4), disbursements shall be made solely from the WTM Sub-account until 
funds are deposited into the Glatfelter Sub-account at which time disbursements shall be made 
solely from the Glatfelter Sub-account until the balances in the WTM and Glatfelter Sub-
accounts are equal.  Thereafter, all disbursements shall be made in accordance with Subsection 
4.d. of the Escrow Agreement (as set forth at Paragraph 2 of Amendment No. 2 to Escrow 
Agreement). 

e. Refund payments under Subparagraphs 5.a.(6), 5.a.(8) and 5.a.(9)(i) above 
shall be processed according to the following principles (with terms as defined in the Escrow 
Agreement, as amended):  (1) amounts refunded from the Existing Funds shall be distributed 
50/50 to Glatfelter and WTM, and (2) amounts from the Sub-accounts shall be wholly refunded 
to the respective contributors (WTM or Glatfelter) to each Sub-account, unless EPA determines 
that a balance must remain in the Sub-accounts in which case an amount equal to one-half the 
required balance shall be left in each Sub-account, and any overage in the Glatfelter Sub-account 
shall be refunded exclusively to Glatfelter, and any overage in the WTM Sub-account shall be 
refunded exclusively to WTM. 

6. Disbursements for Natural Resource Restoration.  Beyond the $500,000 initial 
payment for Trustee-sponsored natural resource damage restoration efforts required by Consent 
Decree Subparagraph 53.a, an additional $2,500,000 deposited in the Escrow Account shall be 
earmarked and dedicated for natural resource restoration relating to the Site, as the remainder of 
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the NRD Commitment.  That $2,500,000 shall be disbursed from the Escrow Account as set 
forth in the following Subparagraphs:  (i) for payment or reimbursement of Allowable 
Restoration Work Costs incurred for Approved Restoration Work to be performed by the Settling 
Defendants under Consent Decree Paragraph 48; and/or (ii) for payment to a Site-specific 
sub-account within the DOI NRDAR Fund, to finance Trustee-sponsored natural resource 
damage restoration efforts under Consent Decree Paragraph 49. 

a. Disbursements shall be made from the Escrow Account in accordance 
with Consent Decree Paragraph 11 and Consent Decree Paragraph 48 for payment or 
reimbursement of Allowable Restoration Work Costs incurred for Approved Restoration Work 
to be performed by the Settling Defendants. 

b. By no later than December 1, 2004, the following additional amount shall 
be disbursed from the Escrow Account to a Site-specific sub-account within the NRDAR Fund:  
$1,250,000 less the total amount of all disbursements from the Escrow Account for Allowable 
Restoration Work Costs through September 30, 2004. 

c. By no later than December 1, 2005, the following additional amount shall 
be disbursed from the Escrow Account to a Site-specific sub-account within the NRDAR Fund:  
$1,250,000 less the total amount of all disbursements from the Escrow Account for Allowable 
Restoration Work Costs between October 1, 2004 and September 30, 2005. 

[Note:  The requirements of this Paragraph 6 have been satisfied.] 

7. Disbursements for Specified Future Response Costs.  Except for costs under 
Amended Consent Decree Section XV (Emergency Response) that are payable under Amended 
Consent Decree Subparagraph 54.a.(2), all Specified Future Response Costs incurred and billed 
by the United States and/or the State before Certification of Completion of Remedial Action by 
EPA pursuant to Amended Consent Decree Subparagraph 44.b shall be reimbursed from the 
Escrow Account, to the extent that such costs are not inconsistent with the National Contingency 
Plan.  The procedures to be used for billing and reimbursing such Specified Future Response 
Costs are specified by the following Subparagraphs. 

a. EPA Reimbursement.  On a periodic basis, the United States will send 
Settling Defendants a cost summary that includes an EPA cost summary, showing direct and 
indirect costs incurred by EPA and its contractors, and a DOJ cost summary, showing costs 
incurred by DOJ and its contractors, if any.  At any time after the bill has been sent to the 
Settling Defendants, the United States may submit a duly executed escrow disbursement 
certificate requesting that the Escrow Agent disburse the billed amount to EPA, subject to the 
dispute procedures established by pursuant to Amended Consent Decree Paragraph 68 and 
Section XX (Dispute Resolution) of the Amended Consent Decree. 

b. State Reimbursement.    On a periodic basis, the State will send Settling 
Defendants a cost summary that includes a WDNR cost summary, showing direct and indirect 
costs incurred by WDNR and its contractors, and a WDOJ cost summary, showing costs incurred 
by WDOJ and its contractors, if any.  At any time after the bill has been sent to the Settling 
Defendants, the State may submit a duly executed escrow disbursement certificate requesting 
that the Escrow Agent disburse the billed amount to the State, subject to the dispute procedures 
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established by Amended Consent Decree Paragraph 68 and Section XX (Dispute Resolution) of 
the Amended Consent Decree. 

8. Disbursements for the Remedial Design 

a. Settling Defendant WTM I Company shall be entitled to seek 
disbursements from the Escrow Account for payment or reimbursement up to $2 million in 
response costs incurred in performing its obligations under the July 2003 AOC and Consent 
Decree Paragraph 12, as Allowable RD/RA Costs.  If the costs of performing the work required 
under the June 2003 AOC and Consent Decree Paragraph 12 exceed $2 million, then Settling 
Defendant WTM I Company shall continue to perform and shall complete such work at its own 
expense, without additional reimbursement from the Escrow Account.  [Note:  The requirements 
of this Subparagraph have been satisfied.] 

b. The Plaintiffs shall be entitled to seek disbursements from the Escrow 
Account for payment of all response costs incurred by Plaintiffs in overseeing the components of 
the Response Work performed under the July 2003 AOC and Amended Consent Decree 
Paragraph 12, as Specified Future Response Costs. 
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Consent Decree Appendix D 

Escrow Agreement for the Fox River OU1 Escrow Account: 

D1 - Escrow Agreement   

D2 - Amendment No. 1 to Escrow Agreement  

D3 - Amendment No. 2 to Escrow Agreement 
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Appendix D1 
 

ESCROW AGREEMENT 
For the Fox River OUI Escrow Account
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Appendix D2 
 

AMENDMENT NO. 1 TO ESCROW AGREEMENT 
For the Fox River OUI Escrow Account
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Appendix D3 
 

AMENDMENT NO. 2 TO ESCROW AGREEMENT 
For the Fox River OUI Escrow Account 

 
 

THIS AMENDMENT NO. 2 TO ESCROW AGREEMENT (this “Amendment”) for the 
Fox River OU1 Escrow Account is effective as of ________________, 2008 (the “Amendment 
No. 2 Effective Date”) by and among P. H. GLATFELTER COMPANY (“Glatfelter”), WTM I 
COMPANY (“WTM”), GW PARTNERS, LLC (“the LLC”), and DEUTSCHE BANK TRUST 
COMPANY AMERICAS (the “Escrow Agent”).  Capitalized terms used herein and not 
otherwise defined shall have the meanings set forth in the Escrow Agreement (as defined below). 

RECITALS 
 

A. The United States and the State have filed an action, captioned United States and 
the State of Wisconsin v. P. H. Glatfelter Company and WTM I Company (E.D. Wis.) (the 
“Litigation”), pursuant to Sections 106 and 107 of CERCLA;  

B. The United States, the State, Glatfelter, and WTM negotiated a Consent Decree in 
the Litigation memorializing a settlement of claims on specified terms, which Consent Decree 
was approved and entered in a Decision and Order of the United States District Court for the 
Eastern District of Wisconsin (the “Court”) dated April 12, 2004 (the “Consent Decree”); 

C. Pursuant to the terms of the Consent Decree, Glatfelter, WTM, the LLC, and the 
Escrow Agent entered into an Escrow Agreement effective as of March 29, 2004 (the “Escrow 
Agreement”), for the benefit of the United States (on behalf of the EPA and the DOI) and the 
State (on behalf of the WDNR). 

D. The United States, the State, Glatfelter, and WTM further negotiated and executed 
an Agreed Supplement to Consent Decree that was filed with the Court in a corrected form on 
September 13, 2007 (the “Supplement”) providing for additional funds to be made available to 
fund response work with respect to OU1.   

E. The United States, the State, Glatfelter, WTM, and Menasha Corporation further 
negotiated and executed a Second Agreed Supplement to Consent Decree that was filed with the 
Court on November 13, 2007 (the “Second Supplement”) providing for additional funds to be 
made available to fund response work with respect to OU1.  

F. The United States, the State, Glatfelter, and WTM further negotiated an Amended 
Consent Decree, which is being executed as of the same date as this Amendment No. 2 by 
Glatfelter and WTM and will be lodged with the Court for entry. 

G. In furtherance of the terms of the Amended Consent Decree, the parties desire to 
amend the Escrow Agreement on the terms and conditions set forth herein. 
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NOW, THEREFORE, in consideration of the premises and of the mutual agreements 
herein contained and other good and valuable consideration, the receipt and sufficiency of which 
are hereby acknowledged, the parties agree as follows: 

1. Section 1 - Funding of Escrow Account.  The unnumbered paragraph of Section 1 
of the Escrow Agreement shall be designated as Section 1.a, and the following subsections shall 
be added to Section 1 of the Escrow Agreement to read as follows (subsection 1.e. modifies that 
subsection as originally added to Section 1 of the Escrow Agreement by Amendment No. 1 to 
the Escrow Agreement):  

e. All funds maintained in the Escrow Account, not including 
the Sub-accounts, but including without limitation all interest and income 
earned on the Account funds (but not the Sub-accounts funds), shall be 
segregated from the WTM Sub-account and the Glatfelter Sub-account, in 
one or more accounts or sub-accounts of the Escrow Account, and the 
aggregate amount of all such funds shall be referred to herein as the 
“Existing Funds.”  All amounts paid by Menasha Corporation pursuant to 
the Second Supplement, and all interest and income earned on such funds, 
shall be placed with and treated thereafter as Existing Funds. 

f. In addition to the amounts required to be paid into the 
Escrow Account under Subsection 1.a.-d. above, WTM shall pay a total of 
$9,500,000 into the WTM Sub-account of the Escrow Account in 
accordance with the schedule specified by Paragraph 50.c.(3) of the 
Amended Consent Decree.  The Escrow Agent shall deposit these funds 
into the WTM Sub-account and all funds deposited pursuant to this 
Subsection 1.f shall be deposited into the WTM Sub-account and 
segregated from other funds paid into the Escrow Account.  All interest 
and income earned on the funds deposited into the WTM Sub-account 
shall be deemed part of the WTM Sub-account. 

g. In addition to the amounts required to be paid into the 
Escrow Account under Subsection 1.a.-d. above, Glatfelter shall pay a 
total of $9,500,000 into the Glatfelter Sub-account of the Escrow Account 
in accordance with the schedule specified by Paragraph 50.c.(4) of the 
Amended Consent Decree.  As specified in that Subparagraph, $3,000,000 
shall be paid initially into the Glatfelter Sub-account and an additional 
$6,500,000 of that payment shall be secured through an irrevocable letter 
of credit (the “2009 LC”) on the terms set forth in Subparagraph 50.c.(4) 
of the Amended Consent Decree.  At least five (5) business days before 
finalizing the 2009 LC, Glatfelter shall afford the United States, the State 
and WTM an opportunity to review the proposed letter of credit to assess 
whether it conforms to the requirements of Subparagraph 50.c.(4) of the 
Amended Consent Decree  The Escrow Agent shall deposit the initial 
$3,000,000 and the subsequent $6,500,000 (whether drawn under the 2009 
LC or paid by Glatfelter in lieu of drawing on the 2009 LC) into the 
Glatfelter Sub-account and segregated from other funds paid into the 



 

   
D3 - 3 

Escrow Account.  All interest and income earned on the funds deposited 
into the Glatfelter Sub-account shall be deemed part of the Glatfelter Sub-
account.  

h. Pursuant to Subparagraph 50.c.(4) of the Amended Consent 
Decree, Glatfelter has the option of depositing into the Escrow Sub-
account immediately available funds in the amount of $6,500,000 in 
substitution for the undrawn 2009 LC before January 15, 2009.  In the 
event that Glatfelter makes such deposit of funds, said funds shall be 
deposited into the Glatfelter Sub-account and segregated from other funds 
paid into the Escrow Account.  All fees, taxes and expenses (including 
without limitation expenses, fees and attorneys’ fees of the Escrow Agent) 
associated with the 2009 LC, or its cancellation, shall be paid by Glatfelter 
and not from the Escrow Account, or any of its Sub-accounts. 

i. If Glatfelter and WTM make any additional payments to 
the Escrow Account as provided for in Subparagraph 50.c.(5) of the 
Amended Consent Decree, each company's payment shall be deposited 
into that company's respective Sub-account, together with all interest and 
income earned on the fund so deposited. 

2. Section 4 - Order of Disbursement of Funds.  Subsection 4.d of the Escrow 
Agreement shall be modified and Subsection 4.e. shall be added to read as follows: 

d. The Escrow Agent shall disburse the funds held in the 
Escrow Account to make payments in accordance with Section 4.a of the 
Escrow Agreement as follows: (1) first from the Existing Funds until the 
entire amount of the Existing Funds, including all interest and income 
earned on the Existing Funds, have been fully expended, and then (2) from 
the WTM Sub-account and the Glatfelter Sub-account in equal amounts, 
on a 50/50 basis.   

e. In the event that the Existing Funds and Glatfelter Sub-
account are both expended (i.e., have a balance of $0) prior to Glatfelter's 
$6,500,000 payment, due no later than January 15, 2009 pursuant to 
Amended Consent Decree Subparagraph 50.c.(4), disbursements shall be 
made solely from the WTM Sub-account until funds are deposited into the 
Glatfelter Sub-account at which time disbursements shall be made solely 
from the Glatfelter Sub-account until the balances in the WTM and 
Glatfelter Sub-accounts are equal.  Thereafter, all disbursements shall be 
made in accordance with Subsection 4.d. of the Escrow Agreement (as set 
forth in Paragraph 2.d. of this Amendment No. 2). 

3. Continuance of Escrow Agreement.  Except as specifically amended by this 
Amendment No. 2, the Escrow Agreement, as amended by Amendment No. 1, shall remain in 
full force and effect. 
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4. Binding Effect.  This Amendment No. 2 shall be binding upon Glatfelter, WTM, 
the LLC, the Escrow Agent, and their respective successors and assigns. 

5. Severability.  If any section of this Amendment No. 2, or portion thereof, shall be 
adjudged illegal, invalid, or unenforceable, such illegality, invalidity, or unenforceability shall 
not affect the legality, validity, or enforceability of this Amendment No. 2, as a whole, or of any 
other section or portion thereof not so adjudged. 

6. Governing Law. This Amendment No. 2 shall in all respects be governed by, and 
construed in accordance with, the laws of the State of Wisconsin applicable to agreements made 
and to be performed entirely within such State, including without limitation all matters of 
construction, validity, and performance; provided, however,  that the rights and duties of the 
Escrow Agent shall be governed under New York law.. 

7. Interpretation.  As used in this Amendment No.2, words in the singular include 
the plural and words in the plural include the singular; the masculine and neuter genders shall be 
deemed to include the masculine, feminine and neuter. The section headings contained in this 
Amendment No. 2 are for reference purposes only and shall not affect in any way the meaning or 
interpretation of this Amendment No. 2. 

8. Counterparts. This Amendment No. 2 may be executed in two or more 
counterparts, each of which shall be deemed to be an original but all of which together shall 
constitute one and the same instrument.  Each of the parties to this Amendment No. 2 agrees that 
a signature affixed to a counterpart of this Amendment No. 2 and delivered by facsimile or 
electronic transmission by any person is intended to be its, his, or her signature and shall be 
valid, binding and enforceable against such person. 

* * * * * 
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IN WITNESS WHEREOF, the parties hereto have executed this Amendment No. 2 as of 
the Amendment No. 2 Effective Date. 

P. H. GLATFELTER COMPANY 
 
By:        
Its:        
 
WTM I COMPANY 
 
By:        
Its:        
 
 
GW PARTNERS, LLC 
 
By:        
Its:        
 
By:        
Its:        
 
 
DEUTSCHE BANK TRUST COMPANY 
AMERICAS as Escrow Agent 
 
By:        
Its:        
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Abbreviations and acronyms used in this document  
 
Agencies Wisconsin Department of Natural Resources and United 

States Environmental Protection Agency 
Amended 
Remedy 

Remedy selected in Record of Decision Amendment, 
Operable Unit 1, Lower Fox River and Green Bay Superfund 
Site 

ARARs Applicable or Relevant and Appropriate Requirements   
CERCLA Comprehensive Environmental Response, Compensation, 

and Liability Act 
cy cubic yards 
footprint Areas that encompass the 1 ppm PCB Remedial Action 

Level 
kg Kilograms 
MNR Monitored Natural Recovery 
NCP National Oil and Hazardous Substances Pollution 

Contingency Plan 
O&M operation and maintenance 
OU Operable Unit 
OU 1 Little Lake Butte des Morts reach 
OU 2 Appleton to Little Rapids reach 
OU 3 Little Rapids to De Pere reach 
OU 4 De Pere to Green Bay reach 
OU 5 Green Bay 
PCB polychlorinated biphenyl 
ppm parts per million 
PRPs Potentially Responsible Parties under CERCLA 
RAL Remedial Action Level 
RAO Remedial Action Objective 
RIFS Remedial Investigation/Feasibility Study 
ROD Record of Decision 
RS Responsiveness Summary 
Site Lower Fox River and Green Bay Site 
Design 
Supplement 

OU1 Design Supplement, Lower Fox River Operable Unit 1, 
November 2007 

SWAC Surface Weighted Average Concentration 
TSCA Toxic Substances Control Act  
EPA United States Environmental Protection Agency 
WDNR Wisconsin Department of Natural Resources 
2002 ROD  Record of Decision, Operable Units 1 and 2, Lower Fox 

River and Green Bay Site, December 2002 
2003 ROD  Record of Decision, Operable Units 3, 4,  and 5, Lower Fox 

River and Green Bay Site, June 2003 
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Record of Decision Amendment, Operable Unit 1 
Outagamie and Winnebago Counties, Wisconsin 

 
 

 I.  Introduction 
 
 Reasons for a Change in Remedy 
 
This Record of Decision Amendment (ROD Amendment) for the Lower Fox River and 
Green Bay Site (Site) selects and explains an Amended Remedy that makes changes 
to parts of the remedy described in the Record of Decision for Operable Unit 1 (OU 1) of 
the Site, dated December 20, 2002 (2002 ROD).  The ROD Amendment for Operable 
Units 2, 3, 4, and 5, dated June 26, 2007 (2007 ROD Amendment), is not affected by 
this amendment.  This ROD Amendment is being issued by the United States 
Environmental Protection Agency (EPA) and the Wisconsin Department of Natural 
Resources (WDNR) under the authority of the Comprehensive Environmental 
Response, Compensation and Liability Act (CERCLA), as amended, 42 U.S.C. §§ 9601-
9675.    
 
As explained below, the Amended Remedy is being adopted in response to new 
information that has been collected and analyzed since the 2002 ROD was issued.   
The 2002 ROD selected dredging and a contingency remedy (which allowed capping).  
This new information was obtained through experience with full-scale remediation 
activities in OU 1, and during intensive data collection and evaluation efforts performed 
as part of the remedial design for OU 1.  For example, a wealth of new sediment data 
was collected and analyzed during 2003-2004 and 2006-2007 sediment collection 
activities in OU 1, including more than 5949 sediment samples at 996 locations, with 
129 locations having no recoverable sediments.  This new information can be found in 
the Administrative Record.1 
 
Most of the new information for OU 1 is compiled and analyzed in the “OU1 Design 
Supplement Lower Fox River Operable Unit 1,” dated November 16, 2007 (Design 
Supplement), approved by EPA and WDNR on November 20, 2007.  The Design 
Supplement was developed by two Potentially Responsible Parties (PRPs), P.H. 
Glatfelter Company and WTMI Company, as part of the remedial design for OU 1.  In 
addition to the Design Supplement, the PRPs submitted a document entitled “Concept 
Paper, Lower Fox River Operable Unit 1,” dated November 19, 2007 (Concept Paper) 
which summarized and explained key aspects of the proposed design changes.  The 
remedial design and remedial actions required under the 2002 ROD have been funded 
and implemented under a settlement agreement between the PRPs and EPA and 
WDNR.  EPA and WDNR are overseeing all aspects of design evaluations prepared by 
the PRPs, as well as remedial actions required by the 2002 ROD. 
                                            
1  The Administrative Record contains detailed information EPA considered in selection of this Amended 
Remedy, and is available at the DNR Northeast Region office, 2984 Shawano Ave., Green Bay, Wis.; 
DNR Bureau of Watershed Management, 3rd Floor, 101 S. Webster St., Madison, Wis.; and the EPA 
Records Center, 7th floor, 77 W. Jackson Blvd., Chicago, Ill. 
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The new data and analyses presented in the Design Supplement and the Concept 
Paper showed that: 
 

1. Polychlorinated biphenyls (PCBs) are more heavily concentrated in discrete 
areas in OU 1; and 

 
2. The total PCB mass in the 1.0 ppm prism2 is less than predicted in the ROD, 

amounting to 2/3 of the 2002 ROD estimate; and 
 

3. PCBs are present at low concentrations (i.e., slightly above the PCB Remedial 
Action Level (RAL) of 1.0 ppm) in areas containing large volumes and relatively 
thin deposits of contaminated sediment. 

 
Additionally, operational experience shows that: 
 

1. A specified dredge-line can only be attained if a dredging contractor is 
provided with an overcut allowance.  Based on dredging experience in OU 1, an 
average 4-inch overcut is necessary to attain a dredge cut line to a degree of 
accuracy that attains remediation results that are acceptable to the Agencies.  
This results in additional dredging volume. This additional volume of material was 
not accounted for in the 2002 ROD and thus the total dredging cost was 
underestimated.   
 

2. When the 1.0 ppm RAL cutline (elevation) is achieved, experience in OU 1 has 
demonstrated that all sediment containing more than 1.0 ppm PCBs can often be 
removed by dredging.  However, generated dredge residuals sometimes remain 
above 1.0 ppm PCBs.  Thus, a sand cover over selected areas having dredge 
residuals would be required in order to meet the Surface Weighted Average 
Concentration (SWAC) goal specified in the 2002 ROD.  Sand cover costs were 
also not accounted for in the 2002 ROD estimate. 

 
3   The cost of implementing the all-dredging remedy set forth in the 2002 ROD 

would be more than twice the cost estimated in the 2002 ROD.  Based on 
additional data and operational experience discussed above, the current estimate 
for the 2002 ROD Remedy is $144 million, an increase of $78 million compared 
to the $66 million estimated by the 2002 ROD. 
 

4. Dredging, capping and sand covering options are all implementable and 
environmentally protective. 

 
Based upon this newly–obtained information, WDNR and EPA have determined that it is 
appropriate to modify the 2002 ROD remedy by selecting the Amended Remedy 
described in this ROD Amendment.  WDNR and EPA are jointly signing this ROD 
                                            
2  The 1 ppm PCB dredge prism is the area and volume of sediments that includes all contaminated 
sediments that have PCB concentrations 1 ppm or greater. 
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Amendment.  This Amended Remedy will be comparably protective or more protective, 
be completed faster, reduce risks sooner, and be more cost effective than the 2002 
ROD Remedy. 
 
 

II.  Site History 
 
For many years, a large number of paper production facilities have been and continue 
to be concentrated along the Lower Fox River.  Some of the facilities manufactured a 
particular type of carbonless copy paper containing PCBs.  Some of the other facilities 
reprocessed PCB-containing waste paper and used it as feedstock for the production of 
other paper products.  In both of these processes, PCBs were released from the paper 
production facilities to the Fox River directly, or after passing through municipal 
wastewater treatment plants.  PCBs were then transported within the river system as 
PCBs have a tendency to sink and adhere to sediments in the river bottom.  As a result, 
PCB contaminated sediments are found in 39 mile stretch of the Lower Fox River and 
Green Bay. 
   
Additional details on Site history appear in the 2002 ROD.   

 
III.  Site Location and Description 

 
The Lower Fox River and Green Bay Site (“the Site”) includes approximately 39 miles of 
the Lower Fox River (referred to herein as “the River”) as well as the Bay of Green Bay 
(referred to herein as “the Bay”) – see Figure 1 below.  The River portion of the Site 
extends from the outlet of Lake Winnebago and continues downstream to the mouth of 
the River at Green Bay, Wisconsin.  The Bay portion of the Site includes all of Green 
Bay, from the City of Green Bay to the point where Green Bay enters Lake Michigan.   

EPA and WDNR have organized the Site into five Operable Units (OUs) and those OUs 
are addressed by two RODs and the 2007 ROD Amendment.  These OUs, divided on 
the basis of similar features, characteristics and dam locations, are described in Table 1 
and shown in Figure 1 below. 
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Figure 1.    Lower Fox River PCB-Contaminated Sediment Deposits and Operable 
Units 
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TABLE 1.  Operable Units and Previously Selected Remedies 

 

ROD 

 

Operable Unit 

 

Location 

 

Remedy 

1 Little Lake Butte des Morts Dredging and disposal  

2002 ROD 2 Appleton to Little Rapids Monitored Natural 
Recovery 

3 (and OU 2 
Deposit DD) 

Little Rapids to De Pere Dredging and disposal, 
Capping and Sand 
Covers 

 

2007 ROD 
Amendment 

4 De Pere to Green Bay Dredging and disposal, 
Capping and Sand 
Covers 

2007 ROD 
Amendment 

and          
2003 ROD 

5 Green Bay Monitored Natural 
Recovery 

 

This ROD Amendment addresses OU 1.  With the exception of the remedial activities at 
Deposit DD, the remedy for OU 2 is unchanged from the 2002 ROD. 

 
IV.  Site Characteristics 

 
Section 6 of the 2002 ROD provides a complete description of the characteristics of the 
Site.  Additional post-ROD information regarding Site characteristics is in the Design 
Supplement, and is summarized in the Introduction above (new information). 
 
 

V.  Site Risks 
 

Section 8 of the 2002 ROD provides a complete description of the risks to human health 
and the environment posed by the PCB-contaminated sediments at the Site.  However, 
general conclusions from the Risk Assessments at the site are: 
 

• The primary contaminant of concern is PCBs. 
 
• Human health and ecological receptors are at risk from PCB bioaccumulation. 
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• Fish consumption is the exposure pathway presenting the greatest risk for 
human health and ecological receptors. 

 

VI.  Agency Evaluations and Decisions 

A. Site Evaluations and Remedy Selection Decisions   

The Agencies have conducted extensive evaluations, particularly beginning in 1989 with 
the Green Bay Mass Balance Study, as well as demonstration projects in two discrete 
areas of the river (known as Deposit N/O and Sediment Management Unit 56/57) from 
1998 – 2000.  Details of these projects are discussed in the 2002 and 2003 RODs. 

WDNR released the draft Remedial Investigation/Feasibility Study (RIFS) for public 
review and comment in February 1999.  The early release in the planning process of the 
draft RIFS for public comment allowed the Agencies to better evaluate public 
acceptance of cleanup alternatives.  Comments were received from governmental 
agencies, the public, environmental groups, and private-sector corporations.  These 
comments were used to revise and refine the scope of work that led to the finalization of 
the RIFS and Proposed Plan released for public comment in October 2001.  Comments 
received from the PRPs, the public, and independent peer review committees were 
incorporated into the final RIFS.  In December 2002, EPA and WDNR signed the ROD 
for OU 1 and OU 2.  The 2002 ROD called for active remediation in OU 1 (i.e., dredging, 
with a capping contingency remedy) and “Monitored Natural Recovery” (MNR) in most 
of OU 2.  In June 2003, a ROD was signed for OU 3, OU 4 and OU 5.  The 2003 ROD 
called for active remediation in OU 2 (deposit DD), OU 3, OU 4 and MNR for OU 5.  In 
2006, upon completion of collecting additional sediment data and based upon additional 
analyses, the Agencies issued a Proposed Plan to modify the 2003 ROD for OUs 2 
(deposit DD), OU 3, OU 4 and OU 5 (near the mouth of the river).  Comments received 
from the public were incorporated into the 2007 ROD Amendment, which modified the 
original decision for OU 3, 4 and 5 from all-dredging to a combination of dredging, 
capping and sand covers. 

B. Remedial Action Objectives  

The 2002 and 2003 RODs adopted the same Site-wide Remedial Action Objectives 
(RAOs).  Those RAOs are unchanged by this ROD Amendment.  RAOs address 
protection of human health and the environment.  No numeric cleanup standards have 
been promulgated by the federal government or the State of Wisconsin for PCB-
contaminated sediment.  Therefore, site-specific RAOs to protect human health and the 
environment were developed based on available information and standards, such as 
“Applicable or Relevant and Appropriate Requirements” (ARARs), guidelines that are 
referred to as factors “to be considered,” and risk-based PCB chemical concentration 
levels established using the human and ecological risk assessments performed at the 
Site.  As discussed in detail in Section 9 of the 2002 ROD, the following five RAOs have 
been established for the Lower Fox River and Green Bay Site. 
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• RAO 1:  Achieve, to the extent practicable, surface water quality criteria 
throughout the Lower Fox River and Green Bay.  This RAO is intended to 
reduce PCB concentrations in surface water as quickly as possible.  The current 
water quality criteria for PCBs are 0.003 nanograms per liter (ng/L) for the 
protection of human health, and 0.012 ng/L for the protection of wild and 
domestic animals.  Water quality criteria incorporate all routes of exposure 
assuming the maximum amount is ingested daily over a person’s (or animals) 
lifetime. 

• RAO 2:  Protect humans who consume fish from exposure to Contaminants 
of Concern (COCs) that exceed protective levels.  This RAO is intended to 
protect human health by targeting removal of fish consumption advisories as 
quickly as possible.  The WDNR and EPA defined the expectation for the 
protection of human health as recreational and high intake fish consumers being 
able to safely eat unlimited amounts of fish within 10 years to 30 years, 
respectively. 

• RAO 3:  Protect ecological receptors from exposure to COCs above 
protective levels.  RAO 3 is intended to protect ecological receptors such as 
invertebrates, birds, fish, and mammals.  WDNR and EPA defined the ecological 
expectation of achieving safe ecological thresholds for fish-eating birds and 
mammals within 30 years following remedy completion.  Although the Feasibility 
Study did not identify a specific time frame for evaluating ecological protection, 
the 30-year figure was used as a measurement tool. 

• RAO 4:  Reduce transport of PCBs from the Lower Fox River into Green 
Bay and Lake Michigan.  The objective of this RAO is to reduce the transport of 
PCBs from the River into the Bay and Lake Michigan as quickly as possible.  The 
WDNR and EPA defined the transport expectation as a reduction in loading to 
the Bay and Lake Michigan to levels comparable to the loading from other Lake 
Michigan tributaries.  This RAO applies to each OU encompassing part of the 
River (sometimes referred to as River “reaches”). 

• RAO 5:  Minimize the downstream movement of PCBs during 
implementation of the remedy.   This objective would minimize as much as 
feasible the release of contaminants during remedial activities such as dredging, 
capping or placing sand covers. 

C. New Information Gathered During 2003-2004 and 2006-2007 Sampling and 
2004-2007 Remedial Activities and Its Bearing on the 2002 ROD  

During sampling and analysis in 2003-2004 and 2006-2007, new PCB data from more 
than 5,900 sediment samples at 996 core locations was collected and analyzed in     
OU 1.3  The results of that sampling are presented in the Design Supplement, and 
several significant findings based on that sampling data are summarized above in 
                                            
3  From page 10 of the Design Supplement. 
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Section I.  Four of those findings are discussed in greater detail below, namely:  (1) 
PCBs are more heavily concentrated in discrete areas in OU 1; (2) the total PCB mass 
in the prism that includes all contaminants above 1.0 ppm is less than predicted in the 
ROD, amounting to 2/3 of the 2002 ROD estimate; (3) it is now projected that the 
SWAC goals established by the 2002 ROD would not be met for a dredge only remedy 
even if the entire targeted volume of contaminated sediment were dredged; and (4) 
PCB concentrations in areas containing large volumes of contaminated sediment are 
low, with many areas only marginally above the Remedial Action Level (RAL) of 1.0 
ppm.   

Additionally, experience in dredging approximately 335,000 cy of PCB contaminated 
sediments and a cap placement test in OU 1 in 2007 demonstrated:  (1) the need to 
“over-dredge” (discussed below); (2) some areas would still have elevated PCB 
concentrations even after dredging attempted to remove all contaminated sediments 
above the 1 ppm RAL (even after overdredging); and (3) both dredging and capping are 
implementable in OU 1. 

1. PCBs are more heavily concentrated in discrete areas 

As shown in Table 2 below, PCBs were determined to be more concentrated within 
discrete areas than was known prior to the 2002 ROD.  For example, based on more 
recent data (i.e., 2003-2004 and 2006–2007 sampling and analysis), Sub-areas A, E 
and POG (shaded in Table 2 below) had 93.6 % of the total PCB mass compared to 
63.5 % of the total mass based on the RIFS (1989 - 1999) data.  Based on this 
information, recovery of a greater percentage of PCBs with targeted removal of the 
most highly contaminated sediments is expected.  

Table 2.  Comparison of OU 1 PCB Mass Estimates Within 1.0 ppm Prism 

1989 - 1999 RIFS1 2003 – 2007 Post-RIFS2 Sub-
area kg % of total Kg % of total 
A 237 16.6 218.3 19.1 
B 409 28.5 0 0 
C 35 2.4 33.5 2.9 
D 78 5.4 37.6 3.3 
E 373 26.0 331.4 29.0 
F 3 0.002 2.5 0.002 
G 0 0 0 0 
H 0.4 0.0003 0 0 
POG 299 20.9 519.5 45.5 
TOTAL 1,434.4 99.83 1,142.8 99.83 

 

Table Notes: 

Table adapted from Table 2-1, page 12, Design Supplement.   

Shaded cells are contaminated sediment deposits removed during 2004 – 2007 dredging activities. 
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1 Source:  December 2002 RI, Table 5-14; December 2002 FS, Table 5-3.  Data was compiled from data 
collected from 1989 – 1999. 

2 Source:  Data collected in 2004 – 2004 and 2006 – 2007. 

3 Percent total is not 100 % because of rounding. 

 2. The Increased Sediment Volume Estimate 

In order to ensure more complete removal of targeted sediments above the 1 ppm PCB 
RAL, OU 1 dredging operations demonstrated the need to remove an additional 4-
inches of sediment.  This additional dredge cut below the targeted dredge elevation is 
referred to as dredge overcut.  With an average thickness of 1-foot of sediment to the 1 
ppm PCB RAL in OU 1, an additional 4-inch overcut increases the actual dredge 
volume under the 2002 ROD remedy by 29% (from 721,200 cy to 928,400 cy).  While 
the practical necessity of a dredge overcut was generally acknowledged in the Lower 
Fox River Feasibility Study (FS), the increased volume and cost implications was not 
addressed in the FS or the 2002 ROD. 
 

3. The Revised SWAC Projections for the 2002 ROD Remedy 
 

In addition to identifying a larger volume of sediment that would need to be removed 
under the 2002 ROD, the additional sampling and analyses performed during the 
remedial design process showed that dredging remedy alone would not meet the PCB 
SWAC goals as originally envisioned in the 2002 ROD.  Specifically, concentrations 
would be reduced from an average PCB SWAC of 1.9 ppm to 0.48 ppm by dredging 
alone4  whereas a combination of dredging higher concentration areas, capping and 
sand covers over lower concentrations would achieve a PCB SWAC of 0.25 ppm.  
There are two main reasons why dredging alone would not meet PCB SWAC goals.   
 

• First, even if all sediment exceeding the 1.0 ppm PCB RAL is dredged in an area, 
the post-dredging surface concentrations may still exceed 1.0 ppm PCBs.  That 
is because experience with dredging projects at OU 1 and other dredging 
projects has shown that the dredging process itself commonly re-suspends some 
contaminated sediment that is then re-deposited in a thin layer on top of the 
newly-dredged area.  That re-deposited contamination is called “generated 
residuals.”5  The 2002 ROD stated that generated residuals could be addressed 
by re-dredging and/or placement of sand covers over dredged areas. 

 
• Second, contrary to earlier expectations, the recent sampling data shows that 

large areas of relatively low PCB levels on the surface of undredged areas (i.e., 

                                            
4  From page 10 of the Concept Paper, November 19, 2007. 
 
5  In this ROD Amendment, the term “generated residuals” is used to describe contaminated sediment that 
is re-deposited at the surface of a newly-dredged area (i.e., in the top six inches of the sediment surface).  
A different term – “undisturbed residuals” – is used to describe contaminated sediment that is more than 
six inches below the surface of a newly-dredged area. 
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in areas with no sediment exceeding the 1.0 ppm PCB RAL) might prevent an all-
dredging remedy from reaching the OU-wide SWAC goals.  If an all-dredging 
remedy did not meet those SWAC goals by the completion of active remediation, 
then additional time would be required for further reductions in surface 
concentrations through sediment deposition processes (before RAOs could be 
achieved).    

 
4. Operational Experience at OU 1 

 
Approximately 335,000 cubic yards have been dredged at OU 1 from 2004-2007.  
Operations have been refined and improved based on contractor experience.  For 
example, a sediment screening and thickener was added to the dewatering process in 
2006, improving efficiency of the dewatering operation by reducing the volume of water 
being pumped into the geotextile tubes and significantly improving dewatering 
operations.  A slight (i.e., approximately 3 to 4 days out of a total 30 days) reduction in 
the time needed for dewatering was realized. 
 
In addition to dredging and sand covering operations dredged residuals, cap placement 
test studies were also conducted in 2007.  These test studies demonstrated the ability 
to consistently place a 6-inch sand layer overlain by 7-inches of armor stone (i.e., ASTM 
C33 gradation for fine aggregates and 1 ¼ inch-minus stone meeting C33 gradation for 
coarse aggregate No. 467).  Other aspects relating to capping construction that were 
successfully evaluated included methods of cap material placement, production rates of 
material placement, sediment consolidation, monitoring and verification procedures, 
stability of underlying sediment, and impact to water quality during placement (which 
has been minimal).  Some of these aspects, such as sediment consolidation, and 
monitoring and verification procedures will be further evaluated after construction 
completion.  
 
The dredging experience and cap placement test studies have both demonstrated the 
viability and implementability of these operations.   
 

5. Summary of 2002 ROD Remedy and Relevance Regarding New 
Information and Findings  

 
A comparison of the Remedy Amendment and the 2002 ROD remedy follows below, 
and in Table 6, page 42. 
 

 Sediment removal.   The 2002 ROD called for removal of all sediment with a 
PCB concentration exceeding the 1.0 ppm RAL.  The estimated volume of the 
sediment that would need to be removed under that remedy has increased.  
As discussed above in Section I, it is now estimated that approximately 
928,400 cy of sediment would need to be dredged under the remedy selected 
by the 2002 ROD, in light of new sampling data and overdredge allowance.  
The 2002 ROD originally estimated approximately 784,200 cy would be 
removed, as it did not include overdredging volumes. 
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 Sediment dewatering and disposal.  The 2002 ROD envisioned that 

contaminated sediment would be dewatered using mechanical processes 
similar to those used at other Fox River dredging projects (e.g., plate and 
frame presses).  Experience at OU 1 has shown that geotextile tubes have 
proven to be effective for dewatering dredged sediments from OU 1. 

 
 Water treatment.  Water generated by dredging and dewatering operations 

will be treated prior to discharging it back to the Fox River to meet State and 
federal water quality standards, consistent with the 2002 ROD. 

 
 Capping.  A capping contingency plan included in the 2002 ROD allowed for 

the use of an engineered cap in limited areas it was shown to be protective 
and less costly than dredging.  At a minimum, an Explanation of Significant 
Differenceswould have been required prior to implementation of capping.  The 
capping portion of the Amended Remedy is consistent with the capping 
contingency allowed in the 2002 ROD. 

 
 Long-term monitoring.  Long-term monitoring of surface water and biota 

would continue until PCB concentrations and exposures are below risk levels. 
 

 Institutional controls.  Institutional controls (e.g., fish advisories) would be 
maintained to minimize human and ecological exposures to contaminants.   

 
 RAL and SWAC.  Sediments with PCB concentrations greater than the 1.0 

ppm RAL were targeted for removal.  The 2002 ROD stated that SWAC levels 
of approximately 0.25 ppm PCB would be achieved if all sediment above the 
1.0 ppm RAL were removed by dredging.  If all sediments above the 1.0 ppm 
RAL were not removed in OU 1 due to dredge-generated residuals remaining 
in dredge areas, then the 2002 ROD indicated that a SWAC of approximately 
0.25 ppm for OU 1 could be met by other means, such as redredging, 
capping or placement of sand cover on dredged residual. The specific SWAC 
goals in the 2002 ROD were 0.25 ppm.  

  
 Natural recovery after remediation.  Although the 2002 ROD specified that 

the RAL requirement or SWAC goal would need to be met immediately after 
the completion of dredging in a particular OU, it was also recognized that it 
would take additional time for natural recovery before some of the RAOs 
would be achieved.  For example, the 2002 ROD estimated that a SWAC of 
approximately 0.25 ppm PCBs would be achieved at construction completion, 
but the 2002 ROD also estimated that it would take another 14 years before 
reduced PCB levels in fish tissue would allow relatively safe consumption of 
walleye for high-intake consumers.  If the 2002 ROD remedy did not achieve 
the SWAC goal, longer natural recovery periods would be required to meet 
RAOs.   
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 Costs.   Based on new information gathered after issuing the 2002 ROD, the 
cost of implementing the 2002 ROD remedy in OU 1 is currently projected at 
$144 million.  The 2002 ROD originally estimated the cost at $66.2 million.  
The lower cost estimate in the 2002 ROD did not include dredging overcut 
volumes.  The additional volume is significant in OU 1 due to thin contaminant 
zones.  The added volume increases costs for dewatering, transportation and 
disposal. 

 
 

VII.  Procedure for Changing the Remedy 
 
Under CERCLA Section 117(c), 42 U.S.C. § 9617(c), and the National Oil and 
Hazardous Substances Pollution Contingency Plan (NCP), 40 C.F.R. § 300.435(c)(2)(ii), 
if EPA proposes to fundamentally alter the basic features of the selected remedy with 
respect to scope, performance, or cost, then EPA is required to publish the proposed 
amendment and provide an opportunity for public comment.  In this case, the decision 
by EPA and WDNR to modify the remedy for this Site fundamentally alters the basic 
features of the remedy previously selected, and that action necessitates the issuance of 
this ROD Amendment. 
 
Accordingly, EPA and WDNR issued a Proposed Plan on November 26, 2007, and 
invited public comment on possible changes to the remedy in the 2002 ROD.  After 
reviewing and fully considering the public comments submitted, EPA and WDNR have 
decided to modify the selected remedy.  The 2002 ROD remedy required predominantly 
dredging PCB-contaminated sediments.  This ROD Amendment employs a combination 
of the following actions:  
 

• Dredging as the primary remedial approach 
 

and the following alternate remedial approaches: 
 

• capping, and  
 

• sand covers for residuals management and as the sole remedial approach in 
certain areas.   

 
In accordance with Section 300.825(a)(2) of the NCP, 40 C.F.R.  § 300.825(a)(2), this 
ROD Amendment is part of the administrative record for the Site, available for public 
inspection at the following three locations, at the following times:  1) WDNR Northeast 
Region office, 2984 Shawano Avenue, Green Bay, Wisconsin, 7:45 AM – 4:30 PM, 
Monday-Friday; 2) WDNR Bureau of Watershed Management, 2nd Floor, 101 South 
Webster Street, Madison, Wisconsin, 7:45 AM – 4:30 PM, Monday-Friday; and 3)  EPA 
Records Center, 7th Floor, 77 West Jackson Boulevard, Chicago, Ill, 8 AM – 4 PM, 
Monday-Friday.    An index of documents contained in the administrative record is 
attached as Appendix A to this ROD Amendment.  Details of this Amended Remedy are 
described in Section XI below. 
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VIII.  Community Relations 
 
EPA and WDNR issued the Proposed Plan for a ROD Amendment to the public on 
November 26, 2006.  This issuance began a 66 day public comment period on 
proposed changes to the 2002 ROD.   EPA and WDNR held a public meeting on 
December 13, 2007 to discuss and receive comments on the proposed ROD 
Amendment at Lawrence University, Appleton, Wisconsin.  The comment period ended 
on January 31, 2008.  See Section 3 of the 2002 ROD for the community relations 
history prior to the December 2002 ROD. 
 
Since the 2002 ROD, the following major public meetings and press conferences have 
occurred: 

• Oct. 2003 -- OU 1 cleanup Consent Decree press conference, 
 

• Aug 2004 -- OU 1 2004 season pre-construction public meeting, 
 

• May 2005 -- OU 3-5 design update public meeting, 
 

• July 2005 -- OU 1 construction update public meeting, 
 

• April 2006 – OU 4 Phase I Consent Decree press conference, 
 
• June 2006 -- OU 1 construction update meeting, 

• December 5, 2006 – Public meeting for comments on the Proposed Plan to 
amend the 2003 ROD, and 

• December 13, 2007 – Public meeting for comments on the Proposed Plan to 
amend the 2002 ROD. 

Additionally, since the issuance of the 2002 ROD, the Agencies’ staffs have made 
presentations at or attended approximately 50 meetings or community events to discuss 
Site cleanup, restoration or regarding other site-relate issues, as requested by local 
officials, citizen groups, universities and other schools, unions, etc.  The Agencies also 
continue to send the Agency Site newsletter, the Fox River Current, to 16,000 
addresses.   Agency and company websites with information for OU 1 also include: 

• http://www.epa.gov/region5/sites/foxriver/index.html, 
• http://www.dnr.state.wi.us/org/water/wm/foxriver/reportsanddocs.html, and 
• http://www.littlelakecleanup.com/. 
 

 
IX.  Development of the Remedial Action Alternatives 

 
The ROD Amendment involves evaluation of two remedial action alternatives:  (1) the 
2002 ROD Remedy; and (2) the Amended Remedy described in Section XI.   
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The development of the 2002 ROD Remedy alternative was fully described in the 2002 
ROD itself. 
   
The Amended Remedy alternative was developed based on new information and new 
engineering analyses that were outgrowths of the remedial design and remedial actions 
from 2004 to 2007 conducted under the 2002 ROD and Consent Decree (03-C-0949), 
and as summarized in Sections I and VI.  The Design Supplement summarized and 
presented that new information and analyses.  The Design Supplement also proposed a 
remedial design based on the new sediment data and operational dredging experience 
at OU 1.  Details regarding scheduling, monitoring and costs were also evaluated in the 
Design Supplement.  This ROD Amendment modifies the 2002 ROD to allow alternate 
remedial approaches under the criteria specified in Section XI (Description of the 
Amended Remedy).     
 
As discussed in greater detail in Section X, the Amended Remedy is designed to have 
several advantages over the 2002 ROD remedy, including the following: 
   

• Although the Amended Remedy is primarily a dredging remedy, the Amended 
Remedy also allows alternate remedial approaches in certain situations (such as 
sand covering or capping undredged areas).  This will result in the Amended 
Remedy being more likely to produce PCB SWAC levels at or less than 0.25 ppm 
upon completion of active remediation.   

 
• The Amended Remedy is projected to be completed by 2009 rather than 2014 

under the 2002 ROD.  The active remediation work will be done sooner (2 more 
years for the Amended Remedy, rather than 7 more years under the 2002 ROD 
Remedy – following 2007 cleanup activities).  In addition, less time will be 
needed for post-remediation natural recovery in order to achieve the RAOs 
because the Amended Remedy is expected to yield a lower SWAC than the 2002 
ROD Remedy. 

 
• The Amended Remedy allows alternate remedial approaches that are much 

more efficient than dredging the relatively thin layer of PCB deposits found to be 
present in OU 1.  Under the 2002 ROD Remedy a large volume of relatively 
clean sediment would need to be removed as the amount of overdredging (about 
4-inches) would be significant due to the thin nature of the contaminated 
sediment deposits (in an average thickness of layers about 1-foot).  Once 
removed, that relatively clean sediment would take up valuable disposal space 
since it would need to be disposed of in a landfill along with the more 
contaminated sediment.  The Amended Remedy would allow caps or sand 
covers in some areas with thin layer deposits, if specified criteria can be met.  It 
is estimated that the Amended Remedy would thereby reduce the overdredge 
volume by 122,000 cubic yards. 
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X.  Evaluation of Alternatives 
 
A.  Evaluation Criteria 
 
Remedial alternatives are evaluated based on the nine criteria set forth in the NCP, 40 
CFR § 300.430(e)(9)(iii).  These criteria are described below. 
 
A remedial alternative is first judged in terms of the threshold criteria of protecting 
human health and the environment and complying with ARARs (Applicable or Relevant 
and Appropriate Requirements).  If a proposed remedy meets these two threshold 
criteria, the remedial alternative is then evaluated under the balancing and modifying 
criteria, to arrive at a final recommended alternative. 

 
Threshold Criteria 

 
1. Overall protection of human health and the environment:  Alternatives are 
assessed to determine whether they adequately protect human health and the 
environment from unacceptable risks posed by hazardous substances, pollutants, or 
contaminants present at a site. 
 
2. Compliance with ARARs:  Alternatives are assessed to determine whether they 
attain applicable or relevant and appropriate requirements under federal environmental 
laws and state environmental or facility siting laws, or provide grounds for invoking a 
waiver.    
 

Balancing Criteria 
 
3. Long-term effectiveness and permanence:  Alternatives are assessed for their 
ability to maintain protection of human health and the environment over time, and for the 
reliability of such protection. 
 
4. Reduction of contaminant toxicity, mobility, or volume through treatment:  
Alternatives are assessed based upon the degree to which they use treatment to 
address the principal threats posed by a site.   
 
5. Short-term effectiveness:  Alternatives are assessed based on the length of time 
needed to implement an alternative and the risks the alternative poses to workers, 
residents, and the environment during implementation. 
 
6. Implementability:  Alternatives are assessed based on the technical and 
administrative feasibility of implementing the alternative, such as the relative availability 
of goods and services. 
 
7. Cost:  The cost of each alternative is assessed, including each alternative's 
capital cost, annual operation and maintenance (O&M) cost, and net present value of 
capital and O&M cost.  Net present value is the total cost of an alternative over time in 
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terms of today's dollars. 
 

Modifying Criteria 
 
8. State acceptance:  The assessment of remedial alternatives includes 
consideration of concerns the State has raised with respect to the preferred alternative, 
other alternatives or with ARARs or ARAR waivers. 
 
9. Community acceptance:  The assessment of remedial alternatives also includes 
consideration of the extent to which interested community members support, have 
reservations about, or oppose certain components of the alternatives. 
 
B.  Application of the Evaluation Criteria to the Amended Remedy and the 2002 

ROD Remedy 
 

1. Overall Protection of Human Health and the Environment 
 
Compared to the 2002 ROD Remedy, the Amended Remedy is more protective of 
human health and the environment in the short term, and at least as protective as the 
2002 ROD Remedy in the long term. 
 
In the short term, the Amended Remedy has the following advantages over the 2002 
ROD remedy: 
  

• The Amended Remedy is projected to achieve a lower PCB SWAC in OU 1 
sediment than an all dredging remedy and thus reduce contaminant exposure 
sooner.  The Amended Remedy will leave lower PCB surface concentrations in 
capped and sand cover areas, as compared to the higher expected levels that 
would remain at the surface if the same areas were dredged.  The Amended 
Remedy also provides additional options for meeting the SWAC (e.g., placement 
of sand covers over undredged areas).  Table 3 presents the estimated pre-
remediation SWAC and the estimated SWAC results under the two remedial 
approaches, assuming a post-dredging sand cover for both remedies.  

 
TABLE 3.  Estimated Current PCB SWAC and Projected SWAC Results for OU 1 

for an All-Dredging Remedy and Amended Remedy6 

 
 
 
. 

• The Amended Remedy will also achieve RAOs years before they would be 
achieved under the 2002 ROD Remedy.  The active remediation work will be 
done sooner (within 2 more years under the Amended Remedy, rather than 

                                            
6  From the Concept Paper, page 10. 

Pre-Remediation 
(ppm) 

After all-dredging 
remedy (ppm) 

After Amended 
Remedy (ppm) 

1.9 0.48 0.25 
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taking 7 more years under the 2002 ROD Remedy).  In addition, less time will be 
needed for post-remediation natural recovery in order to achieve the RAOs 
because the Amended Remedy is expected to a yield lower SWAC than the 2002 
ROD remedy.  That lower post-construction SWAC would yield lower PCB 
concentrations in fish tissue sooner.   

 
The Amended Remedy and the 2002 ROD Remedy would offer comparable protection 
over the long term.  Both alternatives use the same RAL.  Although a lower volume of 
contaminated sediment would be dredged under the Amended Remedy, 97% of all 
PCBs in OU 1 would still be removed, contained by a cap or sand cover. 7  The 
engineered caps that are allowed by the Amended Remedy are designed to remain 
protective over the long term, as the Amended Remedy includes stringent design 
criteria for caps and ongoing cap monitoring and maintenance requirements.  If long 
term monitoring shows that a cap is deteriorating or damaged, EPA and WDNR could 
require that the cap be enhanced or removed (along with removal of the underlying 
sediment).    
 
 2. Compliance with ARARs 
 
Both the 2002 ROD Remedy and the Amended Remedy will meet all ARARs.  This is 
discussed in detail in Section XIV.2.    
 
TSCA requirements are significant ARARs for sediment with PCB concentrations at or 
above 50 ppm PCBs (TSCA sediment).  However, at OU 1 all TSCA sediments (with 
PCB concentrations equal to or greater than 50 ppm) were removed during dredging 
activities from 2004-2006.  If additional TSCA sediments are discovered in subsequent 
sampling or remedial activities, TSCA sediment will be dredged from the River and that 
dredged material will be handled, stored, and disposed or capped in accordance with 
TSCA requirements. 
 
 3. Long-term Effectiveness and Permanence 
 
Both the 2002 ROD Remedy and the Amended Remedy meet the long-term 
protectiveness and permanence requirements of the NCP.  As discussed above, the 
Amended Remedy’s design criteria for engineered caps require that the caps are 
designed to be durable and effective over the long term.  Those design criteria were 
developed based on detailed evaluations of the following processes or events that could 
potentially compromise the integrity and protectiveness of a cap: 
 

 Scour from hydrodynamic flows.  The caps are designed to remain stable 
under maximum shear stresses for reasonable worst case scenarios (e.g., 
100-year storm event).  Experts in the fields of environmental engineering, 
hydrodynamic flow modeling, and sediment remediation have determined an 

                                            
7  100% of PCBs are not addressed because some limited areas are inaccessible due to utilities or 
shoreline issues. 
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appropriately conservative design, reflected in the Amended Remedy. 
 

 Disruption from bioturbation (i.e., biological activity).   The caps are 
designed with thicknesses that will resist cap damage or exposure of 
underlying contamination due to bioturbation.  Data from other similar Great 
Lakes sediment sites indicates that the potential bioturbation depth is 
approximately 4 inches.  This is incorporated into the cap design.   

 
 Ice scour.  An independent expert evaluation of potential ice scour was 

conducted using available historic climate data, site visits, and interviews with 
local individuals who have significant experience on the Lower Fox River.  
Among other things, the evaluation considered the risk of frazil ice negatively 
impacting the capped areas (i.e., ice on the river bottom that occurs in super-
cooled areas of the River with turbulent water).  Areas in OU 1 with potential 
frazil ice formation were determined to be outside the areas that would be 
capped.  Thus, the evaluation did not identify any areas where frazil ice or 
other ice forms (e.g., ice dams or jams) would be expected to cause erosion 
or damage to caps either directly from ice or indirectly from increased water 
velocities under the ice. 

 
 Scour from propeller wash.  The cap design criteria include minimum depth 

requirements (i.e., 6-foot water depth for post capped areas) and cap design 
requirements (such as an armor stone layer) to ensure that caps are resistant 
to propeller wash from recreational or commercial vessels.  Those 
requirements were developed based on analyses of existing and possible 
future vessel types and river uses for OU 1, including physical tests and 
modeling. 

 
 Other technical considerations.  The caps are designed for stability, by 

requiring that a cap can only be installed if the underlying sediment has 
sufficient load bearing capacity and if the capped area will have stable side 
slopes. 

 
The Amended Remedy also includes long-term monitoring and maintenance and 
Institutional Control requirements for caps as described in detail in Section XI.D.  
 
Both the 2002 ROD Remedy and the Amended Remedy require long-term monitoring of 
surface water and biota and Institutional Controls (e.g., fish consumption advisories) 
until remedial objectives are met. 
 
 4. Reduction of Toxicity, Mobility or Volume through Treatment 
 
Both the 2002 ROD Remedy and the Amended Remedy reduce contaminant mobility by 
either containment (under caps or sand covers) or removal and containment (by 
dredging and off-Site landfill disposal).  Contaminated sediment would not receive 
further treatment under either the 2002 ROD or the Amended Remedy.  Dredging 
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carrier water will be treated to meet State standards to remove PCBs or other 
contaminants, and recycled/discharged back into the Lower Fox River.  Contaminated 
sediments removed from the Lower Fox River will be dewatered, transported, and 
landfilled. 
 

5. Short-Term Effectiveness 
 
As discussed above, in the short term, the Amended Remedy would be more effective 
than the 2002 ROD Remedy.  The Amended Remedy would be done sooner, it would 
achieve a lower SWAC upon remedy completion, and it would achieve RAOs sooner.   
 
Past experience at this Site has shown that minor amounts of contaminated sediment 
may be re-suspended and released during dredging.  Those short-term impacts during 
remedy implementation would end sooner under the Amended Remedy because that 
remedy could be completed sooner (2 more years for the Amended Remedy versus 7 
more years for the 2002 ROD Remedy to complete remediation after 2007 remediation).  
 
 6. Implementability  
   
As discussed in Section VI.C.4 above, operational experience at OU 1 during dredging 
operations from 2004-2007 has demonstrated that sediment removal, transportation, 
dewatering and disposal methods envisioned by the 2002 ROD and the Amended 
Remedy are implementable.  Additionally cap placement tests conducted during 2007 
demonstrated that cap materials could be reliably and effectively placed, consistent with 
design standards discussed in the Design Supplement.   
 
Services, materials and equipment would be locally available for both the 2002 ROD 
Remedy and the Amended Remedy (described in Section XI below).   For example, 
materials required for capping (i.e., sand and armor stone) under the Amended Remedy 
are readily available in the area. 
 
 7.  Cost 
 
Table 4 below summarizes the most recent cost estimates for the 2002 ROD Remedy 
and the Amended Remedy, as presented in the Design Supplement.  The original cost 
estimate for the 2002 ROD Remedy was $66 million.  The most recent cost estimate for 
the 2002 ROD Remedy is $144 million, an increase of $78 million compared to the 
estimate in the 2002 ROD.  That cost estimate increased for several reasons, but the 
most significant factor was the increased estimate of the volume that would need to be 
dredged and disposed, based on new sampling and recent estimates of overdredge 
requirements.  Sampling and analysis of PCB contaminated sediments in 2003-2004 
and 2006-2007 identified numerous thin layer PCB deposits in OU 1.  Under the 2002 
ROD Remedy, a significant volume of relatively clean sediment would need to be 
removed as overdredge allowance for dredging thin layer deposits.  Once removed, that 
relatively clean sediment must be disposed of in a landfill along with the more 
contaminated sediment.   
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The estimated cost for the Amended Remedy is approximately $102 million. The 
Amended Remedy allows alternate remedial approaches that are much more efficient 
than dredging thin layer PCB deposits.  The Amended Remedy would allow caps or 
sand covers in some areas with thin layer deposits, if specified criteria can be met 
(discussed detail in Section XI.A.2 below).  It is estimated that the Amended Remedy 
would thereby reduce the overdredge volume by 122,000 cubic yards.  
 
The cost estimates for both alternatives include preliminary estimates of operation and 
maintenance costs, including estimated costs of cap maintenance under the Amended 
Remedy.  Refined estimates of operation and maintenance costs for the Amended 
Remedy will be developed during the remedial design process. The cost estimates do 
not include institutional control costs, although those costs are not expected to be 
significant compared to other cost components. 
 
Because the Amended Remedy would cost an estimated approximately $42 million less 
than the 2002 ROD Remedy, and the Amended Remedy will achieve comparable or 
better results, it is more cost effective than the 2002 ROD Remedy. 
 
TABLE 4.  Comparative Costs of the 2002 ROD Remedy and Amended Remedy. 
 
 

Table Notes: 
 
Costs are from the Design Supplement, Sections 7.2.2 and 7.3, pages 50 and 51, respectively. 
 
1 Although these costs were for cleanup actions completed consistent with the 2002 ROD, they are listed 
here to allow comparison of overall cleanup costs. 
 

2 Averages are used for the estimated cost ranges. 
 

3 No contingency is used for the 2002 ROD costs because experience at OU 1 gives a high confidence 
based on actual operating expenses from dredging completed during 2004 to 2007 (with 335,000 cy of 
sediments dredged). 
 

Item 2002 ROD Amended Remedy 
2004-2007 Dredging/dewatering/water 
treatment and disposal  

$  67,000,000 $  67,000,0001 

Dredging/dewatering/water 
treatment and disposal 

$ 56,250,0002 $  6,450,0002 

Capping 0 $   9,650,000 
Sand Cover $ 17,150,0002 $  8,700,0002 
Demobilization $   1,750,0002 $  1,750,0002 
Monitoring and Maintenance      $   2,000,000 $   4,650,000 
Contingency 03 $   4,050,000 

 
 
 
Post-2007 

TOTAL $ 144,150,000 $102,250,000 
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 8. State Acceptance 
 
WDNR agrees with the Amended Remedy and is co-signing this Record of Decision 
Amendment. 
 
 

9. Community Acceptance 
 
Community acceptance considers whether the local community supports or opposes 
particular alternatives.  Comments on the Proposed Plan are an important indicator of 
community acceptance.   

The Responsiveness Summary that is attached as Appendix A to this ROD Amendment 
summarizes and addresses 44 comments on the Proposed Plan.  The majority of the 
public comments supported a remedial action addressing the PCB contamination at the 
Site.  A number of comments expressed support for the Proposed Plan because it 
would achieve remedial goals sooner, and would be more cost effective, as compared 
to the 2002 ROD Remedy.  Some comments expressed concerns regarding the 
permanence of caps (i.e., long-term stability and effectiveness), as well as concerns 
about long-term maintenance of caps.  As noted above, the Amended Remedy includes 
several features that are designed to address those concerns, including stringent design 
and criteria for caps and long-term cap monitoring and maintenance requirements.  
None of the comments provided specific technical reasons or justifications for certain 
assertions that the Amended Remedy would not be effective or protective.   
 
Results of Evaluation Using the Nine Criteria 

Both the 2002 ROD Remedy and the Amended Remedy meet the threshold criteria 
described above.  Both would provide for protection of human health and the 
environment; and meet state and federal ARARs. 
 
The Amended Remedy has distinct advantages under the balancing criteria described 
above.  It would be more effective than the 2002 ROD Remedy in achieving risk-
reduction SWAC goals, and would be more cost-effective.  Recent analyses also 
suggest that the 2002 ROD Remedy would be more difficult and take longer to 
implement. 
 
The two alternatives have also been evaluated under the modifying criteria described 
above.  WDNR supports adoption of the Amended Remedy and is co-signing this 
Record of Decision Amendment.  In response to community input, certain requirements 
of the Amended Remedy have been clarified and strengthened.  
 
Applying the nine remedy selection criteria, and fully considering comments from the 
public, EPA and WDNR have decided to change the remedy for the Site by amending 
the 2002 ROD, as described below. 
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XI.  Description of the Amended Remedy 

 
The Amended Remedy addresses all areas of OU 1 containing sediment with PCB 
concentrations greater than the 1.0 ppm RAL.  The Amended Remedy adopts removal 
of contaminated sediments with dredging as the primary remedial approach for 
sediment exceeding the 1.0 ppm PCB RAL, but it allows alternative remedial 
approaches to be used instead of dredging (i.e., capping and placement of a sand 
cover) under the eligibility criteria specified below.  The short-term and long-term 
objectives of the Amended Remedy include:  removing and containing PCB-
contaminated sediment in OU 1 to meet the RAL and/or OU-specific SWAC goals upon 
construction completion; achieving further reductions in PCB surface concentrations 
through natural recovery processes; achieving corresponding reductions in PCB levels 
in the water column and in fish tissue; and ensuring continuation of those benefits to 
human health and the environment through long-term operation and maintenance and 
application of institutional controls. 

Although the Amended Remedy adopts sediment removal as the primary remedial 
approach for sediment with PCBs greater than the 1.0 ppm RAL, additional remedial 
measures will be necessary to meet the SWAC goals in many areas where dredging 
occurs.  The Amended Remedy remains consistent with the 2002 Remedy as sediment 
removal is still the primary remediation approach at this Site.  However the additional 
remedial measures selected here will fully achieve the original cleanup requirements in 
a shorter period of time. 
 
As explained above, prior experience with dredging work at this Site and at other 
locations has shown that, during the dredging process, a small amount of sediment 
invariably becomes re-suspended and resettles in a thin layer of generated residuals at 
the surface of the newly-dredged area.  The generated residuals could have 
unacceptably high levels of PCBs, and may continue to pose a risk unless the primary 
approach is modified.  The Amended Remedy, therefore, includes post-removal survey 
and sampling requirements, and post-removal residuals management requirements, as 
outlined below. 
 
The Amended Remedy allows alternate remedial approaches such as capping in certain 
areas at the Site where those alternate approaches can help achieve the overall 
remedial objectives more quickly, more effectively, and at a lower cost.  However, unlike 
sediment removal, a containment approach such as capping would leave contaminated 
sediment in place in some areas at the Site, so the Amended Remedy includes two 
main features that are designed to ensure that capping would be as protective as 
sediment removal over the long term.  First, the cap design and minimum depth 
requirements specified below are designed such that the caps will be durable over the 
long term, even with factors such as major flood events, ice scour, and propeller wash.  
Second, the Amended Remedy includes specific requirements for monitoring and 
maintaining caps that are installed, to confirm that the long-term objectives of the 
Amended Remedy are achieved. 
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The ROD Amendment establishes general criteria governing use of the primary 
remedial approach and the alternate remedial approaches in areas within OU 1, but 
more specific plans will be developed during the remedial design process.  A conceptual 
design for dredging, capping, and sand covering areas is shown in Figures 2 and 3 
below, and summarized in Table 5.  As discussed in greater detail in the Design 
Supplement, that design would involve removing an estimated total of 406,100 cubic 
yards of sediment with PCB concentrations greater than 1.0 ppm by dredging, and 
containing 503,900 cubic yards by capping or a sand cover. The final remedial action 
design and implementation details will be subject to approval by EPA and WDNR, and 
the Agencies will require the remedial action to be consistent with all criteria and 
requirements of the Amended Remedy, as outlined below.
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A.  The Primary Remedial Approach and the Alternate Remedial Approaches 
 
 1. The Primary Remedial Approach 
 
The Amended Remedy adopts sediment removal (discussed below) as the primary 
remedial approach for sediment exceeding the 1.0 ppm PCB RAL.  The primary 
remedial approach must be used to remediate such sediment unless the eligibility 
criteria for employing an alternate remedial approach in the specific area can be met 
and the alternate remedial approach is more feasible and more cost effective in that 
area.   
 
Any final remedial action must incorporate the following minimum standards: 
   

      Sediment removal requirements.  All sediment with PCB concentrations 
exceeding the 1.0 ppm RAL will be targeted for removal in all areas within OU 
1 unless use of an alternate remedial approach is approved by the Agencies 
for a particular area under the eligibility criteria listed below in Section XI.A.2. 
More specifically, in each sediment removal area, sediment shall be removed 
to a target elevation that: (1) encompasses all contaminated sediment 
exceeding the 1.0 ppm PCB RAL (as determined from 2003-2004, 2006-2007 
and 2008 sampling data and data interpolation), including an overdredge 
allowance, as appropriate; and (2) includes any remaining sediments with 
PCB concentrations greater or equal to 50 ppm.  

  Sediment removal methods and precautions.  Sediment removal will be 
conducted using a dredge appropriate to Site conditions.  In-water pipelines 
or other appropriate methods will transport the dredged sediment from the 
dredge to the staging area(s).  Dredging experience at OU 1 from 2004 – 
2007 has shown that with careful operation of environmental dredges, silt 
curtains or other containment devices generally are not necessary during 
dredging activities.  However, if future operations indicate that controls are 
necessary to ensure protectiveness, then additional measures or 
modifications to the dredging process will be employed, as appropriate.  
Turbidity will be monitored during dredging operations.  Buoys and other 
waterway markers will be installed around the perimeter of the in-water work 
area. 

  Sediment dewatering and disposal.  Dewatering will be employed at the 
staging facility for dredged sediment.  The dewatering will be accomplished 
using processes such as plate and frame presses, belt filter presses, or 
geotextile tubes to remove water from PCB contaminated sediment before 
disposal.  Based on dredging and dewatering from 2004 – 2007, it is 
expected that geotextile tubes will likely be used to complete the dewatering 
of dredged sediments for the remainder of the project.  Dewatered 
contaminated sediment will be transported by truck, rail, and/or barge to a 
dedicated engineered landfill or another suitable upland disposal facility, 
consistent with applicable federal and state requirements.  Based on previous 
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experience at OU 1, it is anticipated that trucks would be utilized to transport 
dredged PCB-contaminated sediments to an approved upland disposal 
facility.  All known TSCA sediments were removed during dredging operations 
from 2004 to 2006.  Although only non-TSCA sediments are expected to 
remain at OU 1, if TSCA sediments were found to still remain at OU 1, 
dewatered sediments subject to TSCA disposal requirements must be 
transported consistent with TSCA requirements by truck, rail, and/or barge to 
a landfill facility appropriately permitted to receive TSCA waste. 

 Water treatment.  Superfund cleanups are required to meet the substantive 
discharge requirements of the Clean Water Act, but National Pollutant 
Discharge Elimination System (NPDES) permits are not required for on-site 
work.  Thus, water generated by dredging and dewatering operations will be 
treated prior to discharge back to the River and will meet all state and federal 
water quality standards.  This may include (but not be limited to) bag filter and 
sand filtration and granulated activated carbon (GAC) treatment.  Treated 
water will be sampled and analyzed to verify compliance with the appropriate 
discharge requirements according to plans that will be developed in the 
design phase and approved by the Agencies. 

 
 Post-removal confirmatory surveys and sampling.  After removal of 

sediments from a particular area, a survey and sampling activities will be 
performed to:  (1) determine whether the sediment removal requirements 
specified above were met; and/or (2) determine whether there is a need for 
post-removal residuals management measures, as specified below.  If the 
survey and/or sampling results show that the sediment removal requirements 
were not met in an area, then additional sediment in the area shall be 
removed until compliance with the sediment removal requirements is 
achieved.  If the survey and/or sampling results in a particular area shows 
that post-removal dredge residuals management measures are needed, then 
those measures shall be implemented.  The post-removal surveys and 
sampling will be done when the initial round of dredging in a particular area is 
completed. 

 
 Post-removal residuals management.  As explained above, this ROD 

Amendment uses the term “generated residuals” for sediment that is re-
suspended and re-deposited on the surface of a newly-dredged area (i.e., 
within the top six inches of the sediment), and it uses the term “undisturbed 
residuals” for sediment that is more than six inches below the surface of the 
newly-dredged sediment.  If post-removal confirmatory sampling in a 
sediment removal area reveals post-removal generated residuals or 
undisturbed residuals with PCB concentrations exceeding the 1.0 ppm PCB 
RAL, then one or more of the following must occur:  
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• For management of generated residuals   
 

 Generated residuals with a PCB concentration equal to or 
greater than 5.0 ppm must either be:  (1) removed (typically 
by re-dredging) in accordance with the sediment removal 
requirements specified above; or (2) capped, if the eligibility 
criteria for that alternate remedial approach can be met, as 
specified below. 

 
 Generated residuals with a PCB concentration between 1.0 

ppm and 5.0 ppm must be covered with at least 6 inches of 
clean sand from an off-Site source (referred to as a “residual 
sand cover”). 

 
 Place a residual sand cover as necessary to meet the 

SWAC goal for the OU of 0.25 ppm. 
 

• For management of undisturbed residuals   
 

 Unless EPA and WDNR approve use of a different residuals 
management approach in a particular area within OU 1, 
undisturbed residuals with a PCB concentration exceeding 
the 1.0 ppm PCB RAL must be removed (typically by re-
dredging) in accordance with the sediment removal 
requirements specified above.  EPA and WDNR may 
evaluate and approve the use of a different residuals 
management approach (such as a cap or a sand cover) for 
undisturbed residuals in limited areas if the eligibility criteria 
for alternate remedial approaches in Section XI.A.2 below is 
met.    

 
 2. Alternate Remedial Approaches 
 
As noted above, the primary remedial approach shall be used to remediate sediment 
with a PCB concentration exceeding the 1.0 ppm PCB RAL, unless the eligibility criteria 
for employing an alternate remedial approach in the specific area can be met and the 
alternate remedial approach is more feasible and more cost-effective in that area.  The 
Agencies have already determined that alternate remedial approaches will be more 
feasible and more cost-effective than dredging in certain areas identified in the Design 
Supplement, but the Design Supplement did not make final recommendations for all 
areas.  Capping will only be allowed where the average PCB concentrations do not 
exceed 10.0 ppm in the top 8-inch interval of sediment underlying the cap. 
 
The Design Supplement included alternate remedial approaches in some areas, but 
more specific plans for any alternate remedial approaches in OU 1 will be developed 
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before or during completion of the remedial action.  Any final remedial action must 
incorporate the following minimum standards:   
 

 Engineered caps.  An engineered cap consisting of a sand layer and an 
armor stone layer may be installed in an area if the following eligibility criteria 
are satisfied:  

 
• Minimum water depth criteria for capping.   

 
 Capping will not be allowed in areas within the federally-

authorized navigation channels.  (Note:  Sand covering will 
be allowed in the navigation channel(s) to manage dredged 
residuals.  These sand covers must be at least 6 inches thick 
and must not impede navigation.) 

 
 Capping will be allowed in areas outside of the federally 

authorized navigation channel only if the top of the cap is at 
least 6 feet below the low water datum. 

 
• Engineered caps of 13 inches in thickness.  This type of cap may 

be used in areas outside of the federally authorized navigational 
channel if the minimum water depth criteria for capping and all of the 
following additional criteria are met: 

 
 The cap shall be constructed of at least 3 inches of clean 

sand covered by at least 4 inches of armor stone, with an 
overplacement allowance of 3 inches of sand and 3 inches 
of armor stone. 

 
 The PCB concentration in the sediment in the eight inches 

immediately beneath the cap8 shall not exceed an average 
of 10.0 ppm.  

 
• Initial post-construction cap monitoring.  Immediately after 

completion of capping construction activities for both sand and then 
separately for armor layers, a hydrographic survey shall be performed 
and direct cap thickness verification sampling shall be conducted.  The 
post–construction thickness sampling will verify that cap placement 
specifications and cap construction criteria have been met, including 
an evaluation of whether the installed cap is sufficient in aerial 
coverage and thickness, and whether the cap material meets all 
applicable physical and chemical design standards. If the initial post-
construction cap monitoring in a particular area shows that the cap 

                                            
8  This eight inches is comprised of two 4-inch sampling intervals. 
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placement specifications and cap construction criteria have not been 
met, then the cap in that area shall be augmented or replaced to meet 
the applicable specifications and criteria. 
  

 Sand covers in undredged areas.    
 

o A cover composed of at least an average of 6 inches (3-inch minimum 
thickness) of uncontaminated sand from an off-Site source may be placed 
over certain undredged areas that have low PCB concentrations in a 
relatively thin layer of PCB-contaminated sediment exceeding the 1.0 ppm 
PCB RAL if both of the following criteria are met:        
 
• The sediment beneath the sand cover must not exceed 2.0 ppm at any 

depth within the sediment profile. 
 

• The sediment profile shall contain only one 8-inch interval with PCB 
concentrations between 1.4 – 2.0 ppm. 

 
o A cover composed of at least an average of 3 inches (1.5-inch minimum) 

of uncontaminated sand from an off-Site source may be placed over 
certain undredged areas that have low PCB concentrations in a relatively 
thin layer of PCB-contaminated sediment exceeding the 1.0 ppm PCB 
RAL if both of the following criteria are met:        
 
• The sediment beneath the sand cover must not exceed 1.4 ppm at any 

depth within the sediment profile. 
 

• The sediment profile shall contain only one 8-inch interval with PCB 
concentrations between 1.0 – 1.4 ppm. 

 
Immediately after completion of sand cover placement activities, sand cover 
cores shall be collected.  These initial post–construction cores or other 
measures approved by the agencies will verify that sand cover placement 
specifications have been met, including an evaluation of whether the sand 
cover is sufficient in areal coverage and thickness.  If the initial post-
construction sand cover monitoring in a particular area shows that the sand 
cover placement specifications have not been met, then the sand cover in 
that area shall be augmented or replaced to meet the applicable 
specifications and criteria. 

 
 Exceptional areas.  EPA and WNDR may approve use of modified remedial 

approaches or other remedial approaches in exceptional areas at the Site 
based upon a showing that use of another remedial approach in an 
exceptional area is sufficiently protective and is more feasible and more cost 
effective than the primary remedial approach or any of the alternate remedial 
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approaches described above.  EPA and WDNR expect that there will only be 
a relatively small number of areas at the Site that will need to be treated as 
exceptional areas, including some shallower near shore areas or areas near 
utilities.  The specific remedial approach for each exceptional area will be 
subject to review and approval by EPA and WDNR, and will be included in the 
final remedial design. 

 
A summary of a preliminary design features for capped areas and sand cover areas is 
shown in Table 5 below.  
 
TABLE 5.   Summary of Design Features for Capping and Sand Covers 
 

Description 
Minimum post-
cap/cover water 

depth 
PCB concentration Area covered by cap or 

sand cover  

Cap:  6-inches of sand 

and 7-inches of gravel 6 feet <=10 ppm1 112 acres 

6-inches of 
sand 

Varies 1.4  - 2.0 ppm2 46 acres 

3-inches of 
sand Varies 1.0 – 1.4 ppm2 

68 

 
 
Sand 
Cover  

6-inches of 
sand Varies Dredge residuals 30 

 
Table Notes: 
 
1 PCB average concentration in 0 – 0.5 foot depth below mudline. 
 
2 Maximum PCB concentration in any 8-inch interval.  Sand cover is assumed to completely mix with the 
top three (3) inches of underlying sediment and will achieve the 1.0 ppm RAL in the 0 – 0.5 foot depth 
below mudline. 
 
B.  The Relationship Between the Remedial Action Level (RAL) Performance 

Standard and the Surface-Weighted Average Concentration (SWAC) Goal 
 

This ROD Amendment requires remediation of all contaminated sediment exceeding the 
1.0 ppm PCB Remedial Action Level (RAL) either by the primary remedial approach or 
by one of the alternate remedial approaches discussed above.  The ROD Amendment 
also establishes two standards that will be used to judge the completion of construction 
of the Amended Remedy for OU 1:  a RAL Performance Standard and a SWAC goal.  
As explained below, construction of the remedy will be deemed complete for OU 1 if the 
RAL Performance Standard has been met throughout the OU.  If the RAL Performance 
Standard has not been met after employing the primary remedial approach and/or the 
alternate remedial approaches throughout the OU, then the remedy will be deemed 
complete if the SWAC, as determined by WDNR and EPA, meets the SWAC goal for 
the OU.  The construction of the remedy will not be deemed complete based on the 
SWAC goal unless and until all sediment exceeding the RAL has been remediated 
using the primary remedial approach and/or the alternate remedial approaches.   
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Explanation of Remedial Action Level and 
Surface-Weighted Average Concentration 

The term Remedial Action Level (RAL) refers to a 
PCB concentration in sediment used to define an 
area or volume of contaminated sediment that is 
targeted for remediation.  In other words, the 
RAL in this ROD calls for remediation by 
dredging, or application of capping or a sand 
cover, of all sediment in OU 1 having a PCB 
concentration of greater than 1.0 ppm.  If all 
sediment with a concentration greater than the 
1.0 ppm RAL is addressed by dredging, capping 
and sand covers, it is predicted that the residual 
Surface-Weighted Average Concentration 
(SWAC) of sediment will be approximately 0.25 
ppm.  The SWAC goal in this instance is  less 
than the RAL performance standard because a 
SWAC is calculated as an average concentration 
over the entire Operable Unit, after dredging, 
capping or placement of a sand cover in discrete 
areas that are above the RAL, and includes 
averaging over areas in which there are surface 
concentrations less than the RAL.  SWAC 
calculations are discussed in Section 5.2 of the 
2002 Feasibility Study. 

As discussed in the 2002 ROD, EPA and WDNR selected the 1.0 ppm PCB RAL 
because it would achieve cost-effective removal and/or containment of PCBs, and 
substantially reduce migration of PCBs downstream.  The Amended Remedy adopts 
that same RAL, and it incorporates a presumption in favor of remediation by sediment 
removal, but it also allows remediation of sediment above the RAL by alternate remedial 
approaches.  The mass and volume of contaminated sediment to be removed under the 
primary remedial approach will depend upon the horizontal footprint and depth of the 
contamination exceeding the 1.0 ppm PCB RAL.  The use of alternate remedial 
approaches for remediation of sediment exceeding the 1.0 ppm PCB RAL will depend 
upon the depth and level of contamination of the sediment and location-specific design 
requirements and eligibility criteria, as detailed above.  
 
If all sediment exceeding the 1.0 ppm 
PCB RAL within OU 1 is removed and/or 
contained using the primary remedial 
approach and/or the alternate remedial 
approaches, then construction of the 
remedy in OU 1 will be deemed complete 
based on achievement of the RAL 
Performance Standard.  Achievement of 
the RAL Performance Standard will be 
assessed soon after completion of 
sediment removal, capping, and sand 
cover placement activities.   As 
discussed below, even if the RAL 
Performance Standard is not met, 
construction of the remedy in OU 1 can 
still be deemed complete based on the 
Agencies’ determination that the SWAC 
goal has been achieved.    
 
As explained in the 2002 ROD, a SWAC 
at or near 0.25 ppm is expected to 
reduce PCB levels in sport fish to 
acceptable levels within a reasonable 
time period after completion of active  
remediation (e.g., for walleye, it would take an estimated 9 years for recreational fishers 
and 14 years for high-intake fish consumers).  The Amended Remedy therefore 
requires achievement of an OU-specific SWAC goal if the RAL Performance Standard 
has not been met after employing the primary remedial approach and/or the alternate 
remedial approach throughout OU 1 (e.g., if post-removal residuals exceeding the 1.0 
ppm PCB RAL remain in an area after it has been dredged to the required target 
elevation).  Under the Amended Remedy, the PCB SWAC goal for OU 1 is 0.25 ppm 
PCBs.  If the SWAC calculation, as determined by the EPA and WDNR, is met within 
OU 1 after all sediment exceeding the 1.0 ppm PCB RAL has been remediated using 
the primary remedial approach and/or the alternate remedial approaches, then the 
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construction of the remedial action can be deemed complete based on the Agencies’ 
determination that the SWAC goal has been achieved.   
 
The Amended Remedy offers a range of options for completing construction of the 
remedy if all contaminated sediment exceeding the 1.0 ppm PCB RAL has been 
remediated in OU 1 using the primary remedial approach and/or the alternate remedial 
approaches, but it still appears that the RAL Performance Standard or achievement of 
the SWAC goal will not be met.  Those options are:  
 

1. Performing additional dredging or capping to ensure that all sediments 
with PCB concentrations greater than the 1.0 ppm PCB RAL are removed, 
contained or covered; 

 
2. Installing capping in areas with higher PCB concentrations (provided 

minimum water depth criteria and other capping criteria and design 
requirements are met); 

 
3. Placing a residual sand cover over dredged areas; and  

 
4. Placing a sand cover over undredged areas (consistent with the general 

requirements for sand covers outlined above).  
 

Once the Agencies have determined that the RAL Performance Standard or the SWAC 
goal is achieved in OU 1, the construction of the OU 1 remedy will be deemed complete 
(although ongoing monitoring and maintenance requirements and contingencies that 
are part of the Amended Remedy will continue to apply). 
 
C.  Other Features of the Amended Remedy 
 
The Amended Remedy includes the following additional elements: 
      

 Site mobilization and preparation.  Staging area(s) will be required for 
facilities associated with sediment dewatering, sediment handling, water 
treatment, and material handling for cap and cover operations.  Specific 
staging areas will likely be facilities previously utilized for the OU 1 project 
from 2004 to 2007.  Docking facilities for dredging equipment and ancillary 
equipment for capping or sand covers at the existing facility will also likely be 
utilized. 

 
  Demobilization and staging area(s) restoration.  Demobilization, staging 

area(s) restoration, and decontamination of all equipment will require 
removing all equipment from the staging and work areas and restoring the 
staging area(s) as needed to meet the legal requirements or any agreement 
with the property owner. 



 39

  Natural recovery after remediation.  Although the RAL Performance 
Standard or the SWAC goal will need to be met before construction of the 
remedial action can be deemed complete in OU 1, it will take additional time 
for natural recovery before some of the remedial action objectives are 
achieved.  Sediment Quality Thresholds vary depending on the sensitivity of 
the particular receptor (such as recreational anglers, high-intake fish 
consumers walleye, mink, etc.), but post-remediation natural recovery will 
need to occur before certain SQTs and other remedial action objectives can 
be achieved.  This is unchanged from the 2002 ROD, because the 2002 ROD 
and the Amended Remedy selected the same RAL and comparable SWACs. 

 Long-term monitoring, cap maintenance, and institutional controls.  
These requirements are discussed below in Section XI.D 

 
 Monitored Natural Recovery and Institutional Controls.  This ROD 

Amendment does not change the original remedy for OU 2 in the 2002 ROD  
(i.e., Monitored Natural Recovery and Institutional Controls other than in 
Deposit DD).   

 
 Estimated costs.  Costs for the Amended Remedy are estimated to be 

approximately $102 million and are presented in detail in Table 4 above. 
 
D.  Long Term Monitoring, Cap Maintenance, and Institutional Controls 
 

 Long-term monitoring of surface water and biota.  The Amended Remedy 
requires long-term monitoring of surface water and biota to assess progress 
in achieving the remedial action objectives. Monitoring will continue until 
acceptable levels of PCBs are reached in surface water and fish.  A detailed 
Long-Term Monitoring Plan, specifying the types and frequency of monitoring, 
will be developed. 

 
 Long-term cap monitoring.  The Amended Remedy requires long-term 

monitoring of any engineered caps that are installed at the Site to confirm 
their long-term integrity and protectiveness.  The long-term monitoring will 
include:   

 
• Hydrographic surveys and core sampling.  A hydrographic survey 

shall be performed and cores of the cap shall be collected, at a 
minimum, 2 years and 4 years after the initial post-construction survey 
and every 5 years thereafter.  Based on the results observed in that 
periodic monitoring, EPA and WDNR may increase or decrease the 
frequency of periodic monitoring.  EPA and WDNR may require 
additional cap monitoring (between periodic monitoring events) after 
particular events that could cause cap damage, such as major storm 
events, ice scour events, or propeller wash scour events.   
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 Monitoring for physical integrity.  Hydrographic survey results 

and core samples collected during cap monitoring events will be 
analyzed to determine cap thickness and integrity.   

 
 Monitoring for chemical containment.  Some core samples 

collected during cap monitoring events will also be analyzed for 
PCB contamination within 6 inch intervals (or less) to determine 
whether contamination is being effectively contained and isolated 
from the biota. 

 
 Cap enhancement and/or removal in response to cap degradation.  If 

monitoring, or other information, indicates that the cap in an area no longer 
meets its original as-built design criteria and that degradation of the cap in the 
area may result in an actual or threatened release of PCBs at or from the 
area, then EPA and WDNR shall identify additional response activities to be 
undertaken in the area.  If monitoring or other information shows a pattern of 
cap degradation in multiple areas, then EPA and WDNR may identify 
additional response activities to be undertaken in multiple capped areas at the 
Site (including in areas that have not yet shown any signs of degradation).  
The additional response activities shall include either: 

 
• Cap enhancement (e.g., application of a thicker sand layer or stone 

layer or use of larger armor stone); and/or  
 
• Cap removal and removal of underlying contaminated sediment 

(consistent with the requirements of the primary remedial approach).   
 

 Cap enhancement and/or removal in response to changed water levels.  
EPA and WDNR may identify additional response activities to be undertaken 
in a capped area if monitoring or other information indicates that the minimum 
water depth criteria for capping are no longer being met in the area and that 
the failure to meet the water depth criteria:  (1) may result in an actual or 
threatened release of PCBs at or from the area (e.g., due to an increased risk 
of damage caused by propeller wash, ice scour, or other factors); or (2) may 
have adverse impacts on Lower Fox River uses.  The additional response 
activities may include either: 

 
• Cap enhancement; and/or  
 
• Cap removal and removal of underlying contaminated sediment 

(consistent with the requirements of the primary remedial approach).   
 

 Institutional controls.  Institutional Controls (ICs) are necessary to prevent 
interference with the remedy and to reduce exposure of contaminants to 
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human or ecological receptors.  ICs are defined as non-engineered 
instruments, such as administrative and legal controls that help minimize 
potential for exposure to contamination and protect the integrity of the 
remedy.  ICs are also required to assure long-term protectiveness for those 
areas that do not allow for unlimited use and unrestricted exposure.  ICs are 
also required to maintain the integrity of the remedy.  At this Site, ICs are 
required to protect the cap (engineered remedy), and reduce potential 
exposure for all areas where residual contamination will remain.  Also, interim 
ICs may be necessary to prevent exposure to contaminants which may be 
released during construction activities such as dredging, capping and placing 
of sand covers.  Long-term protectiveness requires compliance with effective 
ICs.  Hence, effective ICs must be implemented, monitored and maintained. 

  
Institutional controls will be identified as part of the remedial design process in 
an Institutional Control Implementation and Assurance Plan (ICIAP) for review 
and approval by EPA and WDNR.  The required ICs may include property use 
controls (such as easements and restrictive covenants), governmental 
controls (including zoning ordinances and local permits), and informational 
devices (including signage and fish consumption advisories).  The ICIAP shall 
identify parties responsible (i.e., federal, State or local authorities or private 
entities) for implementation, enforcement, and monitoring and long-term 
assurance of each institutional control including costs, both short-term and 
long-term, and methods to fund the costs and responsibilities for each step.  
  
The ICIAP shall include maps, which shall describe coordinates of the 
restricted areas on paper and provide shape files in an acceptable GIS format 
(i.e., NAD 83) depicting all areas that do not allow unlimited use/unrestricted 
exposure, where dredging is not allowed (e.g., capped areas, buried utilities 
and near highway bridges) and areas where ICs have been implemented 
along with a schedule for updating them.  The maps and information about 
the ICs shall be made available to the public in at least several ways, such as 
a website that is easily accessible to the public and posted in the public 
library.  In addition the ICIAP shall identify reporting requirements associated 
with each institutional control which shall include at a minimum an annual 
certification regarding the status and effectiveness of the ICs.     
  
Among other things, the ICIAP shall include the following institutional controls 
for any capped areas:   

 
• By using governmental and/or property use ICs, establishment of a 

Regulated Navigation Area (designating areas including an appropriate 
buffer) where use restrictions are required such as water use 
restrictions (e.g., limitations on anchoring, dredging, spudding, or 
dragging limitations, conducting salvage operations, establishment of 
"no wake" areas and other operating restrictions for commercial and 
non-commercial vessels which could potentially disturb the riverbed or 
the engineered remedy limitations); construction limitations  (e.g., 
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restrictions on utilities such as laying cable, new bridges or dredging 
limitations for marina expansion or maintenance); and monitoring and 
maintenance requirements for all areas including dams. 

  
• Provide additional information to the public to assure protectiveness of 

the remedy (such as fish consumption advisories.)  
 
 

XII.  Comparison of the Amended Remedy and the 2002 ROD Remedy 
 
Table 6 summarizes the differences between the 2002 ROD Remedy and the Amended 
Remedy.  Table 7 compares the estimated sediment volumes, contaminant masses, 
and acreages remediated under the 2002 ROD Remedy and the Amended Remedy.
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TABLE 6.  Summary of Changes to 2002 ROD 
 

Remedy Element 2002 ROD Amended Remedy 

Remedial Action Level 1.0 ppm PCBs 1.0 ppm PCBs 
SWAC Goal for OU 1 0.25 ppm PCBs 0.25 ppm PCBs 
Dredging Volume removed 928,400 cubic yards 406,100 cubic yards 
PCB Mass removed (kilograms) 1143  843 
Engineered Cap Allowed under 

contingent remedy 
Estimated 112 acres or 
less 

Sand cover over sediments with PCB 
concentrations 1.0 – 2.0 ppm and 8-inch 
thickness or less that exceed the 1.0 
ppm PCB RAL 

 
None (not allowed) 

 
Estimated 114 acres or 
less 

Post-dredging sand cover in dredged 
areas if contaminants have PCB 
concentrations greater than the 1.0 ppm 
PCB RAL 

Required (as 
necessary to meet the 
SWAC) 

Estimated 30 acres  

Transportation of dredge slurry from 
dredge to river-side facility 

In-water pipeline In-water pipeline 
 

Separation of water from sediments Mechanical presses Geotextile tubes 
Transportation of contaminated sediment 
from a river-side dewatering facility to 
landfill for final disposal 

 
Trucks 

 
Trucks 

Disposal of dredged sediments Contaminated 
sediments will go to a 
landfill that complies 
with all applicable 
federal and state laws 
and regulations 

Contaminated 
sediments will go to a 
landfill that complies 
with all applicable 
federal and state laws 
and regulations 

Institutional Controls until contaminants 
are at acceptable levels 

Required Required 

Long-term monitoring of biota and water 
until contaminants are at acceptable 
levels 

Required Required 

Monitored Natural Recovery until 
contaminants are at acceptable levels 

 
Required 

 
Required 

Long-term monitoring and maintenance 
of cap 

Required  for 
contingent remedy 

Required 

Time (from 2007) to complete 
remediation 

7 years 2 years 

Cost $144 million $102 million 
 
Fundamental change 
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Table 7.  Comparison of Remedy Volumes, Mass Removal, and Remediation Areas for OU 11 
 

 

Sediment Volume 
Addressed 

(cubic yards; cy) 

 
Mass Removed  

   (kilograms; kg) 

 
Area Remediated          

(acres) 
 
Remedial Action 

 
2002 ROD 

Amended 
Remedy 

 
2002 ROD 

Amended 
Remedy 

 
2002 ROD 

Amended 
Remedy 

Dredge/dispose 3 928,400 2  406,100  1,143  843  426 216 

Engineered cap 4 0 325,100 0 0 0 112 

Sand cover over PCB 
concentrations 1.0 - 2.0 ppm 0 178,800 0 0 0 114 

Remedial action area total 928,400 910,000  1,143        843          426 442 

 
Table Notes:  
  
1  Figures are modeled estimates except for dredge and residual sand cover components which are based on actual data.  Because of variation 
between actual conditions and modeled estimates, the total acreage, sediment volume, and PCB mass projected for the Amended Remedy vary 
from the acreage, sediment volume and PCB mass estimate for the 2002 ROD Remedy. 
 
2  The ROD estimate did not account for overcut. In addition, the 928,400 cubic yard volume estimate is a modeled estimate and does not account 
for “high subgrade” (i.e., areas that have a hard undredgable surface at higher than expected elevation underneath the zone of contaminated 
sediments, resulting in a lower volume than predicted of contaminated sediments).  Based on actual dredging experience, high subgrade is 
estimated to reduce the total dredge volume by up to 90,000 cubic yards. 
 
3  Values indicated are based on actual data for the 2004-2006 RA activities and projections for the 2007 and 2008 RA activities. This Amended 
Remedy includes dredging in the following areas beyond those areas already identified by the 2007 RA Work Plan: re-dredge of Sub-Area POG2 
and areas north of the trestle trail with residual concentrations above 5.0 ppm; 7-8 acres in Sub-Area D1; 40 acres in Sub-Areas D2N, E3 North, E3 
South, E4, POG4, and F (due to capping constraints, based on a 6-foot post-cap water depth requirement); and 0.7 acres in Sub-Area E2. 
 
4   Approximate average of 13-inches includes 3-inch overplacement allowances in both the sand and armor layers.
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XIII.  Statutory Findings 
 
Under CERCLA Section 121, 42 U.S.C. § 9621 and the NCP, 40 C.F.R. § 300.430, the 
remedies that are selected for Superfund sites are required to be protective of human 
health and the environment, comply with applicable or relevant and appropriate 
requirements (unless a statutory waiver is justified), be cost-effective, and utilize 
permanent solutions and alternative treatment technologies or resource recovery 
technologies to the maximum extent practicable.  In addition, CERCLA includes a 
preference for remedies that employ treatments that permanently and significantly 
reduce the volume, toxicity, or mobility of hazardous wastes as a principal element, and 
there is a bias against off-site disposal of untreated wastes.  The following sections 
discuss how the Amended Remedy meets these legal requirements. 

This ROD Amendment satisfies these requirements as follows: 
 
1.  Protection of Human Health and the Environment 
 
Implementation of the Amended Remedy will adequately protect human health and the 
environment and achieve the RAOs discussed in Section IV above, through the 
following actions: 
 
• Dredging and off-site disposal of PCB-contaminated sediment.  Dredging is 

focused on sediments with higher PCB concentrations. 
 
• In-place containment of PCB contaminated sediments under engineered caps 

designed to provide long-term stability.  Capping will generally be performed 
where PCB concentrations are lower and contaminated deposits are relatively thin. 

 
• Enhanced natural recovery by placement of a sand cover.  Natural recovery will 

be accelerated where PCB concentrations are only slightly above the 1.0 ppm PCB 
RAL (i.e., between 1.0 to 2.0 ppm) and would also be limited to areas where the 
thickness of sediment at those PCB levels is eight inches or less. 

 
• Construction monitoring to ensure that there are no significant releases of 

contaminants during remedial activities. 
 
• Long-term monitoring and maintenance of caps.   
 
• Long-term monitoring of surface water and biota. 
 
• Implementation of an Institutional Control Implementation and Assurance 

Plan. 
 
The Amended Remedy will address sediment with PCB concentrations exceeding the 
1.0 ppm RAL.  The estimated post remediation PCB SWAC will meet the SWAC goals if 
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the RAL is not achieved in all areas within OU 1. 
 
Implementation of the Amended Remedy in OU 1 will result in reductions in fish tissue 
PCB concentrations to acceptable levels within a reasonable time and in a shorter time 
than the 2002 ROD Remedy.  Monitoring will help assess achievement of remedial 
action objectives.  The Amended Remedy does not pose unacceptable short-term risk 
because experience on other projects has shown that environmental dredging and 
capping does not result in significant contaminant releases during implementation. 
 
2.  Attainment of Applicable or Relevant and Appropriate Requirements   
 
ARARs are discussed in detail in the 2002 ROD for the Site, and are summarized in 
Table 8 below.  These ARARs will be met by the Amended Remedy. 
 

 
Note 1:  TSCA establishes requirements for the handling, storage, and disposal of PCB-containing 
materials equal to or greater than 50 ppm.  TSCA is an ARAR at the Site with respect to any PCB-

TABLE 8. Fox River ARARs 

Act/Regulation Citation 
Federal Chemical-Specific ARARs 
TSCA1 40 CFR 761.79 and EPA Disposal Approval 

40 CFR 761.75 
40 CFR 761.61(c) 

Clean Water Act – Federal Water Quality 
Standards 

40 CFR 131 and 33 CFR 323 

Federal Action-/Location-Specific ARARs 
Fish and Wildlife Coordination Act 16 USC 661 et seq. 

33 CFR 320-330 – Rivers and Harbors Act 
40 CFR 6.304 

Endangered Species Act 16 USC 1531 et seq. 
50 CFR 200 
50 CFR 402 

Rivers and Harbors Act 33 USC 403; 33 CFR 322, 323 
National Historic Preservation Act 15 USC 470; et seq. 36 CFR Part 800 
Floodplain and Wetlands Regulations and 
Executive Orders 

40 CFR 264.18(b) and Executive Order 11988 

State Chemical-Specific ARARs 
Surface Water Quality Standards NR 102, 105 (To Be Considered), and 207 

NR 722.09 1–2 
Groundwater Quality Standards NR 140 
Soil Cleanup Standards NR 720 and 722 
Hazardous Waste Statutes and Rules NR 600–685 
State Action-/Location-Specific ARARs 
Management of PCBs and Products 
Containing PCBs 

NR 157 

Wisconsin’s Floodplain Management 
Program 

NR 116  

Solid Waste Management NR 500–520 
Fish and Game Chapter 29.415 – Wisconsin Statutes 
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containing materials with PCB concentrations equal to or greater than 50 ppm that are removed from the 
Site.  However, all known TSCA sediments in OU 1 have been removed during dredging operations from 
2004 to 2006.  This is unchanged from the 2002 ROD and all TSCA requirements for off-site disposal will 
still be met. 

3.  Cost Effectiveness 

The Amended Remedy will cost approximately $42 million less to implement than the 
2002 ROD Remedy.  A significant portion of the cost savings is due to the smaller 
volume of relatively clean sediment that will be disposed of at a landfill under the 
Amended Remedy.  The Amended Remedy will generally achieve equivalent or better 
results at lower cost, so it is more cost-effective than the 2002 ROD Remedy. 

4.  Use of Permanent Solutions and Alternative Treatment Technologies or Resource 
Recovery Technologies to the Maximum Extent Practicable 
 
EPA and WDNR have determined that the Amended Remedy represents the maximum 
extent to which permanent solutions and treatment technologies can be used in a cost-
effective manner for the Site.                           
 
5.  Preference for Treatment as a Principal Element of the Remedy 
 
Neither the 2002 ROD Remedy nor the Amended Remedy satisfies the statutory 
preference for treatment of the hazardous substances present at the Site because 
treatment was not found to be practical or cost-effective.  For example, the most 
promising treatment technology, vitrification, was fully evaluated, but was not cost-
effective and it had implementability issues (e.g., engineering uncertainties because a 
full-scale sediment vitrification facility had never been designed, permitted, or 
constructed).  However, water separated from dredged sediments will be treated prior to 
discharge back to the Lower Fox River. 

6.  Five Year Review Requirements 
 
CERCLA Section 121(c), 42 U.S.C. § 9621(c) and the NCP at 40 C.F.R. 
§ 300.430(f)(4)(ii), require a 5-year review if the remedial action results in hazardous 
substances, pollutants, or contaminants remaining on Site above levels that allow for 
unlimited use and unrestricted exposure.  Because this remedy will result in hazardous 
contaminants remaining on Site above levels that allow for unlimited exposure, a 
statutory review will be conducted within 5 years after initiation of the remedial action to 
ensure that the remedy is, or will be, protective of human health and the environment.  

XIV.  Public Participation and Documentation of Significant Changes from 
Proposed Plan 
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Consent Decree Appendix I 

 

AMENDED STATEMENT OF WORK 

FOR COMPLETION OF THE REMEDIAL DESIGN, THE REMEDIAL ACTION,   

AND OTHER RESPONSE WORK FOR 

OPERABLE UNIT 1 AT THE 

LOWER FOX RIVER AND GREEN BAY SITE 

BROWN, OUTAGAMIE, AND WINNEBAGO COUNTIES, WISCONSIN 

 

I.  PURPOSE 

 This Amended Statement of Work (“Amended SOW”) sets forth the requirements 
for completion of the Remedial Design (“RD”), the Remedial Action (“RA”), and other 
Response Work relating to Operable Unit 1 (“OU 1”) of the Lower Fox River and Green 
Bay Site (the “Site”).  The selected remedy for OU 1 at the Site is set forth in a Record 
of Decision and a Record of Decision Amendment issued by the U.S. Environmental 
Protection Agency (“EPA”) and the Wisconsin Department of Natural Resources 
(“WDNR”) (collectively referred to herein as the “Response Agencies” or the 
“Agencies”).  The original Record of Decision for OUs 1 and 2 at the Site was signed in 
December 2002 (the “2002 ROD”).  A Record of Decision Amendment, signed in June 
2008 (the “2008 ROD Amendment”), modified certain aspects of the selected remedy 
for OU 1.  The 2002 ROD and the 2008 ROD Amendment are collectively referred to 
herein as the “RODs.” 

 This Amended SOW addresses only OU 1.  Significant Remedial Design and 
Remedial Action activities at OU 1 have already been performed by P.H. Glatfelter 
Company and WTM I Company under a Consent Decree that was approved and 
entered on April 12, 2004, in the case captioned United States and the State of 
Wisconsin v. P.H. Glatfelter Co. and WTM I Co., Case No. 03-C-0949 (E.D. Wis.) (the 
“Original Decree”).  Since entry of the Original Decree, P.H. Glatfelter Co., WTM I 
Company, and Menasha Corporation also have agreed to provide additional funding for 
the continuation of the Response Work at OU 1 pursuant to a set of Agreed 
Supplements to the Original Decree.  This Amended SOW replaces the SOW that 
accompanied the Original Decree and all remaining RD activities, RA activities, and 
other Response Work relating to OU 1 shall be performed under the Amended Decree 
and this Amended SOW.1  In the event of conflict between this Amended SOW and the 
                                                 
1  The RD for OU1 was originally addressed in an Administrative Order on Consent between WTM I 
Company, EPA, and WDNR, captioned In the matter of the Lower Fox River and the Green Bay Site, 
Docket No. V-W-‘03-C-745 (the “July 2003 AOC”), which was incorporated into the Original Decree and 
made enforceable only as to WTM I Company.  Consistent with the approach taken in that prior settlement 
agreement, this Amended SOW specifies certain RD requirements that apply solely to WTM I Company.   
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original RD SOW that accompanied the July 2003 AOC, this Amended SOW shall 
control.   

II. DESCRIPTION OF THE OU 1 REMEDIAL ACTION, AS MODIFIED BY THE 
2008 ROD AMENDMENT  

 The remedial action addresses all areas of OU 1 containing sediment with PCB 
concentrations greater than the 1.0 ppm Remedial Action Level (“RAL”).  The remedial 
action adopts removal of contaminated sediments with dredging as the primary remedial 
approach for sediment exceeding the 1.0 ppm PCB RAL, but it allows alternative 
remedial approaches to be used instead of dredging (i.e., capping and placement of a 
sand cover) under the eligibility criteria specified below.  The short-term and long-term 
objectives of the remedial action include:  removing and containing PCB-contaminated 
sediment in OU 1 to meet the RAL and/or OU-specific SWAC goals upon construction 
completion; achieving further reductions in PCB surface concentrations through natural 
recovery processes; achieving corresponding reductions in PCB levels in the water 
column and in fish tissue; and ensuring continuation of those benefits to human health 
and the environment through long-term operation and maintenance and application of 
institutional controls. 

 A.   The Primary Remedial Approach and the Alternate Remedial 
Approaches 

 1. The Primary Remedial Approach 

The remedial action adopts sediment removal (discussed below) as the primary 
remedial approach for sediment exceeding the 1.0 ppm PCB RAL.  The primary 
remedial approach must be used to remediate such sediment unless the eligibility 
criteria for employing an alternate remedial approach in the specific area can be met 
and the alternate remedial approach is more feasible and more cost effective in that 
area.   

 Any final remedial action must incorporate the following minimum standards:   

      Sediment removal requirements.  All sediment with PCB concentrations 
exceeding the 1.0 ppm RAL will be targeted for removal in all areas within OU 
1 unless use of an alternate remedial approach is approved by the Agencies 
for a particular area under the eligibility criteria listed below in Section II.A.2. 
More specifically, in each sediment removal area, sediment shall be removed 
to a target elevation that: (1) encompasses all contaminated sediment 
exceeding the 1.0 ppm PCB RAL (as determined from 2003-2004, 2006-2007 
and 2008 sampling data and data interpolation), including an overdredge 
allowance, as appropriate; and (2) includes any remaining sediments with 
PCB concentrations greater or equal to 50 ppm.  

  Sediment removal methods and precautions.  Sediment removal will be 
conducted using a dredge appropriate to Site conditions.  In-water pipelines 
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or other appropriate methods will transport the dredged sediment from the 
dredge to the staging area(s).  Dredging experience at OU 1 from 2004 – 
2007 has shown that with careful operation of environmental dredges, silt 
curtains or other containment devices generally are not necessary during 
dredging activities.  However, if future operations indicate that controls are 
necessary to ensure protectiveness, then additional measures or 
modifications to the dredging process will be employed, as appropriate.  
Turbidity will be monitored during dredging operations.  Buoys and other 
waterway markers will be installed around the perimeter of the in-water work 
area. 

  Sediment dewatering and disposal.  Dewatering will be employed at the 
staging facility for dredged sediment.  The dewatering will be accomplished 
using processes such as plate and frame presses, belt filter presses, or 
geotextile tubes to remove water from PCB contaminated sediment before 
disposal.  Based on dredging and dewatering from 2004 – 2007, it is 
expected that geotextile tubes will likely be used to complete the dewatering 
of dredged sediments for the remainder of the project.  Dewatered 
contaminated sediment will be transported by truck, rail, and/or barge to a 
dedicated engineered landfill or another suitable upland disposal facility, 
consistent with applicable federal and state requirements.  Based on previous 
experience at OU 1, it is anticipated that trucks would be utilized to transport 
dredged PCB-contaminated sediments to an approved upland disposal 
facility.  All known TSCA sediments were removed during dredging operations 
from 2004 to 2006.  Although only non-TSCA sediments are expected to 
remain at OU 1, if TSCA sediments were found to still remain at OU 1, 
dewatered sediments subject to TSCA disposal requirements must be 
transported consistent with TSCA requirements by truck, rail, and/or barge to 
a landfill facility appropriately permitted to receive TSCA waste. 

 Water treatment.  Superfund cleanups are required to meet the substantive 
discharge requirements of the Clean Water Act, but National Pollutant 
Discharge Elimination System (NPDES) permits are not required for on-site 
work.  Thus, water generated by dredging and dewatering operations will be 
treated prior to discharge back to the River and will meet all state and federal 
water quality standards.  This may include (but not be limited to) bag filter and 
sand filtration and granulated activated carbon (GAC) treatment.  Treated 
water will be sampled and analyzed to verify compliance with the appropriate 
discharge requirements according to plans that will be developed in the 
design phase and approved by the Agencies. 

 Post-removal confirmatory surveys and sampling.  After removal of 
sediments from a particular area, a survey and sampling activities will be 
performed to:  (1) determine whether the sediment removal requirements 
specified above were met; and/or (2) determine whether there is a need for 
post-removal residuals management measures, as specified below.  If the 
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survey and/or sampling results show that the sediment removal requirements 
were not met in an area, then additional sediment in the area shall be 
removed until compliance with the sediment removal requirements is 
achieved.  If the survey and/or sampling results in a particular area shows 
that post-removal dredge residuals management measures are needed, then 
those measures shall be implemented.  The post-removal surveys and 
sampling will be done when the initial round of dredging in a particular area is 
completed. 

 Post-removal residuals management.  The 2008 ROD Amendment uses 
the term “generated residuals” for sediment that is re-suspended and re-
deposited on the surface of a newly-dredged area (i.e., within the top six 
inches of the sediment), and it uses the term “undisturbed residuals” for 
sediment that is more than six inches below the surface of the newly-dredged 
sediment.  If post-removal confirmatory sampling in a sediment removal area 
reveals post-removal generated residuals or undisturbed residuals with PCB 
concentrations exceeding the 1.0 ppm PCB RAL, then one or more of the 
following must occur:  

• For management of generated residuals   

 Generated residuals with a PCB concentration equal to or 
greater than 5.0 ppm must either be:  (1) removed (typically 
by re-dredging) in accordance with the sediment removal 
requirements specified above; or (2) capped, if the eligibility 
criteria for that alternate remedial approach can be met, as 
specified below. 

 Generated residuals with a PCB concentration between 1.0 
ppm and 5.0 ppm must be covered with at least 6 inches of 
clean sand from an off-Site source (referred to as a “residual 
sand cover”). 

 Placement of a residual sand cover as necessary to meet 
the SWAC goal for the OU of 0.25 ppm. 

• For management of undisturbed residuals   

 Unless EPA and WDNR approve use of a different residuals 
management approach in a particular area within OU 1, 
undisturbed residuals with a PCB concentration exceeding 
the 1.0 ppm PCB RAL must be removed (typically by re-
dredging) in accordance with the sediment removal 
requirements specified above.  EPA and WDNR may 
evaluate and approve the use of a different residuals 
management approach (such as a cap or a sand cover) for 
undisturbed residuals in limited areas if the eligibility criteria 
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for alternate remedial approaches in Section II.A.2 below is 
met.    

 2. Alternate Remedial Approaches 

As noted above, the primary remedial approach shall be used to remediate 
sediment with a PCB concentration exceeding the 1.0 ppm PCB RAL, unless the 
eligibility criteria for employing an alternate remedial approach in the specific area can 
be met and the alternate remedial approach is more feasible and more cost-effective in 
that area.  The Agencies have already determined that alternate remedial approaches 
will be more feasible and more cost-effective than dredging in certain areas identified in 
the November 2007 OU 1 Design Supplement (the “Design Supplement”), but the 
Design Supplement did not make final recommendations for all areas.  Capping will only 
be allowed where the average PCB concentrations do not exceed 10.0 ppm in the top 
8-inch interval of sediment underlying the cap. 

The Design Supplement included alternate remedial approaches in some areas, but 
more specific plans for any alternate remedial approaches in OU 1 will be developed 
before or during completion of the remedial action.  Any final remedial action must 
incorporate the following minimum standards:   

 Engineered caps.  An engineered cap consisting of a sand layer and an 
armor stone layer may be installed in an area if the following eligibility criteria 
are satisfied:  

• Minimum water depth criteria for capping.   

 Capping will not be allowed in areas within the federally-
authorized navigation channels.  (Note:  Sand covering will 
be allowed in the navigation channel(s) to manage dredged 
residuals.  These sand covers must be at least 6 inches thick 
and must not impede navigation.) 

 Capping will be allowed in areas outside of the federally 
authorized navigation channel only if the top of the cap is at 
least 6 feet below the low water datum. 

• Engineered caps of 13 inches in thickness.  This type of cap may 
be used in areas outside of the federally authorized navigational 
channel if the minimum water depth criteria for capping and all of the 
following additional criteria are met: 

 The cap shall be constructed of at least 3 inches of clean 
sand covered by at least 4 inches of armor stone, with an 
overplacement allowance of 3 inches of sand and 3 inches 
of armor stone. 
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 The PCB concentration in the sediment in the eight inches 
immediately beneath the cap2 shall not exceed an average 
of 10.0 ppm.  

• Initial post-construction cap monitoring.  Immediately after 
completion of capping construction activities for both sand and then 
separately for armor layers, a hydrographic survey shall be performed 
and direct cap thickness verification sampling shall be conducted.  The 
post–construction thickness sampling will verify that cap placement 
specifications and cap construction criteria have been met, including 
an evaluation of whether the installed cap is sufficient in aerial 
coverage and thickness, and whether the cap material meets all 
applicable physical and chemical design standards. If the initial post-
construction cap monitoring in a particular area shows that the cap 
placement specifications and cap construction criteria have not been 
met, then the cap in that area shall be augmented or replaced to meet 
the applicable specifications and criteria. 

 Sand covers in undredged areas.    

o A cover composed of at least an average of 6 inches (3-inch minimum 
thickness) of uncontaminated sand from an off-Site source may be placed 
over certain undredged areas that have low PCB concentrations in a 
relatively thin layer of PCB-contaminated sediment exceeding the 1.0 ppm 
PCB RAL if both of the following criteria are met:        

• The sediment beneath the sand cover must not exceed 2.0 ppm at any 
depth within the sediment profile. 

• The sediment profile shall contain only one 8-inch interval with PCB 
concentrations between 1.4 – 2.0 ppm. 

o A cover composed of at least an average of 3 inches (1.5-inch minimum) 
of uncontaminated sand from an off-Site source may be placed over 
certain undredged areas that have low PCB concentrations in a relatively 
thin layer of PCB-contaminated sediment exceeding the 1.0 ppm PCB 
RAL if both of the following criteria are met:        

• The sediment beneath the sand cover must not exceed 1.4 ppm at any 
depth within the sediment profile. 

• The sediment profile shall contain only one 8-inch interval with PCB 
concentrations between 1.0 – 1.4 ppm. 

Immediately after completion of sand cover placement activities, sand cover 

                                                 
2  This eight inches is comprised of two 4-inch sampling intervals. 
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cores shall be collected.  These initial post–construction cores or other 
measures approved by the agencies will verify that sand cover placement 
specifications have been met, including an evaluation of whether the sand 
cover is sufficient in areal coverage and thickness.  If the initial post-
construction sand cover monitoring in a particular area shows that the sand 
cover placement specifications have not been met, then the sand cover in 
that area shall be augmented or replaced to meet the applicable 
specifications and criteria. 

 Exceptional areas.  EPA and WNDR may approve use of modified remedial 
approaches or other remedial approaches in exceptional areas at the Site 
based upon a showing that use of another remedial approach in an 
exceptional area is sufficiently protective and is more feasible and more cost 
effective than the primary remedial approach or any of the alternate remedial 
approaches described above.  EPA and WDNR expect that there will only be 
a relatively small number of areas at the Site that will need to be treated as 
exceptional areas, including some shallower near shore areas or areas near 
utilities.  The specific remedial approach for each exceptional area will be 
subject to review and approval by EPA and WDNR, and will be included in the 
final remedial design. 

  B.  The Relationship Between the Remedial Action Level (RAL) 
Performance Standard and the Surface-Weighted Average 
Concentration (SWAC) Goal 

 The 2008 ROD Amendment requires remediation of all contaminated sediment 
exceeding the 1.0 ppm PCB Remedial Action Level (RAL) either by the primary 
remedial approach or by one of the alternate remedial approaches discussed above.  
The 2008 ROD Amendment also establishes two standards that will be used to judge 
the completion of construction of the remedial action for OU 1:  a RAL Performance 
Standard and a SWAC goal.  As explained below, construction of the remedy will be 
deemed complete for OU 1 if the RAL Performance Standard has been met throughout 
the OU.  If the RAL Performance Standard has not been met after employing the 
primary remedial approach and/or the alternate remedial approaches throughout the 
OU, then the remedy will be deemed complete if the SWAC, as determined by WDNR 
and EPA, meets the SWAC goal for the OU.  The construction of the remedy will not be 
deemed complete based on the SWAC goal unless and until all sediment exceeding the 
RAL has been remediated using the primary remedial approach and/or the alternate 
remedial approaches.   

 The 2008 ROD Amendment adopts the same RAL as the 2002 ROD, and it 
incorporates a presumption in favor of remediation by sediment removal, but it also 
allows remediation of sediment above the RAL by alternate remedial approaches.  The 
mass and volume of contaminated sediment to be removed under the primary remedial 
approach will depend upon the horizontal footprint and depth of the contamination 
exceeding the 1.0 ppm PCB RAL.  The use of alternate remedial approaches for 
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remediation of sediment exceeding the 1.0 ppm PCB RAL will depend upon the depth 
and level of contamination of the sediment and location-specific design requirements 
and eligibility criteria, as detailed above.  

 If all sediment exceeding the 1.0 ppm PCB RAL within OU 1 is removed and/or 
contained using the primary remedial approach and/or the alternate remedial 
approaches, then construction of the remedy in OU 1 will be deemed complete based 
on achievement of the RAL Performance Standard.  Achievement of the RAL 
Performance Standard will be assessed soon after completion of sediment removal, 
capping, and sand cover placement activities.   As discussed below, even if the RAL 
Performance Standard is not met, construction of the remedy in OU 1 can still be 
deemed complete based on the Agencies’ determination that the SWAC goal has been 
achieved.    

 As explained in the 2002 ROD, a SWAC at or near 0.25 ppm is expected to 
reduce PCB levels in sport fish to acceptable levels within a reasonable time period 
after completion of active remediation.  The remedial action therefore requires 
achievement of an OU-specific SWAC goal if the RAL Performance Standard has not 
been met after employing the primary remedial approach and/or the alternate remedial 
approach throughout OU 1 (e.g., if post-removal residuals exceeding the 1.0 ppm PCB 
RAL remain in an area after it has been dredged to the required target elevation).  
Under the remedial action, the PCB SWAC goal for OU 1 is 0.25 ppm PCBs.  If the 
SWAC calculation, as determined by the EPA and WDNR, is met within OU 1 after all 
sediment exceeding the 1.0 ppm PCB RAL has been remediated using the primary 
remedial approach and/or the alternate remedial approaches, then the construction of 
the remedial action can be deemed complete based on the Agencies’ determination that 
the SWAC goal has been achieved.   

 The remedial action offers a range of options for completing construction of the 
remedy if all contaminated sediment exceeding the 1.0 ppm PCB RAL has been 
remediated in OU 1 using the primary remedial approach and/or the alternate remedial 
approaches, but it still appears that the RAL Performance Standard or achievement of 
the SWAC goal will not be met.  Those options are:  

1. Performing additional dredging or capping to ensure that all sediments 
with PCB concentrations greater than the 1.0 ppm PCB RAL are removed, 
contained or covered; 

2. Installing capping in areas with higher PCB concentrations (provided 
minimum water depth criteria and other capping criteria and design 
requirements are met); 

3. Placing a residual sand cover over dredged areas; and  

4. Placing a sand cover over undredged areas (consistent with the general 
requirements for sand covers outlined above).  
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 Once the Agencies have determined that the RAL Performance Standard or the 
SWAC goal is achieved in OU 1, the construction of the OU 1 remedy will be deemed 
complete (although ongoing monitoring and maintenance requirements and 
contingencies that are part of the remedial action will continue to apply). 

 C.   Other Features of the Remedial Action 

The remedial action includes the following additional elements:      

 Site mobilization and preparation.  Staging area(s) will be required for 
facilities associated with sediment dewatering, sediment handling, water 
treatment, and material handling for cap and cover operations.  Specific 
staging areas will likely be facilities previously utilized for the OU 1 project 
from 2004 to 2007.  Docking facilities for dredging equipment and ancillary 
equipment for capping or sand covers at the existing facility will also likely be 
utilized. 

  Demobilization and Staging Area(s) restoration.  Demobilization, Staging 
area(s) restoration, and decontamination of all equipment will require 
removing all equipment from the staging and work areas and restoring the 
staging area(s) as needed to meet the legal requirements or any agreement 
with the property owner. 

  Natural recovery after remediation.  Although the RAL Performance 
Standard or the SWAC goal will need to be met before construction of the 
remedial action can be deemed complete in OU 1, it will take additional time 
for natural recovery before some of the remedial action objectives are 
achieved. 

 Long-term monitoring, cap maintenance, and institutional controls.  
These requirements are discussed below in Section II.D.  

 D.   Long Term Monitoring, Cap Maintenance, and Institutional Controls 

 Long-term monitoring of surface water and biota.  The remedial action 
requires long-term monitoring of surface water and biota to assess progress 
in achieving the remedial action objectives. Monitoring will continue until 
acceptable levels of PCBs are reached in surface water and fish.  A detailed 
Long-Term Monitoring Plan, specifying the types and frequency of monitoring, 
will be developed. 

 Long-term cap monitoring.  The remedial action requires long-term 
monitoring of any engineered caps that are installed at the Site to confirm 
their long-term integrity and protectiveness.  The long-term monitoring will 
include:   

• Hydrographic surveys and core sampling.  A hydrographic survey 
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shall be performed and cores of the cap shall be collected, at a 
minimum, 2 years and 4 years after the initial post-construction survey 
and every 5 years thereafter.  Based on the results observed in that 
periodic monitoring, EPA and WDNR may increase or decrease the 
frequency of periodic monitoring.  EPA and WDNR may require 
additional cap monitoring (between periodic monitoring events) after 
particular events that could cause cap damage, such as major storm 
events, ice scour events, or propeller wash scour events.   

 Monitoring for physical integrity.  Hydrographic survey results 
and core samples collected during cap monitoring events will be 
analyzed to determine cap thickness and integrity.   

 Monitoring for chemical containment.  Some core samples 
collected during cap monitoring events will also be analyzed for 
PCB contamination within 6 inch intervals (or less) to determine 
whether contamination is being effectively contained and isolated 
from the biota. 

 Cap enhancement and/or removal in response to cap degradation.  If 
monitoring, or other information, indicates that the cap in an area no longer 
meets its original as-built design criteria and that degradation of the cap in the 
area may result in an actual or threatened release of PCBs at or from the 
area, then EPA and WDNR shall identify additional response activities to be 
undertaken in the area.  If monitoring or other information shows a pattern of 
cap degradation in multiple areas, then EPA and WDNR may identify 
additional response activities to be undertaken in multiple capped areas at the 
Site (including in areas that have not yet shown any signs of degradation).  
The additional response activities shall include either: 

• Cap enhancement (e.g., application of a thicker sand layer or stone 
layer or use of larger armor stone); and/or  

• Cap removal and removal of underlying contaminated sediment 
(consistent with the requirements of the primary remedial approach).   

 Cap enhancement and/or removal in response to changed water levels.  
EPA and WDNR may identify additional response activities to be undertaken 
in a capped area if monitoring or other information indicates that the minimum 
water depth criteria for capping are no longer being met in the area and that 
the failure to meet the water depth criteria:  (1) may result in an actual or 
threatened release of PCBs at or from the area (e.g., due to an increased risk 
of damage caused by propeller wash, ice scour, or other factors); or (2) may 
have adverse impacts on Lower Fox River uses.  The additional response 
activities may include either: 
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• Cap enhancement; and/or  

• Cap removal and removal of underlying contaminated sediment 
(consistent with the requirements of the primary remedial approach).   

 Institutional controls.  Institutional Controls (ICs) are necessary to prevent 
interference with the remedy and to reduce exposure of contaminants to 
human or ecological receptors.  ICs are defined as non-engineered 
instruments, such as administrative and legal controls that help minimize 
potential for exposure to contamination and protect the integrity of the 
remedy.  ICs are also required to assure long-term protectiveness for those 
areas that do not allow for unlimited use and unrestricted exposure.  ICs are 
also required to maintain the integrity of the remedy.  At this Site, ICs are 
required to protect the cap (engineered remedy), and reduce potential 
exposure for all areas where residual contamination will remain.  Also, interim 
ICs may be necessary to prevent exposure to contaminants which may be 
released during construction activities such as dredging, capping and placing 
of sand covers.  Long-term protectiveness requires compliance with effective 
ICs.  Hence, effective ICs must be implemented, monitored and maintained.  

Institutional controls will be identified as part of the remedial design process in 
an Institutional Control Implementation and Assurance Plan (ICIAP) for review 
and approval by EPA and WDNR.  The required ICs may include property use 
controls (such as easements and restrictive covenants), governmental 
controls (including zoning ordinances and local permits), and informational 
devices (including signage and fish consumption advisories).  The ICIAP shall 
identify parties responsible (i.e., federal, State or local authorities or private 
entities) for implementation, enforcement, and monitoring and long-term 
assurance of each institutional control including costs, both short-term and 
long-term, and methods to fund the costs and responsibilities for each step.   

The ICIAP shall include maps, which shall describe coordinates of the 
restricted areas on paper and provide shape files in an acceptable GIS format 
(i.e., NAD 83) depicting all areas that do not allow unlimited use/unrestricted 
exposure, where dredging is not allowed (e.g., capped areas, buried utilities 
and near highway bridges) and areas where ICs have been implemented 
along with a schedule for updating them.  The maps and information about 
the ICs shall be made available to the public in at least several ways, such as 
a website that is easily accessible to the public and posted in the public 
library.  In addition the ICIAP shall identify reporting requirements associated 
with each institutional control which shall include at a minimum an annual 
certification regarding the status and effectiveness of the ICs.     

 Among other things, the ICIAP shall include the following institutional controls 
for any capped areas:   
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• By using governmental and/or property use ICs, establishment of a 
Regulated Navigation Area (designating areas including an appropriate 
buffer) where use restrictions are required such as water use 
restrictions (e.g., limitations on anchoring, dredging, spudding, or 
dragging limitations, conducting salvage operations, establishment of 
"no wake" areas and other operating restrictions for commercial and 
non-commercial vessels which could potentially disturb the riverbed or 
the engineered remedy limitations); construction limitations  (e.g., 
restrictions on utilities such as laying cable, new bridges or dredging 
limitations for marina expansion or maintenance); and monitoring and 
maintenance requirements for all areas including dams.  

• Provide additional information to the public to assure protectiveness of 
the remedy (such as fish consumption advisories.)     

III.  THE RESPONSE WORK 

A. Timing 

 Settling Defendants shall commence the work required by this Amended SOW by 
no later than the Date of Lodging of the Amended Decree and shall continue such work 
until all requirements under the RODs have been met and the performance standards 
set forth in the RODs have been achieved.  Among other things, this Amended SOW 
requires the immediate submission of an integrated Final Design and Remedial Action 
Work Plan for work to be performed in 2008 and 2009, and later submission of 
corresponding plans for work to be performed after 2009.  The Settling Defendants shall 
submit all such plans in accordance with the schedule specified in Section IV of this 
Amended SOW, and shall implement the approved plans as a requirement of this 
Amended SOW.   

B. Scope of the Work 

 The Amended Consent Decree and this Amended SOW:  (i) require Settling 
Defendant WTM I Company to perform all remaining aspects of the Remedial Design 
for OU 1 in accordance with the RODs and all RD submittals that are approved by the 
Response Agencies; (ii) require the Settling Defendants to perform all remaining 
aspects of the Remedial Action for OU 1 in accordance with the RODs and all Remedial 
Action Work Plans that are approved by the Response Agencies; and (iii) require the 
Settling Defendants to perform all other Response Work – including operation and 
maintenance and long-term monitoring activities – as specified by the RODs and all 
relevant plans that are approved by the Response Agencies.  That work shall include 
the continuation of sediment remediation in OU 1 in accordance with the schedules 
contained in the approved RD submittals and Remedial Action Work Plans and in 
Section IV of this SOW, with continuation of full-scale sediment remediation throughout 
subsequent years (until completion of construction of the OU 1 remedy), and 
performance of monitoring and maintenance activities (during and after construction of 
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the remedy, as required by the RODs, the RD submittals, the Remedial Action Work 
Plans, and other pertinent plans). 

 C. Remedial Design and Remedial Action Plans  

 As detailed below and in accordance with Section XII of the Amended Decree, 
the Settling Defendants shall submit the following plans for review and approval by the 
Response Agencies, and the Settling Defendants shall implement such plans as 
approved by the Response Agencies. 

  1. Final Design and Remedial Action Work Plan for 2008-2009 
Response Work 

 As set forth herein and specifically in accordance with the schedule set forth in 
Section IV of this Amended SOW, Settling Defendants shall prepare and submit an 
integrated Final Design and Remedial Action Work Plan for 2008-2009 that establishes 
detailed plans and schedules for performance of all elements of the Response Work in 
2008 and 2009.  Settling Defendant WTM I Company shall be responsible for 
preparation of the Final Design elements of the integrated submittal and Settling 
Defendants shall be jointly responsible for preparation of the Remedial Action Work 
Plan portions of the submittal. 

 The Final Design shall include relevant design information on site staging and 
support areas, as well as specific design plans for the following elements of the 2008-
2009 Response Work:    

♦ dredging; 

♦ sediment dewatering, loading, hauling, and disposal; 

♦ water treatment and discharge; 

♦ sand cover placement; and 

♦ engineered cap placement. 

 Consistent with the requirements that were originally imposed by Section III of 
the RD SOW for the July 2003 AOC and Section III of the RA SOW that accompanied 
the Original Decree, the integrated submittal shall also include final versions of the 
following plans for Remedial Action activities to be performed in 2008-2009:   

♦ a Health and Safety and Contingency Plan;  

♦ a Construction Quality Assurance Project Plan; 

♦ an Operation and Maintenance Plan; 

♦ a Sediment Removal Verification Plan; 

♦ a Quality Assurance Project Plan for the Operation and Maintenance Plan; 
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♦ an updated Regulatory Substantive Requirements Compliance Plan; 

♦ a Dredge Plan; 

♦ a Dewatering Plan; 

♦ a Water Treatment Plan; 

♦ a Loading, Transportation, and Disposal Plan; 

♦ a Sand Cover and Armored Cap Placement Plan; 

♦ a Capital and Operation and Maintenance Cost Estimate; and  

♦ a Final Project Schedule for the construction and implementation of the Response 
Work in 2008-2009 which identifies timing for initiation and completion of all critical 
path tasks.  

The integrated submittal shall also include a description of:  (i) the organization, 
responsibility, and authority of the Settling Defendants’ project team; (ii) plans for 
ensuring effective communications between Settling Defendants’ project  team and the 
Response Agencies; and (iii) the Settling Defendants’ plans for addressing other 
environmental considerations that are potentially relevant to the 2008-2009 Response 
Work (including wetland protection, stormwater management, and surface water 
turbidity monitoring). 

  2.  Pre-Final and Final Design and Draft and Final Remedial Action 
Work Plan for Post 2009 Response Work 

 As set forth herein and specifically in accordance with the schedule set forth in 
Section IV of this SOW, Settling Defendants shall prepare and submit:  (i) an integrated 
Pre-Final Design and Draft Remedial Action Work Plan for all remaining Response 
Work to be performed after 2009; followed by (ii) an integrated Final Design and 
Remedial Action Work Plan that establishes detailed plans and schedules for all 
remaining Response Work to be performed after 2009.  Settling Defendant WTM I 
Company shall be responsible for preparation of the Pre-Final and Final Design 
elements of those integrated submittals and Settling Defendants shall be jointly 
responsible for preparation of the Draft and Final Remedial Action Work Plan portions of 
those submittals. 

 The Post 2009 Pre-Final and Final Design shall include relevant design 
information on site staging and support areas (including information on any continued 
use of such areas and information on site demobilization and restoration), as well as 
specific design plans for all elements of the remaining Response Work.  
 The integrated submittals shall also include draft and final versions of a Remedial 
Action Work Plan for the Post 2009 Response Work, which shall include modified or 
updated versions of the plans that are required to be included in the Remedial Action 
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Work Plan for 2008-2009 (unless a particular plan is no longer relevant to the Response 
Work that remains after 2009). 
 The integrated submittals shall specifically include detailed plans for 
implementing all long term monitoring, operation and maintenance, and institutional 
controls requirements, as described in Section II.D of this Amended SOW and 
Paragraph 14 and Section VIII of the Amended Decree.  As envisioned by the Amended 
Decree, the Long Term Monitoring Plan may be included as part of the Operation and 
Maintenance Plan.  Institutional controls requirements shall be addressed in an 
Institutional Controls Plan (also called an Institutional Control Implementation and 
Assurance Plan).      

 C. Content of Certain Supporting Plans  

  1.  Health and Safety Plan 

 The Health and Safety Plan shall be designed to protect on-site personnel and 
area residents from physical, chemical and all other hazards posed by activities 
conducted as part of the work.  

  2. Quality Assurance Project Plans 

 The Quality Assurance Project Plans shall describe the site-specific components 
of the quality assurance program that the Settling Defendants shall use to ensure that 
the completed project meets or exceeds all design criteria, plans, and specifications.     

 D. Other Requirements  

  1. Community Relations Support 

 The Response Agencies shall implement a community relations program.  
Settling Defendants shall cooperate with the Response Agencies and, at the request of 
the Response Agencies, shall participate in the preparation of appropriate information to 
be disseminated to the public by the Response Agencies.  At the request of the 
Response Agencies, Settling Defendants shall participate in public meetings that may 
be held or sponsored by the Response Agencies to explain activities at or concerning 
the Site. 

 Community relations support will be consistent with Superfund community 
relations policy, as stated in the "Guidance for Implementing the Superfund Program" 
and Community Relations in Superfund - A handbook. 

 2. Progress Reports 

 Settling Defendants shall submit Monthly RD/RA Progress Reports and Quarterly 
Reports as required by Section XI of the Amended Decree.  Upon request by the 
Response Agencies, Settling Defendants shall also provide more frequent progress 
reports (e.g., daily and/or weekly reports on sediment remediation progress and 
production).    
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E. Implementation of the Response Work  

 Settling Defendants shall implement the Response Work in accordance with the 
RODs, this Amended SOW, and the plans and schedules contained in the submittals 
and plans that are approved by the Response Agencies under this Amended SOW.  

F. Completion of the Remedial Action for OU1  

  1. Construction Completion inspection 

 Within 90 days after completion of all phases of construction specified by the RD 
and after conducting post-construction sampling to determine whether the RAL 
Performance Standard or the SWAC goal has been achieved as described in Section 
II.B of this Amended SOW, the Settling Defendants shall send the Response Agencies 
written notice for the purpose of scheduling and conducting a Construction Completion 
Inspection.  The Construction Completion Inspection should consist of a site tour by the 
Settling Defendants and the Response Agencies, a review of the post-construction 
sampling data, and a discussion regarding the Settling Defendants’ plans for:  (1) 
performing O&M, Long Term Monitoring, and Institutional Controls; and (2) taking any 
additional steps required to ensure completion of the RA such that the Performance 
Standards are achieved.  

  2. RA Completion Plan 

 If the Performance Standards have not been achieved by the time of the 
Construction Completion Inspection, then the written notice sent to the Response 
Agencies shall indicate that the Construction Completion inspection will not serve as a 
Pre-Certification Inspection under Amended Decree Subparagraph 44.a.  Within 60 
days after confirmation at the Construction Completion Inspection that the Performance 
Standards have not been achieved, Settling Defendants shall submit an RA Completion 
Plan.  The RA Completion Plan shall include a description of the characteristics of areas 
that do not comply with the Performance Standards and a detailed description (e.g., 
map, data tables and location information) showing areas in compliance or not in 
compliance with Performance Standards.  Sampling and locational information should 
be provided in both hardcopy and EPA Superfund's designated digital format (i.e., 
Superfund Electronic Data Deliverable, Specification Manual 1.05, website address: 
http://www.epa.gov/region5superfund/edman/).  In addition to describing noncompliance 
areas, the RA Completion Plan shall outline any additional RA construction work 
required to achieve Performance Standards, a schedule for completing any additional 
RA construction work, and a proposed date for a Construction Completion Re-
Inspection.  The Settling Defendants shall implement the RA Completion Plan as 
approved by the Response Agencies.   

 3. RA Pre-Certification Inspection 

 If the Settling Defendants believe that the RA has been fully performed such that 
the Performance Standards have been achieved, then the written notice sent to the 
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Response Agencies shall indicate that the Construction Completion Inspection will also 
serve as an RA Pre-Certification Inspection under Amended Decree Subparagraph 
44.a.  If, after the RA Pre-Certification Inspection, the Settling Defendants still believe 
that the RA has been fully performed such that the Performance Standards have been 
achieved, Settling Defendants shall submit an RA Certification of Completion Report 
within 60 days after the RA Pre-Certification Inspection.  In the RA Certification of 
Completion Report, a registered professional engineer and the Project Coordinator of 
the Settling Defendants shall certify that the RA has been completed in full satisfaction 
of the requirements of the Amended Decree.  The Report shall also contain the 
following statement, signed by a responsible corporate official of each Settling 
Defendant: 

"To the best of my knowledge, after thorough 
investigation, I certify that the information contained in 
or accompanying this submission is true, accurate 
and complete. I am aware there are significant 
penalties for submitting false information, including 
the possibility of fine and imprisonment for knowing 
violations." 

The Report shall document that the RA has been performed such that the Performance 
Standards have been achieved.  The Report shall include, but shall not be limited to, the 
following elements:  (a) an introduction; (b) a chronology of events; (c) a summary of 
construction activities; (d) a summary of the RA Pre-Certification Inspection; (e) record 
drawings signed and stamped by a professional engineer; (e) an explanation of any 
modifications to the plans and why these were necessary for the project; (f) a 
verification that the RA has been completed such that the Performance Standards have 
been achieved; (g) a listing of the criteria, established before the construction was 
initiated, for judging the functioning of the RA and also explaining any modification to 
these criteria; (h) results of site monitoring, indicating that the RA meets or exceeds the 
Performance Standards; (i) an explanation of the O&M taking place at the site and any 
changes in the Final O&M Plan that were required based on modification of site plans 
during construction; and (j) a summary of project costs. 

 4. EPA Response to RA Certification of Completion Report 

 If, after completion of the RA Pre-Certification Inspection and receipt and review 
of the RA Certification of Completion Report, EPA, after reasonable opportunity to 
review and comment by the State, determines that the RA or any portion thereof has not 
been completed in accordance with the Amended Decree such that the Performance 
Standards have not been achieved, EPA will notify Settling Defendants in writing of the 
activities that must be undertaken by Settling Defendants pursuant to Amended Decree 
Subparagraph 44.a to complete the RA such that the Performance Standards are 
achieved.   EPA will set forth in the notice a schedule for performance of such activities 
consistent with the Amended Decree and this SOW or require the Settling Defendants 
to submit an RA Completion Plan pursuant to Section III.F.2 of this Amended SOW. 

 If EPA concludes, based on the RA Pre-Certification Inspection and the RA 
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Certification of Completion Report, and after a reasonable opportunity for review and 
comment by the State, that the RA has been performed in accordance with the 
Amended Decree such that the Performance Standards have been achieved, EPA will 
so certify in writing to Settling Defendants.  This certification shall constitute the 
Certification of Completion of the RA for purposes of the Amended Decree. 

G. Completion of the Response Work for OU1  

  1. Response Work Pre-Certification Inspection 

 Within 90 days after Settling Defendants conclude that all phases of the 
Response Work have been fully performed, Settling Defendants shall send written 
notice to the Response Agencies for the purpose of scheduling and conducting a 
Response Work Pre-Certification Inspection to be attended by Settling Defendants and 
the Response Agencies.  The purpose of the inspection is to determine whether the 
O&M, the Long Term Monitoring, and the Institutional Controls have been fully 
performed, as required by the Institutional Controls Plan and the Final O&M Plan. 

 2. Continuation of Response Work 

 If, after the Response Work Pre-Certification Inspection, EPA determines (after a 
reasonable opportunity for review and comment by the State) that the Response Work 
or any portion thereof has not been fully performed, the Settling Defendants shall 
continue to perform O&M, Institutional Controls, and Long Term Monitoring as required 
by the Institutional Controls Plan and the Final O&M Plan.  The Settling Defendants 
shall continue the Response Work pursuant to a schedule approved by EPA, after 
reasonable opportunity for review and comment by the State.   

 3. Response Work Certification of Completion Report 

 If, after the Response Work Pre-Certification Inspection, the Settling Defendants 
believe that the Response Work has been fully performed, the Settling Defendants shall 
submit a Response Work Certification of Completion Report within 60 days after the 
Response Work Pre-Certification Inspection.  In the Response Work Certification of 
Completion Report, a registered professional engineer and the Project Coordinator of 
the Settling Defendants shall certify that the Response Work has been completed in full 
satisfaction of the requirements of the Amended Decree.  The Report shall also contain 
the following statement, signed by a responsible corporate official of each Settling 
Defendant: 

"To the best of my knowledge, after thorough 
investigation, I certify that the information contained in 
or accompanying this submission is true, accurate, 
and complete. I am aware there are significant 
penalties for submitting false information, including 
the possibility of fine and imprisonment for knowing 
violations." 

The report shall document that the Response Work has been fully performed.  The 
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report shall include, but not be limited to, the following elements:  (a) an introduction; (b) 
a chronology of events beginning with the Certification of Completion of the RA; (c) a 
summary of inspections for completion of Response Work; (d) record drawings signed 
and stamped by a professional engineer for any additional work completed since the 
Certification of Completion of the RA; (e) an explanation of any modifications to the 
plans and why these were necessary for the project; (f) a verification that the Response 
Work is complete; (g) a listing of the criteria, established before the construction was 
initiated, for judging the functioning of the RA and also explaining any modification to 
these criteria; (h) results of site monitoring, indicating that the Response Work is 
complete; (i) an explanation of any changes in the Final O&M Plan after the Certification 
of Completion of the RA; and (j) a summary of project costs after the Certification of 
Completion of the RA. 

 4. EPA Response to Response Work Certification of Completion 
Report 

 If, after completion of the Response Work Pre-Certification Inspection and receipt 
and review of the Response Work Certification of Completion Report, EPA, after 
reasonable opportunity to review and comment by the State, determines that the 
Response Work or any portion thereof has not been fully performed, EPA will notify 
Settling Defendants in writing of the activities that must be undertaken by Settling 
Defendants pursuant to Amended Decree Subparagraph 45.a to complete the 
Response Work.  EPA will set forth in the notice a schedule for performance of such 
activities consistent with the Amended Decree and this Amended SOW or require the 
Settling Defendants to submit a schedule for continuation of the Response Work 
pursuant to Section III.G.2 of this Amended SOW. 

 If EPA concludes, based on the Response Work Pre-Certification Inspection and 
the Response Work Certification of Completion Report, and after a reasonable 
opportunity for review and comment by the State, that the Response Work has been 
fully performed in accordance with the Amended Decree, EPA will so certify in writing to 
Settling Defendants.  This certification shall constitute the Certification of Completion of 
the Response Work for purposes of the Consent Decree. 

 

IV. SUMMARY OF MAJOR MILESTONES AND DEADLINES 
 A summary of major milestones for the Response Work is presented below.  
Settling Defendants shall adhere to the following schedule unless it is modified in writing 
by EPA’s Remedial Project Manager.  
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Deliverable/Milestone Due Date 

Final Design and Remedial 
Action Work Plan for 2008-2009 

Within 10 calendar days after the Date of Lodging 
of the Amended Consent Decree 

Pre-Final Design and Draft 
Remedial Action Work Plan for 
Remaining Response Work 

February 1, 2010 

Final Design and Remedial 
Action Work Plan for Remaining 
Response Work 

Within 30 calendar days after receipt of the 
Response Agencies’ comments on the Pre-Final 
Design and Draft Remedial Action Work Plan for 
Remaining Response Work 

Pre-Completion Inspection At least 90 days before the anticipated completion 
of all phases of construction specified by the RD, 
and before final demobilization and staging area 
restoration efforts 

Construction Completion 
Inspection/ 
RA Pre-Certification Inspection 

Within 90 days after completion of all phases of 
construction specified by the RD and after 
conducting post-construction sampling to determine 
whether the RAL Performance Standard or the 
SWAC goal has been achieved as described in 
Section II.B of this Amended SOW; a Construction 
Completion Inspection will also serve as an RA Pre-
Certification Inspection if the Settling Defendants 
believe that the RA has been performed such that 
the Performance Standards have been achieved 

RA Certification of Completion 
Report 

Within 60 days after an RA Pre-Certification 
Inspection, provided Settling Defendants still 
believe Performance Standards have been 
achieved 

Revised RA Certification of 
Completion Report 

30 calendar days after receipt of the Response 
Agencies’ comments on the Report 

Certification of Completion of the 
RA 

Upon EPA’s approval of the RA Certification of 
Completion Report 

Response Work Pre-
Certification Inspection 

Within 90 days after Settling Defendants conclude 
that all phases of Response Work are completed 

Response Work Certification of 
Completion Report 

Within 60 days after Response Work Pre-
Certification Inspection, provided Settling 
Defendants believe Response Work has been fully 
performed 
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Revised Response Work 
Certification of Completion 
Report 

30 calendar days after receipt of the Response 
Agencies’ comments on the Report 

Issuance of Certification of 
Completion of Response Work 

Upon EPA’s approval of the Response Work 
Certification of Completion Report 

Monthly Progress Reports By the 10th of each month from the Date of Lodging 
of the Amended Decree for so long as the RA 
continues, until Certification of Completion of the 
RA 

Quarterly Reports Quarterly basis for so long as the RA continues 
under the Amended Decree, until Certification of 
Completion of the RA 
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Consent Decree Appendix J 

Form of EPA Payment Directive 

 
IRREVOCABLE LETTER OF CREDIT NO. XXXXXXXXXXX 
 
(DATE) 
 
PNC BANK, NATIONAL ASSOCIATION 
500 FIRST AVENUE 3RD FLOOR 
PITTSBURGH PA 15219 
 
PAYMENT DIRECTIVE UNDER LETTER OF CREDIT NO. XXXXXXXXXX 
 
SIR OR MADAM: 
 
I (STATE NAME AND TITLE) AM WRITING IN MY CAPACITY AS THE AUTHORIZED 
REPRESENTATIVE OF THE U.S. ENVIRONMENTAL PROTECTION AGENCY (“EPA”), 
THE DESIGNATED BENEFICIARY UNDER THE ABOVE-REFERENCED LETTER OF 
CREDIT (“LOC”). THE LOC WAS ESTABLISHED PURSUANT TO AN “AMENDED 
CONSENT DECREE FOR REMEDIAL DESIGN AND REMEDIAL ACTION AT 
OPERABLE UNIT 1 OF THE LOWER FOX RIVER AND GREEN BAY SITE” (“AMENDED 
CONSENT DECREE”) IN THE CASE CAPTIONED UNITED STATES AND THE STATE 
OF WISCONSIN V. P.H. GLATFELTER COMPANY AND WTM I CO., CASE NO. 03-C-
0949 (E.D. WIS.), AND SUBPARAGRAPH 50(c)(4) OF THAT AMENDED CONSENT 
DECREE SPECIFIED THAT THE FULL AMOUNT OF THE LOC (THE “PAYMENT 
AMOUNT”) WOULD BE PAYABLE TO A DESIGNATED ESCROW ACCOUNT 
IMMEDIATELY UPON RECEIPT OF THIS PAYMENT DIRECTIVE IF AN AMOUNT 
EQUAL TO THE PAYMENT AMOUNT WAS NOT PAID TO THE ESCROW ACCOUNT 
BY OR FOR THE ACCOUNT OF P.H. GLATFELTER COMPANY (“THE GLATFELTER 
PAYMENT”) BEFORE JANUARY 15, 2009 AND THIS CERTIFICATION IS DATED NO 
EARLIER THAN JANUARY 15, 2009.  
 
EPA HEREBY CERTIFIES THAT THE GLATFELTER PAYMENT WAS NOT PAID 
BEFORE JANUARY 15, 2009 AND THAT THIS CERTIFICATION IS DATED NO 
EARLIER THAN JANUARY 15, 2009, AS PROVIDED UNDER SUBPARAGRAPH 50(c)(4) 
OF THE AMENDED CONSENT DECREE AND EPA THEREFORE DIRECTS YOUR 
INSTITUTION TO PAY THE FULL AMOUNT DUE UNDER THE LOC ($ 6,500,000.00) 
IMMEDIATELY UPON RECEIPT OF THIS PAYMENT DIRECTIVE BY WIRE TRANSFER, 
IN ACCORDANCE WITH THE FOLLOWING PAYMENT INSTRUCTIONS: 
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PAYMENT AMOUNT: $6,500,000.00  

PAYEE:  FOX RIVER OU1 ESCROW ACCOUNT  

                        C/O DEUTSCHE BANK TRUST COMPANY AMERICAS  

 

 

       
                                                 __________________________________  
      SUPERFUND DIVISION DIRECTOR 
                                                                        U.S. ENVIRONMENTAL PROTECTION  
                                                                        AGENCY, REGION 5 
 
 
 
 
 
 
 
 
 
 
 
                       WIRE TRANSFER INSTRUCTIONS: 
 
                       DEUTSCHE BANK TRUST COMPANY AMERICAS 
                       ABA 021001033 
                       ACCOUNT NAME: TRUST AND SECURITIES SERVICES 
                       ACCOUNT NUMBER: 01419647 FCT 
                       PAYMENT DETAILS: GLATFELTER SUB-ACCOUNT 
                       NO. 58528 REF: FOX RIVER OU-1 ESCROW ACCOUNT 
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