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Subject: WORK PLAN, DANE COUNTY FIRE TRAINING AREAS – 
DARWIN ROAD SITE INVESTIGATION BRRTS # 02-13-583366, MADISON, 
WISCONSIN 

 
Shannon & Wilson is pleased to submit this work plan for the site investigation activities to 

be completed  in accordance with Chapter NR 716   Wisconsin Administrative Code at  the 

property located at the Dane County Regional Airport, Darwin Road, Madison, Wisconsin. 

Sincerely, 

 

SHANNON & WILSON, INC. 

 

 

 

 

Mark A. Rutkowski, P.G. 

Sr. Associate / Madison Office Manager 

 

 
Corey R. Pagels 

Sr. Hydrogeologist 

MXR:CRP/tad 
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1 INTRODUCTION 
This Work  Plan  has  been  prepared  in  accordance with Wisconsin  Administrative  Code 

(WAC) Ch. NR 716.07 (Site investigation scoping) and Ch. NR 716.09 (Site investigation work 

plan) for the investigation of per‐ and polyfluorinated alkyl substances (PFAS) contamination 

in soils and groundwater at the former Darwin Road firefighting training area (Figures 1 and 

2) (referred to as the “Site” in this work plan) at the Dane County Regional Airport (DCRA).  

The objective of this Work Plan is to define the magnitude and extent of PFAS impacts in soil 

and groundwater on the Site, and to inform additional investigation steps or remedial action, 

if warranted. 

2 SITE INFORMATION  
2.1 Site History/Background 

Previous information on the former Darwin Road/West firefighting training area (Site) at the 

DCRA  is  limited  in  the  Airport’s  records  to  a  Final  Engineering  Report  –  Contamination 

Evaluation  Truax  Field1.    Evaluation  in  the  report  for  the  former  Darwin  Street/West 

Firefighting Training Area  contained  the  following  statement:  “The  fireman  training  area 

practice burn pit was probably created in the early 1950s by the DOD and was in use by DOD 

and  numerous  other  organizations  until  December  1987.”    The  location  of  the  Darwin 

Street/West Firefighting Training Area was originally taken from the aforementioned report; 

however, additional review of historical aerial photographs (Appendix A) resulted in moving  

the location of the former training area slightly to the west (Figure 2).   

 

2.2 Previous Site Investigation Work 

PFAS soil and groundwater sampling activities were conducted at the Site between July 7‐8, 

2020.   Sampling was conducted to confirm the occurrence of PFAS constituents in soil and 

groundwater at the Site.   Soil and groundwater sampling procedures and sample locations 

were described  in  the  Initial Site  Investigation Work Plan  for BRRTS Activity  #02‐13‐583366, 

Mead & Hunt, March 2020, submitted to the WDNR on March 4, 2020. 

 

 
1 Envirodyne Engineers, Inc. 1989. Final Engineering Report – Contamination Evaluation Truax Field, Madison, Wisconsin 

under Contract DCRA 49‐87‐D‐0003, Delivery No. 9, prepared for US Army Corps of Engineers.   
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Soil  and  groundwater  samples were  collected  at  six  (6)  locations,  identified  as  SBT20‐01 

through SBT20‐06, at  the Site using a direct‐push  sampling  rig  (Geoprobe®).   Soil boring 

information obtained  from  the Mead & Hunt March 2020 report   was used  to create a site 

conceptual model of the subsurface soil and groundwater at the Site.  Two (2) soil samples 

were collected above the water table from each soil boring; one from the uppermost foot of 

the soil boring and the second from unsaturated soil immediately above the observed water 

table.   One  (1)  groundwater  sample was  also  collected  at  each  soil  boring  location  from 

temporary wells.   Soil borings at the Site were advanced to between 15 feet below ground 

surface (ft bgs) and 25 ft bgs.  Saturated conditions, based on information recorded on the soil 

boring  logs, were observed between approximately 10  to 18  ft bgs.   Variable  interbedded 

sands, silts, and clay were noted in soil borings SBT20‐01 through SBT20‐04 in the upper 4 to 

8 ft, below which a uniform brown fine sand was  observed.  Interbedded, “non‐uniform” soil 

was observed deeper in soil borings SBT20‐05 (to approximately 11 ft bgs) and SBT20‐06 (to 

approximately 18 ft bgs).   A continuous layer of light brown fine sand was observed in all 

borings beneath these interbedded upper soil layers. 

 

Perfluorooctanoic  acid (PFOA)  and perfluorooctane  sulfonic  acid (PFOS) were detected  in 

discrete soil samples collected near surface  (up  to 363 nanograms per gram  [ng/g]) and at 

depth (up to 279 ng/g).  Near surface samples were collected at 0 to 1 ft bgs while samples at 

depth were collect at or just above the observed saturated zone (water table).  The WDNR has 

set a non‐industrial direct contact Residual Contaminant Level (RCL) (NR 720) for both PFOA 

and  PFOS  at  1.26 milligrams  per  kilogram  (mg/kg)  (1,260  ng/g)  and  an  industrial  direct 

contact RCL (NR 720) for both PFOA and PFOS at 16.4 mg/kg (16,400 ng/g).  There are no pre‐

determined, soil‐to‐groundwater RCLs for these compounds. 

 

PFOA was detected in all groundwater samples collected between 54.9 nanograms per liter 

(ng/L) (SBT20‐04) and 67,300 ng/L (SBT20‐01).   PFOS was also detected  in all groundwater 

samples collected between 193 ng/L (SBT20‐04) and 1,900 ng/L (SBT20‐05).   The Wisconsin 

Department of Health Services’  (DHS)  recommended groundwater Enforcement Standard 

(ES) and Preventive Action Limit (PAL) for both PFOA and PFOS are 20 ng/L and 2 ng/L, 

respectively. 

 

All  collected  samples were  submitted  to Vista Analytical  Laboratory  in  El Dorado Hills, 

California for PFAS analysis using USEPA Analytical Method 537M.  
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2.3 Physical Setting 

2.3.1 Location 

The Site is located east of International Lane and north of Darwin Road within the East Half 

(E ½) of Section 30, Township 8 North, Range 10 East in Madison, Dane County.  Wisconsin 

Transverse Mercator  (WTM)  coordinates; X – 573115, Y – 295365  (approximate).   The Site 

location and topography are shown on Figure 1 (Deforest, WI,  7.5‐minute topographic map 

[USGS, 2022]). 

According  to  the City of Madison zoning  information,  the Site  is classified as Commercial 

exempt and zoned AP – Airport District.   The parcel located immediately south of Darwin 

Road is zoned SE ‐ Suburban Employment District. 

2.3.2 Physiographic Setting 

DCRA is located at an elevation of approximately 890 ft above mean sea level with  generally 

level  topography.    DCRA  is  within  the  Great  Lakes  Section  of  the  Central  Lowlands 

Physiographic Province, which is characterized by numerous lakes with associated lacustrine 

plains, prominent end moraines, and a still partially exposed cuestaform topography2.  Lakes 

Mendota, Monona, and Waubesa are located to the southwest and south of DCRA.  

 

Surface water drainage at DCRA is to Starkweather Creek, which flows around the DCRA on 

the north, west, and south sides.   Surface water flow at the DCRA  is conveyed by ditches, 

culverts, and storm sewers that outfall to Starkweather Creek.  Starkweather Creek empties 

into Lake Monona approximately 2 miles to the south.     

2.3.3 Site Geology 

Glacial deposits in southern Wisconsin range in thickness from a few ft to several hundred ft.  

Because DCRA is situated on a locally thick (approximately 100 to 300 ft) section of glacial 

drift,  several  geologic  layers  encountered  elsewhere  in  the  region  do  not  occur  beneath 

DCRA.   There is an approximately 350‐foot layer of Mt. Simon Sandstone bedrock beneath 

the glacial deposits in the area of DCRA3.  

 

During 2020  investigation activities at  the Site, variable  interbedded sands, silts, and clays 

were noted in the upper 4 to 8 ft  in four (4) of the six (6) soil borings.   Interbedded, “non‐

 
2 Envirodyne Engineers, Inc. 1989. Final Engineering Report – Contamination Evaluation Truax Field, Madison, Wisconsin 

under Contract DCRA 49‐87‐D‐0003, Delivery No. 9, prepared for US Army Corps of Engineers.   
3 FY 16 Phase 1 Regional Site Inspections for Perfluorinated Compounds, Wisconsin Air National Guard Truax Air National Guard Base 
Madison, WI. Amec Foster Wheeler Environment & Infrastructure, Inc. March 2019.   
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uniform”  soil was  observed  from  11  to  approximately  18  ft  bgs  in  the  other  two  (2)  soil 

borings.  A uniform, light brown, fine sand was observed in all soil borings underlying these 

interbedded upper soil layers.   

2.3.4 Site Hydrogeology 

Information  provided  in  the  Phase  1  Regional  Site  Inspection  of  Truax  Field  included  the 

following summary of observations that are believed to be representative of DCRA:  

 

“Regionally, groundwater  is  found  in  the unconsolidated glacial deposits and underlying 

bedrock formations including sandstone of the Trempealeau Group, the deeper Tunnel City 

Group, and the underlying Elk Mound Group.  These bedrock aquifers comprise the principal 

water  supply aquifers  in Dane County.   The Mt. Simon Sandstone underlying  the glacial 

deposits in the vicinity of DCRA is the lowermost formation of the Elk Mound Group.  Based 

on  information collected during previous  investigation activities at  the DCRA, monitoring 

wells screened across the water table indicate shallow groundwater flow is generally toward 

the south and southeast.  The water table at DCRA is generally encountered at depths of 5 to 

15 ft bgs, and groundwater flow gradients calculated from previous investigations indicate 

groundwater flow velocities of 0.5 to 0.9 ft per day.”  Saturated conditions on Site in July 2020 

were observed between approximately 10 to 18 ft bgs.   

 

There  are  currently  no  known  drinking water  supply wells  at  DCRA,  and  the  shallow 

groundwater system in the vicinity of DCRA is not used as a source of drinking water.   

3 SITE INVESTIGATION 
Shannon & Wilson (SWI) will complete a Site investigation (SI) that will consist of physical 

and chemical characterization of the subsurface soil and groundwater at the Site.  Results of 

the physical and chemical characterization will include an evaluation of soil parameters that 

will be compared  to WDNRs NR 720 direct contact RCLs.   Groundwater analytical results 

will  be  compared  to  Wisconsin  DHSs  recommended  groundwater  PAL  and  ES 

concentrations.  Both soil and groundwater assessments will be completed to determine an 

appropriate level of corrective action.    

 

3.1 Utility Locate/GPR Survey 

Prior to advancing soil borings at the Site, SWI will coordinate property access with DCRA.  

Utility locating will be completed by utilizing the public Wisconsin 811 Diggers Hotline.  In 
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addition, DCRA will conduct a private utility locate to further evaluate the location of any 

buried utilities in the investigation area, in advance of drilling.  

3.2 Subsurface Soil Investigation 

A track/truck‐mounted, hydraulically operated, direct‐push sampling rig (Geoprobe®) will 

be  used  to  continuously  collect  soil  samples  from  up  to  20  soil  borings  advanced  to 

approximately 20 to 25 ft bgs, to investigate PFAS impacts on the Site.   The exact depth of 

each boring will be determined based on field observations.  Soil borings are proposed to be 

advanced in the general area of the former firefighting training area, with a minimum of four 

(4) borings proposed to be advanced within the former firefighting training area footprint.  

As previously mentioned, the location of the Darwin Street/West Firefighting Training Area 

was  originally  taken  from  a  previous  report  (Final  Engineering  Report  –  Contamination 

Evaluation  Truax  Field,  Madison,  Wisconsin,  Envirodyne  Engineers,  Inc.  1989);  however, 

additional review of historical aerial photographs  (Appendix A) moves  the  location of  the 

former  training  area  slightly  to  the west.    The  approximate  locations  of  the  borings  are 

depicted on Figure 2.  Boring locations may be adjusted in the field, based on the presence of 

any underground utilities. 

 

Soil  samples  will  be  collected  in  5‐foot‐long  clear  PVC  or  acetate  sleeves  that  are 

pneumatically driven  into  the ground.   All soil borings will be  logged by  the on‐Site SWI 

scientist and will be described,  including sample recovery and  lithology description, using 

the Unified Soil Classification System (USCS).   Signs of contamination (staining and odor), 

moisture content, and other notable observations will also be recorded.  WDNR Soil Boring 

Logs (WDNR Form 4400‐122) will be completed for all soil borings completed.   

 

Two (2) soil samples will be collected from each soil boring in clean, pre‐labeled, laboratory‐

provided sample containers and sent on ice, under chain‐of‐custody protocols, to a State of 

Wisconsin  certified  laboratory  for  analysis  of  PFAS  by USEPA Analytical Method  537M 

(modified) (utilizing isotope dilution) for the WDNR list of 33 PFAS found in the Wisconsin 

DNR  PFAS  Updates  (effective  March  1,  2021).    High‐density  polyethylene  (HDPE)  or 

polypropylene sample bottles with Teflon®‐free caps, which are the recommended sampling 

containers for PFAS sampling, will be used in this sampling.  PFAS have been found to adsorb 

to glass, especially when the sample is in contact with the glass for a long period of time (e.g. 

being stored in a glass container). 

 

The  soil  samples will be  collected  from approximately 1  to 3  ft bgs  to evaluate  the direct 

contact  exposure pathway  and  from  immediately  above  the perceived groundwater  table 

(assumed to be between 10 and 18 ft bgs).  A third soil sample may be collected from select 
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soil borings in the perceived “source area” from below the groundwater table to assess the 

partitioning of PFAS between soil and groundwater.  

 

After completion of the soil borings, all soil borings not used for monitoring well installation 

will be abandoned per Ch. NR 141, with bentonite, and capped with like surface materials.  

WDNR  Borehole  Filling  &  Sealing  Reports  (Form  3300‐005)  will  be  prepared  for  all 

abandoned soil borings.  Soil produced from SI activities (soil and monitoring well borings) 

will be placed  in open  top,  steel, 55‐gallon drums,  labeled, and  stored on‐site  in a  secure 

location for later disposal at a licensed solid waste facility or to be incorporated into any soil 

mixing activities that would be a part of remedial actions at the Site.  

3.3 Groundwater Investigation – Monitoring Well Installation 

To  investigate  PFAS  impacts  to  groundwater  observed  during  previous  investigation 

activities, we propose to install up to four (4) NR 141‐compliant water‐table monitoring wells 

and  one NR  141‐compliant  piezometer  at  the  Site.   One monitoring well  along with  the 

piezometer will be installed in the immediate area of the former firefighting training area (as 

depicted  on  historical  aerials,  Appendix  A,  Figure  2),  with  the  remaining  water‐table 

monitoring wells  located at a distance  to  the north, west, and  southeast,  in an attempt  to 

define  groundwater  impacts.    Proposed  water‐table  monitoring  well  and  piezometer 

locations are included on Figure 2. 

 

The water‐table monitoring wells will be installed to depths of approximately 18 to 25 ft bgs 

so that the top of the well screen is 2 to 3‐ft above the observed water table.  During previous 

investigation activities at the Site, groundwater was observed between 10 and 18 ft bgs.  The 

piezometer will  be  installed  to  a  depth  of  approximately  45  ft  bgs  to  evaluate  vertical 

groundwater gradients as well as assess the vertical distribution of PFAS at the Site 

 

All wells will be  installed  in borings over‐drilled using 8.25‐inch outside diameter hollow 

stem augers (HSAs).   Water‐table monitoring wells will be constructed by  inserting a two‐

inch inside diameter (ID), Schedule 40, PVC casing attached to a 10‐foot section of 2‐inch‐ID 

0.010‐inch factory‐slotted well screen with a PVC well point into the open portions of the HSA 

drill strings.  The monitoring well casing will be topped with an expanding waterproof cap 

with a lock.  Filter pack sand will be inserted into the annular space between the well casing 

and  the HSA drill  string, until  it  reaches approximately  two  (2)  ft above  the well  screen.  

Approximately  two  (2)  ft of  fine  sand will be  introduced above  the  filter pack  sand.   The 

remainder of the annular space will be sealed with bentonite chips, to approximately one foot 

below finished grade.  The piezometer will be installed in a similar fashion but with a 5‐foot 
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well screen.  The monitoring wells will be completed with a flush‐mounted, bolt‐down steel 

protective cover, cemented in place, and flush with the existing surface. 

 

The wells will  be  developed  after  installation  in  accordance with  the well  development 

requirements specified in NR 141 to remove fines from the sand filter pack, well screen, and 

casing.  Groundwater removed from the wells for development and sampling purposes will 

be placed in open top, steel, 55‐gallon drums, labeled, and stored on‐Site in a secure location 

for subsequent disposal. 

 

WDNR  Monitoring  Well  Construction  Forms  (Form  4400‐113A)  and  Monitoring  Well 

Development Forms (Form 4400‐113B) will be completed for all wells. 

3.4 Monitoring Well Survey 

The locations and elevations of all monitoring wells will be surveyed relative to a known City 

of Madison  datum  after  installation.    Both  the  elevation  of  the  ground  surface  and  the 

elevation of the top of PVC well casings will be surveyed. 

3.5 Groundwater Sampling 

Groundwater  samples will be  collected  from  the newly  installed monitoring wells within 

approximately one week of  installation and development.   Sample collection activities will 

proceed progressively  from  the  least  suspected  contaminated  area  to  the most  suspected 

contaminated area.  Sampling methods and equipment will follow guidance contained in the 

WDNR’s Publication PUBL‐DG‐038 96, Groundwater Sampling Field Manual. 

 

Groundwater levels will be collected pre‐ and post‐well development, and prior to sampling, 

from  the  monitoring  wells,  using  a  graduated,  battery‐operated  water‐level  meter  and 

recorded  to  the nearest 0.01 foot.   Following  the measurement of  the groundwater  levels, 

groundwater sampling will be conducted in general accordance with EPA low‐flow sampling 

procedures. 

 

Groundwater  sampling  will  be  performed  using  a  pre‐cleaned,  stainless  steel,  electric 

submersible  pump  (Grundfos  or  similar)  or  a  peristaltic  pump,  using  high‐density 

polyethylene  (HDPE)  tubing.   New HDPE  tubing will  be  used  for  each monitoring well 

sampled  to  avoid  cross‐contamination  between  wells.    Prior  to  groundwater  sampling, 

groundwater will be purged using low‐flow purging techniques.  During the purging of each 

well, water‐level drawdown, flow rate, and water‐quality field parameters will be recorded 

on  a  groundwater water‐quality  data  sheet.    The monitoring wells will  be  purged  at  a 
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pumping rate of between 100 and 500 milliliters per minute (mL/min).  Groundwater will be 

pumped through a flow‐through cell and water‐quality field parameters; pH, temperature, 

specific  conductivity,  dissolved  oxygen  (DO),  oxidation‐reduction  potential  (ORP),  and 

turbidity, will be measured with a multi‐parameter water‐quality meter.  The meter will be 

calibrated according to the manufacturer’s specifications prior to sampling and equipment 

calibration will be documented.  The water‐quality field parameters will be collected at 3‐ to 

5‐minute intervals until all parameters have stabilized for three (3) consecutive readings and 

are within a set range of limits:  

pH    0.1 pH units; 
temperature    (no stabilization requirement); 

specific conductivity  5 percent;  
DO    0.2 mg/L or 10% saturation (whichever is greater);  

ORP     20 mV (goal but not a requirement); and 

turbidity  10 percent  when  turbidity  is  greater  than  10 

nephelometric  turbidity  units  (NTUs)  or  final  value 

below 10 NTUs.4 

Groundwater  samples will be  collected directly  in  clean, pre‐labeled,  laboratory‐provided 

sample containers and sent on ice, under chain‐of‐custody protocols, to a State of Wisconsin‐

certified laboratory for analysis of PFAS using USEPA Analytical Method 537M (modified) 

(utilizing isotope dilution) for the WDNR list of 33 PFAS found in the Wisconsin DNR PFAS 

Updates (effective March 1, 2021).  Polypropylene sample bottles (2, 250‐ml) with Teflon®‐free 

caps will be used in this sampling. 

 

A second round of groundwater samples are proposed to be collected from the monitoring 

wells  approximately  3  to  4  months  after  the  initial  sampling  round,  to  confirm  initial 

concentrations. 

3.6 Hydraulic Conductivity Testing 

Rising‐head (slug out) and falling‐head (slug in) tests are proposed to be performed on one 

or  two  (2)  of  the  monitoring  wells  for  the  purpose  of  estimating  horizontal  hydraulic 

conductivity (Kh).  All collected data will be evaluated using the Bouwer and Rice method 

with Aqtesolv™ software. 
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3.7 Equipment Decontamination 

All  drilling  equipment  and  non‐disposable  sampling  equipment will  be  decontaminated 

before being brought  to  the Site and between each of  the boring/well  locations.   A simple 

decontamination pad will be set up on‐site for use in decontaminating the drilling and non‐

disposable sampling equipment.  The temporary decontamination pad would be constructed 

of HDPE or polypropylene sheeting covered with plywood with an encircling berm, using 

landscape timbers or similar, sufficient to capture all of the decontamination fluids.  Alconox® 

detergent  and  a  steam  pressure washer will  be  used with  clean,  city‐supplied water  to 

decontaminate all drill tooling along with a final rinse using laboratory‐provided, PFAS‐free 

water.    All  non‐disposable  sampling  equipment  (e.g.,  water‐level  meter)  will  be 

decontaminated prior to use, and after each use, using Alconox® detergent, distilled water, 

and a final rinse using laboratory‐provided, PFAS‐free water.  All decontamination water will 

be placed in open top, steel, 55‐gallon drums, labeled, and stored on‐Site in a secure location 

for subsequent disposal. 

3.8 Field Quality Assurance/Quality Control (QA/QC) Samples 

As previously discussed, prior to and between sample collection, all drill tooling and non‐

disposable  sampling  equipment will  be  decontaminated.    Field QA/QC  samples will  be 

collected  to ensure contamination  from PFAS  is not  introduced  into  the collected samples 

from  the drilling equipment, sampling equipment, or water/detergent used  for equipment 

decontamination, as well as  to assess any  cross‐contamination during  sampling activities, 

transport of samples for laboratory analysis, and/or storage of samples for laboratory analysis. 

 

Equipment blank (EB) samples will be collected during the SI to ensure and document that 

contamination  from  PFAS  is  not  introduced  into  the  collected  samples  from  the  drilling 

equipment, sampling equipment, or water/detergents used for equipment decontamination.  

EB samples will be collected during soil and groundwater sampling at a  frequency of one 

sample per every ten samples collected or less for each specific media.  EB samples will be 

collected  by  passing  laboratory‐supplied  and  verified  PFAS‐free  water  over  or  through 

decontaminated  field sampling equipment  (including drill  tooling) before  the collection of 

samples  to assess  the decontamination processes  and  to  evaluate potential  contamination 

from the equipment used during sampling.  

 

Field blank (FB) samples will be prepared in the field concurrent with EB sample collection 

using laboratory‐supplied and verified PFAS‐free water.  The PFAS‐free water will be poured 

into a clean pre‐labeled laboratory‐provided container.  The FBs are proposed to be held at 
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the  laboratory and only be analyzed  if one of the EB samples contains significant  levels of 

PFAS.   

 

Trip blank (TB) samples consist of a container of PFAS‐free water that has been prepared in 

the laboratory.  A TB samples is shipped from the laboratory to the Site with the other sample 

containers and then is shipped back to the laboratory without having been exposed to any 

specific  field sampling procedures.    It  is noted  that a TB  is  typically only used  for volatile 

compounds, but it had been recommended for PFAS sampling to assess cross‐contamination 

introduced from the laboratory and during shipping procedures.  

 

A temperature blank will also be included in each cooler shipped to the laboratory to ensure 

acceptable sample temperatures.  The laboratory analytical method dictates that samples be 

at a temperature of  ≤ 6 °C (but not frozen).  The laboratory must perform the extraction on the 

sample within 14 days of sample collection with a further 28 days after laboratory preparation 

for sample analysis. 

 

Field duplicates (laboratory blind) samples are collected and submitted to assess the potential 

for laboratory data inconsistency and the adequacy of the sampling and handling procedures.  

A duplicate sample is collected from the same source utilizing identical collection procedures.  

During sample collection the original and duplicate samples are collected simultaneously by 

partially  filling  an    original  and  duplicate  sample  containers  alternating  back  and  forth 

between the two containers eventually providing two nearly identical representative samples 

for analyses.  Field duplicates will be submitted ʺblindʺ to the laboratory by providing a false 

identification number.   The  sampling key  to  ensure proper  sample  identification must be 

submitted to the appropriate personnel to enable completion of the QA/QC review process.  

Field duplicates will be collected at a frequency of one per 20 investigative samples. 

 

All field QA/QC samples will be sent on ice, under chain‐of‐custody protocols, to a State of 

Wisconsin‐certified laboratory for analysis of PFAS using USEPA Analytical Method 537M 

(modified) (utilizing isotope dilution) for the WDNR list of 33 PFAS found in the Wisconsin 

DNR PFAS Updates (effective March 1, 2021). 

3.9 PFAS Investigation/Sampling Considerations 

Due  to  the  nature  of  PFAS  and  their  prevalence  in  many  consumer  products,  special 

precautions  and  procedures  are  required  to  avoid  introducing  PFAS during drilling  and 

sampling.    Potential  sources  of  PFAS  cross‐contamination  in  the  sampling  environment 

include water used during decontamination activities,  sampling equipment,  field clothing 

and personal protective equipment (PPE), sun and biological protection products, personal 
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hygiene and personal care products (PCPs), and food packaging, among other items in the 

environment  itself.    All  sampling  activities  will  be  conducted  according  to 

procedures/protocols for collecting and handling environmental samples analyzed for PFAS 

as  outlined  in  the Michigan Department  of  Environmental Quality’s General  PFAS  Sampling 

Guidance, October 16, 2018. 

3.10 Investigative Waste Management 

Soil, purged groundwater, decontamination water, personal protective equipment (PPE), and 

any  other  investigative  derived  waste  will  be  placed  in  the  appropriate  and  separate 

containers  for proper disposal.   Soil produced  from SI activities  (soil and monitoring well 

borings) will be placed in open top, steel, 55‐gallon drums, labeled, and stored on‐Site in a 

secured location for later disposal at a licensed solid waste facility or to be incorporated into 

any soil mixing activities that would be a part of remedial actions at the Site.  Groundwater 

removed  from  the  wells  for  development  and  sampling  purposes  and  water  used  in 

decontamination processes will be placed in, open top, steel, 55‐gallon drums, labeled, and 

stored on‐Site in a secured location for subsequent disposal.  Disposables (e.g., nitrile gloves, 

sample tubing) will be placed in sealed trash bags for disposal at a licensed solid waste facility.   

3.11 Reporting 

SWI will provide a NR 716.15‐compliant Site  investigation  report describing  the sampling 

methods and results of the Site investigation, including any deviations from this work plan.  

The report will include WDNR‐compliant soil boring logs (Form 4400‐122), well construction 

forms  (Form  4400‐113A),  well  development  forms  (Form  4400‐113B),  and  borehole 

abandonment  forms  (Form 3300‐005);  laboratory analytical reports,  tables summarizing all 

field data and laboratory analytical results with comparison to applicable regulatory criteria; 

and figures depicting all sampling locations relative to pertinent Site features.  Geologic cross‐

sections, groundwater flow maps, researched values of hydraulic conductivity (groundwater 

flow velocity), and one to two in‐situ aquifer tests (slug tests) will be generated and used in 

the final interpretations of the conditions existing at the Site.  The SI report will also contain 

SWI daily Field Activity Reports that provide narrative and photographic documentation of 

the field investigation activities.  The report will include conclusions supported by the data, 

and recommendations relative to the investigative findings. 

3.12 Field Health & Safety Procedures 

SWI field activities will be completed in accordance with a site‐specific Health & Safety Plan 

(HASP) created for this investigation.  At a minimum, SWI will hold daily tailgate health & 
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safety meeting  to  ensure  site workers  are  aware  of  the  potential  physical  and  chemical 

hazards that exist at the Site.   

4 SCHEDULE 
It  is anticipated  that SWI can begin  the  field  investigation activities within 2‐weeks of  the 

WDNR’s workplan approval.  However, the limiting factor is the availability and schedule of 

an environmental drilling contractor.   A proposed  schedule  for  the execution of  the  tasks 

described in this work plan is provided below. 

Item  Task Duration  Cumulative Duration 

Notice to Proceed; WDNR SI 

Work Plan approval 

0‐days  Day 1 

Field work/sampling  Within 14‐days from NTP  Day 15 – 17 

Laboratory    21‐days  Days 31 – 32 

Data assessment/evaluation  14‐days  Days 46‐48 

SI Report submittal  14‐days  Day 60 

 

5 REFERENCES 
 

Former Firefighting Training Areas, Soil and Groundwater Sampling Summary, Dane  

County Regional Airport, BRRTS# 02‐13‐583366, Mead & Hunt, Inc./LimnoTech, 

November 2020. 

Wisconsin Department of Natural Resources; Chapter NR 716 of the Wisconsin 

Administrative Code. 
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