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Overview
Turning Dollars into Action

The Wisconsin Department of Natural Resources’ (DNR) and City of Milwaukee’s work in the 
30th Street Industrial Corridor is a partnership based on years of effort to investigate, cleanup 
and redevelop thousands of brownfield properties across America’s Dairyland.  In the 1990s, 
Wisconsin – like many states – moved beyond the old regulatory framework developed in the 
wake of Superfund and Love Canal to piece together a successful brownfields program, one based 
on voluntary cleanups coupled with critical financial and liability incentives.

However, after years of successful projects, it became clear to agency leaders and brownfield 
practitioners that a site-by-site strategy would only go so far in the battle to revitalize some of the 
most contaminated and economically-distressed urban areas.  The question became: How to create 
an area-wide cleanup initiative that could bring all the brownfield resources to the table – federal, 
state and local?

In response, the DNR’s Brownfields Section, created a partnership with the City of Milwaukee, The 
Corridor (previously the 30th Street Industrial Corridor Corporation) and the U.S. Environmental 
Protection Agency (EPA) with the goal of focusing financial, liability and staff resources on the 30th 
Street Industrial Corridor. This five-mile long by half-mile wide swath of north-central Milwaukee 
was, until the 1980s, a primary engine of manufacturing output and jobs in the city. With the global 
shifts in production that have occurred in many industrial cities since then, high unemployment 
rates, high crime rates, and significant environmental issues have become dominant concerns for 
the Corridor area. The 30th Street Industrial Corridor was a prime example of a neighborhood 
needing a focused, area-wide brownfields approach. 

With City brownfields staff estimating that more than 200 brownfields were located in or adjacent 
to the Corridor, the DNR and its partners felt that assessing the overall brownfields problem 
seemed the best place to start.  The DNR secured both hazardous substance and petroleum EPA 
brownfields assessment grants- totaling $400,000 in 2005 and $400,000 in 2007 – to provide the 
initial kick-start toward eventual brownfields redevelopment.  

All grant-funded projects using the hazardous substance and petroleum assessment grants are now 
complete. This document provides a final report and key findings.

Results
Building a Case for Success
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EPA funding was a key catalyst for moving sites 
toward cleanup and redevelopment.  Thanks in 
large part to the EPA funds, Phase I environmental 
site assessments (ESAs) were conducted at 49 sites in 
the Corridor (totaling approximately 41 acres), Phase 
II ESAs were compelted at 24 properties (totaling 18 
acres), 36 leaking underground storage tanks were 
closed and removed, 246 soil borings were advanced, 
and 114 monitoring wells were installed on the 
Corridor  sites. 

Even more valuable was the ability for the grant 
partners to triage sites utilizing the assessment funds.  
Conducting Phase I’s allowed the partners to make 
decisions on how best to proceed towards cleanup 
and eventual redevelopment.   

In some instances, the Phase I findings suggested 
serious environmental concerns, and the partners 
decided to conduct Phase II ESAs.  Phase II ESAs 
were conducted on a total of 24 properties, including 
some where no Phase I ESA was conducted   At 18 of 
these properties, site investigation work is complete 
and the properties are ready for cleanup and 
redevelopment.  At the remaining six Phase II sites, 
work is ongoing utilizing other funding sources. 

 
In other cases, however, the Phase I’s showed a low 
risk, allowing the City to move the site closer to 
marketing.  In all cases, the assessment work provided 
valuable information to both the City and the DNR.

EPA funding was an important factor in leveraging additional, significant 
funding for Corridor brownfields work.  The funding also helped provide the catalyst 
for work at much bigger and more difficult brownfield sites in the Corridor – including 
the Century City property (former Tower Automotive), Walnut Hill Redevelopment Site 
(former Esser Paint) and the 31st & Galena site – AND provided key leverage for acquiring 
additional funds for other Corridor brownfields.  Sources of theses funds included:

•	 DNR Brownfields Site Assessment Grants (SAGs): $246,187;
•	 Wisconsin Department of Commerce (now Wisconsin Economic Development 

Corporation-WEDC) : $300,000;
•	 EPA Cleanup or Revolving Loan Fund (RLF) subgrants: $954,800;

Key 
Accomplishments

properties with Phase I’s 
completed, totaling 41 
acres

49
24 properties with Phase II’s 

completed, totaling 18 
acres

36 tanks closed and 
removed

$2.8 million in additional 
funding leveraged

41 of 55 properties assessed 
removed from City’s tax 
delinquency list
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•	 American Recovery and Reinvestment Act : $315,762;
•	 Redevelopment Authority of the City of Milwaukee (RACM) Community-Wide 

EPA Assessment funding: $119,999;
•	 local government funds (including those used for local cost shares): $339,309
•	 private funds: $200,000; and
•	 HUD Economic Development Initiative: $367,076.

EPA funding for brownfields work was a key piece to the city’s larger 
plan for improving quality of life throughout the city.  Since 2006, the City of 
Milwaukee and RACM have worked together with partner agencies and organizations 
to revitalize the 30th Street Industrial Corridor through a combination of targeted 
efforts that include brownfield redevelopment and blight elimination, workforce 
development, promotion of sustainable stormwater management and urban 
agriculture, improving public health and multimodal transportation, improving 
housing conditions and options, and engaging residents. 

The brownfields work in the 30th Street Industrial Corridor was not only important 
to the partners’ goals for turning around the economically stressed area; it was also a 
central piece to Milwaukee’s overall master planning efforts.  The partners dual goals 
of cleanup and redevelopment of brownfields while spurring business and economic 
revitalization wrapped nicely into the city’s community-wide comprehensive planning 
process, which included  four “Area Plans” covering this portion of the city.  More 
recently, the City completed the 30th Street Corridor Economic Development Master 
Plan, which took a closer look at the larger catalytic redevelopment projects in the 
context of a detailed market study.

Another key quality of life accomplishment that the partners attribute in large part to 
the EPA assessment funding is a decrease in the number of Do Not Acquire (DNA) 
properties in the Corridor.  The City maintains a DNA list of tax-delinquent brownfields 
where property taxes have not been paid for two or more years.  One measure of the 
team’s success is the fact that, of the 55 properties that were assessed using the EPA 
funds, 41 were original DNA sites and are now off the list, due to payment of back 
taxes or foreclosure actions.

EPA funding helped focus on public health issues in the Corridor.  Often 
considered a peripheral aspect of brownfields cleanups, public health issues were 
central to the Corridor work.  The partners worked closely with local and state health 
officials and EPA staff to connect on various lead-abatement issues, health screenings, 
urban gardening and other health-related projects in the Corridor.

In addition, the partners, lead by ATSDR, evaluated the current conditions of the 
30th Street Corridor with regard to health and quality of life, and created a series 
of  19 baseline measures. The process and results are summarized in the Baseline 
Characterization of the 30th Street Corridor report, which can be found at www.atsdr.
cdc.gov.

$954,800

$339,309
$246,187

$200,000$119,999

www.atsdr.cdc.gov
www.atsdr.cdc.gov
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Communication and outreach were 
essential parts of the partners’ work in 
the 30th Street Industrial Corridor.  An 
initial outreach effort in 2005 to residents, 
community organizations and other 
interested stakeholders provided the 
template for creating a survey of priority 
sites for assessment work.  From that survey 
– and a thorough search of DNR and city-
specific databases for contaminated sites – a 
group of 50 properties was identified as top 
priorities for spending the EPA assessment 
dollars, including several high profile sites 
like the former Tower Automotive (now 
Century City) and Esser Paint (now Walnut 
Hill Redevelopment Site) properties.

As the work progressed, frequent outreach via articles in The Corridor newsletter, city web pages 
and through DNR fact sheets and other publications provided updates to the public on the success 
of the partners’ assessment efforts.  Staff presentations to local neighborhood organizations, at The 
Corridor meetings, at special events in the community, at statewide meetings of the Brownfields 
Study Group and to other key stakeholders also helped spread the word about progress on the 
priority sites.

On Earth Day, April 22, 2008, about midway through the project, the partners held a 30th Street 
Industrial Corridor Open House at the local Boys & Girls Club.  More than 45 people attended 
to learn about each aspect of the project – including brownfields site assessment work on each 
property, the background behind DNR’s obtaining the EPA grants, and any updates on health-
related studies and projects.  The Open House also provided the public the chance to provide input 
on future properties that might need assessment.  Citizens were able to visit information tables and 
ask questions of federal, state and local officials, and there were also breakout sessions to discuss 
key topics.  

In addition to the usual outreach materials, fact sheets and brochures, the DNR also hosted a web 
site with assistance from the City of Milwaukee that included an activities tracking chart of all 
properties undergoing environmental assessment work.

 

Residents from the 30th Street Corridor discuss their concerns at a breakout 
session during the Open House in 2008 (DNR).

Reaching Out
Public Participation & Outreach Efforts
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Results
Assessments, Leveraged Funds, & Acccomplishments

The EPA assessment grants played a crucial role in catalyzing the 30th Street Industrial Corridor 
revitalization effort by eliminating unknowns surrounding dozens of challenged properties. Phase 
I ESAs were conducted on 49 properties in the 30th Street Industrial Corridor using the EPA grant 
funds from both rounds. Conducting these Phase I ESAs allowed the partners to make informed 
decisions on how to proceed towards getting the sites redeveloped.  In some instances, the Phase 
I findings suggested there may be serious environmental concerns, and the partners decided to 
move ahead into Phase II assessments.  In other cases, the Phase I findings showed that the risk 
of environmental contamination was very low and that the site was ready to be marketed.  In all 
cases, having a completed Phase I site assessment provided valuable information to both the City of 
Milwaukee and the Department of Natural Resources.

Work Completed
2005 through 2011

Phase II ESAs Completed

EPA grant funding, along with other funding sources, facilitated Phase II ESAs on 24 properties.  
At 18 of these properties, site investigations are complete and the sites are ready for cleanup and 
redevelopment.  At six properties, work is ongoing utilizing other funding sources. A summary of 
the 24 properties follows. 

Phase I ESAs Completed

•	3033	W	Walnut	St	/	Areawide	
Groundwater Study
•	1843-45	N	30th St
•	3034	W	Lisbon	Ave
•	3044	W	Lisbon	Ave
•	2529	W	North	Ave
•	3033-R	W	Lisbon	Ave
•	2048-60	N	31st St
•	2055-63	N	30th St
•	3201	N	27th St
•	2636	N	30th St
•	2880	N	30th St
•	3131	&	3139	N	31st St
•	3020	W	Fond	du	Lac	Ave
•	3030	W	Fond	du	Lac	Ave
•	1638-40	N	31st St
•	3100	W	Auer	Ave

•	3381	N	27th St
•	3101	W	Lisbon	Ave
•	3103	W	Lisbon	Ave
•	3109	W	Lisbon	Ave
•	3100	W	Walnut	St
•	3000	W	Lisbon	Ave
•	3047	W	Lisbon	Ave
•	3051	W	Lisbon	Ave
•	3113	W	Lisbon	Ave
•	3125	W	Lisbon	Ave
•	1333	N	33rd St
•	2761	N	30th St
•	2919	W	Cameron	Ave
•	2931	W	Cameron	Ave
•	3010	&	3014	W	North	Ave	
and 3001 W Meinecke St

•	3940	N	35th St
•	3215	W	North	Ave
•	3223	W	North	Ave
•	2244	N	33rd St
•	3045	W	Walnut	St
•	1630	W	Walnut	St
•	1624	N	31st St
•	3048	W	Galena	St
•	1605	N	31st St
•	Esser	Paint
•	3100	W	Capitol	Dr
•	3336	W	Capitol	Dr
•	1849-1913	N	30th St
•	3319	W	Center	St
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3116 W. Cherry Street  
This site has been successfully cleaned up and redeveloped into a well-landscaped surface parking 
lot serving an adjacent health and long term care management organization.  Prior to the partners’ 
involvement, the site was a vacant lot with two large soil stockpiles.  The EPA grants funded soil 
borings and groundwater monitoring wells which identified and defined subsurface contamination.   
(See also Case Studies, page 17)

2048-60 N. 31st Street
This site was formerly a machine shop and auto wrecking facility with documented USTs.  A 
magnetometer survey, soil borings, and groundwater sampling were all completed onsite 
culminating in the removal and closure of two 4,000 gallon gasoline underground storage tanks 
(USTs).  The site investigation / conceptual remedial action plan report is complete and has been 
approved by the DNR. The vacant parcel is now ready for redevelopment.

2055-63 N. 30th Street 
This site was formerly utilized as a lumber yard, 
machine shop, building supply storage, a foundry, 
trucking, a warehouse, a heavy equipment 
yard, and hinge manufacturing. The property is 
currently undeveloped.  A magnetometer survey 
revealed five petroleum USTs on the site which 
were then removed.  Site investigation is complete 
and remedial action planning is now underway 
to prepare the site for redevelopment as an urban 
farm. (See also Urban Agriculture Feasibility Study, 
page 15)

3201 N. 27th Street 
Formerly a gas station, this corner property had registered USTs that were removed.  The site has 
been fully investigated and granted closure from the DNR.  The site is ready for redevelopment.

31st & Galena Area Properties
The following seven properties are included in an area referred to as “31st  &  Galena”.  Site investigation 
work is complete at each of the properties and active bioremediation is underway at one of the sites.  
The City of Milwaukee is currently working together with community representatives to develop 
a request for development proposals for the 31st & Galena properties along with the former Esser 
Paint property that will be issued in 2013/2014. (See also Area-Wide Groundwater Study, page 14)

3033 W. Walnut Street – Historically used as a boiler and tank company and for Electro 
Coatings, this vacant lot remains privately owned, but was reviewed as part of the area wide 
groundwater study.  Soil borings and groundwater monitoring wells completed at the site 

2055 N. 30th Street
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indicated soil and groundwater contamination.  Due to the nature of the site topography 
(steep slope down to the rail corridor), it is unlikely that this site will be included in 
redevelopment plans for the adjacent area.

1605 N. 31st Street – This site had historically been used as a commercial laundry facility 
for over 90 years.  A magnetometer survey, soil borings, and groundwater monitoring wells 
were completed at the site and soil contamination was found. 

3045 W. Walnut Street – This historically industrial property was used as a laundry facility, 
a beer distribution company, a paint company, an electroplater company, and a pavement 
marking contractor.  A magnetometer survey as well as soil borings and a groundwater 
monitoring well were completed at the site and found that soil and groundwater impacts 
had been adequately characterized.

1630 N. 31st Street – The site had historically been used for a stone sawing company, a 
construction company, trucking/machinery companies, storage, and a tire service company.  
A magnetometer survey, soil borings, and groundwater monitoring wells were completed 
and found soil and groundwater contamination on site.

1638 N. 31st Street – The site was formerly used as a blacksmith shop, a beer distributer, 
chemical storage and sales, formica fabrication, a junkyard, a woodworking company, and 
for automobile repair up to 2008.  Soil borings and groundwater sampling were done and 
lead, PAH, and arsenic were found to contaminate both the soil and groundwater.

1624 N. 31st Street – The site has been 
vacant since the 1970’s, but was formerly 
used for storage of construction debris and 
miscellaneous vehicles and also as staging for 
demolition of a building at 3048 W Galena 
Street.  A magnetometer survey, along with 
soil borings and groundwater monitoring 
wells, were implemented at the site. Impacts 
to soil and groundwater including PAHs, 
metals, SVOCs, and TCE were found.

DNR and RACM’s efforts to assess and cleanup 
brownfields in the Corridor sent a positive signal to 
the business community. 

- Gloria Steams, 
Executive Director, The Corridor

1624 N. 31st Street
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3048 W. Galena Street – The currently vacant lot had historically been occupied by various 
industrial operations including stone cutting, dairy equipment, metal finishing, and a 
plastics company, though most recently it was used as a storage warehouse.  A magnetometer 
survey was completed, soil borings were advanced, and groundwater monitoring wells 
were installed. Lead-impacted soil and chlorinated solvents in both soil and groundwater 
were all found.  A passive bioremediation system was designed and installed and injections 
are being conducted periodically along with regular groundwater monitoring to track 
progress.

2925 W. Lisbon Avenue 
The site is currently a vacant lot which was 
historically occupied by a trucking company 
and garage.  Many USTs were removed during 
the demolition of the building in 2006.  Soil 
borings and groundwater monitoring wells 
were completed on the site and diesel range 
organics, gasoline range organics, PVOCs, 
PAHs, and VOCs were found in the soil and 
groundwater.  The site investigation report is 
currently being completed.

4101 & 4131 N. 31st Street
The site is currently a vacant lot which was historically occupied by a truck filling station.  Soil 
borings and groundwater monitoring wells were installed on the site. Soil contamination consisting 
of PAHs and VOCs was discovered, while groundwater contamination consisted of PAHs, VOCs, 
and benzene.  The site investigation at this site is complete; however, the site is not easily developable 
due to its dimensions, as well as the presence of an easement for an access point to MMSD’s sewer 
system.  Therefore, potential future use for this property may include a “green” parking lot or a 
stormwater management park. (See also Stormwater Feasibility Study, page 14)

3326 W. Capitol Drive 
This currently vacant site was formerly used 
for a dairy manufacturing facility, a food 
service facility and a lawn service operation. All 
structures were razed in 1990.  A magnetometer 
survey, soil borings, and groundwater 
monitoring wells were all completed at the site.  
The conclusion was drawn that contamination 
was not present above unacceptable limits. The 
site is currently ready for redevelopment.

2925 W. Lisbon Ave

3326 W. Capitol Drive
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The former Esser Paint facility is an example of how complex redevelopment of brownfields sites can be. The five acre site sat vacant for 
a decade before the City acquired it through tax delinquency. (City of Milwaukee)

2227 N. 31st Street
This site is currently a vacant lot that was historically used for light manufacturing, tool and die 
manufacturing, a machine shop, auto repair, laundry, assembly of electronic parts, and auto sales.  
Both soil and groundwater contamination were found onsite.  A remedial action plan was created 
and implemented and post-remedial groundwater monitoring is currently underway.  The site will 
soon be ready for redevelopment.

3010 & 3014 W. North Avenue and 3001 W. Meinecke Avenue
These parcels are currently vacant lots which formerly were used for automobile repair, gasoline 
service stations, manufacturing of gas, gasoline engines and compressors, and a machining firm.  
Large soil piles (containing some contaminated soil) were present on the properties from historical 
excavation for nearby stormwater management basins.  The soil piles have now been removed and 
additional soil and groundwater investigation is underway.

Esser Paint (1542 N. 32nd Street, 3131 W. Galena Street, 1500 N. 32nd Street, & 3207 W. Cherry 
Street)
Formerly a paint storage and manufacturing facility, this site was home to six buildings that had 
been constructed over five decades from the late 1800s to the mid 20th century.  Nineteen USTs 
were removed in 2009 and hot spot excavations were conducted in two areas surrounding the 
tank farms.  The buildings were razed in 2011.  Additional remediation work will be conducted in 
2012/2013 in anticipation of the site’s eventual redevelopment as part of the 31st & Galena/Esser 
request for development proposals that will be issued in 2013/2014. (See also Case Studies, page 18)

2636 N. 30th Street
Formerly used for cartage, bottling of beer, awning manufacturing, and a display and carton 
store, the buildings on the property were razed in 1998.  Eight soil borings and four groundwater 
monitoring wells were completed as part of the Phase II site investigation work.  Additional soil 
sampling and reporting of the release to the DNR were recommended from the Phase II work 
completed.
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3319 W. Center Street
This currently vacant and undeveloped parcel was historically used as a commercial garage and 
automobile repair company as well as a junkyard.  Soil borings and groundwater monitoring 
wells were put in place on the property and PAHs were found to contaminate both the soil and 
groundwater.   Investigation is complete and the site is ready for redevelopment.

1843-45 N. 30th Street
This site is currently vacant with one building. 
It was historically used as an auto repair facility, 
a welding/machine shop, a factory, and for the 
storage of junk vehicles.  Records indicated the 
potential presence of three USTs.  Recent activities 
included assessment of the site and UST removal.  
Additional site investigation work is ongoing.

2529 W. North Avenue
This site is currently vacant with one building that was historically used for car sales and motor 
grinding.  Site investigation has been completed and it is anticipated that closure will be granted 
upon completion of the GIS registry packet.

3034 W. Lisbon Avenue
This site is currently vacant with one building that was historically used for a coal company and auto 
parts retailing. Site investigation has been completed and the site is now ready for redevelopment.

3044 W. Lisbon Avenue 
This site is currently vacant with one building that was 
historically used for a car wash, auto repair, and a brass 
company. One underground storage tank was removed 
from the site and soil contamination was identified in 
surface soils.  The site investigation report has been 
completed and the site is now ready for redevelopment.

2011 N. 30th Street
This site is currently occupied by a warehouse building.  Records indicated the presence of two USTs 
– one beneath the loading dock in the building, and one larger tank buried in the hill sloping down 
to the depressed rail corridor.  The smaller interior UST was removed and closure is anticipated.  
The larger tank was abandoned in place, however sampling does indicate that a release occurred.  
Additional site investigation is currently being completed. 

3044 W. Lisbon Ave

1843 N. 30th Street



30th Street Industrial Corridor
December 2012

11

Acres Assessed
Phase I ESAs were conducted on more than 41 acres of land and Phase II ESAs were conducted on 
over 18 acres of land.

Environmental Data Collected
Two-hundred and forty-six (246) soil borings were advanced and 114 monitoring wells were 
installed at sites within the 30th Street Industrial Corridor using this funding.

Total Tanks Closed
A total of 36 USTs were closed from the sites listed above using either EPA brownfields assessment 
grant funds or other leveraged funding. Assessment, removal and proper disposal of these USTs 
was important to help identify what, if any, contamination had been released to the environment 
from the tanks as well as to prevent future releases from occurring. 

The following list summarizes the additional public and private dollars leveraged for brownfield 
redevelopment expenses (i.e. assessment, cleanup, demolition, abatement, etc.) at sites where 30th 
Street Industrial Corridor EPA Assessment funding was used for Phase II work.

 1.  WDNR Brownfields Site Assessment Grants: $246,187
 2.  HUD Economic Development Initiative funds: $367,076
 3.  Commerce/WEDC funds: $300,000
 4.  EPA Cleanup or Revolving Loan Fund subgrants: $954,800 
 5.  RACM Community-Wide EPA assessment funding: $119,999
 6.  Leaking Underground Storage Tank (LUST) ARRA funds: $315,762
 7.  Private funds: $200,000
 8.  Local government funds (including those used for local cost shares): $339,309

Additional Funding Leveraged

This funding made it possible for RACM’s brownfields staff 
to effectively target long-blighted properties in the 
Corridor that have been stifling revitalization for years. 

- Dave Misky, 
Assistant Executive Director & Secretary, RACM
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Decrease in Do Not Acquire (DNA) Properties

The City of Milwaukee maintains a list of tax-delinquent brownfields where property taxes have 
not been paid for one or more years. Based on at least an initial screening of these properties 
(including a historical land use check and a site visit), the City has decided not to foreclose because 
of potential environmental contamination. As a result, these properties often remain blighted and 
underutilized.  One measure of the success of the Corridor EPA funding projects is the fact that, of 
the 55 properties that were assessed using the Corridor EPA assessment funding, 41 of them that 
were originally on the City’s list of tax-delinquent brownfields have been removed from the list, 
due either to the owner paying delinquent back taxes or the City making a risk-calculation and 
deciding to take foreclosure action.   This is a crucial first-step toward getting the property back 
into productive use.

Outreach Efforts
Communication and outreach were core elements in the partners’ efforts to assess environmental 
contamination at brownfield properties in the 30th Street Corridor.  During the life of the project 
(2005-2011), outreach efforts fell into three main areas: 1) Site Prioritization; 2) Public Availability 
Sessions/Presentations to Citizens & Community Organizations; and 3) Web/Internet Tracking of 
Individual Site Progress.

Site Prioritization  
In 2005, after the DNR secured the first $400,000 EPA brownfield assessment grant, the DNR 
partnered with the City to survey citizens, community organizations and other interested 
stakeholders about which brownfield properties were deemed a high priority for assessment and 
eventual cleanup work.  City and DNR staff also reviewed databases of contaminated properties to 
help target other priority sites.  Based on the survey and database research, the partners identified 
a list of 50 properties, including several high profile sites such as the former Tower Automotive 
(now Century City), former Esser Paint (now Walnut Way), 31st and Galena and 3116 W. Cherry 
St. properties.

Public Availability Sessions/Presentations to Citizens & Community Organizations
In 2008, about mid-way through the project, the partners held an Open House/Public Availability 
Session.  The event was held on Earth Day, April 22, at the Fitzsimonds Boys & Girls Club, located 
within the Corridor project area.  Federal, state and local officials were on hand to provide site-
by-site progress on assessment activities; give background on the EPA grants; offer current health 
information about lead and other chemicals of concern in the Corridor, update residents on a 30th 
Street Corridor base-line health project sponsored by the EPA and the Agency for Toxic Disease 
Registry (ATSDR); and answer any other general questions from the public.  The Open House also 
provided the public the chance to provide input on future properties that might need assessment.

Beyond Phase I & Phase II
Other Key Accomplishments
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More than 45 people attended, and while many visited the information tables and engaged staff in 
discussions about Corridor brownfields, the bulk of the time at the Open House was devoted to 
breakout sessions requested by citizens to discuss key topics of concern in the corridor.  

Staff also gave presentations to a variety of groups and individuals to help spread the word about 
progress in the Corridor, including: 

•	 local	neighborhood	organizations;
•	 business	representatives;
•	 the	Corridor’s	regular	meetings;
•	 special	events	in	the	community;	and
•	 other	key	stakeholders	(e.g.	the	Brownfields	Study	Group).

Web/Internet Tracking of Individual Site Progress
In addition to the usual outreach materials, fact sheets and brochures, the DNR also hosted a web 
site with assistance from the City of Milwaukee that included an activities tracking chart of all 
properties undergoing environmental assessment work.  The chart included all priority sites; their 
location, size and previous use; a listing of all activities at the site (e.g. Phase I & II ESAs, tanks 
pulled, etc.); current status; future potential use; and current photos of the properties. 

As the grant work progressed, the team continued to reach out to 30th Street residents and other 
stakeholders via articles in The Corridor newsletter, updates on City and DNR web pages, through 
the national magazine Brownfield News and through DNR fact sheets and other publications.

Residents from the 30th Street Corridor discuss the project during the Open House in 
2008 (DNR photo).
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Additional Studies
In many cases, use of the EPA assessment funds at certain Corridor sites was a catalyst that opened 
the doors for further and more detailed analysis of issues specific to each site.  This section highlights 
some of the unique studies and plans that the project partners were able to carry out.  These studies 
helped to move these challenging sites past the brownfield assessment phase and ready them for 
redevelopment, while also generating positive momentum through investment on the surrounding 
neighborhoods and the Corridor as a whole.

Stormwater Feasibility Study  
The grant partners had a unique opportunity to team up with EPA by utilizing the Region 
5 Superfund Technical Assessment and Response Team (START) contract to conduct a Site 
Stormwater Management Feasibility Study for the 4101 & 4131 North 31st Street area.  Building 
off of the soil and groundwater assessment work conducted using the EPA assessment funds as 
well as the planning work initiated through the 30th Street Corridor Stormwater Planning Study, 
this feasibility study allowed the grant  partners to get a better sense of the redevelopment options 
available.  

Because of the narrow site shape and the presence of an easement that permits access to MMSD’s 
“deep tunnel”, the site is considered undevelopable for residential, commercial or industrial uses, 
and therefore has been envisioned as part of a green infrastructure solution to area water quality 
and quantity concerns.  The feasibility study carried out sampling and analysis to provide site-
specific hydrogeological, soil and chemical data that can be used for stormwater modeling, as well 
as proposed remedies and approaches for site cleanup activities and for implementing a sustainable 
green infrastructure program at the site.

Area-wide Groundwater Study
A substantial portion of the EPA assessment funds were spent at a grouping of seven properties in 
the area of Walnut, Galena, and North 31st Streets.  During the life of the grants, decrepit industrial 
buildings were demolished, USTs were removed and soil and groundwater samples were taken.  
It became evident during the groundwater assessment work that groundwater conditions were 

Concept of stormwater BMPs for 4101 & 4131 N. 31st Street. Developing a Regional 
Approach to Storm Water Management in the 30th Street Industrial Corridor report. 
(Conservation Design Forum, Mead & Hunt, Beth Foy Associates, 2-Story Creative)
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unusual and warranted a broader analysis, rather than a standard site by site review.  

The grant partners agreed it would be useful to conduct ongoing work as part of an area wide 
study to (1) expand geology and hydrogeology interpretations from an individual property scale 
to a larger scale that covers the project area, (2) correlate soil and groundwater quality data from 
the seven parcels, (3) evaluate potential risks to human health and the surrounding environment, 
and (4) help determine the appropriate next steps for the individual sites with respect to additional 
investigation activities and or remedial action planning.  Both RACM and DNR expect that this 
area wide study could be a model for future projects of a similar nature.

Urban Agriculture Feasibility Study
The 1.7 acre site at 2055-63 North 30th Street in the Corridor was formerly utilized by manufacturing 
businesses and was determined to have petroleum and hazardous impacts to both soil and 
groundwater.  While the site is large compared to other parcels in the neighborhood, it is small by 
modern-day manufacturing standards.  

Discussions with community members and other partners brought up the idea of reuse for urban 
agriculture purposes. To further analyze the potential of this site for agriculture purposes, grant 
partners again teamed with EPA through the START contract to conduct the 30th Street Industrial 
Corridor Urban Agriculture Feasibility Study: 2055-63 N 30th Street Site.

Throught this study, the grant partners explored the potential for agricultural redevelopment 
on brownfields sites in general. The culmination of this study was a half-day workshop that 
brought together local urban agriculture experts to analyze the site and provide feedback and 
recommendations. The results of the study and workshop were documented in the feasibility study, 
that was in turn used to help secure an EPA brownfields cleanup grant to assist in the eventual 
redevelopment of the site.

Concept C “Full Master Plan”. 30th Street Industrial Corridor Urban Agriculture Feasibility Study. 
(City of Milwaukee)
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EPA Environmental Justice Showcase Community Pilot

In 2010, EPA launched the Environmental Justice Communities Project. Over a two-year period, 
the agency committed $1 million to address environmental justice challenges in ten communities 
across the nation, including the city of Milwaukee. The EPA provided $100,000 in services to help 
organize local and state-wide governmental and non-governmental organizations to work together 
to address human and environmental health challenges facing Milwaukee. 

The environmental justice resources directed toward the City of Milwaukee specifically sought to 
enhance the redevelopment progress of the 30th  Street Industrial Corridor. The project looked to 
improve the human, environmental and economic health of the neighborhoods by redeveloping 
brownfields along the corridor, implementing environmentally preferable stormwater management 
practices, and developing urban agriculture. 

The EPA has identified the following successes in connection with this project:

•	Used	geographic-based	targeted	enforcement	to	assess	facilities	in	the	environmental	justice	
community. 

•	Conducted	25	tank	and	facility	inspections	and	seven	multi-media	investigations	to	assess													
potential impacts on the communities.

•	Supported	revitalization	with	$1.3	million	to	the	City	and	4	brownfields	assessment	grants,	
totaling $800,000, to the state to assess and remediate 200 known sites.

•	Reached	over	100	local	families	with	training	on	blood	lead	screening,	asthma	testing,	lead	
paint removal and healthy home practices.

•	Provided	training	to	over	170	community	health	workers	(CHWs)	and	healthcare	providers.	
•	Conducted	hazard	 training	 in	90	public	 schools	and	removed	100	pounds	of	hazardous	

chemicals. 
•	Provided	lead	abatement	training	to	63	contractors	and	handymen.

The EPA anticipates that the successes and lessons learned through each of the pilot projects will help 
the agency enhance its ability to provide support for and address local environmental challenges 
in more effective, efficient and sustainable ways. Milwaukee was pleased to be chosen for this pilot 
project to assist EPA and other communities around this country with these important efforts.

Economic Benefits to the Local Community

In keeping in line with goals set forth by the EPA, DNR and City of Milwaukee, effort was made to 
ensure that a number of women and minority-owned emerging business enterprises (EBEs) were 
subcontracted with to carry out the assessment work. As described in more detail in the attached 
Intergovernmental Agreement, work was contracted using the City’s Master Services Agreement, 
which has a 25 percent EBE requirement. Local companies were frequently used in the work, 
providing crucial work for many during the recession.
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The following are case studies that highlight three Corridor projects that have benefited from the 
30th Street Industrial Corridor EPA assessment funds.  The first, 3116 West Cherry Street, is an 
example of a small, but successful, redevelopment that has already been completed.  The second, 
the former Esser Paint site, is a project that is still underway and that is an example of a larger, 
more complex project that required coordinated efforts between agencies and multiple leveraged 
funding sources to undertake. the third, Century City, is the largest redevelopment project currently 
underway in the city.

3116 West Cherry Street is a one-quarter acre parcel near the southern end of the 30th Street 
Industrial Corridor.  It was used for a wide variety of industrial businesses over its history, including 
a construction and waste company, a junk dealer, an electric company, janitorial supply company, 
wiping cloths manufacturer and a paper products company.  When the property owner became 
tax-delinquent on property taxes, the site’s lengthy industrial history caused the City to delay 
foreclosure due to unknown environmental conditions.  

When the 30th Street EPA assessment funds became available, the City utilized a court-ordered 
special inspection warrant to obtain access to the property for environmental testing.  Testing 
indicated that while contamination was present on the site, it would be manageable with a soil 
management plan or capping.  The property owner adjacent to 3116 West Cherry Street, Community 
Care Incorporated, expressed interest in acquiring the site to provide parking for their business.  

Utilizing Wisconsin Statute Section 75.106, the City was able to transfer the property from the tax-
delinquent owner directly to the new owner.  The s.75.106 transaction eliminated the back taxes 
owed and provided a clean slate and an inexpensive property for the new owner.  Since that time, 
the new owner improved the site with a new parking lot, perimeter green space, sidewalks and a 
decorative fence and closed out the environmental activity with the DNR.

3116 West Cherry St.  BEFORE 3116 West Cherry St. AFTER

Case Studies

3116 West Cherry Street
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The former Esser Paint site is a classic example of the complexity surrounding the redevelopment 
of urban brownfield sites.  The site is a five-acre lot made up of three parcels that, until recently, 
housed six buildings.  Five of the six buildings were connected to each other to form a U-shaped 
complex.  As the five buildings were built between the 1890s and 1950s, their eastern edges were 
constructed to include a retaining wall down to the grade of the railroad right-of-way, making 
the buildings four to five stories high from the railroad level, and two-to three stories above street 
grade.  

The former paint and stained-glass manufacturing plant sat vacant for ten years before the City took 
ownership of the site through property tax foreclosure in 2009.  Substantial work in three phases 
has already been completed in preparation for redevelopment.  The first phase was completed by 
the former owner, Galena Redevelopment Corporation, as part of a negotiated Administrative 
Settlement Agreement and Order on Consent for Removal Action with the EPA.  The Settlement 
Agreement included a $200,000 monetary contribution that went towards environmental tasks  that 
were performed at the site from March 2007 through August 2008 and were focused on addressing 
issues determined to pose an immediate threat to public health, welfare, and the environment.  

The second phase of work was conducted between May 2009 and August 2010, after site ownership 
transferred to RACM, and focused on addressing contamination resulting from 19 known USTs.  
Exposure and characterization activities were performed first, followed by removal of USTs from 
three outdoor tank basins and also within the building basement.  Soil and groundwater sampling 
was conducted and identified areas with contamination from LUSTs.  The source areas were 
excavated and backfilled with clean material.  The third phase of work was demolition of all six 
buildings, which took place in the fall of 2011.  The retaining wall was left intact and cut down to 
street level.

Former Esser Paint Site

The former Esser Paint facility is an example of how complex redevelopment of brownfields sites can be. The five acre site sat vacant for 
a decade before the City acquired it through tax delinquency. (City of Milwaukee)
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The projected redevelopment for the site is a residential development with both single- and multi-
family components.  This vision for the future of the site is based primarily on the findings from 
three different community plans: the Planning for Hope/Partners for Change in Washington 
Park Plan (Summer 2004), the Washington Park Plan (June 2006), and the 30th Street Corridor 
Economic Development Master Plan (December 2011), all of which identified the site as a key 
catalytic project and also identified the need for improved housing options.  

Currently, RACM is in the process of working with community partners to collaboratively develop 
a request for development proposals that is anticipated to be released in 2013 or 2014.  The 
redevelopment area that is the subject of the request for proposals will likely include the entire 
Esser Paint site (totaling five acres) as well as a group of 11 RACM-owned vacant lots adjacent to 
the north of the Esser Paint site (totaling four acres).  

While a specific redevelopment project has not yet been selected, RACM has been in discussions 
with interested developers over the past five years and has, as a result, reviewed several pro forma 
financial projections as well as developed a few key criteria that are likely to be included in the 
request for proposals.  The project will need to provide high-quality, energy-efficient housing in a 
range of sizes that can support single residents as well as large families.  The housing should have 
both rental and ownership options.  A high-quality greenspace that will serve as a neighborhood 

Century City
While funding from the two EPA assessment grants that are the primary focus of this report was 
not spent directly at the Century City site, it would be an omission to leave out what is the largest 
catalytic project in the Corridor to date. 

Century City is the name given to the large-scale redevelopment project that is underway at the 
northern end of the Corridor at the site of the 86-acre former A.O. Smith / Tower Automotive 
industrial plant. RACM purchased the site in 2009 with plans to remove the more than two million 
square feet of aged, dilapidated, industrial buildings, abate the asbestos and other hazardous 
materials, and clean up contamination in the soil and groundwater in order to prepare the site for 
reuse as a modern business park.

Today, this redevelopment effort is well on its way with a majority of the USTs closed and removed, 
and more than half of the buildings razed. Remediation work is ongoing and will be completed as 
the final infrastructure and buildings are constructed.

Ultimately, the site will be able to support more than 500,000 square feet of new industrial and 
commercial buildings, will provide a green “buffer” between the business park and the adjacent 
residential neighborhoods, and will include gateway signage and amenities.
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Former Tower/ A.O. Smith site in October 2009. Note Building 37 (center) is collapsing. (City of Milwaukee)

This project would not have been possible without the financial and technical support of the EPA, 
DNR and many other agencies and organizations. As a result of receiving multiple grants dedicated 
solely to the Century City site, DNR and RACM were able to focus the $800,000 in Corridor-
wide EPA grants on the assessment of many other smaller, long-overlooked brownfield sites. The 
eventual redevelopment of these sites will reinforce the overall revitalization efforts in the Corridor, 
which will in turn support the success of Century City.
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Maintaining Momentum
Next Steps for the Corridor

Even with the substantial amount of work accomplished with the completion of the EPA assessment 
grants project, there is still plenty of brownfields work remaining in the 30th Street Industrial 
Corridor.  The next steps for the City and DNR will focus on addressing identified top priority 
sites, including moving some to the full investigation and/or cleanup stage while preparing some of 
the sites with minimal potential for contamination – e.g. those that did not require Phase II ESAs 
– for potential redevelopment.  

Included in these next steps will be a strong emphasis by Milwaukee’s Redevelopment Authority 
on revitalizing the Century City and Esser Paint sites.  Redeveloping those “catalytic projects” will 
be very important to the overall success of the Corridor brownfields strategy for the City, DNR 
and EPA.  In addition, the City and DNR will continue to reach out and develop partnerships with 
Corridor residents, businesses, community organizations and other key players to prioritize the 
next set of brownfields in need of assessment work.  

These efforts, in tandem with the partners’ aggressive approach in obtaining – and leveraging – 
additional state and federal dollars for the investigation and cleanup of contaminated properties, 
will ensure the continued success of the EPA assessment grants in fostering an area-wide approach 
for the 30th Street Industrial Corridor far into the future.
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Appendix B
30th Street Industrial Corridor Map
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Appendix C
Additional Resources

■ U.S. Environmental Protection Agency
 Region 5 Brownfields: www.epa.gov/R5Brownfields
         
■ U.S. Department of Housing and Urban Development:  
 Economic Development: www.hud.gov/offices/cpd/economicdevelopment

■ Agency for Toxic Substances and Disease Registry:  www.atsdr.cdc.gov

■ Wisconsin DNR
 Remediation & Redevelopment Program: dnr.wi.gov/topic/brownfields     
 30th Street Industrial Corridor Project: dnr.wi.gov/topic/Brownfields/Corridor.html

■ Wisconsin Economic Development Corporation:  inwisconsin.com

■ Wisconsin Department of Health Services:  www.dhs.wisconsin.gov

■ City of Milwaukee
 Department of City Development: city.milwaukee.gov/DCD       
 30th Street Industrial Corridor: city.milwaukee.gov/Projects/30thStreetIndustrialCorridor.htm

■ Redevelopment Authority of the City of Milwaukee:  www.mkedcd.org/racm

■ The 30th Street Industrial Corridor Corporation (The Corridor):  thecorridor-mke.org 
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www.hud.gov/offices/cpd/economicdevelopment
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http://dnr.wi.gov/topic/brownfields
http://dnr.wi.gov/topic/Brownfields/Corridor.html
http://inwisconsin.com
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www.dhs.wisconsin.gov
http://city.milwaukee.gov/DCD
http://city.milwaukee.gov/Projects/30thStreetIndustrialCorridor.htm
http://www.thecorridor-mke.org
http://thecorridor-mke.org




Appendix D
EPA Brownfields 2005 & 2007 
Assessment Grant Fact Sheets



Brownfields 2005

Grant Fact Sheet


Wisconsin Department

of Natural Resources


EPA Brownfields Program 
EPA’s Brownfields Program empowers states, commu
nities, and other stakeholders in economic development 
to work together to prevent, assess, safely clean up, 
and sustainably reuse brownfields. A brownfield site is 
real property, the expansion, redevelopment, or reuse 
of which may be complicated by the presence or 
potential presence of a hazardous substance, pollutant, 
or contaminant. On January 11, 2002, President George 
W. Bush signed into law the Small Business Liability
Relief and Brownfields Revitalization Act. Under the

Brownfields Law, EPA provides financial assistance to

eligible applicants through four competitive grant

programs: assessment grants, revolving loan fund

grants, cleanup grants, and job training grants. Addi

tionally, funding support is provided to state and tribal

response programs through a separate mechanism.


Community Description 
The Wisconsin Department of Natural Resources

(DNR) was selected to receive two brownfields

assessment grants. The Wisconsin DNR is targeting

sites in the City of Milwaukee’s 30th Street Industrial

Corridor. This area is a federally designated Renewal

Community and part of the Milwaukee Brownfields

Showcase Community. Large and small manufacturing

operations, including foundries, tanneries, breweries,

and motor manufacturers, thrived in this area, employ

ing nearly 40 percent of neighborhood residents. Fears

of environmental contamination from these operations

have discouraged investment and economic develop

ment in the corridor. Today, less than 15 percent of

neighborhood residents are employed in the area.


Assessment Grants 
$200,000 for hazardous substances 
$200,000 for petroleum 

Natural Resources for two brownfields assess
ment grants. Hazardous substances grant funds 
will be used to conduct approximately ten Phase I 
and up to four Phase II environmental site 
assessments and develop remedial action plans 
for sites in the 30th Street Industrial Corridor in 
the City of Milwaukee. Petroleum funds will be 
used to perform the same tasks at sites in the 
corridor with potential petroleum contamination. 
This area was once a manufacturing center with 
tanneries, breweries, foundries, and motor manu
facturers. 

Contacts 
For further information, including specific grant 
contacts, additional grant information, brownfields 
news and events, and publications and links, visit 

brownfields. 

312-886-7576 

Natural Resources 
608-267-6713 

The cooperative agreement for this grant has not 
yet been negotiated; therefore, activities described 
in this fact sheet are subject to change. 

2005 

EPA has selected the Wisconsin Department of 

the EPA Brownfields web site at: www.epa.gov/ 

EPA Region 5 Brownfields Team 

http://www.epa.gov/R5Brownfields/ 

Grant Recipient: Wisconsin Department of 

New 

Ninety-seven percent of residents are minority, 34 
percent live in poverty, and the unemployment rate is 
19 percent. Fifteen percent of neighborhood housing 
units are vacant. Most occupied units are rentals, many 
of which are owned by absentee landlords who invest 
little in maintenance and up-keep. Assessment and 
eventual cleanup of the brownfields will remove health 

Solid Waste and 
Emergency Response 
(5105T) 

EPA 560-F-05-110 
May 2005 
www.epa.gov/brownfields 



and environmental hazards and blight from the commu
nity and provide opportunities to restore economic 
health to this struggling urban corridor. 



Brownfields 2007

Grant Fact Sheet


Wisconsin

Department of


Natural Resources


EPA Brownfields Program 
EPA’s Brownfields Program empowers states, commu
nities, and other stakeholders to work together to 
prevent, assess, safely clean up, and sustainably reuse 
brownfields. A brownfield site is real property, the 
expansion, redevelopment, or reuse of which may be 
complicated by the presence or potential presence of a 
hazardous substance, pollutant, or contaminant. On 
January 11, 2002, President George W. Bush signed 
into law the Small Business Liability Relief and 
Brownfields Revitalization Act. Under the 
Brownfields Law, EPA provides financial assistance to 
eligible applicants through four competitive grant 
programs: assessment grants, revolving loan fund 
grants, cleanup grants, and job training grants. Addi
tionally, funding support is provided to state and tribal 
response programs through a separate mechanism. 

Community Description 
The Wisconsin Department of Natural Resources was 
selected to receive two brownfields assessment grants. 
The Department of Natural Resources (state popula
tion 5,363,675) is focusing its assessment efforts on 
the 30th Street Industrial Corridor of Milwaukee, a 
federally designated Renewal Community. The 
corridor was once a major manufacturing center, but 
now has an unemployment rate of 19 percent. Of the 
corridor's 31,918 residents, 95 percent are minorities, 
and 39 percent live below the poverty level. The area's 
200 known brownfields pose potential threats to public 

Contacts 
For further information, including specific grant 
contacts, additional grant information, brownfields 
news and events, and publications and links, visit 

brownfields. 

312-886-7576 

Resources 
608-267-6713 

The information presented in this fact sheet comes 

agreement for the grant has not yet been negoti

sheet are subject to change. 

$200,000 for hazardous substances 
$200,000 for petroleum 

Natural Resources for two brownfields assess
ment grants. Hazardous substances grant funds 
will be used to conduct about 15 Phase I environ

trial Corridor area of Milwaukee. Funds also will 
be used for up to five site investigations, and 
community outreach activities. Petroleum grant 
funds will be used to conduct the same tasks at 
sites with potential petroleum contamination. 

the EPA Brownfields web site at: www.epa.gov/ 

EPA Region 5 Brownfields Team 

http://www.epa.gov/R5Brownfields/ 

Grant Recipient: Wisconsin Department of Natural 

from the grant proposal; EPA cannot attest to the 
accuracy of this information. The cooperative 

ated. Therefore, activities described in this fact 

Assessment Grants 

EPA has selected the Wisconsin Department of 

mental site assessments in the 30th Street Indus

health and the environment. Brownfields assessment 
will raise the investment profile of this disadvantaged 
neighborhood. Brownfields redevelopment will create 
job opportunities for area residents, remove blight, and 
increase city revenues. 

Solid Waste and 
Emergency Response 
(5105T) 

EPA 560-F-07-194 
May 2007 
www.epa.gov/brownfields 



Prepared by the 
Wisconsin Department of Natural Resources’ Remediation and Redevelopment Program, 

with assistance from the City of Milwaukee and Redevelopment Authority of the City of Milwaukee

Wisconsin Department of Natural Resources
101 S Webster Street
Madison, WI 53707

dnr.wi.gov, search; Brownfields

http://dnr.wi.gov
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